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Statement of Ongoing Contractsasof 02/20/09 03/ 04/ 09
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
01- DN-101-43. 6/ 45. 8 I N DEL NORTE COUNTY NEAR SM TH RI VER Tl DEWATER CONTRACTORS | NC BROWN, KARL $6, 591, 274 04/ 24/ 07 73%
01- 345404 FROM 6. 4 KM NORTH OF ROADY CREEK P O BOX 1956 700 PARK PLACE $4, 737,501 05/11/07 77%
ACST- QLO1- (126) E BRIDGE TO 1.0 KM SOUTH OF  OREGON CRESCENT GI TV CA 95531 $16,948 10/ 01/ 09
QL-01 1-(6E) STATE LI NE ' BROOKI NGS OR 97415 '
(707) 465- 3246 SUSPENDED
--0) SHOULDER W DENI NG AND LEFT TURN (541) 469-5341
HB1 SWPPP
01- DN- 199-10. 9/ 11. 2 IN DEL NORTE COUNTY NEAR GASQUET FROMAMERI CAN Cl VI L CONSTRUCTORS  SANDERS, KAREN $2, 580,805 04/ 26/ 07 97%
01-293144 0.3 KM SOUTH HARDSCRABBLE CREEK VEEST COAST | NC 700 PARK PLACE $2, 446,530 05/ 11/ 07 95%
ACBR- P199- (031) E BRI DGE TO 0.2 KM NORTH OF 3701 MALLARD DRI VE CRESENT CI TY, CA 95531 $33,610  06/30/99
P1-99 0-(18) HARDSCRABBLE CREEK BRI DGE :
--0) BENI CI A CA 94510 (707) 464- 9157 SUSPENDED
REPLACE BRI DGE
HA21 SWPPP (707) 746- 8028
01- HUM 96- 16. 0/ 18. 7 I N HUMBOLDT COUNTY NEAR HOOPA FROM  STEWART ENG NEERI NG | NC HAYLER, CHARLES $2,187,197 01/ 05/ 09 0%
01- 452404 0.8 MLE SOUTH OF ROCK CHUTE VI ADUCT P O BOX 990010 5065 BOYD ROAD STE. B $1,000 01/14/09 0%
os - ) TO 1.9 M LES NORTH OF S| DEHI LL ARCATA. CA 95521 $1,000 10/31/09
--0) VI ADUCT REDDI NG CA 96099 '
(707) 825- 4895 SUSPENDED
PLACE HOT M X ASPHALT OVERLAY (530) 244- 8464
HB1 WecP
01- HUM 96- 22. 9/ 0 I'N HUMBOLDT COUNTY NEAR WEI TCHPEC AT MURPHY | NDUSTRI AL COATI NGS | NCHAYLER, CHARLI E $1,592, 625 04/ 29/ 08 0%
01-477404 THE KLAMATH RI VER BRI DGE NO. 04- 0144 2704 GUNDRY AVENUE 5065 BOYD ROAD. SUI TE $0 05/14/08 0%
AND AT BLUFF CREEK BRI DGE NO. 04- 0063 o QAL HLL CA 90758 B Y $0 09/23/09
PAI NT BRI DGES
(562) 427- 7720 ARCATA, CA 95521
VB PCP (707) 825- 4895
01- HUM 101- 40. 9/ 42. 2 I N HUMBOLDT COUNTY NEAR REDCREST FROMGORDON N BALL | NC MOGEE, JAMES $5, 950, 490 08/ 19/ 08 17%
01-470214 2.1 MLES SOUTH TO 0.9 M LE SOUTH OF 333 CAM LLE AVENUE 1487 SANDY PRAI R E $437,300 09/05/08 706
ER- 43F4- (004) E BEAR CREEK BRI DGE COLRT SUITE E $2,000 10/ 14/09
-0 CONSTRUCT RETAI NI NG WALL ALAMD CA 94507
(925) 838- 5675 FORTUNA, CA 95540 SUSPENDED
HAo3 - (707) 725- 1021
01- HUM 101- 48. 7/ 56. 3 I'N HUMBOLDT COUNTY I N AND NEAR RIO  GRANI TE CONSTRUCTI ON COMPANY RODRI GUEZ, JOAQUIN $12,951, 738 10/ 24/ 08 0%
01-363204 DELL FROM EEL RIVER BRI DGE AND P O BOX 50085 $0  11/04/08 9
ACNH QL01- (149) E 1487 SANDY PRAIR E $0 11/ 19/ 09 0%

--0

HA22 SWPPP

OVERHEAD TO 0.5 M LE SOUTH CF VAN

DUZEN RI VER BRI DGE

PLACE RUBBERI ZED HOT M X ASPHALT

WATSONVI LLE CA 95077
(831) 724- 1011

COURT STE. E
FORTUNA, CA 95540
(707) 725- 1020
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 101-57. 0/ 59. 1 I N HUMBOLDT COUNTY NEAR ALTON ON GRANI TE CONSTRUCTI ON COVPANY  WARI GHT, GEOFFREY $14, 478,000 10/08/08 0%
01- 290304 ROUTE 101 AND ON ROUTE 36 P O BOX 50085 1487 SANDY PRAI RIE 28 g?jiﬁj?ﬁ 0%
CONSTRUCT | NTERCHANGE
WATSONVI LLE CA 95077 EE:?LNASTEA 55540
(831) 724- 1011 0T 795 1022 SUSPENDED
HE11 SWPPP (707) 725-
01- HUM 101- 83. 4/ 0 I N HUMBOLDT COUNTY NEAR EUREKA AT THE MERCER FRASER COMPANY El TEL, CHARLY $494,529 01/21/09 0%
01- 463504 BRACUT MAI NTENANCE STATI ON P O BOX 1006 5601 S. BROADWAY :g 83;82;28 0%
MODI FY MAI NTENANCE STATI ON BUI LDI NG
EUREKA CA 955021006 E$§$K2;1C§922503
(707) 443- 6371 (707) 441-
HAL2 wecP
01- HUM 101- 86. 6/ 0 I N HUMBOLDT COUNTY | N ARCATA AT 0.1 KERNEN CONSTRUCTI ON QUI NTRELL, HEI DI $178,610 11/21/08 0%
01-478604 M LE NORTH OF 14TH STREET OC AND AT P O BOX 1340 5601 S. BROADWAY $750  12/10/08 0%
ER- 43G2- (004) E $750 09/ 01/ 09
7.5 M LES NORTH OF SOUTH PRAIRIE EUREKA, CA 95503
--0) BLUE LAKE CA 95525
CREEK UNDERCROSSI NG 207) 826- B686 (707) 445- 6649 SUSPENDED
PLACE ROCK SLOPE PROTECTI ON (707) 826-
HA23 WeCP
01- HUM 101- 89. 3/ 90. 2 I N HUMBOLDT COUNTY NEAR GOLDEN STATE BRI DGE | NC FI TZGERALD, TOM $39, 387,316 09/18/08 3%
01-296104 MCKI NLEYVI LLE ON ROUTE 101 AND ON 901 HOWE ROAD $3, 508, 095 09/ 26/ 08
ACNH- X023- (033) E 5601 S. BROADWAY $1,073 251 12/ 25/ 12 9%
ROUTE 200 EUREKA, CA 95503
BHX0- 23 0- ( 3EN) H MARTI NEZ CA 94553
REPLACE BRI DGES (707) 441- 3989
X023- 033-() (925) 372- 8000
HA21 SWPPP
01- HUM 255-. 1/ 0 I N HUMBOLDT COUNTY | N EUREKA AT 3RD KERNEN CONSTRUCTI ON HAYLER CHARLES $335, 729 06/ 25/ 08 89%
01- 479504 STREET P O BOX 1340 5065 BOYD ROAD STE. B $318*5;g gz;%g;gg 88%
I NSTALL MEDI AN | SLAND AND LI GHTI NG
BLUE LAKE CA 95525 ?$§¢1225C2822521
(707) 826- 8686
HB1 WeCP
01- LAK-20-9.4/12. 1 I N LAKE COUNTY NEAR UPPER LAKE FROM ARGONAUT CONSTRUCTORS BAKER, SCOTT $7,282,283 05/21/08 35%
01- 432604 1,422,653 06/ 24/ 08
T 2oer 180 1.6 KM EAST OF ROUTE 29 TO 0.2 KM P O BOX 639 2617 E HW 20 $ o s s 19%
WEST OF NI CE- LUCERNE CUTOFF SANTA ROSA CA 95402 NI CE, CA 65464 '
-0 W DEN SHOULDERS (707) 274- 9451 SUSPENDED

HB1 SWPPP

(707) 542- 4862
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Contract . Bid + CCOs Approved %Time
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Pgm Code an Type Of Work Contractor ngineer This Month Accepted Message
01- LAK- 20- 38. 5/ 42 IN LAKE COUNTY ABOUT 20 KM EAST OF  ARGONAUT CONSTRUCTORS KRAFT, DAN $18, 129,178 09/ 01/ 06 88%
2&1_1‘;8\2/3_(142) c CLEARLAKE QAKS FROM 2.2 KM EAST OF P O BOX 639 1401 WLL S. GREENE, $16, ggg' égg 82; éi; 82 91%
NORTH FORK CACHE CREEK BRI DGE TO 2.7 SUTE A :
PO-20 1-(2 SANTA RCSA CA 95402
-0 (2B) KM VEST OF WALKER RI DG (707) 542. 4862 COLUSA CA 95932 SUSPENDED
HB1 SvpPP REHABI LI TATE ROADVWAY AND REALI GN (530) 458- 3080
01- MEN- 1- 37. 9/ 38. 2 I'N MENDOCI NO COUNTY NEAR ELK FROM 6.8 GRANI TE CONSTRUCTI ON COVPANY Tl MVONS, KELLY $3, 631,828 12/11/08 2%
01-291714 KM NORTH OF GREENWOOD CREEK BRIDGE P O BOX 50085 200 BRANSCOVB ROAD $190, 455  12/24/08 50
ACST- P001- (539) E TO 3.2 KM SOUTH OF NAVARRO Rl VER $190, 455 01/ 19/ 10
PO- 01 5-(9E) ’ WATSONVI LLE CA 950775085 LAYTONVI LLE,  CA 95454
BRI DGE 707) 725- 1081
--() CONSTRUCT TI EBACK RETAI NI NG WALL (831) 724-1011 tren
HA42 SWPPP
01- MEN- 1- 69. 4/ 70. 1 I'N MENDOCI NO COUNTY NEAR FORT BRAGG GOLDEN STATE BRI DGE | NC OSIER, JIM $48, 761,791 12/ 21/ 06 68%
01-385704 FROM 0.5 KM NORTH TO 0.2 KM SOUTH OF 901 HOWE ROAD 425 N. MCPHERSON $43, 784,508  01/11/07 89%
ACST- P001- (529) E TEN M LE Rl VER BRI DGE STREET #C P. O, BOX $440, 242 02/ 01/ 10
PO-01 5- (9EA) C REPLACE BRI DGE MARTI NEZ CA 94553 1045 :
PO01- 529-() (925) 372- 8000
HAdSo SwPpP FORT BRAGG CA 95437
(707) 962- 0561
01- MEN- 1- 85. 4/ 92. 4 I'N MENDOCI NO COUNTY NEAR ROCKPORT MAGGI ORA AND GHI LOTTI | NC LEE, CHARLES $594, 105 12/18/08 0%
oL 2;??2‘004) . ;RRO\/II DGE #3#12/[ 14NORT1 Tg 1G:5H:\/IRD:\(K§TREE(K]: . 555 DU BOI'S STREET ;065 BOYD ROAD, STE. 28 8(135 é?j o 0%
-- ’ SAN RAFAEL CA 94901
0 JUNCTI ON ROUTE 211 15 450, 5640 ARCATA, CA 95521 SUSPENDED
HA23 SvpPP REPAI R STORM DAMAGE ( ) ) (707) 496- 4351
01- MEN-20-.3/2. 4 I'N MENDOCI NO COUNTY NEAR FORT BRAGG ARGONAUT CONSTRUCTORS THANGAVELAUTHAM  RAGU $5, 452, 314 06/ 20/ 07 83%
2(1:-;9%8% (140 E FROM 0.4 KM TO 3.9 KM EAST OF STATE P O BOX 639 P.O BOX 959 $4, 2573(7), gﬁ 86755 f{g; 8; 82%
| | ROUTE 1 REDWOOD VALLEY, CA 95470 ‘
PO- 20 1- (4E) SANTA ROSA CA 95402 '
CONSTRUCT 2 WAY LEFT TURN LANE .
--0) (707) 542- 4862 (707) 496- 0437 SUSPENDED
HB1 SWPPP
01- MEN- 101-30. 9/ 31. 9 I'N HUVBOLDT COUNTY NEAR UKI AH AT PROFESSI ONAL CONSTRUCTI ON KLEI BLER, KATHRYN $1, 009, 485 06/ 09/ 08 55%
01-486804 VARI OUS LOCATI ONS FROM ROUTE 20/ 101  SERVI CES 20 W SCHOOL WAY P. O. $5gg 825 gg; gg 0%
SEPARATI ON TO FORSYTHE CREEK BRI DGE 3309 VI NCENT ROAD BOX 959
REPLACE CONCRETE PAVENMENT REDWOOD VALLEY, CA 95470 SUSPENDED

HMVL

State of California Department of Transportation

PLEASANT HI LL CA 94523
(925) 945- 1052

(707) 485-5913
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District 01
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN- 101- 42, 5/ 45. 1 I'N MENDOCI NO COUNTY NEAR W LLI TS FROMJ A GONSALVES AND SON THANGAVEL AUTHAM $797,077 05/12/08  100%
01-481304 0.4 MLES NORTH OF SOUTH W LLITS CONSTRUCTI ON | NC RAGUPARAN $713, 485 055 30; 08 90%
OVERHEAD TO 0.1 M LE SOUTH OF P O BOX 6553 20 W SCHOOL WAY P. O $0 09/20708
BAECHTEL ROAD
PLACE OPEN GRADED ASPHALT CONCRETE NAPA CA 94581 ngum:)g5g VALLEY, CA 95470
HML SWPPP (707) 258- 6261 '
(707) 496- 0437
01- MEN- 101- 69. 4/ 69. 6 I'N MENDOCI NO COUNTY AT LAYTONVI LLE ~ ARGONAUT CONSTRUCTORS TI MVONS, KELLY $2, 413,617 03/ 06/ 08 58%
01-4293U4 FROM RAMSEY ROAD TO 0.3 KM NORTH OF P O BOX 639 1487 SANDY PRAI R E $2, 019,474 03/18/08 84%
ACST- Q101- (139) E $553,425 09/ 02/ 09
BRANSCOVB ROAD COURT. STE E
Q1-01 1-(9EA)C CURVE | MPROVENENT SANTA RCSA CA 95402 FORTUNA. GA 95540
QL01- 139-() (707) 542- 4862 (707) 795 1081
HB1 SWPPP i
01- MEN-101-98.9/100.8 | N MENDOCI NO COUNTY NEAR LEGGETT FROMM C M CONSTRUCTI ON | NC COHEN, SEBASTI AN $73, 286,395 05/ 22/ 06 76%
01-397514 2.9 KM SOUTH TO 0.3 KM NORTH OF RED P O BOX 620 P.O. BOX 699 $66, 043,934 06/ 05/ 06 89%
ER- 37B3- (004) E VOUNTAI N CREEK $168, 974 11/ 30/ 09
GARBERVI LLE, CA 95542
--0) REALI G ROADVAY NORTH HI GHLANDS CA 95660
(916) 334 1221 (707) 445- 6441
HA23 SWPPP
01- MEN- 128- 50. 5/ 50. 9 I'N MENDOCI NO COUNTY NEAR YORKVI LLE AT FEDCO CONSTRUCTI ON | NC FAZAL, | MRAN $517, 759 11/ 25/ 08 67%
01-474104 7.1 M EAST OF DRY CREEK BRI DGE #10- 3510 BROOKS AVENUE 20 WEST SCHOOL ROAD 21% ggg (1)25 ig; gg 204
47 AND AT 7.5 M EAST OF DRY CREEK REDWOOD VALLEY, CA 95470 !
BRI DGE #10- 47 SANTA RCSA CA 95407
- (707) 485- 5495 SUSPENDED
REPAI R SLI POUTS (707) 586- 0500
HA23 WeCP
01- MEN- 253-.5/3.5 I'N MENDOCI NO COUNTY ON ROUTE 162 AT VI KI NG CONSTRUCTI ON COMPANY  KLEI BER, KATHARI NE $4,032,232 01/29/08 89%
01-3116U4 OUTLET CREEK BRI DGE AND ON ROUTE 253 | NC 20 W SCHOOL WAY P. O $3, 186,590 02/27/08 9
ACST- X045- ( 020) E -9 $8.001 04/30/09 (9%
AT ANDERSON CREEK BRI DGE AND SODA P O BOX 1508 BOX 959 '
X0-45 0-(OEA) C CREEK BRI DGE REDWOOD VALLEY, CA 95470
X045- 020- () W DEN BRI DGES AND UPGRADE RAI L RANCHO CORDOVA CA 95742 (707) 485- 5913
HA21 SWPPP (916) 852- 5530
01- MEN-5710-/0 I'N MENDOCI NO COUNTY | N FORT BRAGG AT BRCO CONSTRUCTORS | NC WRI GHT, GEOFFREY $7, 780,537 05/ 07/ 07 0%
01-434604 THE FORT BRAGG MAI NENANCE STATION P O BOX 367 1487 SANDY PRAI R E $7,593,610 05/25/07 0%
REPLACE MAI NTENANCE STATI ON CT. STEE $86,957  03/11/09
LOOM'S CA 95650 FORTUNA, CA 95540
(916) 652- 3868 ’ PLANT EST
AL PCP (707) 725- 1022 SATI'S
Totals: Authorized Final Amt: $260, 416, 914 Completed to Date: $158, 016, 302  Work ThisMonth: $2, 806, 494
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Statement of Ongoing Contractsasof 02/20/09

03/ 04/ 09
District 02

Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
02- LAS- 36-22.5/24.4 I'N LASSEN COUNTY NEAR SUSANVI LLE ON  STEVE MANNI NG CONSTRUCTI ON | NCGREENE, DAVI D $4, 196,922 09/03/08 0%
02-368904 ROUTE 36 FROM 0.3 M LE EAST OF EAGLE P O BOX 491660 P.O BOX 270430 23 8% ég; 82 0%

LAKE ROAD TO QUARRY STREET SUSANVI LLE, CA 96127

RESURFACE SHOULDER REDDI NG CA 96049 (530) 257- 8120 SUSPENDED

(530) 222- 0810

HB4C SWPPP
02- LAS-395-11.8/24.8 I N LASSEN COUNTY NEAR HALLELUJAH TEI CHERT CONSTRUCTI ON M NDUS, CARL $10, 549, 149 04/ 09/ 03 100%

02- 258504 JUNCTI ON FROM 6. 4 KM SOUTH OF LONG P O BOX 276830 P.O BOX 270430 $9, 920,313  04/22/03 08%
ACNH P395- (197) E $0 09/ 20/ 09 0
VALLEY CREEK BRI DGE TO 0.2 KM NORTH SUSANVI LLE, CA 96127-
-0 OF W LLOW RANCH CREEK BRI D (ngeng/sng?ggg 95827 0008
ROADWAY REHABI LI TATI ON . .
HAoo - (530) 257- 7383
02- PLU-70-43. 2/ 45.7 I N PLUVAS COUNTY AT AND NEAR QUINCY ROBERT J FRANK CONSTRUCTI ON  COLLINS, RONALD $123,750 08/ 28/ 08 0%
02-4C8904 FROM COURT STREET TO ALTA AVENUE I NC 1555 EAST MAI N STREET 28 (1)85 %g; gg 0%
RELOCATE CROSSWALKS 2806 TARMAC ROAD QUINCY, CA 95971
REDDI NG CA 96003 (530) 283- 2451 SUSPENDED
HB71 WPCP (530) 222- 1408
02- SHA-0-/0 I N SHASTA COUNTY NEAR MOUNTAI N GATE STEWART ENG NEERI NG | NC DARNALL, MARK $357,896 12/ 28/ 07 49%
02-3C6704 AT BASS MOUNTAI N P O BOX 990010 4300 CATERPI LLAR ROAD $g‘ég igi 8%; %‘3"5 gg 97%
I NSTALL PREFABRI CATED RADI O VAULT :
REDDI NG CA 96099 RE?E' '2\?5 5'8826003
(530) 244- 8464 (530) 225-
HB4N WPCP
02- SHA-5-15. 1/ 15. 7 I N SHASTA COUNTY | N REDDI NG FROM GOLDEN STATE BRI DGE | NC WOOD, JAMES $60, 281, 358 03/ 05/ 08 24%
02- 328034 LI BERTY STREET TO ROUTE 5/ 44 901 HOWE ROAD 4300 CATERPI LLAR ROAD $27, 256,373 03/14/08 45%
ACST- P044- (044) E SEPARATI ON REDDI NG, CA 96003 $621,032 01/25/11
PO- 44 0- (4E) WDEN H GMAY AND RAVPS MARTI NEZ CA 94553
(530) 225- 3160
--() (925) 372- 8000
HB4N SWPPP
02- SHA-5-31.1/0 I N SHASTA COUNTY ABOUT 9 M LES NORTH WH TEHAWK CONSTRUCTI ON JOHNSON, GARY $176,759 06/ 02/ 08 0%
02-3C8504 OF SHASTA LAKE CITY AT THE O BRIEN P O BOX 181 $126, 131 07/03/08
4300 CATERPILLAR $78, 096 04/09/09 2%

HA26 WPCP

ROADSI DE REST AREA

REST AREA STALL EXPANSI ON

PALO CEDRO CA 96073
(530) 547- 5944

DRI VE
REDDI NG, CA 96003
(530) 225- 3198



State of California Department of Transportation Page 6
Statement of Ongoing Contractsasof 02/20/09

03/ 04/ 09
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- SHA-299-5.4/5.8 I' N SHASTA COUNTY ABOUT 13 M WEST OF JURI N CONSTRUCTI ON | NC RI NARD, WAYNE $1, 299, 344 11/07/08 9%
02-1C1604 OLD SHASTA FROM 2.6 M LES TO 2.2 P O BOX 310 $131,175 11/20/08 0
ACST- P299- (153) E ' ' 4300 CATERPILLAR ROAD $34,575 09/14/09  10%
M LES WEST OF CRYSTAL CREEK ROAD REDDI NG, CA 96003 '
P2-99 1-(3E) REALI GN CURVE BELLA VI STA CA 96008 (530) 229- 0531
-0 (530) 549- 6611
HB1 SWPPP

02- SHA- 299-/ . 6
02- 397904
ACST- P299- (152) E

P2-99 1- (2EH) P

I'N SHASTA COUNTY ABQUT 17.4 M LES
WEST OF SHASTA AT 0.0 MLE TO 0.6
M LE EAST OF TRINI TY COUNTY

S| ERRA EQUI PVMENT RENTAL INC  RI NARD, WAYNE
8176 ROAD 44 4300 CATERPI LLAR ROAD
REDDI NG, CA 96003

$2, 257,657 05/ 09/ 08 12%
$1, 607,109 06/05/08
70%
$32,385 09/01/09

GLENN CA 95943

REALI GN CURVE AND | MPROVE DRAI NAGE )
6202- 003- () (877) 503- 6300 (530) 229- 0531 SUSPENDED
HB1 SWPPP
02- SI E-395-/3.1 IN LASSEN AND S| ERRA COUNTI ES FROM S| ERRA NEVADA CONSTRUCTI ON | NCCOLLI NS, RON $506, 807 06/ 16/ 08 3%

02- 0E6204 NEVADA STATE LINE TO 2.1 MLES SOUTH P O BOX 50760 1555 EAST MAI N STREET $25,820 07/09/08 506
$0 06/01/09
OF HALLELUJAH JUNCTI ON SPARKS NV 89435 QUINCY, CA 95971
GRI ND AND REPLACE ASPHALT CONCRETE .
(775) 355. 0420 (530) 283- 2451
HML WPCP

02-S1S-5-7.2/0 I'N SI SKI YOU COUNTY NEAR MOUNT SHASTA TI MBERWORKS O SULLI VAN, ANDY $927, 158 04/ 25/ 08 100%

02-0C3304 AT THE DUNSMUI R TRUCK | NSPECTI ON P O BOX 1240 1625 MOTT ROAD $924, 32(23 ggf ;gf 82 100%
FACI LI TY
REHABI LI TATE | NSPECTI ON FACI LI TY MOUNT SHASTA CA 96067 2@'30)8 gﬁ:Tﬁ}ng w08t 0L 251 OgCO\/PLETED
(530) 926- 4093
HA42 VPCP

02-SI S 5-25.6/0 I N SI SKI YOU COUNTY NEAR WEED AT THE P N P CONSTRUCTI ON | NC H NTON, JOHN $2, 445,674 11/06/ 07 96%

OAé ?'\%824_(166) c VEED SAFETY ROADSI DE REST AREAS 4500 YANKEE HILL CT NO A 1745 S MAIN STREET $2, 305, Z;g (1)25 ég; g; 94%
REMODEL AND LANDSCAPE REST AREAS YREKA, CA 96097

00-5 91- (6E) ROCKLI N CA 95677 (530) 841- 0173

-0 (916) 632- 9361 SUSPENDED

HA26 WPCP

02- Sl S 5-58. 1/ 69. 3 I'N SI SKI YOU COUNTY NEAR YREKA FROM J F SHEA CONSTRUCTI ON | NC HI NTON, JOHN $5, 351,530 05/ 08/ 08 0%

02- 0E4804 KLAMATH Rl VER ROAD UNDERCROSSI NG TO P O BOX 494519 745 S. MAIN STREET $1, 472, sgg 825 gg; gg 28%
OREGON STATE LI NE REDDI NG CA 96049 YREKA, CA 96097
HOT M X ASPHALT OVERLAY (530) 841-0173 SUSPENDED

HVL WPCP

(530) 246- 4292
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District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-S1S-96-1.2/3 I'N SI SKI YOU COUNTY AT VAR QUS HAYES AND SONS | NC HI NTON, JOHN $875,584 12/11/08 0%
02-3C8104 LOCATI ONS P O BOX 258 $0 01/05/09
ER- 43G3- (004) E I NSTALL PRECAST CULVERTS i;éiAs' CXALEOE;REH $0 06/ 05/ 09 0%
--0) HAPPY CAMP CA 96039 '
(530) 493- 2679 (530) 841-0173 SUSPENDED
HA23 WeCP
02- SI S-96-20. 0/ 20. 1 I'N Sl SKI YOU COUNTY ABOUT 19 KM EAST ROBERT J FRANK CONSTRUCTI ON $98,000 11/21/97 0%
02- 340204 OF SOVES BAR AT 0.8 KM EAST CF TI I NC $0 11/21/97 0%
CREEK BRI DGE 2806 TARMAC ROAD $0
DRAI NAGE AND SLOPE PROTECTI ON WORK
REDDI NG CA 96003
HA23
02- Sl S-263-52.6/57. 1 I'N SI SKI YOU COUNTY AT VAR QUS STEWART ENG NEERI NG | NC HI NTON, JOHN $3, 200, 736 05/ 23/ 08 70%
02-3C8604 LOCATI ONS P O BOX 990010 1745 S MAI N STREET $2, 168, 528 34615 gg; gg 87%
REHABI LI TATE BRI DGE DECKS FEDDI NG CA 96099 YREKA, CA 96097
(530) 244- 8464 (530) 841- 0173 SUSPENDED
HVB WeCP
02- TEH 5- 10. 5/ 0 IN TEHAMA COUNTY NEAR CORNI NG AT J R ALTMAN GENERAL BLINE, JEFF $293,160 06/ 13/ 08 63%
02- 4C8004 CORNI NG SAFETY ROADSI DE REST AREA ENG NEERI NGCONTRACTOR 122 BELLE M LL ROAD $258, 2;(5) 8;; 82; gg 88%
UPGRADE REST AREA 1557 EUGENE COURT RED BLUFF, CA 96080
YUBA CI TY CA 95993 (530)527-8418
HB71 wecP (530) 671- 1155
02- TEH5-12.2/0 I N TEHAMA COUNTY NEAR CORNI NG FROM  SHASTA CONSTRUCTORS | NC BLI NE, JEFF $26, 344,026 05/ 23/ 08 23%
02- 009704 0.6 KM SOUTH TO 0.8 KM NORTH OF ALTERNATI VE 1 122 BELLE M LL ROAD $7, 640,282  06/17/08 29%
AC'(;V*OOOS'(333) E THOVES CREEK BRI DGE P O BOX 491539 RED BLUFF, CA 96080 $29,900 09/30/10
o REPLACE BRI DGE }
REDDI NG CA 960491539 (530) 527- 8418
HA21 SWPPP (530) 365- 3930
02- TEH 36- 55. 3/59. 5 IN TEHAMA AND SHASTA COUNTI ES ON NORTHVEST PAVI NG W NG, KATHRYN $689, 750 05/19/08 0%
02- 406304 ROUTES 36 AND 299 8115 SECLUDED VALLEY DRI VE 28482 HW 44 SU TE 1 :g (1)(135 (1)25 gg 0%
SEAL COAT REDDI NG CA 96001 SHI NGLETOWN, CA 96088
(530) 474- 4424 SUSPENDED

HVL WPCP

State of California Department of Transportation

(530) 246- 4388
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Statement of Ongoing Contractsasof 02/20/09 03/ 04/ 09
District 02
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- TEH5728-/0 IN TEHAMA COUNTY | N RED BLUFF AT THE ALLEN L BENDER | NC BLI NE, JEFF $6, 518, 022 04/ 23/ 08 33%
02-362104 RED BLUFF MAI NTENANCE STATI ON 2798 | NDUSTRI AL BOULEVARD 122 BELLE M LL ROAD $4§s2§§' ggg gg; é‘% 82 66%
RELOCATE MAI NTENANCE STATI ON RED BLUFF., CA 96080 !
WEST SACRAMENTO CA 95691 ’
(916) 372. 2100 (530) 527- 8418
HAL2 SWPPP
02-TRI-299-2.2/2.6 IN TRINITY COUNTY NEAR SALYER FROM A | S CONSTRUCTI ON COVPANY $1, 496, 695 02/ 05/ 09 0%
02-4C3604 1.0 MLE TO 0.5 MLE VWEST OF TRINITY 6420 VIA REAL SUI TE 6 $0 03/03/09 0%
ACHS- P299- (154) B Rl VER BRI DGE 05- 0081 $0
P2-99 1- (4E) W DEN AND CONSTRUCT BARRI ER CARPI NTERI A CA 93013
--0) (805) 684- 4344
HB1 SWPPP
02- TR - 299- 69. 5/ 70. 6 IN TRINITY COUNTY ABOUT 11.8 MLES J F SHEA CONSTRUCTI ON | NC RI NARD, VAYNE $1, 886,663 12/ 19/ 08 0%
02- 38464 EAST OF DOUGLAS CI TY FROM 2.7 MLES P O BOX 494519 4300 CATERPI LLAR ROAD 28 géj 185 gg 0%
TO 1.7 MLES WEST OF SHASTA COUNTY REDDI NG, CA 96003
CONSTRUCT PASSI NG LANES REDDI NG CA 96049
(530) 246- 4292 (530) 229- 0531
SWPPP
02-TRI -5717-/0 IN TRINITY COUNTY | N HAYFORK AT TI MBERWORKS SANTCS, CHRI'S $2,532,629 02/ 26/ 08 82%
02- 350904 HAYFORK MAI NTENANCE STATI ON P O BOX 1240 2060 3RD STREET, $2$;1;1§5, ggf 82; ;g; gg 96%
CONSTRUCT OFFI CE AND EQUI PVMENT BAYS SUTE B '
MOUNT SHASTA CA 96067 LLE CA 95965
(530) 926- 4093 ROV '
HAL? SWPPP (530) 949- 7581
Totals: Authorized Final Amt: $132, 409, 269 Completed to Date: $60, 997, 782  Work ThisMonth: $1, 511, 249




State of California Department of Transportation Page 9
Statement of Ongoing Contractsasof 02/20/09

03/ 04/ 09
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
03- BUT- 70- 35. 5/ 0 I N BUTTE COUNTY ABOUT 20 M LES NORTH STEVE MANNI NG CONSTRUCTI ON | NCROGERS, JI M $138,510 10/02/08 0%
03- 4E3904 OF OROVI LLE AT 0.1 M LE EAST OF P O BOX 491660 3881 BENATAR, SUITE C $0 10728/ 08 0%
ER- 43F8- (004) E VOCD $0 12/ 26/ 08
0 DEA ROAD REDDI NG CA 96049 GHl CO, CA 95928
o ASPHALT CONCRETE DI TCH AND PAVI NG )
(530) 222- 0810 (530) 895- 5245
HA23 WecP
03- BUT- 70- 38. 1/ 0 I N BUTTE COUNTY ABOUT 19 M LES EAST MEYERS EARTHWORK | NC ROGERS, JI'M $248,370 08/ 15/ 08 34%
03- 4E1804 OF OROVI LLE AT 5.3 M LES EAST OF P O BOX 493730 3881 BENATAR, SUITE C $33, 7;3 82; égj gg 13%
ROD REDDI NG CA 96049 CHl GO, CA 95928
PLACE ROCK SLOPE PROTECTI ON .
(530) 365- 8858 (530) 895- 5245 SUSPENDED
HA23 wWecP
03-BUT-99-4.7/7.7 I N BUTTE COUNTY I N AND NEAR GRI DLEY GRANI TE CONSTRUCTI ON COMPANY | NGVOLDSEN, KYLE $358,895 12/30/08 0%
03- 3MD604 FROM STANDI SH ROAD TO RI O BONI TO ROADP O BOX 50085 2060 3RD STREET, STE. 28 géj (1)25 gg 0%
REPLACE ASPHALT CONCRETE SURFACI NG B
WATSONVI LLE CA 95077 LLE CA 95965
(831) 724- 1011 052300“ S5, 9307 SUSPENDED
HMLA WecP (530) 532-
03- BUT- 149-/ 4. 6 I N BUTTE COUNTY NEAR OROVI LLE AT F C | CONSTRUCTORS GRANI TE A | NGVOLDSEN, KYLE $86, 018,107 01/31/06  100%
2&3?)2((2)?)/‘;_(008) c VARI QUS LQCATI ONS JONT VENTURE OF F C | 2060 3RD STREET, $86, 512, 525 8%5 gg; gg 100%
007 0.8 CONSTRUCT 4 LANE EXPRESSWAY CONSTRUCTORS | NC AND GRANI TE  sUI TE B 01/ 25/ 09
- -(8E) CONSTRUCTI ON' COMPAN OROVI LLE, CA 95965 COVPLETED

--0)
HE14 HB1 SWPPP

HA21

2100 GOODYEAR ROAD

BENI CI A CA 94510
(707) 742- 6000

(530) 532- 9377

03-COL-20-2.9/3.7 I N COLUSA COUNTY ON ROUTE 20 FROM 0.5 NEHEM AH CONSTRUCTI ON | NC KRAFT, DAN $5, 884, 337 05/ 30/ 08 86%

03-1C4904 KM VEST TO 0.8 KM EAST OF BEAR CREEK 801 FIRST STREET SU TE G $3,578,294 06/ 20/ 08 9

ACNH P020- (148) A : 1401 WLL S. GREENE $92,210 07/01/02 60%
BRI DGE AND ON ROUTE 16 AT ROUTE SU TE A '

RP02-0 14- (NH )
20 1-48-()
HA21 SWPPP

BENI CI A CA 94510
(707) 746- 6870

20/ 16 | NTERSECTI ON
REPLACE BRI DGE ON NEW ALI GNMVENT

COLUSA, CA 95932
(530) 458- 3080

03- ED- 50- 16. 7/ 18. 1
03- 3555U4
ACST- P050- (110) E

PO-50 1- (OEB)R
6203- 014-()
HB4N SWPPP
HB4N

I'N EL DORADO COUNTY I N PLACERVI LLE M TCHELL ENG NEERI NG
FROM 0.2 KM VEST OF WEST PLACERVILLE P O BOX 34367
UNDERCRCSSI NG TO CLAY STREET
UNDERCROSSI NG AND AT HANGTOWN
W DEN H GHWAY AND BRI DGES

RESTAINO, M C
701 FORNI ROAD
PLACERVI LLE, CA 95667
(530) 344- 1691

$35, 993, 274 03/ 22/ 06 90%
$31, 610, 282 04/ 03/ 06 870

7%

$481, 113  05/12/09

SAN FRANCI SCO CA 94134
(415) 227- 1040
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Statement of Ongoing Contractsasof 02/20/09 03/ 04/ 09
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- ED- 50- 75. 0/ 80. 4 IN EL DORADO COUNTY | N SOUTH LAKE VALLEY SLURRY SEAL COVPANY R VAS, LUS $1, 323,457 03/ 25/ 08 9%
03-2M5204 TAHOE FROM F STREET TO THE CALI FORNIAP O BOX 981330 3065 BLAIR AVE. P.O $750  04/07/08 0%
NEVADA STATE LI NE VEST SACRAMENTO CA 95798 BOX 2424 50 oBEioe
PLACE M CROSURFACI NG (916) 373. 1500 PLACERVI LLE, CA 95667 SUSPENDED
HVLA VPCP (530) 621- 0985
03- GLE-5-20. 0/ 28. 8 IN GLENN COUNTY NEAR ORLAND FROM 0.2 BALDW N CONTRACTI NG COMPANY  GRANDY, DWAYNE $5,341, 638 06/ 03/ 08 45%
03-3C8704 M LE NORTH OF COUNTY ROAD 28 I NC 849 N. HUVBOLDT AVE. $2,829,792 07/09/08 5206
AC'(;V‘OOE’ -(092)E OVERCROSSI NG TO TEHAMA COUNTY LINE 1764 SKYWAY W LLOAS, CA 95988 $0  06/30/09
o PLACE RUBBERI ZED HOT M X ASPHALT B}
CH CO CA 95928 (530) 934- 3693 SUSPENDED
HA22 wecP (530) 891- 6555
03- GLE- 162-45. 1/ 65. 5 IN GLENN COUNTY I N AND NEAR W LLOAS FRANKLI N CONSTRUCTI ON | NC | NGVOLDSEN, KYLE $1,194,549 12/ 04/ 08 0%
03-3M704 FROM STONY CREEK BRI DGE TO ROUTE P O BOX 3100 2060 3RD STREET, $0 01/05/09 0%
162/ 5 SEPARATI ON. SUTE B $0 03/18/09
REPLACE ASPHALT CONCRETE SURFACI NG ?;'3;032: 222(2)7 OROVI LLE, CA 95965 SUSPENDED
HVLA VPCP (530) 532- 9377
03- NEV- 49- 21. 9/ 23. 2 I N NEVADA, SACRAMENTO AND SUTTER CENTRAL VALLEY ENG NEERI NG ANDPETERSON, DALE $1,516,338 04/23/08  100%
03- 2E9004 COUNTI ES AT VARI OUS LOCATI ONS ASPHALT | NC 10057 GOLD FLAT ROAD $1, 463,882 05/ 14/ 08 97%
AC?;' ggog’gz)‘r’) E PLACE OPEN GRADED ASPHALT CONCRETE 216 KENROY LANE NEVADA CI TY, CA $32,069  05/20/09
--0) ROSEVI LLE CA 95678 (530) 265- 9868 SUSPENDED
HB1 wecP (916) 791- 1609
03- NEV- 80-2.5/5. 6 I N NEVADA COUNTY NEAR TRUCKEE FROM  TEI CHERT CONSTRUCTI ON MURPHY, ROD $67, 038,883 03/16/07 34%
03- 0A6324 0.4 KM VEST OF SODA SPRI NGS P O BOX 276830 2520 WARREN DRI VE, $47,729,949 04/ 06/ 07 71%
ACI M 080 - (180)N OVERCROSSI NG TO THE DONNER SUMM T SUTE B $674,555 12/25/10
--0) SACRAVENTO CA 958276830
SAFETY REST AREA (916) 386- 5900 ROCKLI N, CA 95677 SUSPENDED
REHABI LATE BRI DGES AND ROADWAY i .
A2 SWPPP (916) 624- 2783
03- NEV- 80- 2. 5/ 20. 2 IN EL DORADO, NEVADA, AND PLACER DEBRUI N CONSTRUCTI ON | NC NOVOTA, RYAN $352, 402 10/ 22/ 08 0%
03-2MD304 COUNTI ES AT VARI OUS LOCATI ONS P O BOX 1355 11323 SANDERS DRI VE $0 11/18/08 0%
TREAT BRI DGE DECKS RANCHO CORDOVA, CA 95742 $0 03717709
FRENCH CAMP CA 95231
(916) 858- 8628 SUSPENDED

HVB WPCP

(209) 462- 5100



State of California Department of Transportation

HA21 WPCP

TO | NGRAM SLOUGH BRI DGE
CLEAN AND TREAT BRI DGE DECKS

1310 W 23RD STREET

TEMPE AR 85282
(602) 437-1711

STE. B
ROCKLI N, CA 95677
(916) 624- 2852
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Statement of Ongoing Contractsasof 02/20/09 03/ 04/ 09
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- NEV- 80-5. 2/ 13. 3 I N NEVADA COUNTY NEAR TRUCKEE FROM R AND L BROSAMER | NC MURPHY, ROD $56, 464, 204 07/ 28/ 08 0%
03- 0A6334 1.0 M LE EAST OF THE CASTLE PEAK ROAD 1777 OAKLAND BLVD SUI TE 300 12047 DONNER PASS $3, 895,432 08/15/08 7%
UNDERCROSSI NG TO 2.1 M LES EAST OF ROAD STE. B-4 $0 12/25/12
WALNUT CREEK CA 94596
DONNER LAKE UNDERCROS (925) 627- 1700 TRUCKEE, CA
PORTLAND CEMENT CONCRETE OVERLAY . .
A2 SWPPP (530) 587- 9823
03- NEV-80-9. 2/13. 6 I N NEVADA COUNTY NEAR TRUCKEE FROM  TEI CHERT CONSTRUCTI ON CATANI A, DAVE $57, 840, 305 10/ 05/ 07 23%
03- 0A6314 DONNER LAKE UNDERCROSSI NG TO TROUT P O BOX 276830 12047 DONNER PASS $24, 287,712  11/13/07 42%
ACI M 080 - (184)E CREEK UNDERCROSSI NG $39,500 12/25/11
ROAD STE. B-4
--0) REHABI LI TATE ROADVAY SACRAVENTO CA 958276830 TRUCKEE. CA
(916) 386- 5900 530 26’5 0871 SUSPENDED
HA22 SWPPP (530) 265-
03- NEV- 80-21. 2/ 28. 1 I N NEVADA COUNTY NEAR TRUCKEE FROM W NDSOR FUEL CO I SKIN, ROY $4,580, 000 06/ 18/ 08 57%
03- 3M4004 TRUCKEE Rl VER BRI DGE NO 17-0012 TO P O BOX 38 10960 WEST Rl VER $314, ngé g;; %g; gg 7%
TRUCKEE RI VER BRI DGE NO 17- 0063 W NDSOR CA 95402 STREET
PLACE HOT M X ASPHALT TRUCKEE, CA 96161 SUSPENDED
(707) 838-9751 5301 589. 5070
HML WPCP (530) 582-
03- NEV- 80-28. 1/ 31. 8 I N NEVADA AND S| ERRA COUNTI ES NEAR  GRANI TE CONSTRUCTI ON COMPANY BOUZI D, SALAH $42,739,739 10/ 29/ 08 0%
03- 3A2204 FLORI STON FROM THE TRUCKEE RI VER P O BOX 50085 10960 VEST Rl VER $6,250 11/13/08 0%
ACBI - G/08- (001) BRI DGE TO THE NEVADA STATE LI NE STREET $0 12/01/09
M GVO8- ( 001) REHABI LI TATE ROADVAY WATSONVI LLE CA 950775085 TRUCKEE. CA 96161
-0 (831)724-1011 530) 587- 6314
HA22 SWPPP (530) 587-
03- PLA-28-.8/ 11 I N PLACER COUNTY FROM 0.1 KM VEST OF DI ABLO CONTRACTORS | NC MOSTAFA, MOSTAFA $29, 416,191 05/ 21/ 08 8%
2&?.9:323. 009) E TAHOE STATE PARK DRI VE TO 0.1 KM EAST 7 CROW CANYON COURT SUI TE 100 10960 WEST RI VER $3, 555, 2;3 825 2?5 (1)2 12%
(009) OF ROUTE 267 AND AT KI NGS BEACH STREET
PO-28 0-(98) RECONSTRUCT DRAI NAGE FACI LI TI ES SAN RAMON CA 94583 TRUCKEE, CA 96161 SUSPENDED
-0 (925) 552- 8250 530) 587- 7958
HA42 SWPPP (530) 587-
03- PLA-65-8.0/13. 1 IN PLACER COUNTY AT VARI QUS LOCATI ONS TRUESDELL CORPORATI ON OF WARD, DONALD $197,197 09/ 29/ 08 0%
03- 2E8804 FROM BLUE OAKS BOULEVARD OVERCROSSI NG CALI FORNI A | NC 2520 WARREN DRI VE, :g (1)25 %g; gg 0%
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Statement of Ongoing Contractsasof 02/20/09 03/ 04/ 09
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- PLA-65-12. 2/ 23. 8 I N PLACER COUNTY NEAR LI NCOLN FROM  DE SILVA GATES FCl A JONT BEREXA, CARL $137, 980, 935 06/ 09/ 08 10%
ag;_ ffgggg (030)L 0.6 KM NORTH OF TWELVE BRI DGES VENTURE OF DE Sl LVA GATES 2520 WARREN DRI VE, $17$323' 51522 fﬂj 8;; fﬁ 13%
i OVERCROSSI NG TO 1.3 KM SOUTH OF BEAR CONSTRUCTI ON AND F C | STE. B ’
620-8 03-(DEMO R VER CONSTRUCTORS | NC ROCKLI N, CA 95677
;-|E1;1() SvPpp CONSTRUCT NEW FREEWAY AND BRI DGES P O BOX 2909 (916) 624- 2769
HE14 DUBLI N CA 94568
(925) 829- 9220
03- PLA- 65-13. 2/ 24. 3 I N PLACER COUNTY I N AND NEAR LI NCOLNW NDSOR FUEL CO OULAD- DAOUD, BRAHI M $2,599, 073 05/ 19/ 08 0%
03-2Mm104 FROM AUBURN RAVI NE BRI DGE TO THE YUBAP O BOX 38 2520 WARREN DRI VE $0 06/16/08 0%
CONTY LI NE STE B $0 12/ 26/08
W NDSOR CA 95492 :
PLACE HOT M X ASPHALT (707) 836- 9751 ROCKLI N, CA 95677 SUSPENDED
VL PCP (916) 624- 2851
03- PLA-80-1.5/2.3 I N PLACER COUNTY | N ROSEVI LLE FROM  PARKER LANDSCAPE DEVELOPMENT SAGER, JANET $348, 760 09/ 29/ 08 82%
03- 0E5904 $235,786 10/ 15/08
0.5 M LE WEST OF DOUGLAS BOULEVARD I NC 3855 NORTH FREEWAY 74%
OVERCROSSI NG TO 0.3 M LE EAST OF 6251 SKY CREEK DRIVE SUTE A BLVD. STE 120 $42,397  02/02/11
DOUGLAS BOULEVARD OVERCROSS SACRAMENTO, CA 95834
H GHMAY PLANTI NG AND | RRI GATI ON SACRAMENTO CA 95828 (916) 263- 4912
HB4N SWPPP (916) 383- 4071
03-PLA-80-17.3/1.6 I N PLACER AND NEVADA COUNTI ESAT ROADVAY ELECTRI CAL WORKS MURPHY, RODNEY $435,260 01/28/09 0%
03- 4E3604 VARI OUS LOCATI ONS | NCORPORATED 12047 DONNER PASS $0 02/17/09 0%
I NSTALL TRAVELER | NFORMATI ON SYSTEM P O BOX 5083 ROAD SUI TE B- 4 $0 05/22/09
MODESTO CA 95352 TRUCKEE, - CA 96161
HB4N wWecP (209) 578- 4749 (916)801-6964
03- PLA- 80- 33. 3/ 44. 8 I N PLACER COUNTY I N AND NEAR COLFAX GRANI TE CONSTRUCTI ON COMPANY ZI NK, PHIL $44, 030, 029 10/ 21/ 08 0%
03- 3E0404 FROM ROUTE 174/ 80 SEPARATION TO ALTAP O BOX 50085 33 DEPOT STREET P. O $0 11/07/08 0%
ACBI - GV08- (002) N ROAD UNDERCRGSS! NG BOX 1807 $0 06/ 24/ 09
GV-08 0-(2 WATSONVI LLE CA 95077
0 (2N PLACE HOT M X ASPHALT (83 7o 1013 COLFAX, CA 95713 SUSPENDED
A2 SVPPP (530) 346- 7996
03- PLA- 80-41. 6/ 42 I N PLACER COUNTY AT THE GOLD RUN FLI NTCO I NC FREDRI CKSON, SCOTT $3, 559,356 10/ 02/ 07 73%
03- 006904 SAFETY ROADS| DE REST AREAS 400 PLAZA DRI VE SU TE 205 12047 DONNER PASS $2, 240,723 11/13/07 63%
ACI M 080 - (185)E REHABI LI TATE REST AREA FOAD. SUITE B.4 $130,699 06/ 26/ 09
08-0 41- (5E) FOLSOM CA 95630 TRuckEE CA 96161
--0) (916) 351- 5400 ’

HAZG PCP (916) 416- 3011
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Statement of Ongoing Contractsasof 02/20/09 03/ 04/ 09
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- PLA- 80-54. 4/ 56. 4 I N PLACER COUNTY AT EM GRANT GAP FROMF C | CONSTRUCTORS | NC ZINK, PHIL $21, 226,699 02/29/08 52%
03- 4A7004 0.4 KM VEST OF PUTTS LAKE 2100 GOCDYEAR ROAD 33 DEPOT STREET, P.O $16, 313,276  03/21/08 77%
ACI(;\/POOSO- (186) UNDERCRGSS! NG TO 0. 2 KM EAST OF e A cn a5t BOX 1807 $62,892 07/08/09
CARPENTER FLAT UNDERCROSSI NG (707) 742- 6000 COLFAX, CA 95713 SUSPENDED
REPLACE BRI DGE .
A2 SWPPP (530) 346- 7996
03- PLA- 80- 66. 3/ 68. 5 I N PLACER COUNTY NEAR KI NGVALE FROM GRANI TE CONSTRUCTI ON COMPANY ZI NK, PHIL $24, 936,875 09/12/07 60%
03-0C7704 $15, 366, 914 09/ 28/ 07
HAMPSHI RE ROCKS UNDERCROSSI NG TO TROY P O BOX 50085 33 DEPOT STREET P. O 61%
ACI M 080 -(182)E UNDERCROSSI NG AND AT KI NGVALE VATSOI LLE CA 95077 BOX 1807 $0 06/24/09
-0 UNDERCRCSS| NG (831) 724- 1011 COLFAX, CA 95713 SUSPENDED
OVERLAY CONCRETE ROADWAY . .
A2 SWPPP (530) 682- 7747
03- PLA- 80- 69. 0/ 0 I N PLACER COUNTY I N AND NEAR SCODA PAR ELECTRI CAL CONTRACTORS | NCMURPHY, RCD $234,300 08/13/08 0%
03- 2E0804 SPRINGS AT 0.2 MLE WEST OF KI NGVALE 1465 WEST FOURTH STREET 12047 DONNER PASS $0 09/10/08 0%
ors- 05-(18 )0 UNDERCRCSS! NG AND AT KI NGVALE FENO N 86503 ROAD, STE. B4 $0 02/05/09
0 MAI NTENANCE STATI ON (775) 329. 0407 TRUCKEE, CA SUSPENDED
| NSTALL OVERHEAD EXI T SI GN AND CCTV . .
L1 VPCP (530) 587- 9823
03- PLA-80-/1. 6 I N PLACER COUNTY | N ROSEVI LLE FROM  WATKI N AND BORTCOLUSSI | NC SAGER, JANET $1,542,542 02/ 06/ 06 0%
03-2C2104 PLACER COUNTY LINE TO 0.6 KM WEST OF 77 LARKSPUR STREET 3855 NORTH FREEVAY $1, 350, 632 02/ 22/ 06 0%
ACI M 080 - (234)E DOUGLAS BOULEVARD OVERCRGSS! NG A e 100148 BLVD. . SU TE 120 $10, 700 02/11/10
-0 PLANTI NG AND | RRI GATI ON (415) 453. 4691 SACRAMVENTO, CA 95834 PLANT EST
HA25 SWPPP (916) 263- 4912 SATI S
03- PLA-80-/5. 1 I N SACRAMENTO AND PLACER COUNTI ES I N TEI CHERT CONSTRUCTI ON SPECTOR, PETE $27, 922,208 05/01/08 11%
03-367824 AND NEAR ROSEVILLE FROM 0.7 KM VWEST P O BOX 15144 2520 WARREN DRI VE, $4, 900, 340 05/ 22/ 08 18%
NCI | - 6203- (024) P OF SACRAVENTQ PLACER GOUNTY LI NE TO SUTE B $368, 731 07/08/11
620-3 02- (HPL) U ROUT SACRAVENTO CA 95851
03 0-25-() 1.6 KMEAST oF E (916) 386- 6800 OCKLIN, - CA 95677-2167
e CONSTRUCT AUXI LI ARY AND HOV LANES ) .
. - (916) 416- 7547
03- PLA-89-8.6/13.7 I N PLACER COUNTY NEAR TAHCE CI TY FROMMARTI N BROTHERS CONSTRUCTI ON | SKIN, ROY $14, 211, 408 12/18/07 45%
03-2A9214 ROUTE 89/28 JUNCTI ON TO SQUAW VALLEY 20 LI GHT SKY COURT $4, 237,852 02/ 06/ 08 9
ACST- P089- ( 090) E oD QA giggTV\EST RIVER $57.409 07/14/09 0%
PO- 89 0- (OE) SACRAVENTO CA 95828
ASPHALT CONCRETE SURFACI NG
--0) (916) 381- 0911 TRUCKEE, CA 96161 SUSPENDED

HAG 2 SVPPP (530) 582- 5070
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Statement of Ongoing Contractsasof 02/20/09 03/ 04/ 09
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- PLA-89-8. 6/ 10. 8 IN EL DORADO AND PLACER COUNTI ES AT MANUEL BROS I NC NOVOTA, RYAN $1, 813,576 04/18/08 44%
03-1C1114 VAR OUS LOCATI ONS P O BOX 995 11323 SANDERS DRI VE $857,880 05/15/08 47%
ACST- 000C- (294) B INSTALL | NTELLI GENT TRANS. SYSTEM RANCHO CORDOVA. CA 95742 $169  05/15/09
00- 0C 2- (4E) GRASS VALLEY CA 95945 '
--() (530) 272- 4213 (916) 858- 8628 SUSPENDED
HB4N WeCP
03-SAC-5-1.2/34.1 IN COLUSA, GLENN, SACRAMENTO AND YOLOTRAFFI C SOLUTI ONS | NC SCOTT, JEFF $817, 148 05/ 14/ 08 83%
03-3C7904 COUNTI ES AT VARI OUS LOCATI ONS 8490 HARTMEYER LANE 3855 NORTH FREEVAY $366, 322 f{g; gg; 82 47%
I NSTALL EXI T NUMBER SI GNS REDDI NG CA 96002 BLVD., STE. 120
(530) 222- 8023 SACRAMENTO, CA 95834
HBAN VPCP (916) 263- 4931
03- SAC-5- 15. 6/ 22. 8 I N SACRAMENTO COUNTY IN SACRAMENTO DE SILVA GATES CONSTRUCTION  SCOTT, JEFF $14, 526, 091 09/ 06/ 07 83%
OA?C’; &Ag(l)g4 (324) E FROM ROUTE 5/ 160 SEPARATI ON TO 0.4 KMP O BOX 2909 3855 NORTH FREEWAY $12?$122' g%g (1)25 235 8; 97%
i NORTH OF ROUTE 5/50 SEPARATI ON '
0 R o o DUBLI N CA 94568 BLVD. STE. 120
(925) 829. 9220 SACRANMENTO, CA 95834
A2 VPCP (916) 263- 4931
03- SAC-5-15. 6/ 0 I N SACRAMENTO COUNTY | N SACRAMENTO AT BAY LI NE CUTTING AND CORING  SCOTT, JEFF $256,520 01/ 31/ 08 70%
03-2MV2804 ROUTE 5/ 160 SEPARATI ON OVERHEAD I NC 3855 NORTH FREEWAY %2;, ggg 82; 81; gg 69%
RECONSTRUCT JOI NT SEALS 1033 YERBA BUENA AVE BLVD. STE. 120 :
OAKLAND CA 94608 SACRANENTO,  CA 95834
HVBH WPCP (510) 420- 8992 (916)847-4916
03- SAC-5-22. 6/ 23.5 I N SACRAMENTO COUNTY IN SACRAMENTO C C MYERS | NC OKPALA, MESHACK $38, 559, 739 02/ 08/ 08 0%
OA?C’; &%824-(325) c FROM 0.6 KM SOUTH OF ROUTE 5/ 50 P O BOX 2948 3951 PERFORMANCE DR. $é(i, 2‘(‘)2, ?;Zg 825 535 gg 0%
SEPARATI ON TO RI CHARDS BOULEVARD SU TE E e
--() RANCHO CORDOVA CA 957412948
UNDERCRGCSSI NG (916) 635- 9370 SACRAMENTO, CA 95838 PLANT EST
HAD 1 SvpPP REHABI LI TATE STRUCTURE (916) 263-5620 SATI S
03- SAC-12-5.8/5.9 I N SACRAMENTO COUNTY ON ROUTE 12 AT GEORGE REED I NC SCOTT, JEFF $411,510 09/ 29/ 08 0%
03-2C7404 BRANNAN | SLAND ROAD P O BOX 1630 3855 NORTH FREEWAY :g 12; (1)25 gg 0%
CONSTRUCT LEFT TURN LANE Lo CA 95241 BLVD. STE. 120
SACRAMENTO, CA 95834 SUSPENDED

HB4N SWPPP

(209) 334- 0790

(916) 263- 4931
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Statement of Ongoing Contractsasof 02/20/09 03/ 04/ 09
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- SAC-50-5.3/15.7 I N SACRAMENTO COUNTY | N AND NEAR P AND D LANDSCAPE MANAGEMENT SAGER JANET $351,568 04/ 16/ 07 58%
03- 0E8404 SACRAMVENTO AT VARI OUS LOCATI ONS SERVI CES 3855 NORTH FREEWAY $320,949  05/17/07 91%
Aci’;: 5852:525’) E PLANTI NG AND | RRI GATI ON 999 TOAN AND COUNTRY RD 4 FLR BL\D,, STE. 120 $1,707  12/04/09
0 ORANGE CA 92868 SACRAVENTO, CA 95834
TEA10 WPCP (714) 835- 4447 (916) 263- 4912
03- SAC-50-9. 5/ 10. 9 I N SACRAMENTO COUNTY | N RANCHO S| ERRA NEVADA CONSTRUCTI ON | NCNOVOTA, RYAN $2, 876,802 12/14/06 99%
03- 2E1304 CORDOVA FROM 0. 4 KM EAST OF MATHER P O BOX 50760 11323 SANDERS DRI VE $2,974,562  01/10/07 00
FI ELD ROAD OVERCROSSI NG TO 0.5 KM SPARKS NV 89435 RANCHO CORDOVA, CA 95742 $0 06/20/09
VEST OF ZI NFANDEL DRI VE OVERCR 916) 858- 8628
(916)
W DEN HI GHVAY (775) 355- 0420
HB4N SWPPP
03- SAC-50-/5. 4 IN YOLO COUNTY ON ROUTE 80 FROM .01 DESILVA GATES CONSTRUCTI ON ERI CKSEN, BOB $27, 946,047 12/23/08 0%
03- 1E0414 M WEST OF ENTERPRI SE BOULEVARD TO P O BOX 2909 701 FORNI ROAD $2,600 01/14/09 0%
ACHS- 000C- (300) E 0.4 M VEST OF BO/50 SEPARATI ON ON PLACERVI LLE. CA 95667 $2,600 10/ 26/ 09
G 00-0C 3-(OE y DUBLI N CA 94568 ’
(0B) ROUTE 50 FROM 50/80 TO W (530) 344- 1692
-0 CONCRETE MEDI AN BARRI ER AND OVERHED (925) 829-9220
HA27 SWPPP
03- SAC-51-/8. 1 I N SACRAMENTO COUNTY | N AND NEAR TRUESDELL CORPORATI ON OF SCOTT, JEFF $744, 444 04/ 14/ 08 39%
03-1E5704 SACRAMVENTO ON ROUTES 51 AND 80 AT CALI FORNI A | NC 3855 NORTH FREEVAY $127, 2;;;(7J 8?; gg; gg 19%
VARI QUS LOCATI ONS 1310 W 23RD STREET BLVD. STE. 120
SEAL BRI DGE DECKS AND REPAI R JOI NTS TENPE AZ 85282 SACRAMVENTO, CA 95834
HVBH WPCP (602) 437-1711 (916) 263- 4931
03- SAC-99-19. 4/ 19. 8 I N SACRAMENTO COUNTY | N SACRAMENTO  PARKER LANDSCAPE DEVELOPMENT SAGER, JANET $1, 284,332 12/ 14/ 07 0%
03- 000004 FROM 0.3 KM SOUTH TO 0.3 KM NORTH OF | NC 3855 NORTH FREEWAY $1, 2;? 2;; 8% %g; 22 0%
FLORI N ROAD OVERCROSSI NG 6251 SKY CREEK DR SUI TE A BLVD. STE. 120 '
HI GHWAY PLANTI NG AND | RRI GATI ON SACRAMENTO CA 95828 SACRAMENTO, CA 95834 PLANT EST
HA25 SWePP (916) 383- 4071 (916) 263- 4912 SATIS
03- SAC- 99- 20. 8/ 0 I N SACRAMENTO COUNTY NEAR SACRAMENTOSI ERRA NEVADA CONSTRUCTI ON | NCSM TH, GLEN $472,007 10/01/08 0%
03- 3E5204 AT 47TH AVENUE OVERCROSSI NG P O BOX 50760 3855 NORTH FREEVAY $0 10/17/08 0%
ACHS- PCR9- (517) E S| GNALI ZE | NTERSECTI ON BD. STE. 1920 $0 07/15/09
G P0-99 5- (7E) SPARKS NV 89435 " !
SACRAVENTO, CA 95834 SUSPENDED
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Statement of Ongoing Contractsasof 02/20/09 03/ 04/ 09
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- SAC-99-21.9/24. 2 I N SACRAMENTO COUNTY | N AND NEAR PROFESSI ONAL CONSTRUCTI ON $855,192 02/13/09 0%
03- 3E8804 SACRAMENTO FROM FRUI TRI DGE ROAD SERVI CES $0  02/27/09 0%
OVERCROSSI NG TO BROADWAY 3309 VI NCENT ROAD $0
UNDERCROSSI NG
SEAL BRI DGE DECKS PLEASANT HI LL CA 94523
HA21 WPCP (925) 945- 1052
03- SAC- 160-6.0/9. 6 I N SACRAMENTO COUNTY NEAR | SLETON MB SERVI CES HOME SAFETY FI RST BEHVAND, MORTEZA $325, 796 04/ 09/ 08 0%
03-3M104 FROM SACRAMENTO RI VER | SLETON BRI DGE P O BOX 5697 3855 NORTH FREEVAY $0 05/07/08 0%
TO WALKER LANDI NG ROAD BLVD. STE. 120 $0 10/27/08
REPLACE ASPHALT CONCRETE SURFACI NG OCNCCRD CA 94524 SACRAMENTO, CA 95834
(925) 957-9200 916) 263- 4929
HML WPCP (916) 263-
03- SAC-5501-/0 I N SACRAMENTO COUNTY | N SACRAMENTO AT ALLEN L BENDER | NC NI CHOLLS, JI'M $13,191, 892 04/01/08 75%
03-2C8434 THE TRANSPORTATI ON LABORATORY 5900 2798 | NDUSTRI AL BOULEVARD 5900 FOLSOM BLVD. ﬁ, 323, g%g 825 gg; gg 67%
FOLSAM BOULEVARD WVEST SACRAMENTO CA 95691 SACRAMENTG, CA 95819 o
FI RE AND LI FE SAFETY REPAI RS .
(916) 372- 2190 (530) 755- 8652
HAL3
03- S| E- 49- 35. 0/ 47. 4 IN SI ERRA COUNTY NEAR BASSETTS FROM STEVE MANNI NG CONSTRUCTI ON | NCCOLLI NS, RONALD $1, 105,322 12/ 18/ 08 0%
03-3M)804 0.7 MLES EAST OF GOLD LAKE ROAD TO P O BOX 491660 1555 EAST MAIN STREET $0 01/05/09 0%
THE NORTHERN ROUTE 49/ 89 JUNCTI ON QUI NCY, CA 95971 $0 03/25/09
M CROSURFACI NG REDDING CA 96049 (530) 283- 2451
(530) 222- 0810
HMLA wecP
03- SUT-70-.2/8.3 I N SUTTER AND YUBA COUNTI ES NEAR DE SILVA GATES CONSTRUCTION  TANVIR Rl ZWAN $77, 259,061 12/ 06/ 07 30%
03-3864U4 NI COLAUS FROM 70/ 99 SEPARATION TO 1.0 P O BOX 2909 2777 DEL MONTE STREET $51, 004, 167 12/ 27/ 07 64%
ACNH P070- (094) E KM NORTH OF FEATHER Rl VER BOULEVARD LN A sases VEST SACRAVENTO, CA $155, 233  04/15/11
-0 W DEN AND REALI GN ROADWAY 95691
(925) 829- 9220 916) 375. 8025
HE14 SWPPP (916) 375-
03- SUT- 99- 16. 8/ 23 IN SUTTER COUNTY NEAR TUDOR FROM DE SILVA GATES CONSTRUCTION  ABU- MARKHI EH, OSAMA $23, 180, 133 07/ 24/ 08 6%
03-1A4614 CENTRAL AVENUE TO 0.7 KM NORTH OF P O BOX 2909 1962 BERRY ROAD $51, 000 08/ 28/ 08 0%
O BANI ON ROAD DUBLI N CA 94568 RIO G50, CA 95674 50 oeroario
CONSTRUCT FOUR LANE EXPRESSWAY .
(925) 829- 9220 (916) 263- 5653 SUSPENDED
HE13 SWPPP

HE13

State of California Department of Transportation
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Statement of Ongoing Contractsasof 02/20/09 03/ 04/ 09
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-SUT-113-11.8/14.8 I N SUTTER COUNTY NEAR YUBA CI TY FROMTEI CHERT CONSTRUCTI ON GEESEY, DUANE $728,181 12/18/08 0%
03-3MD504 SUTTER BYPASS BRI DGE TO 1.5 M LES P O BOX 1890 1315 YUBA STREET 23 8;; 8% 83 0%
SOUTH OF THE 99/ 113 SEPARTI ON DAV S CA 956171890 MARYSVI LLE, CA 95901
PLACE HMA OVERLAY W TH DI GOUTS. .
(530) 406- 4200 (530) 682- 6700
HMLA WeCP
03- YOL-5-6.5/28.9 IN YOLO COUNTY AT VAR OUS LOCATIONS C C MYERS INC GHASSEM , MOHSSEN $1,583,012 01/27/09 0%
03- 2MD504 PLACE POLYESTER CONCRETE OVERLAY P O BOX 2948 3951 PERFORMANCE $8 8;; (1%31; gg 0%
DR VE, SU TE E $
RANCHO CORDOVA CA 957412948 SACRA;\/ENTO A 95838 SUSPENDED
(916) 635-9370 (916) 263- 5648
HVB wecP
03- YOL- 5- 26. 2/ 0 IN YOLO COUNTY NEAR DUNNI GAN ABOUT ~ SGC CONSTRUCTI ON GHASSEM , MOHSSEN $689,191 06/16/08  100%
03- 0E0504 0.8 M LE NORTH OF COUNTY ROAD 6 P O BOX 3329 3951 PERFORMANCE $681, 3;3 815 ig; gg 100%
OVERCROSSI NG AT THE DUNNI GAN SAFETY DRI VE SU TE E
YUBA CI TY CA 95992 01/28/ 09
ROADSI DE REST AREA (530) 671- 4738 SACRAMENTO, CA 95838 COVPLETED
MODI FY ROADSI DE REST AREA i .
HAZ6 VPCP (916) 263- 5648
03-YOL-113-5.0/21. 3 I'N YOLO COUNTY FROM W LLOW SLOUGH BLAI SDELL CONSTRUCTION INC ~ GHASSEM , MOHSSEN $161,932 12/30/08 0%
03-2M2404 BRI DGE #22- 6R TO KNI GHTS LANDI NG P O BOX 493459 3951 PERFORMANCE :g 84115 %g; gg 0%
RI DGE CUT BRI DGE #22-39 AT VARI OUS DRI VE, SUTE E
REDDI NG CA 96049
BRI DGES (530) 245- 0132 SACRAMENTO, CA 95838
REPLACE JOI NTS, APPLY METHACRYLATE i .
HVBH VPCP (916) 263- 5648
03- YOL- 113-10. 7/ 10. 9 I'N YOLO COUNTY | N WOODLAND FROM 0.2 ASPEN DEVELOPERS CORP AOQUN, TONY $347,331 11/26/08 0%
03-4Cr7404 M LE TO 0.4 M LE NORTH OF ROUTE 5/ 113 P O BOX 4020 3951 PERFORMANCE 28 (1)55 (1)85 gg 0%
SEPARATI ON TRUCKEE CA 96160 DRI VE STE. E
RECONSTRUCT ENMBANKMENT SLOPE SACRAMENTO, CA 95838 SUSPENDED
(530)507-3310 (916) 263- 7471
HA42 WeCP
03- YUB- 70- 16. 4/ 25. 8 IN YUBA COUNTY FROM 0.1 M NORTH OF TEI CHERT CONSTRUCTI ON ALLEN, JODY $3, 670,775 08/ 13/ 08 0%
03- 0A7104 SIMVERLY SLOUGH BRIDGE TO 0.1 M S OFP O BOX 700 849 N. HUVBOLDT AVE. $0 08/29/08 0%
AC?‘;L P070- (095) E NOBLE ROAD AND FROM NORTH OF WOCODRUFF Ll N CA 956480700 W LLOWNS, CA 95988 $0 12/24/08
LANE TO YUBA/ BUTTE (916) 645- 4800 (530) 934- 3520 SUSPENDED
ASPHALT CONCRETE OVERLAY
HA22 wecP
Totals: Authorized Final Amt: $888, 831, 443 Completed to Date: $387, 162,937  Work ThisMonth: $6, 589, 130
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Statement of Ongoing Contractsasof 02/20/09 03/ 04/ 09
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
04- ALA-13-6.4/8.3 I N ALAVEDA COUNTY | N QAKLAND FROM JJ NGUYEN, INC JOHN HOLLI S $363,096 10/12/07 0%
g#bfg;éj-(oes) c JOAQUIN M LLER ROAD OVERCROSSI NG TO 3172 SALEM DR. 3410 MANDELA PKWY $§E, g% ﬂ; é‘% (1)1 0%
0 MORAGA AVENUE UNDERCROSSI NG SAN JOSE. CA 95127 OAKLAND, CA ’
H GHMAY PLANTI NG ' (510) 450- 3996 PLANT EST
HA25 WPCP SATI S
04- ALA-24-1.8/ 6.2 I N ALAVMEDA AND CONTRA COSTA COUNTI ES CONTRACTORE ATTN. MATT WASSEF, WAGDY $1, 015, 692 04/ 23/ 08 20%
04- 4A5354 AT VARl OUS LOCATI ONS W LLI AVBON 1007 KNOX AVENUE $63, 7;8 825 82; gg 6%
I NSTALL TRAFFI C MONI TORI NG STATIONS 285 JOHNSTONE DRI VE SAN JOSE, CA 95122
SAN RAFAEL, CA 94903 (408) 254- 5866
HB4N wWecP
04- ALA-80-1.0/1.7 I N ALAVMEDA COUNTY | N QAKLAND FROM 1.6 MCM CONSTRUCTI ON, | NC GHAFGHAZI , BEN $188, 152,229 07/ 16/ 07 64%
04-0120L4 KM VEST OF THE TOLL PLAZA TO 0.3 KM P.O BOX 620 345 BURMA ROAD $1§3‘ 222‘ ;1‘713 825 %5 2(7) 74%
WEST OF THE TOLL PLAZA OAKLAND, CA 94697 ' '
CONSTRUCT BRI DGE AND ROADWAY NORTH HI GHLAND, CA 95660 (510) 286- 0352
HA4S3 SWPPP
04- ALA-80-1.7/2.1 I N ALAVMEDA COUNTY | N OAKLAND AT SAN TABER CONSTRUCTI ON, | NC TRUONG, HENRY $4, 286,164 09/ 27/ 07 97%
04-014034 FRANCI SCO OAKLAND BAY BRI DGE P.O. BOX 1309 1007 KNOX AVE. $4, 278,682 10/19/07 409,
$21,020 03/30/09
MAI NTENANCE YARD MARTI NEZ, CA 94553- 7309 SAN JOBE, CA 95122
CONSTRUCT ELECTRI CAL SUBSTATI ON ' i (510) 670- 7844
HAL4 wWecP
04- ALA-80-2.4/7.2 I N ALAVMEDA COUNTY AT VAR OUS BAY LI NE CUTTI NG AND CORI NG $366,091 02/03/09 0%
04- 0E9104 LOCATI ONS I NC $0 02/18/09 0%
TREAT BRI DGE DECK 1033 YERBA BUENA AVE $0
OAKLAND CA 94608
HVB WPCP (510) 420- 8992
04- ALA- 84-3. 8/ 0 I N ALAVMEDA COUNTY | N FREMONT AND AMLAND BORRAYO SALVADOR $530, 205 10/ 02/ 08 33%
04- 448104 NEWARK AT THORNTON AVENUE 3168 KNI GHTS BRI DGE ROAD $339,396  10/22/08 0
1007 KNOX AVENUE $80, 910 05/ 17/ 09 63%

HB4N WPCP

OVERCRGSSI NG

I NSTALL TRAFFI C SI GNALS

SAN JOSE, CA 95132

SAN JOSE, CA 95122
(510) 877- 4186
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Statement of Ongoing Contractsasof 02/20/09 03/ 04/ 09
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA-84-4.9/5.9 I N ALAVMEDA COUNTY | N NEWARK FROM PAVEX CONSTRUCTI ON DI VI SION  ALBANO FLORANTE $5, 155,567 12/ 20/ 07 0%
04- 444004 NEWARK BOULEVARD UNDERCROSSI NG TO 0.2 120 GRANI TE ROCK WAY 3049 | NDEPENDENCE $5, Ogg' ézg 8;; gg; 82 0%
KM VEST OF ROUTE 880/ 84 SEPARATI ON AN JCSE. CA 95136 DRI VE '
W DEN H GHWAY ' LI VERMORE, CA 94551 PLANT EST
MBS SWPPP (925) 606- 2038 SATI S
04- ALA-84-21.0/23. 1 I N ALAVEDA COUNTY I N AND NEAR GRANI TE CONSTRUCTI ON CO. SCHNEI DER JOLI E $21, 220,496 12/21/06 44%
24(:-3%_7%322_(034) c LI VERVMORE AND PLEASANTON FROM 4.3 KM 715 COMBTOCK STREET 3049 | NDEPENDENCE $20, igg, ggg 8{1;; ;g; fﬂ 94%
EAST OF ROUTE 84 AND 680 SEPARATI ON DRI VE SUl TE | !
(P;)- 84 0- (4E) 1O RUBY M LLS DRI VE SANTA CLARA, CA 95054 LI VE ' CA 94551- 7673
o REALI GN CURVES AND SHOULDERS B}
rB1 SWPPP (925) 606- 2032
04- ALA-92-4.8/6.7 I N ALAVMEDA COUNTY | N HAYWARD AT FCl / GRANI TE BALALLO RAYMUNDO $142, 263,393 08/ 28/ 07 30%
04- 016014 VARl QUS LOCATI ONS 25050 SANTA CLARA ST. 25100 SANTA CLARA ST. $gi' ggg' 22‘1 825 335 (1)1 44%
RECONSTRUCT | NTERCHANGE HAYWARD, CA 94544 ' '
HAYWARD, CA 94544
(510) 670- 7825
HE11 SWPPP
04- ALA-238-14.2/16. 7 I N ALAVEDA COUNTY | N AND NEAR HAYWARD FCI CONSTRUCTORS, | NC PATEL BHARAT $97, 631,310 08/17/06 67%
04- 249044 AND SAN LEANDRO AT VARI OQUS LOCATI ONS 2100 GOODYEAR ROAD 21339 CABOT BLVD $85, 084, 584 09/ 05/ 06 88%
STPL- 6204- (057) N W DENI NG AND REMABI L1 TATE AYVARD. CA 94545 $1, 013,185 03/01/10
--0) BENI CI A, CA 94510 '
(510) 780- 1157
HE13 SWPPP
04- ALA-260-1.1/1. 8 I N ALAVEDA COUNTY | N QAKLAND AND ROYAL ELECTRI C COVPANY EDALATI, BEN $2, 428,138 06/ 22/ 07 94%
04- 445404 ALAVEDA AT THE POSEY TUBE 3131 52ND AVENUE 3401 REGATTA BLVD $2, 371, 1;3 %5 é?; g; 96%
REPLACE SW TCHGEAR AND TRANSFORVERS
SACRAVENTO, CA 95823 RI CHVOND, CA 94804
(510) 231- 7187
HVB WeCP
04- ALA-580-5.8/0 I N ALAVMEDA COUNTY NEAR LI VERMORE AT  COAST CONSTRUCTION, | NC CANNOLES GREGORY $136,950 12/16/08  100%
04-2L0304 NORTH FLYNN ROAD OVERCROSSI NG 4460 REDWOOD H GHWAY SUI TE 16 3049 | NDEPENDENCE :21, igg 8%5 gg; gg 45%
CONSTRUCT MEDI AN BARRI ER DRI VE SUl TE | !

SAN RAFAEL, CA 94903
LI VERMORE, CA 94551-7671

HB1 WPCP (510) 385-6879
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HVB WPCP

OVERCROSSI NG TO EAST BAY VI ADUCT
TREAT BRI DGE DECK

3701 MALLARD DRI VE

BENI CI A CA 94510
(707) 746- 8028
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Statement of Ongoing Contractsasof 02/20/09 03/ 04/ 09
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA-580-7. 8/ 13. 2 IN ALAVEDA COUNTY | N AND NEAR DESI LA GATES CONSTRUCTI ON BOUZAR, CYRUS $43, 141,506 07/28/08 16%
ﬂéLzugg?Si- 0700 L LI VERVORE FROM 0. 4 KM EAST OF 11555 DUBLI N BLVD 3049 | NDEPENDENCE DR $173$‘71221 (1);8 825 gg; 82 40%
(070) GREENVI LLE ROAD OVERHEAD TO 0.4 KM SUITE | '
6(2;)'4 07-0) EAST OF PORTOLA AVENUE OVERCROSSI NG DUBLIN. CA - 94568 LI VERVORE, CA 94551- 7671
o W DEN ROADWAY -
SWPPP (925) 606- 2045
04- ALA- 580- 40. 3/ 46. 1 I N ALAVMEDA COUNTY | N QAKLAND AT BAY LI NE CUTTI NG AND CORI NG $663, 825 01/ 30/ 09 0%
04- 0E9304 VARI OUS LOCATI ONS FROM 38TH AVENUE I NC $0  02/23/09 0%
OVERCROSSI NG TO DI STRI BUTI ON 1033 YERBA BUENA AVENUE $0
STRUCTURE
TREAT BRI DGE DECK OAKLAND CA 94608
HVB WPCP (510) 420- 8992
04- ALA- 580-/ 30. 8 IN ALAVEDA COUNTY AT VARI OUS PAVE TECH INC ATTN. JIM WASSEF, WAGDY $1,361,975 04/ 15/ 08 20%
04-4A5314 LOCATI ONS ARRI ARAN 1007 KNOX AVENUE $164, 4;3 gg; 2;5 gg 12%
I NSTALL TRAFFI C MONI TORI NG STATIONS 735 LAGUNA DRI VE SAN JOSE, CA 95122
CARLSBAD, CA 92008 (408) 254- 5866
HB4N WeCP
04- ALA- 680-3.3/6. 4 I N ALAVEDA COUNTY | N FREMONT FROM 0.2 BAY CI TES PAVING & GRADING  SATI NDER GREWAL $34, 389,096 09/ 02/ 08 11%
04-253794 KM SOUTH OF GRI MVER BOULEVARD P. O BOX 6227 48499 M LLMONT DRI VE iﬁ' ggg' 8%2 f{g; 13; gg 19%
UNDERCROSSI NG TO 0. 6 KM NORTH OF FREMONT, CA 94538 ! !
M SSI ON SAN JOSE SEPARATI ON CONCORD, CA 94524 (510) 668- 4924
W DENI NG AND ROADWAY REHABI LI TATI ON
SWPPP
04- ALA- 880- 3. 3/ 20. 8 IN ALAVEDA COUNTY AT VARI OUS TRUESDELL CORPORATI ON OF AHVADZADEH, ALI $1,802, 777 04/ 18/ 08 71%
04- 0E7804 LOCATI ONS CALI FORNI A, | NC 3410 MAMDELA PARKWAY $864, 3;‘(‘) 325 (1)‘215 gg 48%
TREAT BRI DGE DECK 1310 W 23RD STREET OAKLAND, CA 94608
TEMPE, AZ 85282 (510) 450- 3990 SUSPENDED
HVB SWPPP
04- ALA- 880-10. 9/ 34. 5 I N ALAVMEDA COUNTY AT VAR OUS AVMERI CAN Cl VI L CONSTRUCTORS $2,192,320 01/ 14/09 0%
04- 0E7704 LOCATI ONS FROM PASEO PADRE PARKWAY  WEST COAST | NC :g 02/13/09 0%
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Statement of Ongoing Contractsasof 02/20/09 03/ 04/ 09
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA-880-/2.9 I N SANTA CLARA AND ALAMEDA COUNTI ES DESI LVA GATES FCl JNT VENTURE WANG C SAMUEL $65, 005,392 12/17/04 86%
04-2332L4 IN M LPI TAS AND FREMONT AT VARIOUS 11555 DUBLI N BOULEVARD 670 SCOTT CREEK ROAD $62, 671,472 12/ 21/ 04 95%
ACNH- 880 - (055) N $332,936 08/12/09
88-0 10- (5 LOCATI NS DUBLI N CA 94568 FREMONT CA 95439
B ()' -(5N) W DEN EXI SI TI NG FREEWAY (510) 413- 3593
HE13 SWPPP
HA22
04- ALA-980-1. 3/ 2 I N ALAVEDA COUNTY | N QAKLAND AT PROFESSI ONAL CONSTRUCTI ON $319,856 02/11/09 0%
04-1A2404 VARI OUS LOCATI ONS (VESTBOUND ONLY) SERVI CES $0 02/27/09 0%
PAVE PLANTI NG STRI P 3309 VI NCENT ROAD $0
PLEASANT HI LL CA 94523
HA22 WeCP (925) 945- 1052
04- ALA-5706-/0 I N ALAVMEDA COUNTY | N FREMONT AT THE TABER CONSTRUCTI ON, | NC COOPER CHEE $3,341,396 10/ 08/ 08 16%
04-207774 FREMONT MAI NTENANCE STATI ON P. O BOX 1309 3410 MANDELA PARKWAY 2383, ggg (1)2; g;; gg 9%
EXPAND EXI STI NG MAI NTENANCE STATI ON '
MARTI NEZ, CA 94553- 7309 QAKLAND, - CA94608
(510) 450- 2455 SUSPENDED
HA12 wecP
04-CC-24-.1/8.3 I N CONTRA COSTA COUNTY | N LAFAYETTE BAY CITIES PAVING & GRADI NG BAGHERLL, AZI TA $38, 438,662 03/15/07 81%
04-269604 AND ORI NDA FROM THE CALDECOTT TUNNEL | NC 4585 PACHECO BLVD. $37, 120, 256 04; 12; 07 90%
AQ(\‘;‘F P024- (029) B TO EL CURTOLA ROAD OVERCROSS! NG 55 SANTA CLARA AVE. SUITE 145 Su TE 200 $532, 628 05/ 26/ 09
o ROADWAY REHABI LI TATI ON
OAKLAND, CA 94520 Msg' gg 28:694553
HA22 SWPPP (925) 957-
04-CC-80-2.8/4.1 I N CONTRA COSTA COUNTY AT VAR OUS BAY LI NE CUTTI NG & CORI NG ARSHAD M AN $1, 482,337 04/ 11/ 08 56%
04- 0E8204 LOCATI ONS 1033 YERBA BUENA AVENUE 2727 SYSTRON DRI VE $1, ;gg ggg 82; gg; gg 82%
TREAT BRI DGE DECK :
OAKLAND, CA 94507 SUITE 150
CONCORD, CA 94518
HVBH SvPPP (925) 602- 9021
04-CC-80-3.4/3.8 I N CONTRA COSTA COUNTY IN RICHMOND  WATKIN & BORTOLUSSI | NC HOLLI S JOHN $169,019 03/17/08 21%
04-2A0304 FROM SOLANO AVENUE OVERCROSSI NG TO 77 LARKSPUR ST 3410 MANDELA PKWY $§f‘ ggi 8‘21; gg; fﬁ 37%
MCBRYDE AVENUE OVERCROSSI NG OAKLAND CA 94608 '
HI GHWAY PLANTI NG AND | RRI GATI ON SAN RAFAEL CA 94901 - 4886 (510) 450- 3996

HA25 WPCP
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Statement of Ongoing Contractsasof 02/20/09 03/ 04/ 09
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- CC-80-5.9/0 I N CONTRA COSTA COUNTY IN RICHMOND DI SNEY CONSTRUCTI ON HATEFI, AMR $4,503,235 07/03/08 18%
04- 1A2504 . 1,453,121 08/ 06/ 08
ACER 680 - (108) E FROM 0.2 M LE SOUTH TO 0.2 MLE 580 CRESPI DRI VE, SU TE A6- 134 3401 REGATTA BLVD 21 s AL oo 3204
NORTH OF HI LLTOP DRI VE OVERCROSS| NG RI CHVOND, CA el
08-0 11-(8 E)A REPLACE BRI DGE PACI FI CA, CA 94044 (510) 231. 7100
MD80- 110- (E)
HA21 SWPPP
04- CC- 80-13. 6/ 0 IN CONTRA COSTA AND SOLANO COUNTIES P & D LANDSCAPE MANAGEMENT SVSHANSON, JI M $365, 553 04/ 08/ 08 0%
04-0130K4 AT CROCKETT AT THE ALFRED ZAMPA 999 TOWN & COUNTRY RD. 4TH FL 3410 MANDELA PARKWY $2§g,§gg ggjggjgg 0%
MEMORI AL BRI DGE AND | N VALLEJO AT THECRANGE A 92868 OAKLAND, CA 94608 ’
CARQUI NEZ BRI DGE TOLL P ' (510) 450- 2450 PLANT EST
HI GHVAY PLANTI NG AND | RRI GATI ON SATI S
HE2 wecP
04- CC-580-6.1/7.8 I N CONTRA COSTA AND MARI N COUNTI ES ONMANSON CONSTRUCTI ON, CO REZAEI ASGHAR $1, 449, 600 09/ 26/ 08 0%
04- 3A7604 ROUTE 580 AT THE RI CHMOND- SAN RAFAEL 200 CUTTI NG BOULEVARD 2727 SYSTRON DRI VE 28 8353?582 0%
BRI DGE SUI TE 150
FENDER REHABI LI TATI ON RICHVOND, - CA 94804- 2128 CONCORD, CA 94518
Aol VPCP (925) 602- 9022
04- CC- 680- 23. 9/ 25. 5 IN CONTRA COSTA AND SOLANO COUNTIES ACC / TOP GRADE JV ERIC CASSAUNDRA LOGRASSO $42,304,333  11/21/ 07 72%
04- 0060A4 I'N AND NEAR MARTI NEZ AND BENI CIA ON  RONNI NG $26, 871, 444 12/17/07 63%
fﬁ;g‘gsgs'gigf)E ROUTE 680 AND ON ROUTE 780 50 CONTRACTORS STREET $1, 439,183  10/01/09
) ) MODI FY APPROACHES B}
--0) LI VERMORE, CA 94551 (925)602-9015
HE2 SWPPP
04- CC- 680-24. 5/ 24. 9 I N CONTRA COSTA COUNTY IN MARTINEZ ~J J NGUYEN, INC HANSON, JI'M $211,550 06/01/07 77%
04-0060H4 FROM MOCOCO OVERHEAD TO BENI CIA AND 3172 SALEM DR 3410 MANDELA PARKWAY $1§2’§é§ g;;izjg; 63%
MARTI NEZ BRI DGE AND OVERHEAD OAKLAND, CA ’
ESTABLI SH EXI STI NG PLANTI NG SAN JOBE, CA 95126 (510) 450- 2450
HB32 WeCP
04- MR\- 1-17. 5/ 0 I'N MARI N COUNTY NEAR STI NSON BEACH AT Cl MARRON, | NC RUSSELL, STEVE $213,172 12/11/08  100%
gé:iggg??004)E HORSESHOE HI LL ROAD 10554 RODDEN ROAD 756 WEST FRANCI SCO $223,323 é%jiéjgg 100%
I NSTALL ROCK SLOPE PROTECTI ON
--0) OAKDALE, CA 95361 BLVD 02/10/ 09
SAN RAFAEL, CA 94901 COVPLETED

(510) 774- 6297
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Statement of Ongoing Contractsasof 02/20/09 03/ 04/ 09
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- MRN- 12- 14. 6/ 16. 3 IN MARI N AND SONOMA COUNTI ES AT TRAFFI C SOLUTI ONS, | NC MONEMZADEH, FAROKH $3, 845,440 06/ 30/ 08 0%
2?55 ?Aﬁééé‘ 033) E VARl QUS LOCATI ONS 8490 HARTMEYER LANE 1009 CLEGG COURT, STE 23 8;; géj 82 0%
- P097-(033) REPLACE SI GNS D
G P0-97 0-(3EA)C REDDI NG, CA 96002
PETALUMA, CA 94954
PO41- 105-( B 707) 769- 5695
HB1 WeCP (707) 769-
04- MRN- 37-11. 2/ 14. 5 I'N MARI N AND SONOMA COUNTI ES AT CALI FORNI A ENG NEERI NG MONEMZADEH, FAROKH $1, 615,113 04/ 28/ 08 54%
04- 2A7304 VARI OUS LOCATI ONS CONTRACTORS., | NC $820, 056 05/ 15/08
’ 1009 CLEGG COURT, STE $66, 048 06/30/09  °1%
TREAT BRI DGE DECK 20 HAPPY VALLEY ROAD D :
PLEASANTON, CA 94566 P%?"?ZQ’ 522594954
HVB SWPPP (707) 769-
04- MRN-101-1.4/7.7 IN MARI N COUNTY | N AND NEAR SAUSALI TOMCGUI RE AND HESTER JI' M HANSON $1, 601,559 02/ 09/ 06 75%
04- 271604 AND CORTE MADERA AT VARI OUS LOCATI ONS 9009 RAI LROAD AVENUE 3410 MANDELA PARKWAY $1, 422, ‘35?3 gi; 5‘215 28 88%
HI GHVAY PLANTI NG AND | RRI GATI ON '
OAKLAND, CA 94603 OAKLAND, - CA 94608
(510) 450- 2450
HA25 SWPPP
04- MR\- 101-5. 8/ 6. 2 IN MARIN COUNTY IN M LL VALLEY AT GORDON BALL, INC SARG SS, RAMBES $6, 035, 824 01/ 18/ 07 0%
04-2937U4 SOUTHBOUND OFFRAMP TO EAST BLI THEDALE 333 CAM LLE AVE. 576 W FRANCI SCO DR $5, 945, 650 02/ 15/ 07 0%
ACNH QLO1- (122)E $2,437 08/ 20/ 09
AVENUE AT ROUTE 101 AND 131 ALAVD  CA 94507 SAN RAFAEL, CA 94901
-0 SEPARATI ON : (510) 774- 6297 PLANT EST
W DENI NG OFF RAMP
HB1 SWPPP SATIS
04- MRN- 101-9. 6/ 11 IN MARI N COUNTY | N SAN RAFAEL AT GHI LOTTI BRCS. SARG SS RAMBES $53, 107, 074 03/ 28/ 06 97%
04-2261V4 VARl OUS LOCATI ONS 525 JACOBY ST. 756 W FRANCI SCO $54, 811,004 04/13/06 100%
CM.- 6404- (054) E $169, 557 04/ 21/09
W DEN FREEWAY BLVD.
--0) SAN RAFAEL, CA 94901
SAN RAFAEL, CA 94901
. - (415) 257- 3647
04- MR\ 101-11. 2/ 12. 8 IN MARI N COUNTY | N SAN RAFAEL FROM  GHI LOTTI BRCS SARG SS, RAMBES $49, 164,592 07/ 17/ 07 73%
04-226144 0.8 KM SOUTH OF COLEMAN SCHOOL 525 JACOBY STREET $36, 286, 275 08/ 15/ 07 0
ACST- QL01- (127) E 576 W FRANG SCO BLVD $1,391,582 06/18/09 1%

QL-01 1-(7EQ)M
6204- 043-()
HB5 SWPPP

PEDESTRI AN OVERCROSSI NG TO NORTH SAN
PEDRO ROAD UNDERCROSSI NG
W DEN FREEWAY

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901
(415) 257- 3647
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Statement of Ongoing Contractsasof 02/20/09

03/ 04/ 09
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- MRN- 101-13.3/21. 5 IN MARI N AND SONOMA COUNTI ES AT CONTRACTORS CHEM CAL, | NC MONEMZADEH, FAROKH $463,070 04/ 29/ 08 79%
04- 0EB004 VARI QUS LOCATI ONS 3130 DEPOT ROAD 1009 CLEGG CT, STE D $ggé;é 825 gg; 82 13%
TREAT BRI DGE DECK AND SEAL JO NTS :
HAYWARD, CA PETALUMA, CA 94954
(707) 769- 5695
HVB SWPPP
04- MRN- 101-/ 27. 6 IN SONOVA AND MARI N COUNTI ES AT STEI NY AND COVPANY DUAN, FRANK $3,251,190 04/ 14/ 08 73%
04- 4A5334 VARI QUS LOCATI ONS 27 SHERI DAN STREET 3401 REGATTA BLVD. $2$;§§, %g gi; gg; gg 86%
I NSTALL TRAFFI C MONI TORI NG STATI ONS '
VALLEJO, CA 94580 Rl CHMOND, CA 94804
(510) 385- 7161
HB4N wecP
04- NAP-29-12.1/13. 5 I N NAPA COUNTY | N NAPA ON ROUTE 29  WATKIN & BORTOLUSSI / FORSTER & HOLLI' S JOHN $556, 296 02/ 09/ 07 0%
04-120634 FROM 0.1 KM NORTH OF LI NCOLN AVENUE KROEGER JO NT VENTURE 3410 MANDELA PKWY $4§‘211 82(1) 34215 ig; 21 0%
TO 0.7 KM NORTH OF TRANCAS STREET AND 77 LARKSPUR ST. OAKLAND, CA '
REDWOOD ROAD (510) 460- 3996 PLANT EST
PLANTI NG AND | RRI GATI ON SAN RAFAEL CA 94901- 4886 CATI S
HE14 SWPPP
04- NAP- 29- 38. 8/ 38. 8 I'N NAPA COUNTY NEAR CALI STOGA AT 0.6 AMCO BUI LDERS, | NC SANGALANG RONALD $81,354 09/ 24/ 08 99%
04- 356004 KM SOUTH OF LAW.EY ROAD 3116 | NDUSTRI AL BLVD. 370 CHADBOURN ROAD, $78,952 10/ 30/ 08 82%
ER- 43F9- (004) E REMOVE SLI DE AND REPAI R SLOPE U TE A $49, 347 02/ 23/ 08
--0) WEST SCARAMENTO, CA 95691
FAl RFI ELD, CA 94534
A3 VPCP (707) 429- 6220
04- NAP-121-.3/2. 1 I N NAPA COUNTY ON ROUTE 121 FROM .5 NORTHBAY CONSTRUCTI ON SANGALANG, RONALD $6, 149,321 12/ 10/ 08 3%
AGHS. P121- (022) E KM NORTH OF SONOWA QOUNTY LINE TO 0. 2 370 CHADBOLRNE SUI TE S117.400 121500 2%
o 210(2E) KM EAST OF DUHI G ROAD A :
(28) REALI GN CURVES AND W DEN SHOULDER FAI RFl ELD, CA 94534 SUSPENDED

--0)
SWPPP

04-SCL-9-/7.4
04- 3A0704

HB1 WPCP

ON ROUTE 9 IN NEAR CI TY OF SARATOGA STERNDAHL ENTERPRI SES | NC
I' N SANTA CLARA COUNTY 11861 BRANFCORD STREET

CONSTRUCT SOFT MEDI AN BARRI ER
SUN VALLEY CA 91352

(818) 834- 8199

(707) 429- 6220

$231,030 01/02/09
$0 01/14/09
$0

0%
0%
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SCL- 85-. 3/ 0 I N SANTA CLARA COUNTY I N SAN JOSE AT PENHALL COVPANY MOAI D LAYMOUN $1, 759, 075 05/ 27/ 08 27%
04- 0E5604 VARI OUS LOCATI ONS 13750 CATALI NA STREET 1007 KNOX AVENUE $l$2§1’;fg 82;%2;82 579
JO NT SEALS AND TREAT BRI DGE DECK SAN JOSE. CA 95122 ’
SAN LEANDRO, CA 94577 '
(510) 867- 6753
HVBH SWPPP
04- SCL- 85-17. 8/ 19. I N SANTA CLARA COUNTY I N SAN JOSE, DESI LVA GATES CONSTRUCTI ON LAYMOUN MOAI D $3,828,594 12/12/08 27%
04- 0A4804 CUPERTI NO AND SUNNYVALLE AT VARI OUS 880 M TTEN ROAD, SU TE B 1007 KNOX AVE. $535,213 01/05/09 14%
ACST- X085- (044) E $535, 213 04/ 08/ 09
X0-85 0- (4 LOCATI ONS BURLI NGAME, CA 94010 SAN JOSE, CA 95122
()' -(4B) UPGRADE EXI STI NG MEDI AN BARRI ER ' (510) 867- 6753
HA27 wecP
04- SCL- 85- 18. 7/ 20 I N SANTA CLARA COUNTY | N SUNNYVALE  WATKIN & BORTOLUSSI BRI AN MACKLE $1, 399,584 12/07/05 0%
04- 165934 FROM 0.5 KM NORTH OF ROUTE 85 AND 280 77 LARKSPUR STREET 1007 KNOX AVENUE $1,293,303 12/22/05 0%
ACST- X085- (039) E SEPARATI ON TO 0. 25 KM NORTH OF $7,000 12/01/09
X0- 85 0- (9E) ‘ SAN RAFAEL, CA 94901 SAN JOSE, CA 95122
FREMONT AVENUE UNDERCROSSI ’ (510) 385- 6991 PLANT EST
- () PLANTI NG AND | RRI GATI ON SATI'S
HA25 SWPPP
04- SCL- 85- 20. 0/ 22 IN SANTA CLARA COUNTY | N SUNNYVALE  AMLAND BRI AN MACKLE $1, 785,182 04/ 06/ 06 0%
04-165944 AND MOUNTAI N VI EW FROM 0. 25 KM NORTH 3168 KNI GHTS BRI DGE ROAD 1007 KNOX AVE $l’5§é’383 83;3;528 0%
OF FREMONT AVENUE UNDERCRGCSSI NG TO SAN JOSE CA 95132 SAN JOSE CA 95122 !
0.5 KM NORTH OF ROUTE (510) 385- 6991 PLANT EST
HI GHVAY PLANTI NG AND | RRI GATI ON SATI S
HA25 SWPPP
04- SCL- 85- 22. 0/ 23. I N SANTA CLARA COUNTY | N MOUNTAI N WATKI NS & BORTOLUSSI FORSTER BRAIN MACKLE $3, 299,393 09/ 08/ 06 0%
04- 0A1304 VI EW AT VARI OUS LOCATI ONS AND KROEGER LANDSCAPE JO NT 1007 KNOX AVE $2,;$i,2;2 32552522 0%
PLANTI NG AND | RRI GATI ON VENTURE SAN JOSE, CA 95122 :
77 LARKSPUR STREET (510) 385- 6991 PLANT EST
HA25 SWPPP SAN RAFAEL, CA 94901 SATI S
04- SCL-87-6.1/6.9 I N SANTA CLARA COUNTY I N SAN JOSE ON WATKIN AND BORTCOLUSSI | NC $571, 154 01/30/09 0%
04- 0A2714 ROUTE 87 FROM JULI AN STREET TO TAYLOR77 LARKSPUR STREET $0  02/23/09 0%
STPL- 6204- (067) E $0

--0

HE14 WPCP

STREET

H GHVAY PLANTI NG SAN RAFAEL CA 949014886

(415) 453- 4691
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Statement of Ongoing Contractsasof 02/20/09 03/ 04/ 09
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SCL- 101-8. 8/ 0 I N SANTA CLARA COUNTY NEAR G LROY AT GORDON N. BALL, INC BORRAYO, SALVADOR $883,558 06/17/08 53%
04- 0A2404 SOUTHBOUND G LROY TRUCK SCALE AND 332 CAM LLE AVE. 1007 KNOX AVE. $7§§, 583 82; 81; 82 820
| NSPECTI ON FACI LI TY SAN JOSE, CA 95122 '
REPLACE VEI GH | N MOTI ON SYSTEM ALAMO, - CA 94507 (510)377-4186
HA42 WeCP
04- SCL- 101-11. 4/ 0 I N SANTA CLARA COUNTY NEAR G LROY AT ABSL CONSTRUCTI ON TAROKH, CASEY $127,682 08/20/08 28%
04-2L0704 THE NORTHBOUND TRUCK | NSPECTI ON 29334 PACI FI C STREET 1007 KNOX AVE. $114, 42(2) 82; (1)25 gg 100%
FACI LI TY HAYVWARD. CA 94544 SAN JOSE, CA 95122
I NSTALL CLARI FI ER TANK ’ (408) 254- 5826
HA42 wecP
04- SCL- 101-17.8/21. 2 I N SANTA CLARA COUNTY | N SANTA CLARA, NO FAULT ASPHALT, |NC LOAE THOMAS K. $202,012 05/31/07  100%
04- OE4304 SAN JOSE AND MORGAN HI LL FROM 2211 OLD M DDLE FI ELD WAY 1007 KNOX AVENUE $194, Z;g (1)15 %?5 g; 100%
COCHRANS ROAD OVERCROSSI NG TO SAN JOSE, CA 95122
SCHELLER AVENUE UNDERCROSSI NG MOUNTAIN VIEW CA 94043 (408) 254- 5816
CRACK SEALI NG
HML WeCP
04- SCL-101-/52. 6 I N SANTA CLARA AND SAN MATEO ROSENDI N ELECTRI C, | NC TRUONG, HENRY $2,285,969 04/ 11/08 70%
04- 4A5324 COUNTI ES AT VARI OUS LOCATI ONS P. O BOX 49070 1007 KNOX AVE. $1, 548, 825 8?; %55 gg 68%
I NSTALL TRAFFI C MONI TORI NG STATI ONS
SAN JOSE, CA 95161- 9070 SAN JOSE, CA 95122
(510) 385- 7053
HB4N wecP
04- SCL- 152-6.1/6.7 I N SANTA CLARA COUNTY IN G LROY FROMRGW CONSTRUCTI ON, | NC NI LESH PANDYA $5, 223,882 11/ 25/ 08 0%
04- 448804 0.4 KM WEST OF UVAS CREEK BRI DGE TO 550 GREENVI LLE ROAD 2210 OTOOLE AVE $82,623 12/12/08 204
ACST- P152- (072) E $82,623 11/05/10
0.5 KM EAST OF UVAS CREEK BRI DGE SAN JOSE, CA 95131
CBP1-52 0-(2ER) S REPLACE BRI DGE LI VERMORE, CA 94550
P152. 072- () (408) 232- 0224
HA21 SWPPP
04- SCL-152-/3. 1 I N SANTA CLARA COUNTY NEAR G LROY MOM NA, JALIL HSR INC CHO, EUNM $221,197 09/ 26/ 08 15%
24C-S%A§f13g‘21 071 E FROM 0.8 KM TO 2.4 KM EAST OF SANTA 530 ALDO AVENUE 2210 O TOOLE AVENUE $§g, %g; (1)25 84115 gg 13%
) -(071) CLARA AND SANTA CRUZ COUNTY LI NE #150 '
P1-52 0-(18) CONSTRUCT CONCRETE BARRI ER SANTA CLARA, CA 95054 SAN JOSE, CA 95131

--0

Had PCP (408) 210- 8203
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SCL- 237-5.3/5.7 IN SANTA CLARA COUNTY | N SAN JOSE Cl MARRON, | NC LOVE K. THOMAS $389, 811 09/ 28/ 06 0%
04-2332F4 FROM CALABAZAS CREEK TO SAN TOMAS 10554 RCDDEN ROAD 1007 KNOX AVE. $3;fl3, ‘Zlig ég; gi; 28 0%

QUI NO CREEK OAKDALE. CA 95361 SAN JOSE, CA 95122 '

VETLAND M TI GATI ON ' (408) 254- 5816 PLANT EST
HE13 SWPPP SATI S
HE13
04- SCL- 880-3.6/5. 4 I'N SANTA CLARA COUNTY | N SAN JOSE AT AM.AND CONSTRUCTI ON NI M PATEL $1,939,071 09/09/04  100%
04-253404 VARI OUS LOCATI ONS 3168 KNI GHTS BRI DGE RD 1007 KNOX AVENUE $1,876,210 09/20/04 00
ACI M 880 - (056) E H GHMAY PLANTI NG AND | RRI GATI ON SAN JOSE CA 95122 $0  02/09/09
--0) SAN JOSE CA 95132 02/ 09/ 09

(408) 254- 5705 COMPLETED

HA25 SWPPP
04- SCL-5736-/0 IN SANTA CLARA COUNTY | N SAN JOSE WATKI NS & BORTOLUSSI BRI AN MACKLE $309,993 07/ 18/ 07 0%
04-1247A4 NORTH OF MONTEREY ROAD AND BERNAL 77 LARKSPUR STREET 1007 KNOX AVENUE $2§, 4212(1) 8?; 2(9); 21 0%

ROAD | NTERSECTI ON SAN RAFAEL, CA 94901 SAN JOSE, CA 95122 ’

PLANTI NG AND | RRI GATI ON ' (510) 385- 6991 PLANT EST
HALD WPCP SATI S
04- SF-1-.6/5.9 IN THE CI TY AND COUNTY OF SAN W BRADLEY ELECTRIC DUAN FRANK $3, 744,515 08/01/08 25%
04-162524 FRANCI SCO FROM JUNI PERO SERRA 90 HILL RD. 3401 REGATTA BLVD. $1, 683,230 08/15/08 45%
ACST- P001- (537) E $423,180 03/12/10

BOULEVARD TO CALI FORNI A STREET RI CHVOND, CA 94804
N (P;)'Ol 5-(78) MODI FY TRAFFI C Sl GNALS NAVATO,  CA 94945 (510) 385- 7161
HB4 HB4 WWPCP
04-SF-1-.7/5.5 I'N SAN FRANCI SCO COUNTY | N SAN M KE BROWN ELECTRI C DUAN, FRANK $3, 263,157 12/ 21/ 07 82%
04-162514 FRANCI SCO AT VARI OUS LOCATI ONS FROM 561 A MERCANTI LE DRI VE 3401 REGATTA BLVD $2£§ég§é 8%5 g?; gg 76%

JUNI PERO SERRA BOULEVARD TO LI NCOLN RI CHVOND, CA 94804 '

COTATI, CA 94931

VWAY (510) 385- 7161

MODI FY TRAFFI C Sl GNALS
HB4 HB4 WWPCP
04- SF-80-4.9/5.9 IN THE CI TY AND COUNTY OF SAN TUTOR- SALI BA CORP. OBERO RAJESH $271, 250,922 06/06/03  100%
04-0435v4 FRANCI SCO FROM FI FTH STREET TO SAN 399 HARRI SON STREET $264, 919, 825 06; 16; 03 98%

FRANCI SCO OAKLAND BAY BRI DGE oA FRANG SCO CA $0 03/31/09

SEI SM C RETROFI T (415) 356- 6627
HA4S3 SWPPP

HA23
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Statement of Ongoing Contractsasof 02/20/09 03/ 04/ 09
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SF-80-7.8/8.2 IN THE CI TY AND COUNTY OF SAN C. C. WYERS, INC CASEY BI LL $368, 606, 388 03/ 10/ 04 87%
04-0120R4 FRANCI SCO AT YERBA BUENA | SLAND 51 MACALLA ROAD 325 BURMA ROAD $293, 177,165 03/25/04 29%
ACBR- 080 - (097)N CONSTRUCT SOUTH DETOUR OAKLAND. CA 94607 $13, 711,780 12/31/09
08-0 10- (7N) SAN FRANCI SCO, CA 94130 '
0 (510) 622- 5103
HA4S3 SWPPP
04- SF-80-8.2/8.7 I'N SAN FRANCI SCO COUNTY | N SAN AVERI CAN BRI DGE FLOUR PURSELL, GARY $1, 463,532,934 04/ 18/ 06 40%
04-0120F4 FRANCI SCO FROM 0.6 KM TO 1.3 KM EAST ENTERPRI SES | NC JO NT VENTURE 333 BURMA ROAD $580, 739, 760 05/ 03/ 06 20%
OF YERBA BUENA TUNNEL EAST PORTAL 1000 AMERI CAN BRI DGE WAY OQAKLAND, CA 94607 $21,349,888  04/10/13
CONSTRUCT SELF ANCHORED SUSPENSI ON CORAPOLIS. PA 15108 (510) 622- 5660
HA4S3 SWPPP
04- SF-101-9.1/9. 4 I N SAN FRANCI SCO COUNTY | N SAN CALI FORNI A ENG NEERI NG WASHI NGTON, MARCUS $16, 179, 055 08/ 01/ 06 74%
04- 449404 FRANCI SCO AT PRESI DI O VI ADUCT BRI DGE CONTRACTORS | NC $16, 973,214 08/ 17/ 06 97%
$252,900 12/ 24/ 09 0
REHABI LI TATE VI ADUCT 20 HAPPY VALLEY ROAD '
PLEASANTON CALI FCRNI A 94566  (415)556-6512
HA21 WeCP
04- SF-280-/7.5 IN THE CI TY AND COUNTY OF SAN GHI LOTTI CONSTRUCTI ON COVPANY WASHI NGTON, MARCUS $3,131,849 06/ 03/ 08 65%
04- 2A9904 FRANCI SCO FROM SAN FRANCI SCO COUNTY 2301 KERNER BLVD, SUI TE E 280 BEALE STREET $1, 223' g;g 825 gg; gg 62%
LI NE TO BRANNAN STREET SAN FRANCI SCO, CA 94105 !
HOT M X ASPHALT SURFACI NG SAN RAFAEL, CA 94901- 5567 (415) 356- 6512
HML wecP
04- SM 1- 36. 5/ 38. 2 I N SAN MATEO COUNTY | N MONTARA AT HANFORD APPLI ED RESTORATION  JENNI E NI ELSON $1, 464, 057 08/ 29/ 05 73%
E‘F: ﬂ;?%oog) c ROUTE 1 FROM 2ND STREET TO 2.1 KM AND CONSERVATI ON ( ARC) 585 LI NDA MAR BLVD $1, 3&, %g 325 225 gg 92%
NORTH OF 2ND STREET 23195 MAFFEI ROAD PACI FI CA, CA 94044 '
-0 VETLAND CREATI ON AND RESTORATI ON S CA 95476 (510) 502- 4879
HE14 SWPPP
04- SM 1-38.0/38. 6 IN SAN MATEO COUNTY NEAR PACI FI CA KI EW T PACI FI C COVPANY MUENCH JOHN $282, 461,212 12/ 13/ 06 45%
04-1123U4 FROM 4.7 KM TO 1.0 KM SOUTH OF 5000 MARSH DRI VE 585 LI NDA MAR BLVD $110, 788,995 01/ 03/ 07 39%
ACST-1187- (011) E $2, 957,252 08/ 05/ 11
LI NDAMAR BOULEVARD PACI FI CA CA 94044
11-87 0-(1ER)R CONSTRUCT TUNNELS, APPROACH ROADs ~— CONCORD CA 94520- 5322 (510) 325- 7405

1187- 011-()
HE14 SWPPP
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Statement of Ongoing Contractsasof 02/20/09 03/ 04/ 09
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SM 1-43. 2/ 48. 6 IN SAN MATEO AND SAN FRANCI SCO DESI LVA GATES CONSTRUCTI ON  WASHI NGTON, MARCUS $10, 931, 900 08/19/08 55%
04-270844 COUNTI ES AT VARI OUS LOCATI ONS P.O BOX 2909 280 BEALE STREET $2, 128,534 09/08/08 19%
ACST- P307- (058) E REPLACE EXI STI NG MEDI AN BARR! ER SAN FRANG SCO, CA 94105 $192,239 12/24/09
H P3-0720- ( 8E) DUBLI N, CA 94568
0 (415) 356- 6512
HA27 SWPPP
04- SM 1-47. 8/ 48. 4 IN SAN MATEO COUNTY IN DALY CI TY AT BAY LINE CUTTING AND CORI NG $465, 626 12/ 10/ 08 0%
04- 1E0404 ROUTE 1/280 SEPARATI ON AND AT I NC $0  01/20/09 0%
JUNI PERO SERRA BOULEVARD 1033 YERBA BUENA AVENUE $0
OVERCROSSI NG,
PLACE POLYESTER CONCRETE ON DECK QAKLAND CA 94608
HVB wecP (510) 420- 8992
04- SM 84-29. 1/ 30. 2 IN SAN MATEO AND ALAMEDA COUNTI ES ON BUGLAR CONSTRUCTI ON FRED BOOSHEHRI $2, 655,470 01/ 07/ 09 0%
04-042254 ROUTE 84, DUMBARTON BRI DGE 5524- C SPRI NGDALE AVE. #96 2350 PAGE M LL RD. 28 8;5 (1&5 gg 0%
DECK RESURFACI NG PALO ALTO, CA 94304
PLEASANTON, CA 94588
(650) 855- 7777
HA21 WeCP
04- SM 92-13. 4/13. 4 IN SAN MATEO COUNTY I N FOSTER CITY  PROVEN MANAGEMENT, |NC FRED BOOSHEHRI $2, 677,878 12/ 05/ 05 0%
04- 1A0204 2,663,254 12/21/05
ACNH. P092- (035) E AND SAN MATEO AT EAST 3RD AVENUE AND 2350 PAGE M LL DD. $ $3.000 11/30/10 0%
"0 MARI NERS | SLAND BOULEVARD PALO ALTO, CA 94304 ’
PLANTI NG AND | RRI GATI ON (650) 855- 7777 PLANT EST
HA25 SWPPP SATIS
04- SM 101-3. 5/ 11 I N SAN MATEO COUNTY FROM 0.2 KM J. J. NGUYEN BRI AN MACKLE $139, 780 12/ 21/07 54%
04- 235764 SOUTH OF ROUTE 84/101 SEPARATION TO 3172 SALEM DRI VE 1007 KNOX AVENUE $;$' SSE gi; 225 23 56%
0.2 KM SOUTH OF HI LLSDALE BOULEVARD AN JCSE. CA 95122 SAN JOSE, CA 95122 '
OVERCROSSI NG ' (510) 385- 6991
ESTABLI SH EXI STI NG PLANTI NG
HA22 WeCP
04- SM 101-9.6/11. 9 I'N SAN MATEO COUNTY I N SAN MATEO AND RGW CONSTRUCTI ON DOUG | NORI $8,892,514 02/15/01  100%
2&&321(2)‘11_(963) c BELMONT FROM 0.1 KM NORTH OF RALSTON P. O. BOX 2910 2350 PAGE M LL RD $9, 107, 128 83; gg; gé 100%
AVENUE OVERCROSSI NG TO 0.2 KM SOUTH L VERMORE CA 94551 PALO ALTO CA 94304
-0 OF HI LLSDALE BOULEVA (650) 333- 4036 PLANT EST
W DEN H GHVWAY SATI S

HB4C SWPPP
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04- SM 280- 10. 8/ 26. 7
04- 009604
ACI M 280 - (111)E

--0

HA23 SWPPP

04- SM 280-23.1/27.2
04- 0E5404

HVB WPCP

04- SM 280- 25. 4/ 0

04- 4MB304

HB4N WPCP

04- SM 380- 5. 0/ 6. 3

04- 294624

| M -( )P
X08-1 02- (E)

--()

HA25 SWPPP

04- SOL- 12-7. 9/ 20. 6

04- 0T10U4

ACST- PO12- (100) E
PO-12 1- (OE)

--()

HA22 SWPPP

I'N SAN MATEO COUNTY I N VARI QUS CI TI ES GHI LOTTI

AND VARI QUS LOCATI ONS
RESURFACE ASPHALT CONCRETE PAVENMENT

I'N SAN MATEO COUNTY I N DALY CITY AT
KI'NG DRI VE UNDERCROSSI NG AND AT
JUNI PERO SERRA RAMP OVERCROSSI NG
PLACE POLYESTER CONCRETE OVERLAY

I'N SAN MATEO COUNTY I N DALY CITY AT
0.4 KM NORTH OF RQUTE 1/280
SEPARATI ON

I NSTALL OVERHEAD SI GNS

I'N SAN MATEO COUNTY | N SAN BRUNO AT
VARI QUS LOCATI ONS
PLANTI NG AND | RRI GATI ON

I'N SOLANO COUNTY NEAR SUI SUN CI TY
FROM 1.1 KM EAST OF WALTERS ROAD TO
CURRI E ROAD.

REHABI LI TATE ROADWAY AND W DENI NG

2301 KERNER BLVD, SU TE B SAN 280 BEALE STREET
RAFAEL, CA 94901-5567

(415) 256- 1525

BAY LI NE CUTTI NG AND CORI NG
I NC
1033 YERBA BUENA AVENUE

OAKLAND CA 94608
(510) 420- 8992

PETERSON CHASE GENERAL HUPE, JEFF
ENG NERRI NG CONSTRUCTI ON, | NC280 BEALE STREET
1792 KAl SER AVENUE

| RVI NE, CA 92614-5706 (510)867-6726

WATKI N & BORTCOLUSSI / FORSTER & DAVI D BARTEL
KROEGER JO NT VENTURE 3410 MANDELA PKWY
77 LARKSPUR STREET OAKLAND, CA 94608

SAN RAFAEL, CA 94901- 4886 (510) 385- 6755

R G W CONSTRUCTI ON | NC
P O BOX 2910

LI VERVORE CA 94551
(925) 606- 2400

CONSTRUCTI ON  COVPANY WASHI NGTON, MARCUS

SAN FRANCI SCO, CA 94105

SAN FRANCI SCO, CA 94105

$20, 840, 683
$19, 747, 134
$0

$576, 290
$0
$0

$424, 722
$441, 650
$0

$2, 021, 087
$1, 643, 980
$0

$20, 406, 398
$0
$0

03/ 04/ 09

District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SM 101-13.5/17.9 I N SAN MATEO COUNTY | N SAN MATEO, DESI LVA GATES- BROSAMER J. V. SHOKROLLAH MO $125, 032,987 02/ 23/ 07 60%
04-264204 BURLI NGAME AND M LLBREA AT VARIQUS PO BOX 2909 $92, 502,379 03/ 16/ 07
HPLU- 6204- ( 060) L 1101 CHESS DRIVE $1,007,566 02/18/10  '°7°

620-4 06-() LOCATI ONS DUBLI N CA 94568 FOSTER CITY, CA 94404

0 CONSTRUCT LANES (650) 573- 4334
HB4N SWPPP

01/ 11/ 07 100%
01/31/07

01/12/09  100%
02/ 05/ 09

COVPLETED
12/ 15/ 08 0%
01/ 20/ 09

0%

04/08/08  97%
04/ 23/ 08
01/30/09 9%

08/ 14/ 06 0%
08/ 28/ 06
09/ 07/ 10 0%

PLANT EST
SATI S

12/ 17/ 08 0%
01/ 05/ 09 0%
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District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SOL-37-8.0/10. 5 I N SOLANO COUNTY | N VALLEJO AT WATKI NS & BORTOLUSSI, | NC HANSON, JI'M $494,390 10/ 23/ 06 0%
04-0T14F4 VARI OUS LOCATI ONS 77 LARKSPUR ST. 3410 MANDELA PARKWY $3§§’28§ 12;?;;28 0%
HI GHVAY PLANTI NG AND | RRI GATI ON :
SAN RAFAEL, CA 94901- 4886 OAKLAND, - CA 94609
(510) 450- 2450 PLANT EST
HE14 WeCP SATI S
04- SOL-37-/0 I'N SOLANO COUNTY AT ROUTE 37 SONOMA AMERI CAN CI VI L CONSTRUCTORS-  PERPETUO MANGLO $1, 246,000 05/ 27/ 08 0%
04- 0E5104 CREEK BRI DGE VEEST COAST 2320 COURAGE DRI VE $0 06/20/08 0%
POLYESTER CONCRETE OVERLAY 3701 MALLARD DRI VE SUITE 106 $0 07/08/09
BENI CI A, CA 94510 F¢L$FL§§DQOE§ 94533 SUSPENDED
HVB SWPPP (707) 428-
04- SOL-80-3.9/8. 1 I N SOLANO AND NAPA COUNTIES INAND O C. JONES & SONS, INC BUTTERS CARL $19, 160,389 12/05/07  100%
04-0T2404 NEAR VALLEJO FROM 1.1 KM EAST OF 1520 FOURTH STREET 2320 COURAGE DR SUI TE $19,339,697 12/21/07 4,00
ACl M 0080- (352) B TENNESSEE STREET OVERCROSSI NG TO 106 $0  02/02/09
--() BERKELEY, CA 94710- 1774 02/ 04/ 09
AVERI CAN CANYON ROAD OVERCROS FAI RFI ELD, CA 94533 COVPLETED
REHABI LI TATE ROADWAY .
A2 - (707) 428- 2060
04- SOL-80-8.1/12. 9 I'N SOLANO COUNTY | N VALLEJO AND GHI LOTTI BROS. DARI N KI SHI YAVA $21, 318,305 06/ 20/ 08 22%
04- 240944 FAI RFI ELD FROM AMVERI CAN CANYON ROAD 5199 FULTON DRI VE SUI TE E 370 CHADBOURNE ROAD $5,461, 055 07/21/08 26%
ACI M- 080-(354) E OVERCROSSI NG TO GREEN VALLEY CREEK EAlRELELD. CA 94534 SUTE A $0 03/11/11
-0 W DEN FREEWAY AND BRI DGES ' FAl RFI ELD, CA 94534
A2 SWPPP (707) 436- 2210
04- SOL- 80-11. 4/ 20. 1 I N SOLANO COUNTY I N FAI RFIELD FROM O C JONES & SONS, |NC MERCADO, MARTI N $27,312,300 06/04/08 45%
04- 0A5314 RED TOP ROAD TO 1.4 KM EAST OF AIR 1520 FOURTH ST. 2320 COURAGE DRI VE, $17,571,972 06/ 24/ 08 64%
HPLU- 6204- ( 066) E BASE PARKVAY $1,738,987 12/11/09
62-04 0- (6E) BERKELEY, CA 94510 SUITE 106
0 CONSTRUCT HOV LANES ’ FAI RFI ELD, CA 94533
. - (707) 428- 2196
04- SOL- 80- 13. 0/ 42 I'N SOLANO COUNTY AT VARI OUS LOCATI ONS PETERSON- CHASE GENERAL SIDHU BALJI T $4,107,189 11/20/06  100%
04-271004 I NSTALL OVERHEAD EXI T GUI DE SI GNS ENG NEERI NG CONSTRUCTI ON, | NC 2320 COURAGE DRI VE, $4,056'7;g 35582582 100%

HA22

WPCP

1792 KAl SER AVENUE

I RVINE, CA 92614-5706

SUl TE 106
FAI RFI ELD, CA 94526
(707) 428- 2198
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District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SOL- 80-13. 8/ 0 I N SOLANO COUNTY | N AND NEAR M DSTATE BARRI ER, | NC DUAN, FRANK $646, 600 08/ 22/ 08 40%
04- 3A8104 FAI RFI ELD AT THE CORDELI A TRUCK 3291 SOUTH HI GHWAY 99 3410 REGATTA BLVD. $égg, ggg 8% 1% 82 25%
I NSPECTI ON FACI LI TI ES RI CHVOND, CA 94804 ’
REPLACE WEI GH STATI ON MESSAGE SI G\S STOCKTON, CA 95213 (510) 231- 7139
HA42 WeCP
04- SOL- 80- 20. 1/ 30. 6 I'N SOLANO COUNTY I N FAI RFI ELD AND GHI LOTTI BRCS. DARI N KI SHI YAMA $35, 998,365 03/18/08 50%
04- 4C1524 25,494, 874 04/ 24/ 08
hGi os - (353)E VACAVI LLE FROM 0.8 M LE WEST OF 5199 FULTON DRI VE, SU TE A 370 CHADBOURNE ROAD, $ soe1 901 201517 09 70%
0 NORTH TEXAS STREET OVERCROSSI NG TO EAlRELELD. CA 94534 SUTE A '
0.7 MLE EAST OF LElI SURE TOW ’ FAl RFI ELD, CA 94534 SUSPENDED
OVERLAY AND CRACK SEAL .
A2 SWPPP (707) 436- 2210
04- SOL- 80-/44. 7 I N SOLANO AND NAPA COUNTI ES AT ROSENDI N ELECTRI C EDALATI BEN $1,414,217 04/ 23/ 08 79%
04- 4A5344 VARI OUS LOCATI ONS 880 MABURY RD. 3401 REGATTA BLVD. $873, 5;3 835 1%5 gg 62%
I NSTALL TRAFFI C MONI TORI NG STATI ONS
SAN JOSE, CA 95133 RI CHVOND, CA 94804
(510) 385- 7163 SUSPENDED
HB4N WeCP
04- SOL- 680-1.5/13. 1 I'N SOLANO COUNTY NEAR BENI CI A AT LAKE OC JONES & SONS, |NC GENERAL SIDHU, BALJIT $607,075 08/06/07  100%
04-258724 HERMAN VI STA PO NT ENG NEERI NG CONTRACTOR 2320 COURAGE DRI VE $615, 723 82; %; 8; 100%
UPGRADE VI STA POl NT 1520 FOURTH STREET SUITE 106 02/ 18/ 09
BERKELEY, CA 94710 F/;'O?FLE'E;D’;SBQ“SZG PLANT EST
HA22 WPCP (707) 428- SATI S
04- SON- 1- 19. 9/ 25 I N SONOMA COUNTY | N AND NEAR JENNER NORTH BAY CONSTRUCTI ON | NC $895, 702 06/ 05/ 08 0%
04- 0E3504 FROM RUSSI AN RI VER TO 0.5 M LES P O BOX 6004 $0 06/ 18/ 08 0%
NORTH OF RUSSI AN GULCH $0
ASPHALT CONCRETE OVERLAY PETALUMA CA 949556004
(707) 763- 2891
HML WeCP
04- SON- 1- 26. 6/ 26. 7 I N SONOVA COUNTY NEAR JENNER 3.4 KM GORDON N BALL, INC LEONARD BRAJNI KOFF $1, 986,732 09/ 26/ 08 16%
04- 358404 NORTH OF RUSSI AN GULCH BRI DGE 33 CAM LLE AVENUE $1, 067,633 10/ 15/ 08 0
ER- 43C0- ( 004) E 4030 OOCH DENTAL ROAD $226. 669 07/13/09 4%

--0

HA23 SWPPP

CONSTRUCT Tl E BACK RETAI NI NG WALL

ALAMO, CA 94507

BLDG A
SANTA ROSA, CA 95401
(707) 566- 3949
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District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SON- 12-29. 7/ 30. 9 I'N SONOVA COUNTY NEAR GLEN ELLEN FROMGHI LOTTI CONSTRUCTION, INC ~ NMONEMZADEH FAROKH $2, 141, 144 11/ 26/ 08 0%
04-219864 0.5 KM VEST OF TRINITY ROAD TO 0.2 KM246 GHI LOTTI AVE 1009 CLEGG COURT $82, 479 12/12/08 4%
ACST- P012- (101) E EAST OF ARNOLD DRI VE PETALUMA. A 94954 $0 10/ 30/ 09
PO-12 1-(1E) REALI GN ROADVAY SANTA ROSA, CA 95401 (707) 760. 5678
--0)
HA22 SWPPP
04- SON- 101- 2. 4/ 50 I'N SONOVA COUNTY FROM 0.3 M LE SOUTH CENTRAL FENCE, |NC MONEMZADEH, FAROKH $1, 544,206 05/ 15/ 08 89%
04- 1A6504 OF PETALUVA BOULEVARD SOUTH TO 0.2 148 OITO Cl RCLE 1009 CLEGG COURT, $1, 319, 313 06/ 16/ 08 83%
ACNH QLO1- (140) E M LE NORTH OF DUTCHER CREEK ROAD SUTE D $90, 831 03/ 15/ 09
81'01 1-(0E) I NSTALL METAL BEAM GUARD RAI L SACRAVENTO,  CA 95822 PETALUMA, CA 94954
rB1 VPCP (707) 769- 5695
04- SON- 101-13. 6/ 23. 1 I'N SONOVA COUNTY | N AND NEAR ROHNERT MCGUI RE HESTER DAl VD BARTEL $2, 375,968 09/ 10/ 07 0%
04- 272434 PARK AND SANTA ROSA 9009 RAI LROAD AVENUE 3410 MANDELA PARKWAY $1,875,895 10/ 04/07 0%
PLANTI NG AND | RRI GATI ON CAKLAND. A 94603 OAKLAND, CA 94608 $9,720 12/02/11
' (510) 385- 6755 PLANT EST
HB5 SWPPP SATI S
04- SON-101-19. 5/ 21. 6 IN SONOVA COUNTY | N SANTA ROSA AT MCM CONSTRUCTI ON, | NC NOZZARI, S. RAY $78, 466, 953 03/ 10/ 06 94%
A Q101 (107) E VAR QLS LOCATI ONS P 0 BOX 620 4030 COCI DENTAL ROAD YO at. 550 oaroi09 9%
QL01- (107) W DEN FREEWAY TO 6 LANES SANTA ROSA, CA 95403 '
L 62-04 0-(9) NORTH HI GHLANDS, CA 95660 (707) 566. 3656
--() )
HE13 SWPPP
- - . . y ) ’ °
04- SON- 101-21. 7/ 29. 3 I'N SONOVA COUNTY | N AND NEAR SANTA  OC JONES & SONS, |NC RAY NOZZARI $77,801, 475 10/ 29/ 08 0%
04- 0A10W4 $1, 346,041 11/14/08
ROSA AND AT WNDSCOR FROM 0.5 KM N OF 1520 FOURTH STREET 4030 OCClI DENTAL ROAD, 2%
fﬁ'g"; OQ}‘O;'(;S) E STEELE LANE UNDERCROBSING TO 0.5 KMN __ . . o BLDG A $718,084  01/12/10
ey ()( ) OF WNDSCR LANE UC ’ SANTA ROSA, CA 94501 SUSPENDED
W DEN HI GHWAY (707) 566- 3945
HB5 SWPPP
04- SON- 101- 38. 0/ 46 I'N SONOVA COUNTY AT LYTTON AND PAVE- TECH, | NC LEONARD BRAJNI KOFF $3, 890,209 05/ 06/ 08 60%
04- 3A0304 GEYSERVI LLE FROM 0.6 M LE SOUTH OF 924 W RI ALTO AVENUE 4030 OCCl DENTAL ROAD, $4, 151,237 05/27/08 99%
LYTTON SPRI NGS ROAD UNDERCROSSI NG TO BLDG A $0 gg; 225 83

HVL WPCP

CHI ANTI  ROAD UNDERCROSS! NG RIALTO CA 92376

GRI ND AND REPLACE PCC PAVEMENT

SANTA ROSA, CA 95401
(707) 566- 3956
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Statement of Ongoing Contractsasof 02/20/09 03/ 04/ 09
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SON-116-4.5/ 4.5 I N SONOVA COUNTY NEAR DUNCANS M LLS AM.AND CORP $753,395 08/ 26/ 08 0%
04- 357704 AT 0.9 KM EAST OF MOSCOW ROAD 3168 KNI GHTS BRI DGE ROAD $0  09/26/08 0%
ER 43F6- (004) E CONSTRUCT SO L NAI L WALL $0
--() SAN JOSE CA 95132
(408) 929- 3949
HA23 WeCP
04- VAR- -/ 0 I N SANTA CLARA COUNTY AT VAR OUS AMLAND WASSEF WAGDY $1,758,478 02/08/06  100%
2&%5)1«2)22 (038)E LOCATI ONS 3168 KNI GHTS BRI DGE ROAD 1007 KNOX AVENUE $1, 751, 4;3 fﬁ; gg; 8? 100%
) ) I NSTALL TRAFFI C OPERATI ON SYSTEMS
X0- 85 0- (8E) SAN JOSE, CA 95132 SAN JOSE, CA 95122
0 (408) 254- 5866
HB4N WPCP
04-VAR--/0 IN ALAVEDA, CONTRA COSTA, MARI N, SAN BLEYCO | NCORPORATED EDALATI, BEN $5, 343,954 01/30/08 41%
04-010904 FRANCI SCO, SOLANO, AND SAN MATEO 11425 CULL CANYON ROAD 3401REGATTA BLVD. $1, 256, 523 225 8?5 gg 24%
COUNTI ES AT VARI OUS LOCATI ONS RI CHVOND, CA 94804
CASTRO VALLEY, CA 94552
UPGRADE SCADA SYSTEM (510) 385- 7163
HB1 WeCP

Totals: Authorized Final Amt: $3, 753, 195, 422 Completed to Date: $2, 159, 278,308  Work ThisMonth: $60, 203, 521
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Statement of Ongoing Contractsasof 02/20/09 03/ 04/ 09
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
05- MON-1-3. 2/ 4. 6 MONTEREY CNTY, STATE RTE 1, NORTH OF Al'S CONSTRUCTI ON CO PASTORI US, BRUCE $1, 785,000 06/ 30/ 08 92%
05- 0R9204 ESALON | NSTI TUTE & SOUTH OF BI G SUR 6420 VIA REAL, STE 6 3230 RI VERSI DE AVE $1, 530, Ogg gg; gg; 82 86%
RI VER MULTI PLE LOCATI ONS CARPENTER A CA 93013 130
CONST DEBRI'S RACKS @ ' PASO ROBLES, CA 93446
CULVERTS/ EROSI ON' CONT .
901130 (805) 226- 8340
05- MON- 1- 10. 4/ 0 I N MONTEREY COUNTY NEAR GORDA AT THE LEE WLSON ELECTRIC CO INC  WAYNE WALKER $841,024 09/27/07  100%
05-0M7804 W LLOW SPRI NGS MAI NTENANCE STATION P O BOX 250 1559 EL CAM NO REAL $;§3, %ﬁ‘% (1)25 %g; 8; 93%
REPLACE GENERATORS :
ARROYO GRANDE  CA 93421 SAN LU S OBI SPO CA 93401
(805) 549- 3701 OVER RUN
HAL2
05- MON- 1- 31. 0/ 51. 2 MONTEREY CNTY, 13 LOCATIONS IN BIG  GRANI TE CONSTRUCTI ON CO PASTORI US, BRUCE $3, 085,000 08/18/08  100%
05- 0R9304 SUR, NORTH OF LUCI A TO ANDREW MOLERA 585 W BEACH ST., PO BOX 720 3230 RI VERSI DE AVE $2, 4;;1, igg 825 %g; gg 80%
STATE BEACH ENTRANCE STE 130 '
PAVI NG/ DEBRI REMOVAL/ DEBRI  RACK WATSOWILLE, CA 95077 PASO ROBLES, CA 93446
CONST .
01130 (805) 226- 8340
05- MON- 1- 46. 6/ 47. 1 I'N MONTEREY COUNTY AT BI G SUR FROM  PAVEX CONSTRUCTION DIVISION T LAVERI NG $554, 819 08/ 20/ 08 58%
05-0L2804 BI G SUR RI VER BRI DGE TO 0.8 KM NORTH 411 WALKER ST 1529 HW 68 $301, 7;(7) 82; (1)25 gg 54%
CF BI G SUR RI VER BRI DGE MONTEREY, CA 93940
REALI GN LEFT TURN LANE WATSONWVILLE, CA 95076 (831) 375- 1621
HB1 SWPPP
05- MON- 1- 72. 6/ 74. 5 I N MONTEREY COUNTY NEAR CARMEL AT RI OLEE W LSON TYLER LAVERI NG $271,515 05/30/08  100%
05- 0MB104 ROAD AND AT CARPENTER STREET PO BOX 250 $224,288 06/18/08 ..
$0 02/ 03/09 0
MODI FY SI GNAL AND LI GHTI NG
ARROYO GRANDE, CA 93421 02/ 05/ 09
(831) 375- 1621 COVPLETED
HV4 WecP
05- MON- 1- 74. 7/ 91. 6 I N MONTEREY COUNTY AT VARI OUS CORAL CONSTRUCTI ON' COVPANY NAAS, ABDALLA $789, 777 05/ 15/ 08 99%
05- 0K7604 LOCATI ONS P. O BOX 347 3075 EXECUTI VE DRI VE $674,848 06/ 05/ 08 85%
ACST- X053- (021) E UPGRADE VETAL BEAM GUARD RAI L SALI NAS. CA 93907 $66, 000 02/ 23/ 09
G X0-53 0- (1E) WLSONVI LLE, OR 97070 ' 02/ 23/ 09

0 (831) 663- 8902

HB1 WPCP
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Statement of Ongoing Contractsasof 02/20/09 03/ 04/ 09
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- MON-101-1.9/9. 6 I N MONTEREY COUNTY ABOUT 20 M N OF PAPI CH CONSTRUCTI ON COMPANY  LANG TIMR $2,519,101 02/ 09/ 09 0%
05- ON3104 PASO ROBLES FROM 0.3 M S OF EAST INC 3230 Rl VERSI DE AVE. 23 02/23/ 09 0%
GARRI SON OVERCROSSI NGTO 0.1 S OF P O BOX 2210 Sul TE 130
JOLON ROAD UNDERCROSSI NG
Pl SND BEACH CA 93448 PASO ROBLES, CA 93446
RUBBERI ZED HOT M X ASPHALT OVERLAY (805) 226- 7450
HA22 WPCP (805) 473- 3016
05- MON- 101-3. 1/ 5. 2 I'N MONTEREY COUNTY NEAR BRADLEY AT DI ANl BUI LDI NG CORP RI CHARDS, TIM $5, 900, 939 09/ 03/ 08 17%
05-464104 CAVP ROBERTS SAFETY ROADSI DE REST P O BOX 5757 $728,213  09/26/08
ACHS- QLO1- (146) E AREA ;4Aﬁl5L\Lj;AS_|(E];:_S|I;gNECA $201,246 01/27/11 12%
HGQL- 01 1- (6E) REMODEL SAFETY ROADSI DE REST AREAS ~ ANTA MARIA CA 934565757 93401
-0 (805)925- 9533 805) 542- 4765
HA26 SWPPP (805) 542-
05- MON- 101- 6. 8/ 24. 1 I N MONTEREY COUNTY AT VAR QUS M DSTATE BARRI ER | NC SILVA, RICK $423,275 10/ 20/ 08 58%
00?-891\/76051( ) LOCATI ONS FROM SAN ANTONI O RI VER P O BOX 30550 3230 RI VERSI DE AVE, 222431, 2%2 (1)5 (1>4715 gg 90%
BRI DGE TO 3.3 KM NORTH OF SAN ARDO SUI TE 130 '
--0) STOCKTON CA 952130550
UNDERCROSSI NG ( 208) 044- 9565 PASO ROBLES, CA 93446
I NSTALL METAL BEAM GUARD RAI L i .
L1 VPCP (805) 226- 8279
05- MON- 101- 28. 6/ 87. 3 I N MONTEREY COUNTY AT VARI OUS CENTRAL FENCE CO NAAS, ABDALLA $579,958 12/10/08 0%
25-0'\/58‘11_(147) c LOCATI ONS FROM 1.0 KM NORTH OF PARI'S 148 OTTO Cl RCLE 3075 EXECUTI VE DRI VE :g géj gg; gg 0%
G: E ol 1.(7 VALLEY ROAD OVERCRGOSSI NG TO EAST SACRAMENTO. CA 95822 SALI NAS, CA 93907
Q-01 1-(7E) MARKET STREET UNDERCRCSSI NG ’ (831) 663- 8902
=0 I NSTALL METAL BEAM GUARD RAI L
HB1 SWPPP
05- MON- 101- 80. 7/ 85. 6 I N MONTEREY COUNTY | N AND NEAR GRANI TE CONSTRUCTI ON CO TYLER LAVERI NG $3, 923,698 07/ 15/ 08 40%
05- ON8304 SALI NAS FROM 0.3 M LE SOUTH OF SPENCE PO BOX 720 1529 HW 68 $1,195,287 07/25/08 30%
ACST- QLO1- (145) E $172,649 05/ 05/ 09 0
QL-01 1-(5E) ROAD TO AIRPORT BOULEVARD WATSONVI LLE, CA 95077 MONTEREY, CA 93940 ’
OVERCROSSI NG ' (831) 375- 1621
-0 CONSTRUCT CONCRETE MEDI AN BARRI ER
HB1 SWPPP
05- MON- 183-. 8/ 1.9 I N MONTEREY COUNTY | N SALINAS FROM  ODYSSEY LANDSCAPI NG CO, INC  TYLER LAVERI NG $188,352 11/27/07 0%
05- 0E2424 SALI NAS STREET TO CLARK STREET JENNI FER SPENCE 1529 HW 68 $128,370 12/17/07 0%
$2,249 03/29/11 °
H GHVAY PLANTI NG 800 WEST EI GHT M LE RD MONTEREY, CA 93940 ’
STOOKTCN, CA 95209 (831) 375- 1621 PLANT EST
SATI S

HA22 WPCP
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Statement of Ongoing Contractsasof 02/20/09 03/ 04/ 09
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- MON- 198-4. 3/ 4. 6 I N MONTEREY COUNTY NEAR SAN LUCAS CRUCO CONSTRUCTI ON GROUP | NC  LANG, TI M $653,676 09/17/08 73%
05-0L0304 FROM 5.2 KM TO 5.7 KM EAST OF FREEMAN 2443 FOUNDRY PARK AVENUE 3230 RI VERSI DE AVE, $333,821 10/ 02/ 08 51%
FLAT ROAD U TE 130 $37,266 03/ 10/ 09
FRESNO CA 93706
REALI GN AND W DEN ROADWAY PASO ROBLES, CA 93446
(559) 498- 3639 805 748. 5513
HB1 SWPPP (805) 748-
05- MON- 198- 22. 9/ 23. 3 I N MONTEREY COUNTY BETWEEN NORTH FORKM G E UNDERGROUND | NC LANG TIMR $562, 627 12/31/08 0%
05-0L2304 ROAD AND PRI EST VALLEY ROAD P O BOX 4189 3230 RI VERSI DE AVE. $0 01/21/09 0%
VERTI CAL CURVE CORRECTI ON #130 $0
PASO ROBLES CA 93447 PASO ROBLES, CA 93446
(805)238-3510 805) 226- 7450 SHEPEIDED
HB1 SWPPP (805) 226-
05- SB- 101-.7/13. 8 I N SANTA BARBARA COUNTY | N AND NEAR LEE WLSON ELECTRI C COMPANY  MORTENSEN, M CHAEL $497,000 10/ 29/ 08 0%
05- 480624 SANTA BARBARA AT VARI OUS LOCATIONS I NC 22 N. MLPAS ST., STE $0 11/13/08 0%
I NSTALL VEH CLE DETECTI ON SYSTEMS P O BOX 250 H $0 05/12/09
ARROYO GRANDE CA 93421 fsAgg)AsSﬁRsﬁgg CA 93103
HB4N WPCP (805) 489- 4216
05- SB- 101- 10. 0/ 10. 6 I N SANTA BARBARA COUNTY | N AND NEAR PROFESS|I ONAL CONSTRUCTI ON DAVI D BALLENTINE, R E. $302,590 09/26/08  100%
05- 0P9404 SANTA BARBARA FROM SAN YSI DRO ROAD  SERVI CES 286 E. HI GHVWAY 246, $310, 2;(7) (1)25 gg; gg 100%
OVERCROSSI NG TO OLI VE M LL ROAD 3309 VI NCENT ROAD SUTE 1 01/ 23/ 09
OVERCROSSI NG CovP
SLAB REPLACENENT PLEASANT HI LL CA 94523 ng';"ggg’ 5902093427 LETED
HMLA wecP (925) 945- 1052 (805)
05- SB- 101- 10. 8/ 12. 8 I N SANTA BARBARA COUNTY | N SANTA SECURI TY PAVI NG COMPANY | NC  ART | NFANTE $46, 539, 214 04/ 02/ 08 0%
05-447804 BARBARA FROM 0.4 KM WEST OF OLI VE P O BOX 1489 22 N. MLPAS STE. F ﬁ, 55932, g% 3‘215 ig; 22 210
M LL ROAD OVERCROSSI NG TO THE M LPAS SANTA BARBARA, CA 93103 T
SUN VALLEY CA 913531489
STREET UNDERCROSSI NG (805) 962- 4752
RECONSTRUCT TWD | NTERCHANGES (818) 767-8418
HB4C SWPPP
05- SB- 101- 12. 8/ 24. 9 I N SANTA BARBARA COUNTY | N SANTA MODERN ALLOYS | NC JOHNSON, CURTI S $1, 338,254 07/21/08 76%
05- 0K9604 BARBARA AND GOLETA AT VAR OUS 11172 WESTERN AVENUE 22 N. M LPAS ST. STE $1, 088, 627 08/ 08/ 08 81%
ors- - ) ' $188,877 03/18/09
LOCATI ONS G
-0 I NSTALL METAL BEAM GUARD RAI L STANTON CA 90680 SANTA BARBARA, CA 93103

(714) 893- 0551
HB1 WPCP (805) 884- 9459
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Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SB- 101- 13. 9/ 27 I N SANTA BARBARA COUNTY | N AND NEAR MANUEL BRCS | NC M CHAEL MORTENSEN $601, 231 10/ 20/ 08 0%
05- 0E0124 SANTA BARBARA AT VARI OUS LOCATIONS P O BOX 995 $0  11/20/08 0%
$0 05/ 15/ 09 0
I NSTALL VEHI CLE DETECTI ON SYSTEMS
GRASS VALLEY CA 95945 805) 884. 9459
(530) 272- 4213 (805) 884-
HB4N WeCP
05- SB- 101- 14. 1/ 0 CASTI LLO STREET UNDER- CROSSI NG WH TAKER CONTRACTORS, | NC. HENCH, CHARLIE $3,410,000 04/18/05  100%
05- 0M7204 REMOVE PAVERS AND CONSTRUCT WATER P. O BOX 910 775 ARLI NGTON ST. $3, 423, 8% ({g; %gj 8? 100%
BARRI ER
SANTA MARGARI TA, CA 93453 CAMBRI A, CA 93428
(805) 927- 4559 OVER RUN
HML
05- SB- 101- 14. 8/ 15. 3 I N SANTA BARBARA COUNTY | N SANTA PRI SM ENG NEERI NG | NC MAO. SHU- JON $3, 006, 878 09/ 27/ 07 93%
05- 460704 BARBARA FROM CARRI LLO STREET 630 REED STREET 22 N MLPAS ST. ,STE $2;$§>§; ggi ég; (1)25 (1)(7) 89%
UNDERCROSSI NG TO M CHELTORENA STREET SANTA CLARA CA 95050 "y '
OVERCROSSI NG SANTA BARBARA , CA 93103
W DEN ON- RAMP (408) 562- 0026 (805) 884- 9459
HB4N SWPPP
05- SB- 101- 19. 6/ 25. 3 I N SANTA BARBARA COUNTY | N AND NEAR VALLEYCREST LANDSCAPE JOHNSON, CURTI S $2, 570,925 09/ 21/ 07 0%
05- 0G7704 2,251,645 10/11/07
ACNH QL01- ( 130) E GOLETA AT VARI QUS LOCATI ONS FROM 0.8 DEVELOPMENT | NC 22 N. MLPAS ST., STE $ o4 276 05/ 27/ 11 0%
0 KM EAST OF TURNPI KE ROAD OC TO 0.8 KM10855 BUSI NESS CENTER DR STE G :
o VEST OF GLEN ANNI E
CYPRESS CA 90630 SANTA BARBARA, CA 93103 PLANT EST
HI GHVAY PLANTI NG AND | RRI GATI ON SATI S
HA25 SWPPP (714) 546- 7975
05- SB- 101- 25. 2/ 65. 1 I N SANTA BARBARA COUNTY AT VAR QUS  C AND W CONSTRUCTI ON DAVI D BALLENTINE, R E. $1, 595,077 05/ 21/ 08 0%
2(5;5%4(58‘11_ s E LOCATI ONS FROM 0. 4 M LE NORTH OF SPECI ALTI ES | NC 286 E. HI GHWAY 246, $1, ;gé ‘515411 825 ig; 23 0%
o oLoL 1 (7E ) STORKE ROAD OVERCROSSI NG TO 2. 4 2419 PALMA DRI VE STE 1 :
(Q)l (78) M LES NORTH OF ROUTE 154/ 101 VENTURA. CA 93003 BUELLTON, CA 93427 PLANT EST
o I NSTALL METAL BEAM GUARD RAI L .
HB1 SWePP (805) 642- 0204 (805) 688- 5920 SATIS
05- SB- 101- 49. 0/ 0 I N SANTA BARBARA COUNTY ABOUT 31 KM SOUZA CONSTRUCTI ON | NC DAVI D BALLENTINE, R E. $340,595 07/ 24/ 08 0%
05- 0MB404 SOUTH OF LOMPOC AT THE ROUTE 1/101 P O BOX 3810 286 E. H GHWAY 24 $324,423 08/ 15/08 9
SAN LUI'S OB SPO CA 86 E 6, $584 10/ 29/ 09 0%
SEPARATI ON 934033810 SUITE 1
PLACE ROCK SLOPE PROTECTI ON
(805) 546. 8288 BUELLTON, CA 93427 PLANT EST
(805) 688- 5920 SATI S

HA23 WPCP

State of California Department of Transportation
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Statement of Ongoing Contractsasof 02/20/09 03/ 04/ 09
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SB- 101-51. 0/ 82. 4 I N SANTA BARBARA COUNTY AT VARI OUS  MODERN ALLOYS | NC BEECH, BARRY $1, 475,425 05/ 13/ 08 84%
2&?}%28‘11_(135) c LOCATI ONS FROM 2.2 M LES N OF ROUTE 11172 WESTERN AVENUE 2053 PREI SKER LANE, $l$i§f’§gg 82; gg; 82 81%
o Lol 1 (5 1/101 SEPARATION TO 0.2 MLE N OF STANTON CA 90680 SUTE E '
?)1' -(5B) CLARK AVENUE OVERCRGOSSI NG (714) 893. 0551 SANTA MARI A, CA 93454 SUSPENDED
o UPGRADE METAL BEAM GUARD RAI L ) .
LBl - (805) 347- 1965
05- SB- 101- 84. 1/ 90. 9 I N SANTA BARBARA COUNTY | N AND NEAR DI ABLO CONTRACTORS | NC STI MSON, PATRI CK $30, 242,178 06/ 22/ 06 81%
2(5:;\“::1%?(1)‘11_(028) c SANTA MARI A FROM 0.4 KM SOUTH OF 7 CROW CANYON COURT SUI TE 100 2053 PREI SKER LANE, $30$$gg, %2 8;; gg; gg 99%
SANTA MARI A UNDERCROSSI NG TO 0.4 KM SAN RANEN CA 94583 SUTE E '
-0 NORTH OF NORTH SANTA MAR! SANTA MARI A, CA 93454
W DEN FREEWAY (925) 552- 8250 805) 348- 3533
HE13 SWPPP (805) 348-
05- SB-150-1.0/1. 1 I N SANTA BARBARA AND VENTURA PACI FI C RESTORATI ON GROUP, | NCJOHNSON, C. B. $215,632 11/14/06 0%
05- 282814 COUNTI ES NEAR CARPENTERI A FROM 1.6 KMP. O. BOX 77038 22 N MLPAS ST., STE $1;§* Sgg (1)3 3‘215 28 0%
EAST TO 2.7 KM EAST OF ROUTE 150 AND A 02877 G '
101 SEPARATI ON CORONA SANTA BARBARA, CA 93103 PLANT EST
PLANTI NG AND | RRI GATI ON .
HA25 SWPPP (805) 884- 9459 SATI S
05- SB- 154-19. 3/ 0 I N SANTA BARBARA COUNTY NEAR SANTA  SOUZA CONSTRUCTI ON | NC BALLENTI NE, DAVI D $763,075 08/ 23/ 07 0%
05- 0MB904 YNEZ AT 0.7 KM EAST OF RANCH P O BOX 3810 286 E. HI GHMAY 24 $749, 306 09/ 26/ 07 0
ACST- 4121- (004) E RORCE SAN LUI'S OB SPO CA 86 E. 6, $558 03/ 19/ 09 0%
41-21 0- (4E) UNDE sine 934033810 SUTTE 1 02/ 23/ 09
REPAI R FAI LED EMBANKMENT BUELLTON, CA 93427 PLANT EST
-0 (805) 546- 8288 805) 884- 9459
HA23 SWPPP (805) 884- SATI S
05- SB- 166- 26. 0/ 0 I N SANTA BARBARA COUNTY ABOUT 27 KM SOUZA CONSTRUCTI ON | NC LEW M KE $468, 242 06/ 06/ 08 0%
05- 0H9204 EAST OF SANTA MARI A AT 0.8 KM EAST OF P O BOX 3810 2053 PREI SKER LANE, $452,601  06/27/08 0%
SAN LU'S OBI SPO CA $1,952 09/30/09
ALl SO CREEK BRI DGE 934033810 SUTE E
PLACE ROCK SLOPE PROTECTI ON (805) 546. 8288 SANTA MARI A, CA 93454 PLANT EST
HA42 WPCP (805) 348- 3105 SATI S
05- SB- 166- 55. 1/ 70. 1 I N SANTA BARBARA AND SAN LUI'S OBl SPO GRANI TE CONSTRUCTI ON COMPANY LEW M KE $18, 823,972 11/ 20/ 07 0%
05- 0A4904 COUNTI ES AT AND NEAR NEW CUYAMA AND P O BOX 50085 2 PREI SKER LANE $19, 656, 266 12/ 11/ 07 9
ACST- P166- (025) E VAV SfﬁE i S ’ $95, 952 04/ 30/ 09 0%
P1-66 0-(5EA)C WATSONVI LLE CA 95077
REHABI LI TATE ROADWAY
P166- 025-() (831) 724- 1011 SANTA MARI A, CA 93454 PLANT EST
(805) 348- 3105 SATI S

HA22 SWPPP

State of California Department of Transportation
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Statement of Ongoing Contractsasof 02/20/09 03/ 04/ 09
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SB-192-2.4/3.1 IN SANTA BARBARA COUNTY | N SANTA R BURKE | NC. MORTENSEN, M CHAEL $1, 713,544 11/ 21/08 1%
2&??218‘21_(003) c BARBARA AT ROUTE 192/ 154 SEPARATION P.O. BOX 957 22 N. MLPAS ST., STE gg' ggg ég; 8% 82 204
o192 0.(3 AND FROM 0.1 KM EAST OF ALAMAR AVENUE SAN LULS OBl SPO. A 93403 H '

-92 0-(3B) TO M SSI ON CANYON ROAD A SANTA BARBARA, CA 93103 SUSPENDED

'H'B(l) - CONSTRUCT UNDERGROUND DRAI NAGE (805) 884- 9459

05- SB-192-4.8/6. 2 THE TEA FIRE, SIDE SLOPE DAMAGE. SOUZA CONSTRUCTI ON, | NC BALLENTI NE, DAVI D $1, 485,000 11/24/08 34%

05- OR9604 EROSI ON CONTROL, DRAI NAGE REPAI R, PO BOX 3810 286 E. H GHWAY 246 $254,002 11/24/08 17%
PLACE RSP, REPAI R TWD RETAI NI NG WALLS STE 1 $178,866  05/15/09
EROSI ON CONTROL, DRAI NAGE/ RETNG waLL  SAN LUIS GBISPO CA 93403 b ) | 1ov ca 93427
REPAI R .

201130 (805) 688- 5920

05- SBT- 25- 22. 9/ 23. 2 I'N SAN BENI TO COUNTY ABOUT 28 M LES GRANI TE CONSTRUCTI ON NAAS, ABDALLA $481, 460 09/ 24/ 08 0%

05- 0K7504 SOUTH OF HOLLISTER FROM 1.4 M N OF PO BOX 50085 3075 EXECUTI VE DRI VE $487,226 10/ 06/ 08 0%
ROUTE 25/146 SEPARATION TO L3 M S o o SALINAS, CA 93907 $43,214 12/09/09
OF SANDY CREEK BRI DGE ' (831) 663- 8902 PLANT EST
CURVE REALI| GNVENT

HB1 SWPPP SATIS

05- SBT- 101-5. 2/ 5. 2 IN SAN BENI TO COUNTY ON ROUTE 101 AT CHANNEL COAST CORPORATI ON JENNI FER W LSON $663, 742 12/ 19/ 08 0%

05- 0Q0804 SAN BENI TO RI VER BRI DGE AND ON ROUTE 123 SANTA BARBARA STREET 150 WESTREI DGE DR, :g 01/20/09 0%
129 AT PAJARO Rl VER BRI DGE STE 140
PAI NT BRI DGES SANTA BARBARA CA 93101 WATSONVI LLE, CA 95077
(805) 966- 6690 831) 761- 7615
HA21 SWPPP (831)761-

05-SCR-1-4.9/17. 4 I'N SANTA CRUZ COUNTY I N AND NEAR TDS ENG NEERI NG W LSON, JENNI FER $1, 495,935 01/29/08 100%

05- 430604 SANTA CRUZ AT VARI QUS LOCATI ONS 1014 S VESTLAKE BLVD #14-136 150 WESTRI DGE DR $1,424,824 02/27/08 40,
REPLACE EXI STI NG SI GNS SUI TE 140 $0 01/29/09
WESTLAKE VI LLAGE, CA 91361 01/ 29/ 09
WATSONVI LLE, CA 95077 SUSPENDED
HBAN WPCP (831) 761- 7615
05- SCR-1-8. 0/ 17. 5 I'N SANTA CRUZ COUNTY | N AND NEAR NORWOOD CONSTRUCTI ON BARRY DUNLAP $540, 150 10/ 22/ 08 0%
05- 009024 SANTA CRUZ AT VAR QUS LOCATI ONS 5301 BYRON HOT SPRINGS RD NO $0  11/10/08 0%

I NSTALL VEHI CLE DETECTI ON SYSTEMS $0
BYRON CA 94514
(925) 240- 1276

HB4N WPCP
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Statement of Ongoing Contractsasof 02/20/09 03/ 04/ 09

District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SCR-9-23.8/24.7 I N SANTA CRUZ COUNTY AT VAR QUS JOHN MADONNA CONSTRUCTI ON FARSHAD KESHAVARZI $833,994 06/ 24/ 08 0%
05- 0K2404 LOCATI ONS FROM 0.1 KM SOUTH OF SAN  COVPANY | NC $0  08/01/08 0%

LORENZO RI VER BRI DGE TO 2.5 KM SOUTH P O BOX 5310 $0

OF ROUTE 9/ 35 | NTERSECTI O

I NSTALL METAL BEAM GUARD RAI L SAN LU'S OBI SPO CA 93405
HB1 SWPPP (805) 543- 7751
05- SCR-17-10. 1/ 11. 3 IN SANTA CRUZ COUNTY NEAR SCOTTS PAVEX CONSTRUCTI ON JENNI FER W LSON $7,903,729 12/ 27/07 0%
ggé(TJKz(Z)(lJ‘; (101)E VALLEY CROM 0.9 KM SOUTH OF GLENWOOD 120 GRANI TEROCK WAY 150 WESTRI DGE DR, STE $5;$Z;§'g§§ 8% gg; gg 0%

) ) DRI VE TO WOODWARDI A HI GHWAY 140 '
PO-17 1-(1 SAN JOSE, CA 95136
0 (1E) CONSTRUCT RETAI NI NG WALLS WATSONVI LLE, CA 95077 PLANT EST
rB1 SWPPP (831) 761- 7615 SATI S
05- SCR-129-7.9/8. 2 I N SANTA CRUZ COUNTY NEAR AROMAS FROMPROVEN MANAGEMENT, | NC. KESHAVARZI , FARSHAD $2,575,620 02/21/08 0%
gg;siﬁfgg (014) E 1.0 KM TO 1.5 KM EAST OF ROGGE LANE 706 SANSOVE STREET 150 WESTRI DGE DRI VE, $2, ;g; ;g; 825 %g; gg 0%
i i CONSTRUCT RETAI NI NG WALL :
P1-29 0- (4E) SAN FRANCI SCO, CA 94111 STE 140

-0 WATSONVI LLE, CA 95077 PLANT EST
HB1 SWPPP (831) 761- 7617 SATI S
05-SLO-1-17.1/0 IN SAN LU'S OBl SPO COUNTY | N SAN LU SLEE W LSON ELECTRI C COMPANY  ROSS MOGOWAN $235,686 05/13/08  100%
05-0J9604 OBl SPO AT MURRAY STREET P O BOX 250 1559 EL CAM NO REAL $244, 123 8?; gg; gg 97%

MODI FY TRAFFI C SI GNAL ARROYO GRANDE CA 93421 SAN LU S OBI SPO CA 93401

(805) 549- 3560

HB1 wecP
05-SLO-1-52.9/52. 9 IN SAN LU S OBI SPO COUNTY AT VAR OUS DEBRUI N CONSTRUCTI ON | NC SILVA, RICK $263,242 09/26/08  100%
05-0Q1904 LOCATI ONS P O BOX 1355 3230 RI VERSI DE AVE, $242, 7;3 (1)25 %2; gg 100%

SEAL BRI DGE DECKS FRENCH CAMP CA 95231 SUITE 130 01/27/ 09

(209) 462- 5100 PASO ROBLES, CA 93446 COVPLETED

VB VPCP (805) 226- 8279
05-SLO- 46-5.3/7.8 IN SAN LU'S OBl SPO COUNTY NEAR SOUZA CONSTRUCTI ON | NC HENCH, CHARLES $543, 667 10/ 24/ 08 10%
05- 0N4404 CAMBRI A FROM 4.6 KM EAST OF GREEN P O BOX 3810 775 ARLI TREET $79,912 11/14/08 9
ER- 3952- ( 004) E VALLEY RORD TO 6.0 KM VEST o sanra  SAN LU'S GBI SPO CA 5 NGTON S $25.381 07/06/09  1°%
0 . 934033810 CAVBRI A, CA 93428

SWPPP

State of California Department of Transportation

ROSA CREEK ROAD (PM R5. 3/ R7.8

REPAI R FAI LED DRAI NAGE SYSTEM (805) 546- 8288

(805) 927- 4559
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Statement of Ongoing Contractsasof 02/20/09 03/ 04/ 09
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SLO- 46-32. 2/ 37. 2 IN SAN LU S OBI SPO COUNTY | N AND NEAR PAPACH CONSTRUCTI ON COMPANY  RAMON HOPKI NS $30, 128,954 01/10/08 0%
05-330714 PASO ROBLES FROM Al RPORT ROAD TO P O BOX 2210 3230 Rl VERSI DE $6, 434,115  02/08/ 08 0%
HPLU- 6205- ( 010) H $177,630 07/14/10
1620-5 01-(L ) GENESEQ ROAD PI SMO BEACH CA 93448 AVENUE, SUITE 130
05 0-12-() CONVERT 2- LANE HW TO 4 LANES PASO ROBLES CA 93446 PLANT EST
HE13 SWPPP (805) 226- 9217 SATI S
HE13
05-SLO-58-9.8/10. 1 IN SAN LU S OBI SPO COUNTY NEAR SANTA WH TAKER CONTRACTORS | NC. RI CHARDS, TIM $5, 472,500 07/05/07 0%
05- 0F9804 MARGARI TA FROM 0. 3 KM WEST TO 0. 3 2752 CONCRETE COURT 4485 VACHELL LANE $5, 289, 930 08; 03; 07 0%
ACST- P058- (103) E EAST OF THE M DDLE FORK HUERO CREEK SAN LU S OBl SPO, CA $77,886 01/15/10
PO- 58 1- ( 3E) BRI DGE PASO ROBLES, CA 93446
-0 93446 PLANT EST
REPLACE EXI STI NG BRI DGE .
HA21 SWPPP (805) 542- 4765 SATI S
05-SLO- 101-.5/7.8 IN SAN LU S OBI SPO COUNTY NEAR SANTA GRANI TE CONSTRUCTI ON COMPANY  STI MSON, PATRI CK $2, 999,992 02/ 05/ 09 0%
05- 0Q2504 MARI A FROM SANTA MARI A RI VER BRIDGE P O BOX 50085 2053 PREI SKER LANE, ig 02/ 23/ 09 0%
TO LOS BERROS ROAD UNDE S NG WATSONVI LLE CA 950775085 SUTE E
HOT M X ASPHALT OVERLAY SANTA MARI A, CA. 93454
(831)724-1011 (805) 348- 3533
HML wecP
05-SLO-101-13.2/18.3 IN SAN LU S OBI SPO COUNTY NEAR PI SMD R G W CONSTRUCTI ON | NC LEW M KE $5, 988,144 10/ 01/ 08 8%
05- 485624 BEACH AT VARI OUS LOCATIONS FROM 0.2 P O BOX 2910 2053 PREI SKER LANE 2231 iig‘ (1)2; (1)25 gg 1%
KM N OF ROUTE 227 TO 0.2 KM S OF SUTE E :
ROUTE 101/ 1 SEPARATI ON I(‘;\Z/E)RZSSEZ?SOQ4551 SANTA MARI A, CA 93454
CONSTRUCT RETAI NI NG WALLS i .
HBAN SVPPP (805) 348- 3105
HB4N
05- SLO-101-19. 6/ 22 IN SAN LU S OBI SPO COUNTY | N AND NEARR BURKE CORPORATI ON LEW M KE $5, 141,522 09/ 10/ 07 0%
P SUD BEACH FROM 0.2 K SOUTH OF  RQBIXSST SO
SHELL BEACH UNDERCROSSI NG TO 0.3 KM 934060957 SUTE E :
SOUTH OF NORTH AVI LA RO (805) 543. 8568 SANTA MARI A, CA 93454 PLANT EST
CONSTRUCT CLI MBI NG LANE .
HB4N SWPPP (805) 348- 3105 SATI S
HB4N
05- SLO-101-24.0/32. 3 IN SAN LU S OBI SPO COUNTY | N AND NEARUNI ON ASPHALT | NC ROSS MOGOMAN $15, 318,290 09/ 03/ 08 32%
05- 0H1904 SAN LU S OBI SPO FROM 0.5 KM SOUTH OF 1625 E DONOVAN ROAD 1559 EL CAM NO REAL $1, 168,383 09/15/08 8%
ACNH QLO1- (142)E SANTA FE UC TO 2.3 KM NORTH OF BUENA $131,699 08/14/09
0 . SANTA MARIA CA 93454 SAN LU S OBI SPO CA 93401
VI STA OVERCROSSI NG (805) 549- 3560

REHABI LI TATE ROADWAY
HA22 SWPPP
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Statement of Ongoing Contractsasof 02/20/09 03/ 04/ 09
District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SLO-101-45. 2/ 45. 7 IN SAN LU S OBI SPO COUNTY I N GRANI TE CONSTRUCTI ON COVPANY ~ SI LVA, RI CK $16, 266, 009 09/ 10/ 07 41%
05- 402804 ATASCADERO AT VARI OUS LOCATI ONS P. O BOX 790 3230 RI VERSI DE AVENUE $7;$f§§' gfg 285 gg; % 46%
| NTERCHANGE | MPROVENENTS #130 ’
TEMPLETI ON, CA 93465
PASO ROBLES, CA 93446
HELL SWPPP (805) 226- 8279
05- SLO- 101-56. 0/ 59. 1 IN SAN LUI'S OBl SPO COUNTY | N AND NEAR PACI FI C RESTORATI ON GROUP, | NCRI CHARDS, TIM $2, 280,948 03/ 14/ 06 0%
05-0C1104 PASO ROBLES FROM THE NUBLI CK BRIDGE P.O BOX 77038 4485 VACHELL LANE $2, Og'ggg 82; gg; (1)8 0%
OVERCROSSI NG TO 0.3 KM NORTH OF NORTH SAN LU S OBI SPO, CA '
PASO ROBLES OVERHE . CA 92877 93401 PLANT EST
HI GHVAY PLANTI NG AND | RRI GATI ON .
HA25 SWPPP (805) 542- 4765 SATI S
05- SLO- 101- 64. 9/ 69. 3 IN SAN LU S OBl SPO AND MONTEREY M DSTATE BARRI ER | NC SILVA, RICK $628,371 10/ 20/ 08 46%
00?-S9K95051( ) COUNTI ES AT VARI QUS LOCATIONS FROM P O BOX 30550 3230 RI VERSI DE AVE. , 224219 ggg (1)‘115 84115 gg 5506
SOUTH SAN M GUEL UNDERCROSSI NG TO SUI TE 130 '
-0 NORTH BRADLEY UNDERCROSSI NG (S;(j“;;;?: 356‘6252130550 PASO ROBLES, CA 93446
I NSTALL METAL BEAM GUARD RAI L . .
L1 SWPPP (805) 226- 8279
05- SLO-166-9. 5/ 10. 1 IN SAN LU'S OBl SPO COUNTY NEAR SANTA SOUZA CONSTRUCTI ON | NC LEW M KE $1, 390, 032 03/ 06/ 08 0%
05- 0C6604 1,382,481 03/21/08
STP- -( ) MARIA FROM 0.9 KM EAST TO 1.8 KM EAST £, 0 BOXs3 88 spo ca 2053 PREI SKER LANE, s $739  07/24/09 0%
0 OF ROUTE 101/ 166 SEPARATI ON 534033810 SUTE E
o CONSTRUCT LANES
(805) 546. 8288 S/;ggA32/18AR|£,()SCA 93454 PLANT EST
HB4N SWPPP (805) 348- SATIS
05- SLO- 166-17. 8/ 17. 8 IN SAN LU S OBI SPO COUNTY ABOUT 10. 3 JEFFCO PAI NTI NG AND COATING  BARRY BEECH $349,838 11/10/08 0%
05-0Q1804 M LES EAST OF SANTA MARI A AT ALAMD | NC 2053 PREI SKER LANE 28 12/ 12/ 08 0%
CREEK BRI DGE P O BOX 2015 STE E
CLEAN AND PAI NT BRI DGE
VALLEJO CA 94592 fBAS;)AJ?R'lgA&OA 93454
HVB WeCP (707) 562- 1900
05- SLO- 166-42.5/45. 1 IN SAN LU'S OBl SPO COUNTY NEAR NEW  UNI ON ASPHALT | NC LEW M KE $3, 694, 481 07/ 13/ 07 0%
05- 0A5504 CUYAMA FROM 3.9 KM TO 5.8 KM AND FROMP O BOX 1280 2053 PREI SKER LANE, $3, 660,176 08/ 09/ 07 0%
ACST- P166- (026) E $920 06/ 19/ 09
7.4 KM TO 8.1 KM EAST OF G FFORD SUTE E
P1-66 O- (6E) SANTA MARI A CA 93456 02/ 23/ 09
0 CREEK BRI DGE (805) 922. 9858 SANTA MARI A, CA 93454 PLANT EST
REALI GN HORI ZONTAL CURVES (805) 348- 3105 SATI S

HB1 SWPPP
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Statement of Ongoing Contractsasof 02/20/09 03/ 04/ 09
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SLO-227-.9/7.1 IN SAN LU S OBI SPO COUNTY | N AND NEAR | NTERNATI ONAL SURFACI NG BARRY BEECH $422,382 01/21/09 0%
05- 0Q504 ARROYO GRANDE FROM HUASNA ROAD TO  SYSTEMB 2053 PREI SKER LANE ig 02/10/09 0%
PRI CE CANYON ROAD P O BOX 4770 STE E
SEAL COAT
MODESTO CA 95352 (SQS;%Z?R;Q&OA 93454
HML wecP (209) 525- 9065
05- SLO-227-10.9/14. 2 IN SAN LU S OBI SPO COUNTY NEAR SAN  UNI ON ASPHALT | NC ROSS MOGOMN $7,252, 414 06/ 11/ 08 46%
05- 0A4604 LU S OBl SPO FROM EAST FORK SAN LUIS P O BOX 1280 1559 EL CAM NO REAL $1,016,374 06/27/08 14%
ACNH- S227- (005) E $70, 765 06/ 24/ 09
OBl SPO CREEK BRI DGE TO 0.2 KM WEST CF SANTA MARI A CA 93456 SAN LU S OBl SPO CA 93401
-0 MADONNA ROAD OVERCROS (805) 549- 3560
REHABI LI TATE ROADWAY
HA22 SWPPP
Totals: Authorized Final Amt: $250, 338, 692 Completed to Date: $127, 287,471  Work ThisMonth: $5, 468, 429
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Statement of Ongoing Contractsasof 02/20/09 03/ 04/ 09
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
06- FRE- 33- 16. 7/ 83 I N FRESNO COUNTY AT VARI OUS LOCATI ONS NORTHERN CALI FORNI A PAVING  ABOUZEDAN, RAAI D $1, 303,257 06/ 04/ 08 46%
06- 0H8904 SEAL COAT I NC. 3240 N. M LLBROOK $11,563 07/03/08 1%
: 0 10/17/08
P. O BOX 1231 AVENUE $
YREKA, CA 96097 F§E§N<21430§522726 SUSPENDED
WeeP (559) 243-
06- FRE- 41- 22. 5/ 25. 6 I N FRESNO COUNTY | N FRESNO AT VARI OUS GOLD VALLEY CONSTRUCTI ON I NC. SAM M, MOHAMVAD $3,518,902 01/17/07  100%
06- 431804 LOCATI ONS P.O. BOX 1535 3240 N. M LLBROOK $3, 447,348 02/09/07 100%
ACNH X019- (020) E PLANTI NG AND | RRI GATI ON FRESNO. CA 93726 $0 02/19/09
--0) ROCKLI N, CA 95677 ' 02/19/09
(559) 243- 3814 PLANT EST
HA25 SWPPP SATI'S
06- FRE-99-1. 0/ 0 I'N FRESNO COUNTY AT VARI QUS LOCATI ONS CLAYBORN CONTRACTI NG GROUP | NCALAN VONG $485, 724 05/ 20/ 08 0%
06- 480504 I NSTALL CLOSED CIRCUI T TV SYSTEMS 10556 COMBI E ROAD PMVB 6203 3240 N M LLBROOK 28 06/ 24/ 08 0%
AUBURN CA 95602 (FEES;\'?4§A3ZZ;26
(530) 268- 9512
HB4N WPCP
06- FRE- 99- 10. 7/ 15. 9 IN FRESNO COUNTY | N AND NEAR FOM.ER WATKI NS AND BORTOLUSSI, |NC. HADDADI N, HAI DAR $764, 163 08/ 27/ 07 0%
06- 420314 FROM 0.7 KM SOUTH OF MERCED STREET 77 LARKSPUR STREET $448, 849 10/ 03/ 07 0%
UNDERCROSSI NG TO 0.5 KM NORTH OF AN RAFAEL. A 94903 $10, 854 06/ 02/ 11
CLOVI S AVENUE UNDERCROSSI N ! (559) 243- 3599 PLANT EST
PLANTI NG AND | RRI GATI ON
HA22 SWPPP SATI'S
06- FRE- 99-12. 2/ 14. 5 I N FRESNO COUNTY NEAR FOW.ER FROM 0.2J. S. BRAR HADDADI N, HAI DAR $472,025 01/31/05 0%
06- 458604 KM SOUTH OF CLOVI S AVENUE 2779 BULLARD AVENUE 3240 N. M LLBROCK $447,513 02/ 14/ 05 0%
ACST- P099- (482) E UNDERCROSS! NG TO AVERI CAN AVENUE FRESNO, CA 93726 $1,971  09/15/09
PO- 99 4-(2ES)T CLOVIS, CA 93611
6206 005 OVERCRGSSI NG (559) 243- 3599 PLANT EST
i -0 H GHWAY PLANTI NG AND | RRI GATI ON SATI'S
HB4 SWPPP
06- FRE- 99-21. 4/22. 4 I'N FRESNO COUNTY | N FRESNO ON ROUTE WATKI N AND BORTOLUSSI, INC.  HADDADI N, HAI DAR $1,773,189 03/18/08 42%
06- 462804 99 AND ON ROUTE 180 77 LARKSPUR STREET $1, 560, 227 04/ 23/ 08 87%

HI GHWAY PLANTI NG AND | RRI GATI ON $118, 007 03/16/10

SAN RAFAEL, CA 94901- 4886
(559) 243- 3599

HA25 SWPPP
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Statement of Ongoing Contractsasof 02/20/09 03/ 04/ 09
District 06
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- FRE- 99-/ 10 ON ROUTE 99 BETWEEN 0.5 M LES SOUTH | CX TRANSPORTATI ON GROUP ALLRED, LARRY R $11, 984,000 06/19/08 50%
06- 0K2104 OF MERCED STREET UC AND 0.1 M LE P O BOX 2315 3240 N. M LLBROOK $6, 839, 572 06/19/08 57%
NORTH CF DODGE AVE OC FRESNO, CA 93726 $756, 506 04/19/09
STI LLWATER, OK 74076
CONSTRUCT FOG WARNI NG SYSTEM (559) 243- 3881
201315
06- FRE- 180- 24. 6/ 27. 3 I N FRESNO COUNTY NEAR MENDOTA FROM R G W CONSTRUCTI ON | NC ALLRED, LARRY $8,416, 701 02/ 22/ 08 72%
g&fgigg-(osz) c BELMONT AVENUE TO 0.5 KM EAST OF P O BOX 2910 3240 N M LLBROOK $5, ;ég' ggg 82; (1)‘515 gg 64%
KI NGS SLOUGH BRI DGE :
BHP1- 80 O- (2EN) H ASPHALT OONCRETE RESURFACH NG LI VERMORE CA 94551 (556) 243- 3881
P180- 052-() (925) 606- 2400
HA22 SWPPP
HA22
06- FRE- 180- 31. 3/ 0 I N FRESNO COUNTY NEAR MENDOTA AT FOURDAYLEN, |NC ALLRED, LARRY $96,384 12/19/02  100%
06- 478904 M LE SLOUGH BRI DGE 1039 E. SANTA ANA 505 N STREET $94, 6;3 éif %; 82 100%
M TI GATI ON PLANTI NG AND | RRI GATI ON
FRESNO CA 93704 FRESNO, CA 93723
(559) 445- 5004 OVER RUN
HA22 wecP
06- FRE- 180- 55. 4/ 56. 6 I N FRESNO COUNTY | N FRESNO AT VARl OUS WATKI N AND BORTCLUSSI | NC ALLRED, LARRY $1, 745,978 10/ 27/ 06 0%
06- 342344 LOCATI ONS FORSTER AND KROEGER LANDSCAPE 505 N STREET $1, 449,448 11/ 20/ 06 0%
ST(P) ) H GHWAY PLANTI NG AND | RRI GATI ON MAI NTENANCE | NC A JOI NT FRESNO CA 93721 $16,183  05/03/10
VENTURE (559) 445- 5004 PLANT EST
77 LARKSPUR STREET
HE14 SWPPP SATIS
SAN RAFAEL CA 949014886
(415) 453- 4691
06- FRE- 180- 60. 3/ 64 I N FRESNO COUNTY I N AND NEAR FRESNO WATKIN & BORTOLUSSI |NC./ SAM M, MOHAMVAD $3,801,515 11/22/06 0%
06-342444 FROM ROUTE 168 TO CLOVI S AVENUE FORSTER & KROEGER LANDSCAPE 3240 N. M LLBROOK $3,121,842 12/19/06 0%
HI GHVAY PLANTI NG AND | RRI GATI ON INC., A JONT VENTURE FRESNO, CA 93726 $22,470 04/08/11
77 LARKSPUR STREET (559) 243- 3814 PLANT EST
HE14 SWPPP SAN RAFAEL, CA 94901 SATIS
06- FRE- 180- 63. 3/ 66. 5 I N FRESNO COUNTY | N AND NEAR FRESNO SECURI TY PAVI NG COMPANY, | NC. OSCAR SHERRI LL $49, 031, 609 12/ 20/ 07 58%
06-342434 FROM 0.2 KM EAST OF CLOVI S AVENUE P.O BOX 1489 ROOK $31, 899, 330 01/08/08 0
3240 N MLLB $1,510 948 10/09/09  ©9°%

HE14 SWPPP

State of California Department of Transportation

OVERCROSSI NG TO 1.3 KM EAST COF

TEMPERANCE AVENUE

SUN VALLEY, CA 91353-1489

CONSTRUCT FREEWAY AND BRI DGES

FRESNO, CA 93726- 5866

(559) 243- 3812
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Statement of Ongoing Contractsasof 02/20/09 03/ 04/ 09
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- FRE- 180- 127. 0/ 137 I N FRESNO COUNTY AT VARI OUS LOCATI ONS CORAL CONSTRUCTI ON COVPANY HADDADI N, HAI DAR $833,777 10/ 21/ 08 37%
06-0G3104 FROM 10. 7 M LES EAST OF HUME LAKE P.O BOX 347 3240 N. M LLBROOK 2;22’ ggé éi; 8?; 82 90%
ROAD TO 19.8 M LES EAST OF HUME LAKE AVENUE ’
W LSONVI LLE, OR 97070
ROAD FRESNO, CA 93726
UPGRADE METAL BEAM GUARD RAI L .
L1 VPGP (559) 243- 3599
06- KER-5-54. 1/ 0 I'N KERN COUNTY NEAR BUTTONW LLOW AT  BOWE CONTRACTORS | NC. AVARJI T DHALI WAL $2,511, 622 08/07/08 46%
06- 462904 THE BUTTONW LLOW SAFETY ROADSI DE REST 42424 N 4TH STREETT $1, 252,259  08/25/08 0
ACHS- 005 - (181) 2 805 S. EXINGTON ST. $406 131 12/04/09 0%
| MG- 005 -(181)2 AREAS LANCASTER, CA 93535 DELANG,  CA 93215
0 - ) REMODEL SAFETY ROADSI DE REST AREAS ’ (661) 720- 0970
HA26 SWPPP
06- KER- 5-/ 10. 2 IN KERN COUNTY AT LEBEC FROM LOS SECURI TY PAVI NG HI SHAM ALNATOUR $14, 473,135 08/ 21/ 08 41%
06- 460704 ANGELES COUNTY LINE TO GRAPEVI NE PO BOX 1489 1824 NORRI S ROAD $1,830,359 09/10/08 13%
ACI M 005- (180) 2 $0 02/03/09
~ UNDERCROSSI NG SUN VALLEY. CA 91353 BAKERSFI ELD, CA 93308
0 HOT M X ASPHALT CONCRETE SURFACI NG ’ (661)391- 4747
HA22 SWPPP
06- KER-41-/5 IN SAN LU S OBl SPO, KERN AND KI NG KIEW T PACI FI C CO ERI C KARLSON $34,828,298 10/ 04/ 06 0%
06- 38294 34,245,295 10/ 19/ 06
Aorir PoaL- (102) E COUNTI ES AT VARI QUS LOCATI ONS 2200 COLUMBI A HOUSE BLVD. 8530 WEST ROOSEVELT $ 5700 205 00051 09 0%
REALI GN HI GHVAY AND REPLACE BRI DGE AVENUE '
--() VANCOUVER, WA 98661
VI SALI A, CA 93291 PLANT EST
HA22 SWPPP (559) 386- 4971 SATI S
06- KER- 58- 55. 2/ 0 I'N KERN COUNTY | N BAKERSFI ELD AT GRANI TE CONSTRUCTI ON COVPANY ~ AMARJI T DHALI WAL $668, 997 05/ 29/ 07 95%
06- 0E6004 COTTONWOOD ROAD P. O BOX 50085 805 S. LEXI NGTON ST. $663v$‘115;f(3) 825 éi; 8; 98%
I NSTALL SI GNALS DELANO, CA 93215
WATSONVI LLE, CA 95077- 5085
(661) 720- 0972 SUSPENDED
HB1 WeCP
06- KER- 58- 55. 7/ 56. 6 IN KERN COUNTY NEAR BAKERSFI ELD FROMACCU CONSTRUCTI ON 23135 BETTY H SHAM ALNATOUR $995,942 07/ 20/ 06 0%
06- 0A5104 0.4 KM VEST OF WASHI NGTON STREET ROAD PERRI'S, CA. 92570 P. O. BOX 81197 $958,976 08/07/06 0%
ACST- P058- (102) E $2,225 04/28/10 ?
PO-58 1-(26) OVERCROSSI NG TO 0.5 KM EAST OF MOUNT 23135 BETTY ROAD BAKERSFI ELD, CA. 93380 !
N VERNON AVENUE UNDERCRO PERRIS = CA 92570 (661) 859- 2428 PLANT EST
0 PLANTI NG AND | RRI GATI ON s SATI S

SWPPP

State of California Department of Transportation
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Statement of Ongoing Contractsasof 02/20/09 03/ 04/ 09
District 06
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER- 58-69. 7/ 0 I'N KERN COUNTY ABOUT 8 M LES EAST OF VI CTORY ENG NEERS | NC $412,950 02/ 05/ 09 0%
06- 0G3304 BAKERSFI ELD AT GENERAL BEALE ROAD 575 E ALLUVI AL AVE SUI TE 106 $0  02/24/09 0%
UNDERCROSSI NG AND AT BENA ROAD $0
UNDERCRGSS! NG FRESNO CA 93720
CONSTRUCT APPROACH SLABS (559) 439- 7700
HA21 WPCP
06- KER-58-114. 6/114.6 | N KERN COUNTY NEAR MOJAVE AT 1.5 PACI FI C RESTORATI ON GROUP | NC $173,822 02/ 04/ 09 0%
06- 0K6104 M LES WEST OF BUSI NESS ROUTE 58 EAST 325 E ELLIS AVE $0 02/18/09 0%
OVERCROSSI NG $0
APPLY TEMPORARY SOl L BI NDER PERRI'S CA 92570
(951) 940- 6469
HB34 WPCP
06- KER- 58- 139. 0/ 0 I'N KERN COUNTY NEAR BORON AT THE BOVWE CONTRACTORS | NC. AVRII T DHALI WAL $6, 314,243 09/ 04/ 08 23%
06- 463004 BORON SAFETY ROADSI DE REST AREA 42424 N. 4TH ST. EAST 805 S. LEXI NGTON ST. $2, 284,725 09/23/08 36%
ACHS- P058- (105) E CONSTRUCT NEW BUI LDI NGS DELANG, CA 93215 $508, 894 07/ 30/ 10
G PO-58 1-(5E) LANCASTER, CA 93535
0 (661) 720- 0972
HA26 SWPPP
06- KER-99- 17. 0/ 31. 1 I'N KERN COUNTY | N AND NEAR LEE W LSON ELECTRI C COMPANY ~ PETER MULLALY $427,400 06/ 10/ 08 44%
06- 0H4004 BAKERSFI ELD AT VAR OUS LOCATI ONS FROMI NC 805 S LEXI NGTON ST. :‘132, %‘i 82; gg; gg 15%
0.5 MLE SOUTH OF ROUTE 119 TO 0.5 P O BOX 250 DELANO, CA 93215 ’
M LE NORTH OF 7TH STANDARD ROA (661) 720- 0971
I NSTALL VEHI CLE DETECTI ON SYSTEM ARROYO GRANDE CA 93421
HB4N WPCP (805) 489- 4216
06- KER- 99- 21. 6/ 24. 7 I'N KERN COUNTY I N AND NEAR ODYSSEY LANDSCAPE CO. | NC. PETER MULLALY $571,864 04/08/08  100%
06- 0G2204 BAKERSFI ELD FROM PLANZ ROAD 800 W EIGHT M LE RD 805 S. LEXI NGTON ST. $4§81 ggg 825 %5 gg 750%
OVERCROSSI NG TO 0.1 M NORTH OF DELANO, CA 93215 '
CALI FORNI A AVENUE UNDERCROSSI NG STOCKTON, - CA 95209 (661) 720- 0971 SUSPENDED
I NSTALL | RRI GATI ON SYSTEM
HA25 WPCP
06- KER- 99-24. 7/ 27. 1 I'N KERN COUNTY | N BAKERSFI ELD FROM A C C U CONSTRUCTI ON PETER MULLALY $2, 816, 423 08/ 04/ 06 0%
06-451604 BAKERSFI ELD YARD OVERHEAD TO G LMORE 23135 BETTY RD. 805 S. LEXI NGTON ST. $2, 661,382 08/ 22/ 06 0%
ACNH- P099- (479) E $14,840 12/01/09
AVENUE UNDERCROSSI NG PERRIS. CA 92570 DELANO, CA 93215
-0 PLANTI NG AND | RRI GATI ON ' (661) 720- 0971 PLANT EST

HA25 SWPPP SATI S
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Statement of Ongoing Contractsasof 02/20/09 03/ 04/ 09
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER- 99- 28. 2/ 29 I'N KERN COUNTY | N AND NEAR ODYSSEY LANDSCAPI NG PETER MULLALY $292, 651 11/06/08 4%
06- 0A7204 79,242 11/19/08
ACST. P09S- (516) E BAKERSFI ELD FROM 0.3 M LE NORTH OF 5400 W HW 12 805 S. LEXI NGTON ST. 253 S e 270
P0-99 5 (65) OLI VE DRI VE OVERCROSSING TO 0.5 M LE LoDl CA 95242 DELANO, CA 93215 :
NORTH OF ROBERTS LANE UC ’ (661) 720- 0971
-0 H GHWAY PLANTI NG AND | RRI GATI ON
SWPPP
06- KER- 119- 28. 0/ 28. 5 IN KERN COUNTY NEAR BAKERSFI ELD FROMGRI FFI TH COVPANY $755, 628 02/10/09 0%
06- 485604 0.5 KM VEST OF ASHE ROAD TO 0.3 KM P O BOX 70157 $0  02/24/09 0%
EAST OF ASHE ROAD $0
W DEN | NTERSECTI ON BAKERSFI ELD CA 93389
(661) 831- 7331
HB1 SWPPP
06- KER- 119- 30. 1/ 30. 4 I N KERN COUNTY NEAR PUMPKI N CENTER  TDS ENG NEERI NG HI SHAM ALNATOUR $321, 700 05/ 08/ 08 42%
06- 0F9704 AND | N BAKERSFI ELD AT W BLE ROAD 1014 S WESTLAKE BLVD. 14-136 1824 NORR S ROAD 2%21 gfig 8;5 ég; gg 86%
I NSTALL SI GNALS '
VESTLAKE VI LLAGE, CA 91361 BAKERSFI ELD, CA 93308
(661) 391- 4747
HB1 WeCP
06- KER- 166- 9. 0/ 24. 6 IN KERN COUNTY NEAR MARI COPA FROM 5. 6 GRI FFI TH COVPANY HI SHAM ALNATOUR $17, 020, 953 09/ 30/ 08 0%
06-322104 KM WEST OF SAN EM GDI O CREEK BRIDGE PO BOX 70157 1824 NORR S ROAD $662,250  10/08/08 4%
ACST- P166- (027) E TO ROUTE 166/ 99 SEPARATI ON $133,710 12/ 02/ 09
P1-66 O-(7E) BAKERSFI ELD, CA 93387 BAKERSFI ELD, CA 93308
0 ASPHALT CONCRETE OVERLAY ’ (661) 391- 4747
HA22 SWPPP
06- KER- 395- . 1/ T14. 6 I N KERN COUNTY AT AND NEAR SONI A MADERA SAM DHALI WAL $6, 288,698 08/01/08  100%
06- 0E6904 JOHANNESBURG FROM 0.1 M LE NORTH OF P.O BOX 5127 1824 NORRI S ROAD $5, 765,639  08/15/08 oo
ACHS- P395- (219) B SAN BERNARDI NO COUNTY LINE TO 0.3 M $0 02/17/09
P3-95 2- (9E ’ BAKERSFI ELD, CA 93388 BAKERSFI ELD, CA 93308 02/ 17/ 09
(98) SQUTH OF SOUTH CHI NA LAKE BLVD ’ (661)391-4742 COVPLETED
-0 W DEN SHOULDERS
HB1 SWPPP
06- KER- 395-/8. 7 IN KERN COUNTY AT AND NEAR GRANI TE CONSTRUCTI ON' COVPANY $1, 425,173 01/ 28/ 09 0%
06-0J3804 JOHANNESBURG FROM SAN BERNARDI NO P O BOX 50085 :g 02/13/09 0%

State of California Department of Transportation

COUNTY LINE TO 0.5 M LE NORTH OF
SEARLES ROAD
RUBBERI ZED HOT M X ASPHALT OVERLAY

WATSONVI LLE CA 95077
(831) 724- 1011
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Statement of Ongoing Contractsasof 02/20/09 03/ 04/ 09
District 06
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- MAD-41-3.3/5. 3 I N MADERA COUNTY NEAR FRESNO FROM 0. 1 CRUCO CONSTRUCTI ON GROUP | NC DEALBA, FERNANDO $1, 168,034 11/17/08 0%
26-0'%82‘11_(108) c M NORTH OF AVENUE 12 TO 0.2 M LE 2443 FOUNDRY PARK AVENUE 3469 YEAGER DRI VE, 23 12/ 10/ 08 0%
SQUTH OF AVENUE 14 SUI TE 109
PO-41 1-(85) | NSTALL CENTERLI NE RUMBLE STRI PS FRESNO CA 93706 MADERA, CA 93637 SUSPENDED
-0 (559) 498- 3639 (559) 675- 5267
HB1 SWPPP
06- MAD-41-8. 3/ 0 I'N MADERA COUNTY ABOUT 13.0 KM NORTH VI CTORY ENG NEERS | NC $242,747 10/ 30/ 08 0%
06-0C7104 OF FRESNO AT 1.5 KM SOUTH OF ROUTE 575 E ALLUVI AL AVENUE NO 106 :g 11/18/08 0%
145
REPLACE CULVERTS FRESNO CA 93720
(559) 439- 7700
HA22 wecP
06- MAD- 41- 19. 8/ 20. 1 I N MADERA COUNTY NEAR COARSEGOLD AT F C | CONSTRUCTORS | NC ALAN VONG $1,117,149 05/21/08 96%
06- 0A4004 YOSEM TE SPRI NGS PARKWAY 2100 GOODYEAR ROAD 3240 N M LLBROOK $1, 067,363 06/ 16/08 94%
ACST- P041- (106) E INSTALL S| GNALS FRESNO CA 93726 $37, 441 02/ 26/ 09
G P0-41 1- (6EC)M BENI CI A CA 94510 (558) 243. 3656
5941- 048-() (707) 742- 6000
HB1 SWPPP
06- MAD- 41- 23. 2/ 23. 6 IN MADERA COUNTY NEAR COARSEGOLD FROMGRANI TE CONSTRUCTI ON COVPANY ABOUZEDAN, RAAI D $1, 488,997 11/ 25/ 08 0%
26-0E1004 0.2 MLE SOUTH TO 0.2 MLE NORTH OF P O BOX 50085 3240 N. M LLBROOK $0 12/ 16/08 0%
CHS- P041- (107) E ROAD 416 AVENUE $0
PO-41 1-(7 WATSONVI LLE CA 950775085
(78) W DENI NG ROADWAY FRESNO, CA 93726 SUSPENDED
-0 (831)724-1011 (559) 243- 3598
HB1 SWPPP
06- MAD- 99- 19. 6/ 22. 6 I N MADERA COUNTY NEAR FAI RVEAD FROM F C | CONSTRUCTORS | NC MEJI A, HUGD $49, 606, 542 10/ 23/ 06 83%
06- 293304 1.6 KM SOUTH OF AVENUE 21 2100 GOODYEAR RD 3469 YEAGER DRI VE, $43?$232' ggg (1)% gg; gg 88%
| NTERSECTI ON TO 0.2 KM SOUTH OF SUITE 109 '
ROUTE 99 AND 152 SEPARATI ON ?52'7;:'72202023510 MADERA, CA 93637
CONVERT TO DI VI DED FREEWAY . .
HEL3 SWPPP (559) 675- 5272
06- TUL- 63-5. 8/ 8 I'N TULARE COUNTY I N VI SALI A FROM TEI CHERT CONSTRUCTI ON SHELLEY MAGGARD $10, 390, 560 04/ 10/ 08 43%
06- 307004 PACKWOOD CREEK TO ROUTE 63/ 198 PO BOX 400 8530 W ROOSEVELT AVE $2, 233' ig; 8‘715 ig; gg 28%
SEPARATI ON KI NGSBURG CA 93631 VISALIA CA 93291 '
W DEN ROADWAY TO SI X LANES (559) 651- 8319 SUSPENDED

HB4C SWPPP
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03/ 04/ 09
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- TUL- 63- 22. 6/ 0 IN TULARE COUNTY | N CUTLER AT AVENUE LEE' S PAVI NG BLAS MARTI NEZ $664, 165 09/ 30/ 08 63%
06- 0C8204 208 $399, 527 10/ 17/ 08
STPL- 6206- (014) E 8530 W ROOSEVELT $184, 407 03/24/09 8%
I NSTALL SI GNALS AVENUE
HSPO-63 0-(1ES)T VISALI A, CA 93291
P063- 021-() (559) 651- 1337 550 65.1. 8391
HB1 WeCP (559) 651-
06- TUL- 99-5.6/ 7. 3 I'N TULARE COUNTY | N AND NEAR WATKI NS & BORTOLUSSI | NC PETER MULLALY $1, 823,117 10/ 05/ 07 0%
06-431704 EARLI MART AND I N TI PTON 77 LARKSPUR ST. 805 S. LEXI NGTON ST. $1, gg?' ‘1128 (1)35 gg; fﬂ 0%
HI GHMAY PLANTI NG AND | RRI GATI ON :
SAN RAFAEL, CA 94901- 4886 DELANG,  CA 93215
(661) 720- 0971 PLANT EST
HA25 SWPPP SATI'S
06- TUL-99-12. 1/13. 1 I'N TULARE COUNTY IN PI XLEY FROM 0.3 WATKI NS & BORTOLUSSI PETER MULLALY $560, 426 11/ 15/ 05 0%
06- 479004 KM SOUTH OF AVENUE 96 OVERCROSSI NG 77 LAKSPUR ST. 805 S. LEXI NGTON ST. $553,180 12/02/05 0%
ACST- P099- (489) E NORT $2,614 05/ 20/ 09
PO-99 4- (9E TO 0.3 KM HOF  AVENUE 100 SAN RAFAEL, CA 94901- 4886 DELANO,  CA 93215
(98) OVERCRGSS! NG : (661) 720- 0971 PLANT EST
-0 PLANTI NG AND | RRI GATI ON SATI'S
HB32 SWPPP
06- TUL- 99- 28. 3/ 29. 9 I'N TULARE COUNTY I N TULARE FROM 0.5 WATKI NS & BORTOLUSSI BLAS MARTI NEZ $2, 142,872 01/19/06 0%
06- 431604 2,121,937 01/26/06
ACNH. P09O- ( 455) E KM SOUTH OF BARDESLY ROAD 77 LARKSPUR STREET 8530 W ROOSEVELT AVE $ $15. 534 03/ 30/ 0 0%
Ve SING TO 0.3 KM H o SAN RAFAEL, CA 94901- 4886 VISALI A CA 93291 '
-0 CROSS AVENUE OVERCROSS| NG : ; (559) 651- 8321 PLANT EST
PLANTI NG AND | RRI GATI ON
HA25 SWPPP SATI'S
06- TUL- 99- 30. 1/ 31 I'N TULARE COUNTY I N TULARE FROM 0.8 WATKI N & BORTOLUSSI |NC BLAS MARTI NEZ $266, 099 05/ 16/ 07 0%
06- 388214 KM SOUTH OF PROSPERI TY AVENUE 77 LARKSPUR STREET 8530 W ROOSEVELT AVE $2§§* :232‘71 885 (1);15 g; 0%
OVERCROSSI NG TO 0. 6 KM NORTH OF VI SALI A CA 93291 '
PROSPERI TY AVENUE OVERCROSSI NG SAN RAFAEL CA 94901- 4886 (559) 651- 8321 PLANT EST
PLANTI NG AND | RRI GATI ON
HBAN WP SATI S
06- TUL- 99-51. 9/ 0 I'N TULARE COUNTY NEAR KI NGSBURG AT  GRANI TE CONSTRUCTI ON COMPANY DANI EL CHAPA $2, 890, 654 12/ 07/ 07 0%
06- 432004 2,726,550 12/17/07
nesT 5095- (497) E DODGE AVENUE AT WARLOW SAFETY 2716 GRANI TE COURT 8530 W ROOSEVELT $ o oo 0%
G P0-99 4-(7 ROADSI DE REST AREA FRESNO, CA 93706 AVE. '
e -(78) RECONSTRUCT SAFETY ROADSI DE REST ’ VISALIA CA 93291 PLANT EST
no6 PP (559) 243- 3554 SATI S
Totals: Authorized Final Amt: $246, 888, 085 Completed to Date: $162, 001, 358 Work ThisMonth: $5, 177, 970
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Statement of Ongoing Contractsasof 02/20/09 03/ 04/ 09
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
07-LA-1-9.5/12.2 IN LOS ANGELES COUNTY IN LOS ANGELESALL AVERI CAN ASPHALT SAAD, HUSSEI N $1, 067,432 05/02/08  100%
07-2Y5104 FROM BLI NN AVENUE TO VERMONT AVENUE P O BOX 2229 11229 S. \WDODRUFE $983, 3;3 8?; géj 82 91%
RUBBERI ZED HOT M X ASPHALT OVERLAY
CORONA CA 928782229 AVE. BV CA 90241 5521 02/ 24/ 09
(951) 736-7600 562) 401- 3333
HML WecP (562) 401-
07-LA-1-19. 4/ 32 IN LOS ANGELES COUNTY I N LOS ANGELES FREEWAY ELECTRI C ALONZO, BERNARD $208,981 09/ 05/07 92%
07-4L7704 AND REDONDO BEACH AT GARFI ELD AVENUE 5942 ACORN STREET 14620 CARMVENI TA ROAD $199, 951 10/ 04/07 96%
ors- - ) $12,310 03/02/09
AND PEARL STREET NORVWALK, CA 90650
-0 PEDESTRI AN S| GNAL | MPROVENVENT RIVERSI DE, CA 92504 (562) 926- 2537
HB1 wWecP
07- LA-1-27.4/30.9 IN LOS ANGELES COUNTY I N LOS ANGELES EXCEL PAVI NG COVPANY TRUJILLO JR, G LBERT $11, 368, 299 05/ 04/ 05 0%
07-1660L4 AT VARl OUS LOCATI ONS 2230 LEMON AVENUE 9100 S. SEPULVEDA $11, ;23, é;g% 835 %;5 83 0%
W DEN AND REALI GN ROADWAY :
LONG BEAGH, CA 90806 BLVD., SUI TE 200
WESTCHESTER, CA 90045 PLANT EST
HE13 SWPPP (310) 649- 1821 SATI S
07-LA-1-28.7/29.6 IN LOS ANGELES COUNTY I N LOS ANGELES LOS ANGELES ENG NEERI NG CASTI LLO, ELOY $4,848,129 12/05/06  100%
07-1661A4 FROM LA TI JERA BOULEVARD TO 0.9 KM 4134 TEMPLE CI TY BLVD. 9100 S. SEPULVEDA $4$Iig,gig (1)35 ;g; gg 96%
SOQUTH OF  LMJ DRI'VE ROSEMEAD. CA 91770 BLVD., SU TE 200 '
W DEN ROADWAY ' LOS ANGELES, CA 90045 OVER RUN
HELL SWPPP (310) 649- 1827
07- LA-1-35.3/46.9 IN LOS ANGELES COUNTY | N SANTA SECURI TY PAVI NG COMPANY INC  RAM N, SI XTO M $6, 282,597 12/12/07 71%
07-254304 MONI CA, LOS ANGELES AND NMALIBU FROM P O BOX 1489 12975 CULVER BLVD. $5, ;;3’ ggg (1)25 235 8; 96%
PALI SADES BEACH ROAD TO MALI BU LAGOON LOS ANGELES, CA 90066 :
SUN VALLEY CA 913531489
BRI DGE. 818) 767 8418 (213) 216- 4406
PLACE RUBBERI ZED ASPHALT CONCRETE (818) 767-
HML WecP
07- LA-1-47.5/62. 2 IN LOS ANGELES COUNTY I N MALI BU AT  DREAMBUI LDER ROBI LLOS, RAMON $274,861 10/09/08 53%
%1_3:18370?( ) VARI OUS LOCATI ONS FROM 0.1 M LE WEST 1361 E GARTEN DRI VE 12975 W CULVER BLVD. :2% ggg (1)25 gg; gg 23%
OF WEBB WAY TO 0.1 M LE EAST COF LOS ANGELES., CA 90066 !
--0) PLACENTI A CA 92870 '
MULHOLLAND HI GHVWAY 714) 646. 3697 (213) 798- 6008
I NSTALL METAL BEAM GUARD RAI L (714) 646-
HB1 wWecP
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03/ 04/ 09
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-1-50.8/56.5 I'N LOS ANGELES COUNTY I N MALI BU FROMORTI Z ASPHALT PAVI NG | NC. ROBI LLOS, RAMON $1, 486,400 12/18/08 0%
07-3Y4704 LATI GO SHORE DRI VE TO GUERNSEY AVENUE P. O. BOX 883 12975 W CULVER BLVD. 23 12/ 30/ 08 0%
RUBBERI ZED HOT M X ASPHALT OVERLAY
COLTON, CA 92324 LOS ANGELES, CA 90066

(213) 798- 6008 SUSPENDED

HML WPCP

07-LA-2-24.4/82.3 I'N LOS ANGELES COUNTY | N AND NEAR LA GRANI TE CONSTRUCTI ON COVPANY MCKENZI E, DARRELL $20, 990, 246 06/ 22/ 06 51%

07-214204 CANADA FLI NTRI DGE FROM 0.1 KM WEST OF 585 WEST BEACH STREET 2090 FERN LANE $19, ggg' ?Sé 86755 gg; gg 94%
ROUTE 2 AND 210 SEPARATI ON TO SAN GLENDALE, CA 91208 !
BERNARDI NO COUNTY LI N WATSONVI LLE, CA 95076 (818) 637, 2506
RESURFACE ASPHALT CONCRETE
HA22 SWPPP
07-LA-2-25.5/29.1 IN LOS ANGELES COUNTY I N AND NEAR LA SOUTHLAND CONSTRUCTI ON $886,360 12/ 29/ 08 0%
07-119734 CANADA- FLI NTRI DGE AND PASADENA AT 3943 | RVI NE BOULEVARD NO 40 $0  01/27/09 0%
VARI OUS LOCATI ONS FROM LA CANADA ARCH $0
BRI DGE TO SI DEHI LL VI I RVINE CA 92602
REPLACE AND UPGRADE BRI DGE RAILING  (714)488-2891
HA21 WeCP
07-LA-2-74.0/74.1 IN LOS ANGELES COUNTY NEAR BI G PI NES GRI FFI TH COVPANY RESLER, CAESAR $2, 666,486 05/14/08  100%

07-4J1804 AT 9.3 KM VEST OF BI G PINES H GHWAY P.O. BOX 2150 2090 FERN LANE $2, 222’ 3?% 82; gg; gg 96%
CONSTRUCT BRI DGE :
SANTA FE SPRINGS, CA 90670 GLENDALE, CA 91208
(818) 637- 2506
HA23 WPCP
07-LA-5-2.4/19.7 IN LOS ANGELES COUNTY IN LOS ANGELES H GHLAND CONSTRUCTI ON, INC.  JAHROM, REZA $371,297 05/21/08 34%
07-2Y6804 FROM CARMENI TA ROAD OVERCROSSI NG TO 133 N. Pl XLEY STREET 11229 SOUTH WOODRUEF $é221 ggi 825 225 gg 77%
NORTH BROADWAY OVERCROSSI NG AVENUE :
REPLACE JOI NT SEAL ORANGE, CA 92868 DOWKEY CA 90241
VB VPCP (562) 401- 3333
07-LA-5-6.8/18. 4 IN LOS ANGELES COUNTY AT VARI QUS POWELL CONSTRUCTORS | ZADPANAH, MOE $3, 874,952 06/ 05/ 08 36%
07- 235904 LOCATI ONS 8555 BANANA AVENUE $1,918,912 07/02/08
ACNH X037- (142) E 2550 CORPORATE PLACE, $220.728 02/10/11 0%

| MX0- 37 1- ( 2E)

--0)
HA42 Swepp

CONSTRUCT LI TTER REMOVAL DEVI CES

FONTANA, CA 92335-3019

SUI TE C 107

MONTEREY PARK, CA 91754

(323)981- 1795



State of California Department of Transportation Page 54

Statement of Ongoing Contractsasof 02/20/09 03/ 04/ 09
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-5-15.6/16. 3 IN LOS ANGELES COUNTY IN LOS ANGELES POVELL CONSTRUCTORS WANG, SI MON YEH- FU $3, 214,004 08/ 19/ 08 18%
07-217404 ON ROUTE 5 FROM MARI ETTA STREET 8555 BANANA AVE $690, 002 09/05/08 0
1615 SOUTH WALL 1 08/ 22%
ACHS- 005- (940) E UNDERCRGSS! NG TO 0.3 KM SOUTH OF STREET $232,926 03/08/11
G (;)' 0529- (0F) LORENA STREET OVERCROSSI NG FONTANA, CA 92335 LOS ANGELES, CA 9015
o W DEN RAMP -
LBAN - (213) 620- 2039
07- LA-5-16.9/28. 7 IN LOS ANGELES COUNTY I N LCS F C | CONSTRUCTORS I NC RESLER, CAESAR $45, 828,284 10/ 24/ 05 76%
07-193104 ANGELES, GLENDALE AND BURBANK AT 2585 BUSI NESS PARK DRI VE 2090 FERN LANE $35, 823,986 11/ 05/ 05 78%
ACl M 005 - (064) E $523,642 10/ 31/10
VARI QUS LOCATI NS VI STA, CA 92081- 8831 GLENDALE, CA 91208
-0 REHABI LI TATE PAVEMENT ' | (818) 637- 2506
HA22 WPCP
07-LA-5-27.2/28.7 IN LOS ANGELES COUNTY AT VARI OUS POMELL CONSTRUCTORS W DJAJA, DANI EL $5, 123,744 12/ 20/ 06 52%
Looan e .0 b0 o5 1200 5. SEPULVEDH Mz sy T o
CONSTRUCT LI TTER REMOVAL DEVI CES BLVD. '
FONTANA, CA 92334
LOS ANGELES, CA 90025
HAd2 - (310) 478- 7970
07-LA-5-28.1/28.6 IN LOS ANGELES COUNTY | N GLENDALE AND P&D LANDSCAPE MANAGEMENT SERV AGUI LAR, ANGEL $365, 651 06/ 19/ 06 0%
07-0510C4 BURBANK FROM 0.1 KM NORTH OF WESTERN 999 TOWN & COUNTRY RD 4TH FL 2090 FERN LN $345,581  07/06/ 06 0%
$1,944 12/07/09 0
AVENUE UNDERCROSSI NG TO 0.4 KM NORH%CRANGE YT GLENDALE, CA 91208
OF ALANVEDA AVENUE ' (818) 637- 2506 PLANT EST
PLANTI NG AND | RRI GATI ON
HB311 WPCP SATI'S
07- LA-5-28.9/37. 4 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON- CHASE AL- JAVAL, ABDUL $416,888 05/08/08  100%
07-4S5104 AND BURBANK FROM VERDUGO AVENUE 1792 KAl SER AVENUE 13171 TELFAI R AVE. $562, 823 (1)25 géj gg 100%
UNDERCROSSI NG TO OSBORNE ~ STREET RVINE CA 92614 Sul TE 101 01/ 23/ 09
UNDERCROSSI NG ' SYLMAR, CA 91342 COMPLETED
REPLACE SLABS .
A2 VPCP (818) 364- 2760
07-LA-5-43.0/44.5 FI RE DAMAGE FROM THE SAYRE FIRE, IN J. MCLOUGHLI N ENG NEERI NG, | NCMOGHADDAS, SEYED $4, 250, 000 12/ 02/ 08 58%
07-2X3004 THE SYLMAR AND SANTA CLARI TA AREA OF 10641 FULTON COURT 25061 W AVENUE 2‘1122, ggg (1)25 (1)2; gg 10%
THE LA-5 LA-14 & LA-210 FREEVWAY STANFORD, STE 70 !
| NTERCHANGES DI R S EMERGE RA » CA 91730 VALENCI A, CA 91355
REPAI R FI RE DANVAGE (661) 257- 0273

201130
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-5-44. 2/ 46 IN LOS ANGELES COUNTY | N SANTA KCM SECURI TY PAVI NG JV YOUNG, FRED $116, 188,691 03/ 27/08 14%
%Z/nggg‘;-(om) \ CLARI TA ON ROUTE 5 AND ON ROUTE 14  P.O BOX867/19010 SLOVER AVE 13170 TELFAI R AVENUE, $§i' ggé géi 82; 8613; 22 19%
CONSTRUCT HOV LANES AND CONNECTORS Sul TE 101 99
--0) BLOOM NGTON, CA 92316
SYLMAR, CA 91342
HEL3 SWPPP (818) 364- 2760
07- LA-5-46. 7/ 47. 6 IN LOS ANGELES COUNTY NEAR SANTA BERKELEY ENGI NEERING CO INC  MOHSENZADEH, ALl $692, 500 05/ 21/ 08 0%
07- 452404 CLARI TA AT COLTRANE AVENUE P O BOX 7067 13171 TELFAI R AVE :g 8?5 gg; gg 0%
REPAI R DRAI NAGE SYSTEM
BERKELEY, CA 94707 SYLMAR, CA 91342
(213) 897- 8867
HA42 SWPPP
07- LA- 5- 49. 0/ 60 IN LOS ANGELES COUNTY | N SANTA SECURI TY PAVI NG COMPANY | NC  MOGHEDDAS, SEYED $7,244,477 09/ 15/ 08 20%
OAE hxg(z)g{ 007 E CLARI TA FROM CALGROVE BOULEVARD P O BOX 1489 25061 W AVENUE $2£2§:2§§ (1)25 gi; 23 36%
(007) UNDERCRCSS! NG TO LAKE HUGHES ROAD STANFCRD, #70 :
--0) SUN VALLEY CA 913531489
UNDERCROSSI NG (818) 767- 8418 VALENCI A, CA 91355
SLAB REPLACEMENT . .
HAo3 VPCP (661) 257- 0273
07-LA-5-57.1/58.2 IN LOS ANGELES COUNTY NEAR SANTA J FLETCHER CREAMER & SON, . PATEL, JAGDI SH $164, 487 11/06/08  100%
07- 455204 CLARI TA AT 0.5 MLE NORTH OF HASLEY 12874 SAN FERNANDO ROAD 5160 HASKELL AVENUE $156,997 11/20/08 91%
ors- - ) $121,055 02/23/09
CANYON ROAD SYLMAR, CA 91342 ENGINO,  CA 91436
-0 | NSTALL METAL BEAM GUARD RAI L ' (818) 788- 3303
HB1 wecP
07-LA-10-5.6/8.9 IN LOS ANGELES COUNTY AT VAR OUS PONELL CONSTRUCTORS TAWEI K, GANMAL $11,170, 148 10/ 04/ 07 33%
AG M X037- (137) E LOCATI ONS 8555 BANANA AVE 11229 5. WOCLRUFF 04 895 Oli0/20 | B4%
CONSTRUCT LI TTER REMOVAL DEVI CES DOMNEY, CA 92603 '
| MX0- 37 1- ( 8E) FONTANA, CA 923355
0 (562) 401- 3333
HA42 SWPPP
07-LA-10-14.2/18. 1 IN LOS ANGELES COUNTY AT VAR OUS BALFOUR BEATTY PATEL, PRAVIN $17, 667,166 04/ 27/ 07 74%
07-222224 LOCATI ONS | NFRASTRUCTURE, | NC. $15, 705,572 06/ 04/ 07
ACI M X037- (134) E 1615 SOUTH WALL $902, 181 10/21/09  98%

NHPO- 60 1- ( 2E)

--0)
HA21 WPCP

BRI DGE RESTORATI ON

2012 CECILIA CIRCLE, SU TE101

CORONA, CA 92881

STREET
LOS ANGELES, CA 90015
(213) 620- 2039
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Statement of Ongoing Contractsasof 02/20/09 03/ 04/ 09
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-10-18.3/21.6 IN LOS ANGELES COUNTY IN LOS ANGELES GRI FFI TH COVPANY WANG, SI MON YEH FU $15, 515, 207 07/17/08 26%
07-166824 AND ALHAMBRA FROM 0.3 KM EAST OF 12631 E. | MPERI AL HGWY, BOX2150 1615 SOUTH WALL $3;$§Z§';1% gg; gg; 82 21%
STATE STREET OVERCROSSI NG TO 0.2 KM STREET ’
EAST OF ROUTE 10/ 710 SE SANTA FE SPRI NGS, CA 90670 LS ANGELES, CA 90015
REPLACE EXI STI NG HOV LANES .
A2 - (213) 620- 2039
07-LA-10-18.3/31.3 IN LOS ANGELES COUNTY AT VARI OUS ATKI NSON CONTRACTORS L P CHOU, M CHAEL $131, 868, 362 10/ 06/ 08 5%
g;— ig?&l?om)? LOCATI ONS 27422 PORTOLA PARKWAY STE 250 1041 W BADI LLO, SUI TE gﬁé gég (1)25 gg; (1)2 0%
J REHABI LI TATE ROADVWAY AND RAMPS '
--0) FOOTHI LL RANCH CA 92610 ;\zﬂ NA A 91722
(949) 855- 9755 (626) 339- 1601
HA22 SWPPP
07-LA-10-18.5/21.7 IN LOS ANGELES COUNTY AT VAR OUS BENA COVPANY | ZADPANAH, MOE $119,480 02/11/09 0%
07-4851704 LOCATI ONS ON ROUTE 10S AT CESAR 2785 PACI FI C COAST HWY #322E 2550 CORPORATE PLACE, 28 02/ 27/ 09 0%
CHAVEZ AVENUE OVERCROSSI NG AND ON SUl TE C- 107
TORRANCE, CA 90505
ROUTE 10 AT VARI QUS LOCATI ONS MONTEREY PARK, CA 91754
I NSTALL CABLE RAI LI NG .
Haos VPCP (323)981-1795
07-LA-10-/S1.3 IN LOS ANGELES COUNTY IN LOS ANGELES SOUTHLAND CONSTRUCTI ON WANG, SI MON YEH FU $105, 700 04/ 24/ 08 73%
07-2ML304 AT VAR OUS LOCATI ONS FROM ROUTE 10/5 3943 | RVI NE BLVD NO 40 1615 SOUTH WALL :gj ggg 84715 (2)5135 gg 23%
SEPARATION TO 0.1 M LE NORTH OF STREET :
M SSI ON ROAD ON- RAMP UN I RVINE, CA 92602 LOS ANGELES, CA 90015
REPLACE BRI DGE JO NT SEALS .
VB VPCP (213) 620- 2039
07-LA-18-/4.5 IN LOS ANGELES COUNTY NEAR LLANO FROMGRANI TE CONSTRUCTI ON CO VAZIRANI, MR $781,885 12/29/08 0%
07-3Y2304 236 RD STREET EAST TO JUNCTI ON ROUTE P O BOX 50085 45120 13TH ST W 28 géj %‘715 gg 0%
138 LANCASTER, CA 93534
RUBBERI ZED HOT M X ASPHALT OVERLAY  VATSONVILLE CA 95077 (661) 726- 0148
HML WeCP
07-LA-27-3.0/3 IN LOS ANGELES COUNTY IN LOS ANGELES DC YEAGER CONSTRUCTI ON COMPANYSAYKALI, ZARI F $153,997 08/08/08  100%
g;: iigg??OOM AT 3.0 M LES NORTH OF ROUTE 1 P O BOX 74073 12975 CULVER BLVD $138, 5;8 82; gg; gg 89%
CONSTRUCT CONCRETE SLAB AND BARRI ER
0 SAN CLEMENTE, CA 92673 LOS ANGELES, CA 90066

(310) 345-6274 SUSPENDED
HA23 WPCP
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District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-27-6.9/0 IN LOS ANGELES COUNTY AT GLENVI EW AT H GHLAND CONSTRUCTION, INC.  CASTILLO, ELOY $526,290 12/11/06  100%
07-453504 0.2 KM NORTH OF HAPPY TRAI L 133 N. PI XLEY STREET 9100 S. SEPULVEDA $519, o;g 8;; 2% 8; 100%
RESURFACE ASPHALT CONCRETE
ORANGE, CA 92868 BLVD., SUI TE 200
LOS ANGELES, CA 90045
HAd2 VPCP (310) 345- 6275
07- LA-27-14. 8/ 17 IN LOS ANGELES COUNTY IN LOS ANGELESALL AVERI CAN ASPHALT RAM N, SI XTO M $915,511 01/ 20/ 09 0%
07-2Y4904 FROM VALERI O STREET TO NORDHOFF P O BOX 2229 12975 CULVER BLVD :g 02/09/ 09 0%
STREET LOS ANGELES, CA 90066
CORONA CA 928782229 '
RUBBERI ZED HOT M X ASPHALT OVERLAY .
(951) 736- 7600 (213) 216- 4406 SUSPENDED
HML wecP
07-LA-30-3.4/3.4 IN LOS ANGELES COUNTY I N LA VERNE AT FREEWAY ELECTRI C FARDOUN, M KE $209, 148 06/ 12/ 08 88%
07-452004 FRU T STREET P O BOX 7745 1601 W BADI LLO SUI TE $éf7531 g;g 825 SZ gg 78%
SI GNALI ZE | NTERSECTI ON 112 :
Rl VERSI DE CA 925137745 Ol NA CA 91722
(951) 710- 1000 626) 339- 1601
HB4N WPCP (626) 339-
07- LA- 39- 30. 6/ 30. 6 IN LOS ANGELES COUNTY NEAR FALLING  J. MCLAUGHLI N ENG NEERI NG CO. CHOU, M CHAEL $2, 345,509 11/08/ 07 71%
07-231204 SPRI NGS AT NORTH FORK SAN GABRI EL 10641 FULTON CT 12901 E. RAMONA BLVD. $1, 909, 401 12/ 03/ 07 80%
ACST- P039- (020) E RI VER BRI DGE $74,373 06/ 10/ 10
PO- 39 0- (OE) RANCHO CUCAMONGA, CA 91730 SUITE H
0 REPLACE BRI DGE FOUNDATI ON ’ | RW NDALE, CA 91076
HAo 1 SWPPP (626) 338- 3430
07-LA-47-.9/2 IN LOS ANGELES COUNTY I N LOS ANGELES GRI FFI TH COVPANY TRAN, K. $7, 643,680 10/ 04/ 07 35%
2&3?32‘7‘.(008)E FROM 0.2 KM WEST OF HARBOR BOULEVARD P.O BOX 2150 11229 S. \WOODRUFF $7;$i§§,§573é (1)5 235 8; 94%
™ UNDERCROSSI NG TO 0.1 KM EAST OF FERRY SANTA FE SPRINGS. CA 90670 AVE. '
0 STREET UNDERCROSS ’ DOMNEY, CA 90241
REPAI R BRI DGE DECKS .
Aot VPCP (562) 401- 3333
07-LA-47-.9/.9 IN LOS ANGELES COUNTY I N LOS ANGELES PETERSON CHASE, | NC. TRAN, KELVI N $390, 644 02/ 29/ 08 0%
07- 450304 AT 0.1 KM WEST OF HARBOR BOULEVARD 1792 KAl SER AVE. 11229 S. WDODRUFEF :g 8?5 1‘515 gg 0%
REPLACE OVERHEAD SI GN
I RVINE, CA 92614 AVE. 02/ 24/ 09

DOWNEY, CA 90241

e PCP (562) 401- 3333
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District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-47-3.5/4.5 IN LOS ANGELES COUNTY I N LONG BEACH GRI FFI TH COVPANY AKBARI AN, MASSCD $2, 606, 770 08/ 19/ 08 44%
07-265004 AND LOS ANGELES FROM 0.1 M LE NORTH P.O. BOX 2150 17912 CRUSAKER 223;, gig 82; %; 82 3204
OF OCEAN BOULEVARD TO 0.1 M LE SOUTH SANTA FE SPRINGS. CA 90670 AVENUE, SUl TE 101
OF ROUTE 103 ' CERRI TOS, CA 90703
APPROACH SPAN SEI SM C RETROFI T .
Aol VPCP (562) 860- 3085
07-LA-47-3.5/4.5 LA-47 AT THE SCHUYLER HEI M LI FT- GRI FFI TH COVPANY AKBARI AN, MASSCD $410,000 06/10/08  100%
07-2X1704 BRI DGE IN THE CI TY OF LONG BEACH, LA P.O. BOX 2150 17912 CRUSADER :gj gg; 8?5 %g; gg 8%
COUNTY, DIR S EVERGENCY F. A SANTA FE SPRINGS, CA 90670 /VENUE SUTE 101 '
REI NFORC BRDG RAI LNG POSTS W WVELD L- ! CERRI TOS, CA 90703 OVER RUN
BRACKE .
VB (562) 860- 3085
07-LA-47-4.6/ 4.6 IN LOS ANGELES CO. I N LOS ANGELES AT  AUTOBAHN CONSTRUCTI ON | NC $229,596 01/06/09 0%
07-452304 HENRY FORD AVENUE OFF RAMP. P O BOX 11238 $0 01/21/09 0%
| MPROVE DRAI NAGE SYSTEM $0
SANTA ANA CA 927111238
(714) 769- 7025
HA42 WeCP
07-LA-60-.4/4.1 IN LOS ANGELES COUNTY IN LOS ANGELES TRUESDELL CORPORATI ON OF | ZADPANAH, MOE $748,728 04/29/08 88%
07-41L8404 AND MONTEREY PARK FROM SOTO STREET  CALI FORNIA | NC 2550 CORPORATE PLACE, $578, 92(7) 82; 3(1)5 gg 75%
UNDERCROSSI NG TO WOODS AVENUE 1310 W 23RD STREET SU TE G 107 03/ 02/ 09
UNDERCROSS| NG MONT
REPLACE JO NT SEALS TEMPE,  AZ 85282 (323;5551(_ E/;s:’ A ST
HVB wecP
07- LA-60-5.0/ 12 IN LOS ANGELES COUNTY | N MONTEREY J. MCLOUGHLIN SANDOVAL, MARTI N $750, 395 03/ 26/ 08 73%
07-3Y0604 PARK, MONTEBELLO, SOUTH EL MONTE, AND 10641 FULTON COURT 721 BREA CANYON ROAD, $617, 823 82‘5 ég; gg 79%
CI TY OF | NDUSTRY STE. 6
SEAL DECK AND REPLACE JOI NT SEALs ~ RANCHO CUCAMDNGA CA 91730\ \ir ca 91789
VB VPCP (909) 594- 3720
07-LA-60-11.8/23. 3 IN LOS ANGELES COUNTY AT HACI ENDA SKANSKA USA CI VI L WEST CALIF BASHOURA, YANI NA $115, 503,560 03/ 13/ 07 71%
07-1294v4 68, 160, 340 04/ 18/ 07
AONF POBO- (130) E HEI GHTS AND ROALAND HEI GHTS AT 1995 AGUA MANSA ROAD 721 BREA CANYON ROAD $$4 o S Aot 59%
VARI QUS LOCATI ONS #6 e
LN62-07 0- (0F) CONSTRUCT HOV LANE AND SOUNDWALLS N VERSIDE, CA 92509 WALNUT, CA 91789

--0)
HB5  HB5 SWPPP

HB311

(909) 594- 3739
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District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-60-/30.5 IN LOS ANGELES COUNTY AT VAR QUS PETERSON CHASE GENERAL SANDOVAL, MARTI N $6, 785,147 07/11/08 32%
07-243904 LOCATI ONS FROM BOYLE STREET ENG NEERI NG 721 BREA CANYON ROAD, $408, 729  07/23/ 08 6%
ACST- P060- (134) E UNDERCROSSI NG TO 0. 3 KM VEST OF 1792 KAl SER AVENUE 46 $98, 444 11/30/09
G (P;" 60 1-(4B) RESERVOl R STREET UNDERCROSS! NG RN GA 82614. 5706 WALNUT, CA 91789
o PLACE ASPHALT CONCRETE ' ) .
HBL SWPPP (909) 594- 9311
07-LA-91-6.0/14.1 IN LOS ANGELES COUNTY | N CARSON, CHUMO CONSTRUCTI ON | NC. LONGAZO, RON $72, 478,110 11/ 03/ 05 88%
07-182204 COVPTON AND LONG BEACH AT VARI OUS 14425 JOANBRI DGE STREET 11229 S. WDODRUFF $73, 045,234 11/21/05 9
. 96%
ACNH- 091 - (123)E $688, 097 04/ 16/ 09
LOCATI ONS AVE.
--0) REHABI LI TATE PAVENENT BALDW N PARK, CA 91706- 1747 v CA 90241
A2 SWPPP (562) 401- 3333
07- LA-91-9. 8/ 10 IN LOS ANGELES COUNTY | N COMPTON AT  PK CONSTRUCTI ON VWANG, M KE $438,590 04/06/06  100%
07-1Y6504 ACACI A AVENUE UNDERCROSSI NG AND AT 2126 N. FAI R OAKS 11229 S. WOODRUFF $235, Ggg 3‘115 125 gg 54%
COLLEGE OVERHEAD ALTA DENA, CA 91001 AVENUE
REPAI R EROCSI ON AND SPALLS ’ DOMNEY, CA 90241 OVER RUN
Aot VPCP (562) 401- 3333
07-LA-91-10.6/13. 4 LA-91 FR SANTA FE AV TO N. LONG BEACH ORTI Z ENTERPRI SES, | NC. WANG, M KE $4,285 12/31/08 0%
07-2X3204 OH | NCLUDI NG LA-91/ 710 | NTERCHANGE 6 CUSHI NG SU TE 200 11229 SOUTH WOODRUEF :g 8%5 86755 gg 0%
REPAI R NG DAMAGE DI R S EMERGENCY AVENUE
F A OONTRACT I RVINE, CA 92618 v CA 90241
20. 10 REPAI R DAMAGE TO (562) 401- 3333
' ROADVAY, MBGR, | RR. LI GHT
201.13
07-LA-91-17.8/18.8 IN LOS ANGELES COUNTY | N ARTESI A AND ACCU CONSTRUCTI ON WANG, M KE $2,277,076 01/05/ 06 0%
07-180004 CERRI TOS FROM 0.4 KM VEST OF Pl ONEER 23135 BETTY ROAD 11229 S. \WOODRUFF $2,212,686 01/23/06 0%
ACZ\‘)H PO91-(125) E BOULEVARD UNDERCROSSING TO 0.2 KM o o AVENLE $4,800 12/30/09
EAST OF NORWALK BOULEV ' DOWKEY, CA 90241 PLANT EST
PLANTI NG AND | RRI GATI ON .
HA25 SWPPP (562) 401- 3333 SATI'S
07- LA-101-14. 4/ 0 IN LOS ANGELES COUNTY IN LOS ANGELESL H ENG NEERI NG CO | NC $988, 353 01/ 05/ 09 0%
07- 4K1504 AT NAGLE AVENUE 708 N VALLEY STREET NO Q $0  02/09/09 0%

CONSTRUCT SOUNDWAL L $0
ANAHEI M CA 92801
(714) 758- 8035

HB312 WPCP
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-101-34.2/38. 2 IN LOS ANGELES AND VENTURA COUNTIES SECURI TY PAVI NG COMPANY, |NC. |RA, ALFRED $4, 105, 470 12/ 15/ 06 0%
07-186104 AT VARI QUS LOCATI ONS P.O BOX 1489 1525 RANCHO CONEJO $3, 915,880 01/11/07 0%
ACST- QL01- (121) B CONSTRUCT CONCRETE MEDI AN BARRI ER BLVD. $27,145 03/01/09
G Q1-01 1-(1F) SUN VALLEY, CA 91353-1489
o0 THOUSAND OAKS, CA 91320 PLANT EST
HA27 SWPPP (805) 480- 4928 SATI S
07-LA-103-.1/.9 IN LOS ANGELES COUNTY IN LOS ANGELESJ MCLOUGHLI N ENG NEERING CO  TRAN, KELVIN $350, 366 01/ 06/ 09 0%
07-4L9304 AT UNI ON PACI FI C OVERHEAD AND AT I NC 11229 S WOODRUFFE AVE $0 01/21/09 0%
ANAHEI M STREET OVERHEAD 10641 FULTON COURT DOMEY, CA 90241 $0  06/30/09
CLEAN AND TREAT BRI DGE DECK .
RANCHO CUCAMDNGA, CA 91730  (>62)401-3333
HVB WPCP
07-LA-103-1.8/2.3 IN LOS ANGELES COUNTY IN LOS ANGELES Hl GHLAND CONSTRUCTI ON, INC.  JAHROM, R $560, 847 05/ 09/ 08 53%
07- 400604 AND LONG BEACH AT VARI OUS LOCATIONS 5133 N. PI XLEY STREET 11229 SOUTH WOODRUEF $579,098 05/21/08 96%
FROM | STREET TO ROUTE 1/ 103 ANGE. CA 92868 AVE. $15,901 10/02/09
SEPARATI ON ' DOWKEY, CA 90241
I NSTALL DRAI NAGE FACI LI TI ES .
HAd2 VPCP (562) 401- 3333
07-LA-105-.7/.9 IN LOS ANGELES COUNTY IN LOS ANGELES BEADOR CONSTRUCTI ON  COVPNAY, GALLARDO, SAMUEL $9, 636, 760 06/ 24/ 08 33%
g;wlgggy 0a4) N FROM JUNCTI ON ROUTE 1 TO 0.1 KM VEST | NC. 18730 S. WLM NGTON ii' igg' 8(1)2 SZ %gj (1)3 44%
0 - ) OF NASH STREET 26320 LESTER Cl RCLE AVE., SU TE 103 ! !
o W DEN OFF RAMP NCHO DOM
CORONA, CA 92883 5'8220 NGUEZ,  CA
HE13 SWPPP
(310) 609- 0264
07- LA-105-8. 4/15.8 IN LOS ANGELES COUNTY AT VAR OUS BR J MCLOUGHLIN ENG NEERING CO  TRAN, KELVIN $159, 118 12/ 29/ 08 0%
07-4L9404 | DGE LOCATI ONS FROM STANFORD AVENUE | NC 11229 S WOODRUFFE AVE $0 01/16/09 0%
UNDERCROSSI NG TO E105- 19/ 105 10641 FULTON COURT DOMEY, CA 90241 $0 06/15/09
CONNECTOR OVERCROSSI NG (562) 401- 3333
REPLACE SPALL, AND JOI NT SEALS RANCHO CUCAMONGA, CA 91730
HVB WPCP
07-LA-110-.9/21.5 IN LOS ANGELES COUNTY AT VARI OUS PETERSON CHASE GENERAL NJOYA, DAVID $520, 737 05/ 02/ 08 76%
07-4L9504 LOCATI ONS FROM ROUTE 110/ 47 ENG NEERI NG CONSTRUCTI ON I NC 18730 S. W LM NGTON $312,376  05/21/08 5806
SEPARATI ON TO VENI CE BOULEVARD 1792 KAl SER AVENUE AVE.. SUTE 103 $0 03/30/09
UNDERCRGSSI NG RANCHO DOM NGUEZ, CA
REPLACE JO NT SEALS | RVINE CA 926145706 90220
HVB WeCP (949) 252- 0441

(310) 609- 0264
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Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
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07-LA-110-11.5/14.2 IN LOS ANGELES COUNTY IN LOS ANGELESJ MC LOUGHLI N ENGI NEERI NG CO HUSSAI N, MUSTAFA $3,142,162 05/ 02/ 08 56%
07-3Y2104 FROM 149TH STREET OVERCROSSING TO  INC 1200 S. SEPULVEDA $2;$g; gi? 82; gi; 82 68%
111TH PLACE OVERCROSSI NG 10641 FULTON COURT BLVD. ’
REPLACE SLABS AND SEAL JO NTS
RANCHO CUCAMONGA CA 91730 '(‘SZ)ASSELEE'%OA 90025
HML WeCP (909) 944- 1037
07- LA-110-21. 4/ 23. 6 IN LOS ANGELES COUNTY I N LOS ANGELES PETERSON CHASE GENERAL $241,659 02/ 02/ 09 0%
07-4L9604 AT VARI QUS LOCATI ONS FROM 0.1 MLE  ENG NEERI NG CONSTRUCTI ON | NC $0  02/13/09 0%
NORTH OF VENI CE BOULEVARD 1792 KAl SER AVENUE $0
UNDERCROSSSI NG TO TEMPLE STREET
CLEAN AND TREAT BRI DGE DECK I RVINE CA 926145706
HVB wecP (949) 252- 0441
07-LA-110-22.0/23. 2 IN LOS ANGELES COUNTY I N LOS ANGELES BEADOR CONSTRUCTI ON MCKENZI E, DARRELL $502, 715 02/22/08  100%
2&%481(138 03 E AT VAR OUS LOCATI ONS FROM 7TH STREET 26320 LESTER Cl RCLE 2090 FERN LANE $502, 723 285 g(l); 82 99%
o 7:EBE)) OVERCRCSSI NG TO 0.1 KM SOUTH OF 3RD oA o883 GLENDALE, CA 91208
STREET OVERCROSS| NG CORONA, (818) 637- 2506
-0 TREAT MEDI AN AND GORE AREAS
TEAL WeCP
07- LA-110-24.5/25.5 IN LOS ANGELES COUNTY | N LOS ANGELES PETERSON- CHASE GENERAL MCKENZI E, DARRELL $2,595, 174 11/ 14/05 57%
07- 243504 FROM 0.3 KM SOUTH OF STADI UM WAY ENG NEERI NG CONSTRUCTI ON I NC 2090 FERN LANE $2,480,302 11/23/05 93%
ACST- S110- (010) E OVERCROSSI NG TO 0.4 KM SOUTH OF ROUTE 1792 KAl SER AVENUE GLENDALE, CA 91208 $0 01/30709
G S1-10 0-(0E) 110 AND 5 SEPARATI ON 818) 637- 2506
--0) | RVINE, CA 92614 (818)
| NSTALL OVERHEAD SI GNS AND RESTRI PE '
HB1 wecP
07-LA-118-2.6/12.5 IN LOS ANGELES COUNTY AT CHATSWORTH PENHALL COMPANY AL- JAMAL, ABDUL $1,881,150 04/22/08  100%
07-3Y2004 NORTHI DGE, PACO MA AND SAN FERNANDO P.O BOX 310 13171 TELFAI R AVE. $1, 735, 623 225 225 82 100%
FROM DE SOTO AVENUE UNDERCROSSI NG TO SUl TE 101
ROGERS, MN 55374 01/23/09
0.1 MLE WEST OF BRAD SYLMAR, CA 91342 COVPLETED
GRI ND EXI STI NG CONCRETE PAVEMENT .
HM WCP (805) 797- 1348
07-LA-134-1.9/2.3 IN LOS ANGELES COUNTY | N BURBANK AND GRI FFI TH COVPANY SI MON WANG $30, 121, 959 02/ 23/ 07 70%
07-188504 LOS ANGELES FROM 0.5 KM WEST OF PASS P.O. BOX 2150 1615 SOUTH WALL $12$;§g, ggg fﬁ; ig; % 42%
AVENUE OVERCROSSI NG TO 0.2 KM EAST OF STREET '
OLI VE AVENUE OVERC SANTA FE SPRI NGS, CA 90670 LS ANGELES, CA 90015
MODI FY | NTERCHANGE AND ON RAWP (213) 620- 2039

HE11l SWPPP
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07-LA-134-5.9/8.6 IN LOS ANGELES COUNTY | N GLENDALE BELAI RE- \EST LANDSCAPE, INC RESLER CAESAR $2, 274,480 08/ 07/07 0%
07-182704 FROM SAN FERNANDO ROAD UNDERCROSSI NGP. O BOX 6270 2090 FERN LN. $1, 941,139  09/10/07 0%
$11,200 10/26/11 ?
TO SINCLAI R AVENUE UNDERCROSSI NG BUENA PARK. CA. 90622 GLENDALE, CA. 91208 :
PLANTI NG AND | RRI GATI ON n (818) 637- 2506 PLANT EST
HA25 SWePP SATIS
07- LA-134-11.5/13 IN LOS ANGELES COUNTY I N LOS ANGELES P&D CONSULTANTS, |NC. AGUI LAR,  ANGEL $1,345,171 12/01/05 16%
07-182604 AND PASADENA FROM 0.3 KM VEST OF 999 TOMN & COUNTRY RD. 4TH FL 2090 FERN LANE $1,301,876  12/09/05 97%
ACNH- P134- (033) E Fl GUEROA STREET UNDERCRGSS| NG TO GLENDALE. CA 91208 $2,727 09/ 25/ 09
-0 CRANGE GROVE BOULEVARD OVER CRANGE, CA. 92868 (818) 637- 2514
PLANTI NG AND | RRI GATI ON
HA25 SWPPP
07-LA-134-/1 IN LOS ANGELES COUNTY | N BURBANK AT  ORTI Z ASPHALT PAVI NG | NC MOGHADDA, SEYED ( SYD) $209, 238 04/ 14/ 08 2%
07-2Y8504 VARI OUS LOCATI ONS FROM ROUTE 134/ 170 P O BOX 883 25061 W AVENUE $16, 823 3‘315 ig; gg 8%
SEPARATI ON TO 0.2 KM EAST OF CAHUENGA STANDFORD #70
COLTON CA 92324
BOULEVARD (909) 386. 1200 VALENCI A, CA 91355
RESURFACE RAMPS . .
HVLA VPCP (661) 257-0273
07- LA- 138- 47. 8/ 49 IN LOS ANGELES COUNTY | N PALMDALE GRANI TE CONSTRUCTI ON COMPANY ~ CARRANZA, ALVARO $6, 404, 495 01/ 15/ 08 75%
07-239614 FROM 0.1 KM VEST OF 45TH STREET TO P O BOX 50085 45120 13TH ST W $5, 471, 648 01/ 28/ 08 85%
ACST- P138- (042) E 0.4 KM NORTH OF AVENUE R $103,229 05/07/10
G P1-38 0- (2F) . WATSONVI LLE, CA 95077 LANCASTER, CA 93534
~ 0 RECONSTRUCT | NTERSECTI ON ’ (661) 726- 0148
HB1 SWPPP
07- LA-138-51.9/52.5 IN LOS ANGELES COUNTY IN LI TTLEROCK GRANI TE CONSTRUCTI ON COVPANY HARTANTO, HI N $4, 640, 454 06/ 10/ 08 56%
07-127214 FROM 60TH STREET EAST TO 1.6 KM EAST P O BOX 50085 45120 13TH STREET $4, 251, 123 325 gg; gg 93%
OF O0TH STREET EAST WATSONVI LLE CA 95077 VEST
W DEN CONVENTI ONAL HI GHWAY
(831) 724- 1011 LANCASTER, CA 93534
HE13 SWePP
07- LA- 138-56. 2/ 57. 2 IN LOS ANGELES COUNTY AT LI TTLEROCK GRANI TE CONSTRUCTI ON COMPANY HI N HARTANTO $5, 268,526 03/ 03/ 08 69%
07-127234 FROM 96TH STREET EAST TO 106TH STREET P. 0. BOX 50085 45120 13TH STREET $5, Oig' 228 82; 13; gg 95%
EAST VEST $186,
W DEN CONVENTI ONAL HI GHWAY WATSONWVILLE,  CA 95077 LANCASTER, CA 93534

HE13 SWPPP (661) 726- 0148
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District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA- 138-60. 0/ 60. 4 IN LOS ANGELES COUNTY AT PEARBLOSSOM CALI FORNI A ENGI NEERI NG AND  NMANNAA, HASSAN $187,302 06/ 26/ 08 50%
07-452704 FROM 129TH STREET EAST TO 133RD CONTRACTI NG | NC 13171 TELFAI R AVENUE $128, Gég 8;; SZ 82 69%
STREET EAST 16027 BROOKHURST ST SUITE 24 SYLMAR, CA 91342
I NSTALL SI GNAL AND LI GHTI NG .
FOUNTAI N VALLEY CA 92708 (818) 364- 2760
HB4N WPCP (714) 708- 3544
07- LA-210-.8/33.9 IN LOS ANGELES COUNTY AT VARI QUS SOUTHLAND CONSTRUCTI ON KWAN, KI N $330,205 05/09/08  100%
07-2M3804 LOCATI ONS 3943 IRVINE BLVD., NO. 40 2090 FERN LANE $22§, gig 82; %g; gg 85%
REPLACE JO NT SEALS GLENDALE, CA 91208 $35,
IRVINE, CA 92602 ’
(818) 637- 2506
HVB WPCP
07- LA-210-19. 8/ 23. 3 IN LOS ANGELES COUNTY IN LA CANADA  ALL AMERI CAN ASPHALT $608, 935 02/ 09/ 09 0%
07-459004 FLI NTRI DGE AND PASADENA FROM ROUTE P O BOX 2229 $0 02/ 27/ 09 0%
2/ 210 SEPARATI ON TO LI NCOLN AVENUE $0
UNDERCRGSS! NG CORONA CA 928782229
REPLACE SLABS (951) 736- 7600
HA22 WPCP
07- LA-210-29.5/30. 7 IN LOS ANGELES COUNTY | N AND NEAR DI ABLO CONTRACTORS | NC RESLER, CAESAR $6, 658, 049 01/ 22/ 08 39%
07-228104 ARCADI A FROM ROUTE 210/ 164 SEPARATI ON7 CROW CANYON COURT SUI TE 100 2090 FERN LANE $2$gig,ggg 8%5 gi; f1>g 42%
TO 0.1 KM VEST OF BALDW N AVENUE SAN RAVON. CA 94583 GLENDALE, CA 91208 '
UNDERCROSSI NG ' (818) 637- 2506
CONSTRUCT SOUNDWALLS
HB311 SWPPP
07- LA- 210- 33. 3/ 46. 8 IN LOS ANGELES COUNTY AT VARI OUS BEADOR CONSTRUCTI ON COMPANY  YUE, WARREN $10, 592,332 07/ 06/ 07 60%
07-129934 LOCATI ONS I NC 12901 RAMDNA BLVD. $8,296,826  07/31/07 ;g0

ACI M 210 - (791)E
--0)

CLOSED CI RCUI T TELEVI S| ON SYSTEM 26320 LESTER O RCLE SUTE H $0 11/19/09

| RW NDALE, CA 91706

CORONA, CA 92883
(626) 338- 3430

HBAN WPCP

07- LA- 210- 34. 2/ 44. 6 IN LOS ANGELES COUNTY | N MONROVIA,  BUGLER CONSTRUCTI ON AZI VA, HASSAN $359,975 12/02/08  15%

07- 1M4104 DUARTE, | RW NDALE, AZUSA AND 5524 C SPRINGDALE AVE NO 96 2550 CORPORATE PLACE, $5,313  01/05/09 1%
GLENDORA FROM CAL| FORNI A’ AVENUE SUI TE G 107 ¥5,313  05/28/09
UNDRCROSSI NG TO 57/ 210 SEPARATI O PLEASANTON, CA 94588 MONTEREY PARK, CA 91754
REPLACE JO NT SEALS. (323)981- 1795

HVB WPCP
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07- LA-210-40. 6/ 42. 1 IN LOS ANGELES COUNTY | N GLENDORA O DONNELL CONSTRUCTI ON | NC KAROUT, REDA $8,502,379 11/ 20/ 07 69%
07-231404 FROM Cl TRUS AVENUE OVERCROSSI NG TO 559 W COVI NA BLVD 12901 RAMVONA BLVD. $6:$2§§'§§§ ég; %g; % 77%
GLENDORA AVENUE UNDERCROSSI NG SAN DI MAS CA 917732911 STE H '
CONSTRUCT SOUND WALL
(909) 394- 4510 '?N%N?;;E’Mgg 91706
HB311 SWPPP (626) 338-
07- LA- 210- 46. 2/ 49. 3 IN AND NEAR LAVERNE AND CLAREMONT DI VERSI FI ED LANDSCAPE CO KAROUT, REDA $1,519,820 08/ 02/ 05 90%
07-172174 FROM SAN DI MAS CANYON ROAD TO 0. 2 33801 WASHI NGTON ST. 12901 RAMONA BLVD. #H $1, 4;51 fig 82; 1;; gg 94%
M LES WEST OF TOWNE AVENUE | RW NDALE, CA 91706 !
PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 (626) 338- 3430
HE14 SWPPP
07- LA-210-48. 9/ 49. 3 IN LOS ANGELES COUNTY I N LA VERNE ANDLT. ENG NEERI NG 27601 FORBES RAJ PUNJABI $539,588 02/13/08 61%
07-242704 CLAREMONT FROM 1.3 KM EAST OF FRU T RD., STE #54 LAGUNA NI GUEL, CA1041 W BADI LLO ST. $§1§1 233 835 (1)‘215 gg 93%
STREET OVERCROSSI NG TO LI VE OAK WASH 92677 SUITE 112 :
CONSTRUCT SOUND BERM COVI NA, CA 1722
HB311 SWPPP (626) 339- 1601
07-LA-210-49.3/52. 1 IN LOS ANGELES COUNTY I N CLAREMONT DI VERSI FI ED LANDSCAPE CO KAROUT, REDA $1, 763,256 07/13/05 93%
07-1264F4 FROM THOMPSON CREEK BRI DGE TO SAN 33801 WASHI NGTON ST. 12901 RAMVONA BLVD. $1, 7;? gzg 8;; Sg; 83 97%
BERNARDI NO COUNTY LI NE #11 :
PLANTI NG AND | RRI GATI ON W NCHESTER,  CA 92596 | RW NDALE, CA 91706
HEL4 SVPPP (626) 338- 3430
07- LA-210-/ 44 IN LOS ANGELES COUNTY AT VAR OUS J FLETCHER CREAMER AND SON | NCKAROUT, REDA $4,515,369 06/ 02/ 08 40%
07-243304 LOCATI ONS ON ROUTE 57 AND ON ROUTE 12874 SAN FERNANDO ROAD $1, 337,355 06/24/08
ACST- X037- (139) E 210 12‘2‘1 BADILLO, SUITE $111, 454 09/ 14/ 09 30%
G X0-37 1-(9E) CONSTRUCT METAL BEAM GUARD RAI L SYLMAR CA 91342 COVINA, CA 91722
-0 (818) 367-9748 626) 339- 1601
HB1 WPCP (626) 339-
07-LA-213-.3/1 IN LOS ANGELES COUNTY I N LOS ANGELES AUTOBAHN CONSTRUCTI ON | NC ROBI LLOS, RAMON $164,498 10/31/08 0%
07-456704 FROM 19TH STREET TO 9TH STREET P O BOX 11238 12975 VEST CULVER $2, 000 11; 10; 08 1%
os () I NSTALL METAL BEAM GUARD RAI L BLVD. $2,000  06/30/09
--0) SANTA ANA CA 92711

LOS ANGELES, CA 90066 SUSPENDED

(714) 769- 7025
(213) 798- 6008

HB1 WPCP
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07-LA-213-5.7/5.7 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON CHASE ENGI NEERING ~ WANG, PAUL $502, 605 02/08/08  100%
07-452104 AT LOM TA BOULEVARD AND VESTERN CONSTRUCTI ON, | NC. 14620 CARMVENI TA RD. $388, 423 82; %; 82 75%
AVENUE 1792 KAl SER AVENUE NORVALK, CA 90650
I NSTALL TRAFFI C SI GNAL .
I RVINE, CA 92614 (562) 926- 2537
HB4N WeCP
07-LA-405-.3/2.8 IN LOS ANGELES COUNTY | N LONG BEACH O DONNELL CONSTRUCTION INC ~ GALLARDO, SAM $347,335 05/09/08 98%
07-454104 AT VAR OUS LOCATI ONS FROM ATHERTON 559 WEST COVI NA BLVD 18730 S. W LM NGTON $394, 528 8?; gg; gg 97%
STREET UNDERCRCSSI NG TO CLARK AVENUE AVE STE 103
UNDERCRCSS] NG SAN DI MAS, CA 91773 A NGUEZ. CA
PLACE SLOPE PAVI NG
HA42 SWPPP 90220
(310) 609- 0264
07- LA- 405- 25. 9/ 29. 5 IN LOS ANGELES COUNTY AT VARI QUS BALFOUR BEATTY CONSTR. INC.  VENTOCI LLA, JOSE $121, 530,044 09/28/04  100%
07-1178U4 LOCATI ONS 419 SOUTH HI NDRY AVE., STE C $110, 945, 847 10/ 06/ 04 91%
ACNH- 405 - (048) N CONSTRUCT HOV LANES $772,731 06/ 29/ 09
40-5 30- (8NS) T I NGLEWOOD, CA 91792 3101 410. 9862
6207- 034-() (310) 410-
HB5 SWPPP
07- LA- 405- 40. 1/ 46. 2 IN LOS ANGELES COUNTY IN LOS ANGELESA C C U CONSTRUCTI ON PATEL, JAGDI SH $2, 496, 488 11/01/ 06 0%
07-218304 FROM 0.2 KM SOUTH OF BURBANK 23135 BETTY ROAD 5160 HASKELL AVENUE $2,304,290 12/01/06 0%
ACI M 405 - (055) B BOULEVARD OVERCROSSI NG TO DEVONSHIRE o o ENCI NO, CA 91436 $7,120  08/10/09
-0 STREET UNDERCROSSI NG 818) 788- 3303
(951) 675- 8200 (818) PLANT EST
PLANTI NG AND | RRI GATI ON SATI S
HA25 SWPPP
07- LA-405-/48.6 IN LOS ANGELES COUNTY AT VARI QUS PETERSON CHASE GENERAL NJOYA, DAVID $6, 223,436 02/ 28/ 08 59%
25 2,\'/:1)3(8?‘71_(140) c LOCATI ONS FROM SAN GABRI EL RI VER 1792 KAl SER AVE 18730 S W LM NGTON $4?5§§2' 233 82; %g; gg 64%
X0-37 1-(0 BRI DGE TO E 405/5 SEPARATICN I RVINE, CA 92614-5706 AVE STE #103 7
__()' -(0B) | NSTALL METAL BEAM GUARD RAI L ' ) RANCHO DOM NGUEZ, CA
HB1 WPCP 90220
(310) 609- 0264
07-LA-405-/12.6 IN LOS ANGELES COUNTY | N LONG BEACH, PETERSON CHASE GENERAL ZAW STONBKI , TOM $14, 177,015 11/10/05 73%
07-244404 CARSON AND Sl GNAL HI LL FROM LOS ENG NEERI NG CONSTRUCTI ON, | NC. $12, 859, 759 11/ 23/ 05 0
ACI M 405 - (929) E 11229 'S VICCDRUFF $130. 240 12/30/09  89%

--0

HA22 WPCP

ANGELES AND ORANGE COUNTY LINE TO
ROUTE 405 AND 110 SEPARATI O
SLAB REPLACEMENT AND GRI NDI NG

1792 KAl SER AVE.

I RVINE, CA 92614-5706

AVE.
DOMEY, CA 90241
(562) 401- 3333
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07- LA-605-11. 2/ 25. 8 IN LOS ANGELES COUNTY AT VAR QUS TRUESDELL CORPORATI ON OF $608, 608 01/27/09 0%
07-2Y7404 LOCATI ONS CALI EORNI A | NC $0 02/13/09 0%
TREAT BRI DGE DECKS 1310 W 23RD STREET $0
TEMPE AZ 85282
HVB WPCP (602) 437-1711
07-LA-710-6.8/9.1 IN LOS ANGELES COUNTY I N LONG BEACH P&D LANDSCAPE MANAGEMENT AKBARI AN, MASSCD $3,075, 844 08/ 05/ 04 0%
07-234904 FROM ROUTE 1 PACI FI C COAST HI GHWAY TOSERVI CES 17912 CRUSADER AVE, $3, 058,790  08/19/04 0%
AC?‘)H P710-(011)E WARDL OW AVENUE 999 TOAN & COUNTRY RD. 4TH FL STE 101 $0 855 i;; 83
o H GHWAY PLANTI NG AND | RRI GATI ON
ORANGE, CA 92868 ng? ;Sg’ 35’2590703 PLANT EST
HA25 SWPPP (562) 860- SATI S
07-LA-710-9.4/18. 4 IN LOS ANGELES COUNTY | N LONG BEACH ATKI NSON CONSTRUCTI ON L. P. FAYAD, HASSAN $145, 765, 740 05/ 31/ 07 23%
07-183114 CARSON, COMVPTON, PARAMOUNT, LYNWOOD 27422 PORTOLA PKWY., STE 250 17912 CRUSADER AVE $64, 774,424  07/05/07 44%
ACNH 710 -(786) N $4,285,353 12/ 17/ 12
AND SOUTH GATE AT VARI QUS LOCATI ONS SUl TE 101
-0 REHABI LI TATE ROADWAY FOOTHILL RANCH,  CA 92610 CERRI TGS CA 90703
A2 - (562) 860- 3085
07-LA-710-16.1/18. 4 IN LOS ANGELES COUNTY | N LYNWOOD AND SULLY M LLER CONTRACTI NG SAAD, HUSSEI N $29, 849,333 08/ 19/ 08 0%
07-259904 SOUTH GATE FROM 0.7 KM NORTH OF ROUTE COMPANY 11229 S. \NDODRUFE $0 09/ 16/ 08 0%
710/ 105 SEPARATI ON TO FI RESTONE 1100 E ORANGETHORPE SUI TE 200 AVE. $0 12/30711
BOULEVARD OVERCROSSI NG DOV
ANAHEI M CA 92801 EY, CA 90241 SUSPENDED
PLACE RUBBERI ZED HOT M X ASPHALT (562) 401- 3333
HA22 SWPPP (714) 578- 9600
07-LA-710-16.7/17.3 IN LOS ANGELES COUNTY I N SOUTH GATE ALL AVERI AN ASPHALT TRAN, KELVIN $216,831 05/02/08  100%
07-2Y8404 AND LYNWOOD AT | MPERI AL H GHWAY P.O. BOX 2229 11229 S. \WOODRUFF $210,791  05/21/08 40,
OVERCROSS! NG AVE $0 01/17/09
PLACE RUBBERI ZED HOT M X ASPHALT CORONA, - CA 92878- 2229 : 02//05/09
DOMNEY, CA 90241 COVPLETED
HVLA VPCP (562) 401- 3333
07- LA-710-18. 2/ 26. 5 IN LOS ANGELES COUNTY, AT VAR OUS ORTI Z ASPHALT PAVI NG WANG, M KE $854,385 12/ 03/ 08 26%
07-2Y4804 LOCATI ONS FROM 0. 2KM SOUTH OF P.O BOX 883 11229 SOUTH WOODRUEF $518 12/18/08 0%
FI RESTONE BOULEVARD OVERCROSSI NG TO AVENUE $518  06/08/09
ROUTE 710/ 10 SEPARATI ON. COLTON,  CA 92324 DOWKEY, CA 90241
COLD PLANE AC PAVEMENT AND RHVA (562) 401- 3333

HMLA WPCP
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07- LA-5707-/0 IN LOS ANGELES COUNTY I N LOS ANGELES MEPCO SERVI CES | NC AZI MA, HASSAN $4,868,938 12/02/05  100%
07-201604 AT SILVERLAKE MAI NTENANCE STATION 9634 WASHBURN ROAD UNIT B 2550 CORPORATE PLACE, $4,595,0§g éi;géjgg 94%
RECONSTRUCT MAI NTENANCE STATI ON .
DOVREY CA 90241 ﬁgkigREYngRK CA. 91754
(562) 803-9499 323)981-1795 VR RN
HA12 SWPPP (323) 981-
07-LA-5764-/0 IN LOS ANGELES COUNTY IN LOS ANGELES PAVE TECH | NC. GENERAL SYLVAN, SCOTT $2,669,175 01/05/07  100%
07-210804 AT MAI NTENANCE EQUI PMENT TRAI NI NG ENG NEERI NG CONTRACTOR 5200 W | MPERI AL HWY $2,577,5;g 8%5%2;8; 95%
CENTER 735 LAGUNA DRI VE LOS ANGELES, CA 90045
CONSTRUCT TRAI NI NG FACI LI TY .
CARLSBAD, CA 92008 (213) 216- 6068 OVER RUN
HAL2 SWPPP
07-VEN-1-12.7/0 I N VENTURA COUNTY AT HUENEME ROAD TDS ENG NEERI NG MANNAA, HASSAN $283,846 06/ 23/08 62%
07- 3N7904 I NSTALL TRAFFI C SI GNALS 1014 S. WESTLAKE BLVD. 14-136 $298,054  07/07/08
VEST LAKE VI LLAGE, CA 13171 TELFAIR AVENUE $0 02/13/09  L00%
91361 SYLMAR, CA 91342 02/ 10/ 09
(818) 364- 2760 COVPLETED
HB4N WeCP
07-VEN-1-12.8/21.5 I'N VENTURA COUNTY | N VENTURA AND DEBRUI N CONSTRUCTI ON | NC DI PSI A, MKE $208,962 02/ 13/ 09 0%
07-2Y8104 OXNARD FROM HUENEME ROAD P O BOX 1355 1525 RANCHO CONEJO $0 02/ 24/ 09 0%
UNDERCROSSI NG TO VENTURA OVERHEAD BLVD #102 $0  06/24/09
TREAT BRI DGE DECK FRENCH CAWP CA 95231 THOUSAND QAKS, CA 91320
(209) 462-5100 805) 375- 9247
HVB WPCP (805) 375-
07-VEN-23-3.5/11. 4 I N VENTURA COUNTY | N THOUSAND QAKS  SECURI TY PAVI NG COMPANY INC  EID, EM LE $63, 073,110 04/ 04/ 06 0%
07-115454 AND MOORPARK FROM THOUSAND QAKS P O BOX 1489 1525 RANCHO CONEJO $60, 982,045  04/17/06 0%
HP21- 6207- ( 036) L BOULEVARD UNDERCROSS! NG TO NEW LOS VD, SULTE 102 $76,511 10/ 02/ 10
6??'7 03-0) ANGELES AVENUE UNDERCROSSI N fg?;;?;;E;4§§ 913531489 THOUSAND QAKS, CA 91320 PLANT EST
o W DEN ROADWAY AND SOUND WALL ) .
HE13 SWPPP (805) 375- 9247 SATI S
07- VEN-23-20.7/21. 1 CLEAR STORM DEBRI S FROM BENEATH 2 ALLI ANCE CONSTRUCTI ON, INC  ABUMUHOR, | SSAM $235,000 01/ 26/ 08 40%
07-1X8904 VEN- 23 BRI DGES (BRI DGE #52-11 & 2245 STATHAM BLVD 1525 RANCHO CONEJO $135,022 8;532;83 57%
BRI DGE #53- 424 SECTI ONS OF GRI MES OXNARD.  CA 93033 BLVD., #102
CREEK CHANNEL DI R S EMERGENCY ' TOUSAND OAKS, CA 91320 SUSPENDED

201130

CLEAR STORM DEBRI'S TO MAI NTAI N
CHANNEL FLO

(805) 375- 9247
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07- VEN-33-6.0/57. 5 I N VENTURA COUNTY | N AND NEAR VENTURA MODERN ALLOYS, | NC. ABUMUHOR, | SSAM $2,938,712 05/24/07  100%
225$9§833.(oe4)E AT VAR OUS LOCATI ONS 11172 VESTERN AVE. 1525 RANCHO CONEJO $2'772'3$g 8?55358; 100%
METAL BEAM GUARD RAI L AND STRI PI NG BLVD. #102
G PO- 33 0- (4E) STANTON, CA 90680
0 THOUSAND OAKD, CA 91320
HBL VPGP (805) 375- 9247
07- VEN-33-7.8/8 I'N VENTURE COUNTY, VENTURA 33 FROM PMC. A. RASMUSSEN, |NC. VALENCI A DORRI, M KE $5,985,000 02/14/05  100%
07- 4K6304 7.8 NORTHEAST TO PM 8.0, BOARDER OF COMVERCE CENTER 1525 RANCHO CONEJO $5,902,9;g gijigjgg 100%
THE OAK VIEWVILLAGE. DIR S 28548 LI VI NGSTON AVENUE BLVD., #102
EMERGENCY F. A. CONTRACT HOUS
VALENCI A, CA 91355-4171 THOUSAND OAKS, ~ CA 91320
STABI LI ZE & REPAIR A STORM DANMAGED (805) 480- 4928
HA- 23 ROADVAY
07- VEN- 33- 10. 9/ 10. 9 I N VENTURA COUNTY NEAR OJAI FROM TDS ENG NEERI NG ARROYO, HECTOR $264,547 06/23/08  100%
07- 4N5304 WOODLAND AVENUE TO BALDW N ROAD 1014 S. VESTLAKE BLVD., STE14 1525 RANCHO CONEJO $26512;g 2;52;582 98%
MODI FY SI GNAL AND LI GHTI NG
THOUSAND OAKS, CA. 91316 BLVD. SUITE 103
THOUSAND OAKS, CA 91320
HBAN VPCP (805) 480- 4928
07- VEN- 33-14. 0/ 57. 5 CLEAR ALL STORM DEBRI'S, HAUL IT TO  SUMVER CONSTRUCTI ON I RA, ALFRED $385,000 01/31/08  100%
07-1X9304 APPROVEDI SPOSAL SI TES, CLEAR & P.O. BOX 30 1525 RANCHO CONEJO $305,8;g 81;2%582 79%
RESTORE ALL DRAI NAFLOW LI NES ALONG SANTA PAULA CA 93061 BLVD., SU TE 103
THE ROADWAY SHOULDERS DIR S E ’ THOUSAND QAKS, CA 91320 OVER RUN
REMOVE SLIDE & STORM DEBRI'S, REPAIR (805) 480- 4928
201020 & REOP
07- VEN- 33-16.3/22. 1 IN VENTURA COUNTY NEAR QJAI AT RSB GROUP | NC ABUMUHOR, | SSAM $124,950 01/ 21/ 09 0%
07-3Y0804 VARI OUS LOCATI ONS FROM 0.1 M LE 22600 G LAVBERT STREET NO 140 1525 RANCHO CONEJO :g 8;;22;83 0%
NORTH OF MATI LI JA ROAD SOUTH TO 2.7 LAKE FOREST CA 92630 BLVD., # 102
M LES NORTH OF BEAR CREEK BRI D (940) 454- 1099 THOUSAND OAKS, CA 91320 SUSPENDED
I NSTALL DRAI NAGE FACI LI TI ES . .
P VPCP (805) 375- 9247
07- VEN-33-17.7/17.7 REPAI R RECENT STORM DAMAGE AND SUMVER CONSTRUCTI ON I RA, ALFRED $1,185,000 02/28/08  100%
07-1X9704 PROTECT VEN33 FROM DIR S EMERGENCY P.O BOX 30 1525 RANCHO CONEJO $897, 533 2(2)5 gfi; 82 76%
F. A CONTRACT
SANTA PAULA, CA 93061 BLVD., SUTE 103 02/ 17/ 09
EMERCENCY STORM DAVAGE REPAI R VEN- THOUSAND OAKS, CA 91320 OVER RUN

201020

033

(805) 480- 4928
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07- VEN- 33- 24. 8/ 26. 9 I'N VENTURA COUNTY NEAR QJAI AT SUMVER CONSTRUCTI ON | NC DI PSI A, M KE $91,791 01/08/09 0%
07-3Y0704 VARI OUS LOCATI ON FROM 0.2 M LE SOUTH PO BOX 30 1525 RANCHO CONEJO 23 83; gg; 83 0%
OF SESPE RIVER ROAD TO 1.9 M LES BLVD #102
NORTH OF SESPE RI VER ROAD SQSEAQ::UIE;QG? 93061 THOUSAND QAKS, CA 91320
o WPCP CLEAN AND | NSTALL CULVERTS ( ) ) (805) 375- 9247
07- VEN- 33-42. 0/ 48. 5 I'N VENTURA COUNTY NEAR QJAI FROM 0.7 GRANI TE CONSTRUCTI ON COMPANY ABUMUHOR, | SSAM $994, 697 02/ 02/ 09 0%
07-2Y6404 M LE SOUTH OF PINE MOUNTAIN ROAD TO P O BOX 50085 1525 RANCHO CONEJO :g 85; (1)15 gg 0%
LOCKWOOD VALLEY ROAD BLVD., # 102
RUBBERI ZED HOT M X ASPHALT OVERLAY 2’\:5?7\'\2/2%51? 950775085 THOUSAND OAKS, CA 91320
HVLA PCP (805) 375- 9247
07- VEN- 33-52. 4/ 57. 3 I'N VENTURA COUNTY NEAR QJAI AT V A P CONSTRUCTI ON | NC $96, 821 02/ 05/ 09 0%
07-3Y0904 VARI OUS LOCATI ONS FROM 3.9 M LES 16129 PEPPERTREE LANE $0 02/27/09 0%
NORTH OF LOCKWOOD VALLEY ROAD TO 0.5 $0  07/13/09
M LE SOUTH OF COUNTY LIM T '-;‘15' 22?3(2:‘;‘090638 (805) 375- 9247
CLEAN CULVERT AND REPAI R HEADWALL (714) 253-
HVR WPCP
07- VEN- 33-/31 I'N VENTURA COUNTY | N AND NEAR VENTURA PETERSON CHASE GENERAL DI SPI A, M KE $192,286 02/ 04/ 09 0%
07- 4Vb604 FROM RTE 33/101 SEPARATI ON TO SAN ENG NEERI NG CONSTRUCTI ON I NC 1525 RANCHO CONEJO :g 82; ﬁ; gg 0%
ANTONI O CREEK AND NEAR QJAI AT SESPE 1792 KAl SER AVENUE BLVD., #102
CREEK THOUSAND OAKS, CA 91320 SUSPENDED
CLEAN AND TREAT BRI DGE DECK I'RVINE CA 926145706 (805) 375-9247
HVB WPCP (949) 252- 0441
07- VEN- 101-. 4/ 4. 4 I'N VENTURA COUNTY | N THOUSAND OAKS  SECURI TY PAVI NG COMPANY INC  PATEL, JAGDI SH $4, 404, 056 11/ 19/ 07 98%
07-185504 FROM 0.4 KM EAST OF VESTLAKE P O BOX 1489 5160 HASKELL AVENUE $4,221,952  12/03/07 95%
ACST-QL01- (133) B BOULEVARD OVERCROSS!I NG TO 0.4 KM VEST ENCI NO, CA 91436 $0  01/28/09
G Q1-01 1-(3E) OF CONEJO SCHOOL ROAD UG SUN VALLEY CA 913531489 (818) 766- 3303
-0 | NSTALL CONCRETE BARRI ER (818) 767-8418
HA27 SWPPP
07- VEN- 101- 22. 0/ 23. 7 I'N VENTURA COUNTY | N OXNARD AND P & D LANDSCAPE MANAGENMENT DI PSI A, MKE $1, 877,543 09/ 06/ 07 0%
07-234204 VENTURA AT VARl OUS LOCATI ONS SERVI CES 1525 RANCHO CONEJO $1, 189, 823 825 gﬂ ({; 0%
PLANTI NG AND | RRI GATI ON 999 TOWN AND COUNDTRY ROAD BOULEVARD, SUl TE 102
THOUSAND OAKS, CA 91320 PLANT EST

ORANGE, CA 92868 805 375. 9247
HA21 SWPPP (805) 375- SATI S
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Statement of Ongoing Contractsasof 02/20/09 03/ 04/ 09
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN-118-18.2/32.6 VEN 118 18.2/32.6 HW WDENING AND  C. A. RASMUSSEN, |NC. VALENCI A TOUTOUNCHI AN, MOHAMVAD $48, 895,598 02/22/07 73%
07-116794 I TS FEATURES (SIM VALLEY- TAPO CANY COWMERCE CENTER 28548 1525 RANCHO CONEJO $gi' g%' gg gg; 13; 8; 929
ON ROAD TO LOS ANGLES COUNTY LINE - LIVINGSTON AVENUE VALENCI A, CABLVD,, SUITE 103 AR
WDEN FR 6 TO 8 LANES W 91355-4171 THOUSAND QAKS, CA 91320
W DEN H GHWAY .
HEL3 SWPPP (805) 480- 4928
07- VEN-118-18. 4/ 0 I'N VENTURA COUNTY | N MOORPARK AT O DONNELL CONSTRUCTION INC | RA, ALFRED $196, 855 06/04/07  100%
07-1P3804 ARROYO SIM BRI DGE 559 W COVI NA BLVD 1525 RANCHO CONEJO $191, 7;3 (1)(13; (2)2; 8; 100%
POLYESTER CONCRETE OVERLAY
SAN DI MAS CA 917732911 E"VD' Eg' g'iK;%CA 91320
(909) 394- 4510 (805) 480- 4928
HA22 WecP
07- VEN-118-21.8/21. 8 IN VENTURA COUNTY IN SIM VALLEY AT NYE AND NELSON | NC EID, EMLE $1, 427,150 09/ 29/ 08 0%
07-1X3104 0.1 MLE WEST OF ALAMOS CANYON ROAD 1860 EASTMAN AVENUE NO 108 1525 RANCHO CONEJO $0 10/ 22/08 0%
ER- 4129- (004) E RCROS $0 12/ 15/ 09
--0) UNDE SI NG VENTURA CA 93003 BLVD., #102
REPAI R CULVERT THOUSAND OAKS, CA 91320 SUSPENDED
(805) 654- 1682 805 375. 9947
HA23 SWPPP (805) 375-
07- VEN-118-23.3/32. 6 I'N VENTURA COUNTY IN SIM VALLEY FROMTAFT ELECTRI C CO MANNAA, HASSAN $1, 073,460 06/17/08 72%
07-142804 0.8 KM VEST OF FI RST STREET 1694 EASTMAN AVENUE 13171 TELFAI R AVENUE ﬁg?’ ggg 815 1?5 gg 83%
OVERCROSSI NG TO 0.8 KM EAST OF SYLMAR, CA 91342 !
SYCAMORE DRI VE UNDERCROSSI NG VENTURA,  CA 93003 (818) 364- 2760
MODI FY LI GHTI NG
HA22 WecP
07- VEN- 118- 32. 0/ 33 IN VENTURA COUNTY IN SIM VALLEY AT C A RASMJSSEN | NC TOUTOUNCHI AN, MOHAMVAD $177,456 11/19/07 0%
%;Siflgigg_ 0571 E 0.9 KM WEST OF ROCKY PEAK ROAD OC AND 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $1ng 82?, (1)35 125 8; 0%
(057) FROM 0.3 KM WEST OF ROCKY PEAK OC TO BLVD., SUTE 103 ’
P1-18 0-( 7E) ROCKY PEAK ROAD OC VALENCI A CA 91355 THOUSAND OAKS. CA 91320
-0 I NSTALL CHAIN LI NK FENCE (661) 367-9040 ’ i
TEAL PP (805) 480- 4928 SATI'S
7- VEN- 118- 32. .5 , . , , 244, 6
0 8-32.0/32 I'N VENTURA COUNTY IN SIM VALLEY AT NYE AND NELSON, | NC TOUTOUNCHI AN, MOHAMVAD $3, 244,025 09/ 29/ 08 0%
07-223804 FROM 0.6 KM WEST OF ROCKY PEAK ROAD 1860 EASTMAN AVENUE, NO. 108 1525 RANCHO CONEJO gg 10/ 23/ 08 0%
OVERCROSSI NG TO ROCKY PEAK ROAD BLVD.. SU TE 103
VENTURA, CA 93003 ’
OVERCROSSI NG THOUSAND OAKS, CA 91320
CONSTRUCT RAMPS (805) 480- 4928

HE11 SWPPP
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Statement of Ongoing Contractsasof 02/20/09 03/ 04/ 09
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN- 126-19. 2/ 34 REMOVE DEBRI S TO RESTORE STORM UNI ON ENG NEERI NG COMPANY, | NCI RA, ALFRED $985,000 11/02/07  100%
07-1X8704 DRAI NAGE FI RE- BURNED UPSTREAM 3658 N VENTURA AVE. 1525 RANCHO CONEJO igzg, ggg (1)5 gi; 8; 68%
WATERSHED THREATENS TO OVERTCP BRI DGEVENTURA A 93002 BLVD. '
& H GAWAY WTH DEBRIS DIR S EME ’ THOUSAND QAKS, CA 91320 OVER RUN
REMOVE DEBRI'S AND RESTORE TO FULL (805) 480- 4928
20.10 CAPACI TY
07- VEN-150-9. 6/ 9. 6 I N VENTURA COUNTY NEAR RANCHO SANTA NCCI, |NC. I RA, ALFRED $2, 053,522 01/23/08  100%
07-1189A4 ANA AT COYOTE CREEK BRI DGE P.O BOX 1422 1525 RANCHO CONEJO $1§g;1§g fﬁ; 825 gg 56%
UPGRADE BRI DGE RAI LS BLVD., SU TE 103 '
PARAMOUNT, CA 90723 '
THOUSAND OAKS, CA 91320
Aol SVPPP (805) 480- 4928
07- VEN- 150- 18. 8/ 18. 8 IN VENTURA COUNTY I N QJAI AT SAN CA RASSMUSSEN, | NC. I RA, ALFRED $3, 538,283 08/11/08 29%
07-1189G4 ANTONI O CREEK BRI DGE 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $718,055 08/15/08 20%
ACST- P150- (025) E REPLACE BRI DGE BLVD. . SUTE 103 $593 07/21/10
P1-50 0- (5E) VALENCI A, CA 91355 -
0 THOUSAND OAKS, CA 9130
HAo1 SVPPP (805) 804- 4928
07- VEN- 150- 20. 5/ 31 I'N VENTURA COUNTY NEAR QJAI AT RSB GROUP | NC ARROYQ, HECTOR $849, 145 09/ 15/ 08 21%
07-41L4304 VARI OUS LOCATI ONS FROM 0.9 KM EAST OF 22600 G LAMBERT ST SUI TE 1405 1525 RANCHO CONEJO $223,826 10/ 06/08 26%
ACST- 4130- (004) E REEVES ROAD TO 0. 2 KM NCRTH. CF $221,326 06/16/09
. BLVD., SU TE 103
41-30 O- (4E) RAFFERTY RANCH ROAD LAKE FOREST CA 92630
N 949) 454- 1999 THOUSAND OAKS, CA 91320
0 REPAI R SLOPE ( (805) 480- 4928
HA23 WPCP
07- VEN- 150- 28. 5/ 28. 5 I N VENTURA COUNTY NEAR SULPHUR C A RASMUSSEN, | NC. I RA, ALFRED $2, 964,366 01/18/08 83%
07-1189F4 SPRI NGS AT S| SAR CREEK BRI DGE AND 28548 LI VI NGSTON AVE. 1525 RANCHO CONEJO $2,379,235 02/06/08 80%
ACST- P150- (024) E SANTA PAULA CREEK BRI DCE $111,718 04/27/10
P1-50 0- (4E) VALENCI A, CA 91355-4171 BLVD. SUITE 103
0 W DEN BRI DGE AND UPGRADE RAI LI NG ’ THOUSAND QAKS, CA 91320
HAo1 SVPPP (805) 804- 4928

Totals: Authorized Final Amt: $1, 221, 082, 249 Completed to Date: $703, 777,866  Work ThisMonth: $25, 330, 717
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Statement of Ongoing Contractsasof 02/20/09 03/ 04/ 09
District 08
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RIV-10-.2/6.7 I'N RI VERSI DE AND SAN BERNARDI NO STEI NY AND COVPANY | NC RAMDS, MO SES $3, 106, 273 05/ 01/ 08 99%
08- 0K5004 COUNTI ES AT VAR OUS LOCATI ONS P O BOX 8100 1110- A RESEARCH DRI VE iggg, éi? 82; gg; 82 28%
I NSTALL VEHI CLE DETECTI ON STATI ONS . '
BALDW N PARK CA 917060993 REDLANDS, CA 92374-4562
(626) 338 0923 (951) 232- 6293
HB4N SWPPP
08-RI V-10-4.3/0 I'N RI VERSI DE COUNTY ABOUT 1 M LE EAST DREAMBUI LDER NGUYEN, WU $223,061 11/ 24/ 08 0%
08- OF3504 OF CALI MESA | N BEAUMONT AT BROOKSI DE 1361 E. GARTEN DRI VE 850 VI A LATA SUI TE :g (1%21; %g; gg 0%
SAFETY ROADSI DE REST AREA #100A
UPGRADE SAFETY ROADSI DE REST AREA PLACENTI A, CA 92870
COLTON, CA 92324
A6 PCP (909) 825- 2753
08-RI V-10-8. 1/ 24. 2 I'N RI VERSI DE COUNTY | N AND NEAR ALL AMERI CAN ASPHALT ATTN FATH, ALI $14, 964,419 02/ 01/ 08 55%
S0 e AN KO s s sa o wewer s, VL SO0 o
0 CONSTRUCT BARRI ERS P. O BOX 2229 SU TE 7 '
OORONA. CA 92878- 2229 BANNI NE, CA 92220- 3700
HAD T Pp— ' (951) 232- 7259
08- Rl V-10-52. 3/ 57 I'N RI VERSI DE COUNTY I N | NDI O FROM D C HUBBS CONSTRUCTI ON $961, 927 12/ 12/ 08 0%
08- 0H9904 JEFFERSON STREET OVERCROSSI NG TO 37306 VI STA VI EW DRI VE $0  01/05/09 0%
ACHS- 0104- (059) B ROUTE 10/ 111 SEPARATI ON $0
G 01- 04 0- (9E) | NSTALL MEDI AN BARR! ER YUCAI PA CA 92399
--() (909) 790- 2215
HB1 SWPPP
08-RI V-10-/8. 2 I'N RIVERSI DE COUNTY I N CALI MESA AND BEADOR CONSTRUCTI ON CO., |NC. KAWM, JABRA $39, 726,300 11/21/08 0%
OASC; "\147(2)%‘21_ 5 g BEAUMONT FROM COUNTY LI NE ROAD ATTN. MR WOLFGANG DEI GADO 2023 CHI CAGO AVENUE 233' ;;g (1)% gg; 23 0%
(254) UNDERCROSSI NG TO PENNSYLVANI A AVENUE 26320 LESTER Cl RCLE SuUl TE B6 :
0 UNDERCROSSI NG on o883 RI VERSI DE, CA 92507
CONSTRUCT BRI DGE CORONA, 951) 276- 1938
HA22 SWPPP (951)
08-RI V-15-8.2/23.9 I'N RI VERSI DE COUNTY | N MURRI ETA AND ALL AMERI CAN ASPHALT JAMES M YANG, CHAD $9, 461, 278 09/ 07/ 07 78%
08- 495204 LAKE ELSI NORE FROM 0.9 KM SOUTH OF  MC GEE PRQJECT MANAGER 9225 STELLAR CT., STE $9, 390, 734 10/ 05/ 07 98%

AC M 015 -(150)6 ROUTE 15/ 215 SEPARATION TO 2.6 KM $0 04/22/09

1776 ALL AMERI CAN WAY B
-0 NORTH OF ROUTE 15/ 74 SEPA

HA22 WPCP

GRI ND AND REPLACE SLABS

CORONA, CA  91718-2229

CORONA, CA 92883
(951) 232- 7638
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Statement of Ongoing Contractsasof 02/20/09 03/ 04/ 09
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RIV-15-23.7/33. 4 IN R VERSI DE COUNTY NEAR LAKE CAL STRIPE INC YOUSSEF, MAGED $130,960 11/07/08 15%
08-0L4304 ELSI NORE FROM NI CHOLS ROAD TO 0. 3 375 SOUTH G STREET 9225 STELLAR COURT $750  11/24/08 1%
M LE NORTH OF TEMESCAL CANYON ROAD SUTE B $0  02/13/09
SAN BERNARDI NO CA 92410 02/ 10/ 09
RESTRI PE AND REPLACE MARKERS (909) 884- 7170 CORONA, CA 92883 COVPLETED
e VPCP (951) 538- 3087
08- Rl V- 15-40. 0/ 40. 7 I'N RI VERSI DE COUNTY | N CORONA FROM  BEADOR CONSTRUCTI ON CO. ABUGHARBI EH, | MAD $13, 566,371  11/21/07 58%
08- 452204 0.5 KM SOUTH OF MAGNOLI A AVENUE 26320 LESTER Cl RCLE 9225 STELLER COURT $10, 075,371 12/ 13/ 07 74%
STPL-5104- (032) N OVERCROSSI NG TO 0.6 KM NORTH OF J, $1,096, 844 12/ 14/ 09
5(1;)'4 03-() MAGNCLI A AVENUE OVERCROSS! NG CORCNA, - CA 92883 CORONA, CA 92883
o CONSTRUCT NEW RAMP AND W DEN BRI DGE B}
HELL SWPPP (951) 232- 3610
08-RIV-15-/41.8 IN R VERSI DE COUNTY AT VAR QUS CALI FORNI A PROFESSI ONAL EBRAHAM EBRAHAM $1, 120,000 06/ 23/ 08 33%
08-0J7104 LOCATI ONS ELECTRI CAL ENG NEERI NG 1110- A RESEARCH DRI VE 2?22’ 2(7)8 8;5 125 gg 2704
I NSTALL VEHI CLE DETECTI ON SYSTEMS 9316 MABEL AVENUE REDLANDS, CA 92374- 4562 '
SOUTH EL MONTE CA 91733 (951) 232- 6263
HB4N WPCP (626) 452- 8658
08- Rl V- 60- 22. 2/ 26. 5 I'N RI VERSI DE COUNTY NEAR MORENO CAL STRIPE INC QURESHI, MUJAHI D $144, 480 12/ 19/ 08 10%
08- 0ML604 VALLEY FROM 0.1 M LE EAST OF G LMAN 375 S G STREET 2023 CH CAGO AVENUE :gj ggg 8%5 15; gg 24%
SPRI NGS ROAD TO 1.3 M LES WEST OF SUI TE B-6 '
SAN BERNARDI NO CA 92410
RABBI T TRAI L (909) 884- 7170 Rl VERSI DE, CA 92507
STRI PI NG AND PAVEMVENT MARKERS . .
HB1 VPCP (951) 232- 8642
08-RIV-62-.5/4.2 IN Rl VERSI DE COUNTY NEAR DESERT HOT  SKANSKA USA ClVIL WEST VERLENG A, ROMANO $1, 408,360 12/29/08 0%
08-0L6504 SPRINGS FROM 0.5 M LE TO 4.2 MLES  CALIFORNIA DISTRICT ATTN. DAND351 W LUGONI A AVE. $0 01/14/09 0%
NORTH OF ROUTE 10/ 62 SEPARATI ON. ENNI'S STE #F $0 04720/ 09
AC OVERLAY TYPE G 1995 AGUA NANSA ROAD REDLANDS, CA 92374-5014
HML WPCP RI VERSI DE, CA 92509 (951) 538- 9810
08-RIV-74-/11.8 I N R VERSI DE COUNTY | N AND NEAR LAKE STERNDAHL ENTERPRI SES | NC YOUSSEF, MAGED $187,278 12/03/08 40%
08-0J1104 ELSI NORE FROM ORANGE COUNTY LINE TO 11861 BRANFORD STREET 9225 STELLAR COURT 22' 288 ég; i‘llj 82 306

HB1 WPCP

State of California Department of Transportation

GRAND AVENUE
I NSTALL CENTERLI NE RUMBLE STRI P

SUN VALLEY CA 91352
(818) 834-8199

SU TE B
CORONA, CA 92883
(951) 538- 3087
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Statement of Ongoing Contractsasof 02/20/09 03/ 04/ 09
District 08
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RI V-79-16.6/0 IN RIVERSI DE COUNTY | N W NCHESTER AT P T M GENERAL ENG NEERI NG $282,282 11/24/08 0%
08-0J0604 S| MPSON ROAD SERVI CES | NC $0 12/22/08 0%
I NSTALL TRAFFI C SI GNAL AND RESTRIPE P O BOX 7745 $0
Rl VERSI DE CA 925137745
HB1 WeCP (951) 710- 1000
08-RIV-86-2.4/9.5 IN R VERSI DE COUNTY NEAR COACHELLA AT DEBRUI N CONSTRUCTI ON CO ATTN: VERLENG A,  ROMANO $173,965 12/19/08 36%
08-0L2204 VARI QUS LQCATI ONS Rl CHARD DEBRUI N 2351 W LUGONI A AVE. iigg’ ggg 84115 (1)25 gg 95%
TREAT BRI DGE DECKS P.O BOX 1355 STE #F ' 02/ 23/ 09
FRENCH CAMP, CA 95231 RESDEAES'?:’ 93092374'5014
HVB SWPPP (951) 538-
08-RIV-91-.6/1.2 IN RI VERSI DE COUNTY NEAR CORONA FROMSENMA CONSTRUCTI ON, | NC. MANASRAH, FATHI $13, 747, 204 02/ 08/ 07 92%
08-456614 1.0 KM EAST OF ORANGE AND RI VERSIDE 6 ORCHARD SUI TE 150 9225 STELLAR COURT #5 $13, 369,221 02/ 27/ 07 96%
HZ@;: 2022:(049)L COUNTY LINE TO 1.4 KM VEST OF ROUTE LAKE FOREST, CA 92630 CORONA,  CA 92883 paIS B15  H0rZ0re8
0 91 AND 71 SEPARATI O ’ (951) 277-8582
-0 REPLACE EXI STI NG BRI DGE
HE11 SWPPP
08-RIV-91-5.3/6.6 IN R VERSI DE COUNTY | N CORONA FROM P AND D LANDSCAPE MANAGEMENT BENSON, DAVI D $2, 005,417 11/ 03/ 06 0%
08-474104 0.2 KM VEST OF LI NCOLN AVENUE SERVI CES 464 WEST 4TH STREET $1, 8;?;2)? g; gi; (1)8 0%
OVERCROSSI NG TO EAST GRAND BOULEVARD 999 TOWN AND COUNTRY RD 4TH F \g 1104 '
UNDERCROSSI NG
PLANTI NG AND | RRI GATI ON ORANGE CA 92868 32’:0?5 ?ZIQ(F;D' No A Z:'%N; =T
HA25 SWPPP (714) 835- 4447
(957) 232- 6478
08-RI V-91-21.5/21. 6 IN R VERSI DE COUNTY I N RI VERSI DE ON ALL AVERI CAN ASPHALT CALI XTO, M GUEL $1, 753,590 07/ 30/ 08 90%
08- 0K9204 ROUTE 215 AND ON ROUTE 91 P O BOX 2229 119 N. MAPLE SUI TE A $1;$fgg' felg 82; (1)25 gg 93%
PLACE RUBBERI ZED HOT M X ASPHALT & U '
CORONA CA 928782229 CA 92880
(951)736-7600 951) 232- 8957
HA22 WPCP (951) 232-
08-RI V-177-/27 IN RI VERSI DE COUNTY NEAR DESERT GRANI TE CONSTRUCTI ON COVPANY  VERLENGI A, ROVANO $3,293,743 05/14/08  100%
08- 0K6304 CENTER FROM ROUTE 177/ 10 SEPARATI ON 38000 MONROE STREET 2351 VEST LUGONI A $2, 291, 4% 85 255 82 100%
TO ROUTE 177/ 62 SEPARATI ON INDIQ CA 92203 AVENUE SU TE F 01/ 21/ 09
RUBBERI ZED HOT M X ASPHALT OVERLAY REDLANDS, CA 92374-5014 COVPLETED

HML SWPPP (951) 538-9810
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District 08
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RIV-215-33.8/38. 1 I N Rl VERSI DE COUNTY | N MORENO VALLEY P T M GENERAL ENG NEERI NG RUI Z, MANUEL $772,058 06/16/08 65%
08-453104 AND RI VERSI DE AT VARIOUS LOCATIONS SERVI CES | NC 1110- A RESEARCH DRI VE iﬁg, égg 8;; 12; 82 16%
I NSTALL CHANGEABLE MESSAGE Sl GN P O BOX 7745 REDLANDS, CA 92374- 4562 ’
RI VERSI DE CA 925137745 (951) 821- 8189
HB4N SWPPP (951) 710- 1000
08- Rl V-243-13. 8/ 13. 9 I'N RI VERSI DE COUNTY ABOUT 23.2 KM RSB GROUP INC. ATTN: SIMON  VERLENG A, ROMANO $318,121 02/09/07  100%
08- 0C4004 SOUTH OF BANNI NG AT | NDI AN VI STA SEPEHRI 2781 W RAMBEY $317, Ggg 83; 8;; 8; 100%
PO NT 8 MCLAREN, SUI TE #8 STREET, STE #7
UPGRADE | NDI AN VI STA POl NT
IRVINE, CA 92318 Bg\gn;n gf”s gcglgzzzo
HB71 WPCP (951) 538-
08- SBD- 10- 24. 0/ 33. 6 I N SAN BERNARDI NO COUNTY I N COLTON, TERNO, | NC. 00, KEE $9, 719, 031 06/ 28/ 07 96%
OASC; f\f%?‘l‘_ 052) E SAN BERNARDI NO, LOVA LI NDA AND 15701 HERENO AVENUE 790 VI A LATA, SU TE $9éf§2,223 8;5 %?5 g; 96%
e on o (2 ) REDLANDS AT VAR OUS LOCATI ONS n M RAOA CA 90838 100 :
- ()' (2 W DEN AND STRI PE RAMPS ' COLTON, CA 92324
LBAN - (951) 840- 8323
08- SBD- 10- 30. 1/ 30. 9 I'N SAN BERNARDI NO COUNTY | N REDLANDS CALI FORNI A ENGI NEERI NG AND  OBADI KE, JOE $224,658 06/09/08  100%
08- 0C5904 FROM 0.3 M LE WEST OF EUREKA STREET  CONTRACTI NG | NC 1110- A RESEARCH DRI VE :Z‘g, ggg 8;; (1)25 gg 34%
UNDERCROSSI NG TO 0.2 M LE WEST OF 6TH16027 BROOKHURST ST STE G 240 REDLANDS, CA 92374- 4572 :
STREET UNDERCROSSI N (951) 830- 6821
I NSTALL LI GHTI NG AND CURB RAMPS FOUNTAI N VALLEY CA 92708
HB4N wecP (714) 708- 3544
08- SBD- 10-/ 39. 2 I N SAN BERNARDI NO AND RI VERSI DE PONELL CONSTRUCTORS $712,435 10/ 03/08 0%
08-0C3314 COUNTI ES AT VARI QUS LOCATI ONS 8555 BANANA AVENUE $0 10/ 22/ 08 0%
I NSTALL EXI T NUMBERI NG SI GNS $0
FONTANA CA 92335
(909) 356- 8880
HA22 WeCP
08- SBD- 15-6. 7/ 0 I'N SAN BERNARDI NO COUNTY | N FONTANA JFL ELECTRI C I NC. SAOUD, NAHRO $133,651 09/16/08  100%
08- 0F3904 AND RANCHO CUCAMONGA AT BASELI NE ROAD 8257 COVPTON AVENUE 790 S. VIA LATA SU TE $131, 928 (1)25 (1)25 gg 100%
CONSTRUCT S| DEWALK AND CURB RAMPS
LOS ANGELES, CA 90001 #100 02/03/09
COLTON, CA 92324 COMPLETED

HB71 WPCP

State of California Department of Transportation

(951) 232- 3778
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Statement of Ongoing Contractsasof 02/20/09 03/ 04/ 09
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 15- 28. 9/ 40. 4 I'N SAN BERNARDI NO CO. | N AND NEAR MATI CH CORPORATI ON $3, 451,111 01/12/09 0%
08- 0K7604 HESPERI A AND VI CTORVI LLE FROM QAK P O BOX 50000 $0  01/29/09 0%
HILL ROAD TO ROUTE 18 JUNCTI ON. $0
COLD PLANE .04', OVERLAY .08' SAN BERNARDI NO CA 92412
(909) 382- 7400
HML WeCP
08- SBD- 15-40. 1/ 42. 7 I'N SAN BERNARDI NO CO I N VI CTORVI LLE  SECURI TY PAVI NG COMPANY | NC  GONZALEZ, ALFONSO A. $3, 767,317 12/03/08 21%
08-0C8104 FROM 0. 6KM SOUTH OF ROUTE 18/ 15 P O BOX 1489 15367 TAVARACK ROAD $733,241  12/19/08 20%
ACl M 0015- (223) 1 $312,519 08/ 10/ 09
SEPARATI ON TO 1. 1KM NORTH OF MOJAVE VI CTORVI LLE, CA 92392
ACl M 0015- (223) E DRI VE OVERCROSS! NG, SUN VALLEY CA 913531489 (951) 538. 5218
-0 UPGRADE AND PAVE MEDI AN BARRI ER. (818) 767-8418
HA27 SWPPP
08- SBD- 15- 41. 7/ 42. 4 I'N SAN BERNARDI NO COUNTY | N SKANSKA USA CI VI L VEST SARKI N, SUE $5, 606, 359 03/ 16/ 07 0%
08- 333904 VI CTORVI LLE FROM 1.0 KM SOUTH TO 1.0 CALI FORNI A DI STRI CT I NC 15367 TAMARAK ROAD $5, 846,683 04/ 06/ 07 0%
DPI L- 0061- (025) KM NORTH OF MAJAVE DRI VE 1995 AGUA MANSA ROAD VI CTORVI LLE. CA 92392 $2,748  05/26/09
0 ;
o W DEN BRI DGE, RAMPS AND S| GNAL .
RI VERS| DE CA 925092405 (951) 232- 7826 PLANT EST
HE11 SWePP (951) 684- 5360 SATI S
HB4N
08- SBD- 15- 66. 0/ 69 REPLACE M SSI NG W RES, CONDUI TS, AND PTM ENG NEERI NG SERVI CES OBADI KE, JOSEPH $600, 000 09/03/08  100%
08- OM5504 DAMAGED PULL BOXES AT DI FFERENT 5942 ACORN STREET 1110- A RESEARCH DRI VE $343,129  09/03/08 579
$0 02/ 26/ 09
ROUTES AND LOCATI ONS REDLANDS, CA 2374
REPAI R ELECTRI CAL SYSTEMS RIVERSIDE, CA 92504 (951) 830- 6821 OVER RUN
2010
201130
08- SBD- 15- 160. 8/ 161.5 | N SAN BERNARDI NO COUNTY ABOUT 40 KM DEN BOER ENG NEERI NG AND NGUYEN, KHOA $6, 812, 423 11/ 29/ 07 89%
08- 0A6404 SOUTH OF CALI FORNI A AND NEVADA STATE CONSTRUCTI ON | NC 222 E. MAIN ST. STE $6, 555,375  12/21/07 95%
ACI M 015 -(043)2 LINE AT THE VALLEY WELLS SAFETY 72 152 NORTHSHORE STREET STE 208 $372,186  04/01/09
ACIM 015 - (043)E ROADSI DE REST AREAS THOUSAD PALVE A 92276 BARSTOW CA 92311- 2366
-0 RESTORE REST AREAS OUSA (951) 232- 8611
HA26 SWPPP (760) 469- 8923
08- SBD- 15- 169. 8/181.9 | N SAN BERNARDI NO COUNTY NEAR WHEATON LAS VEGAS PAVI NG CORPORATI ON  YUEN, M CHAEL $62, 297,381 10/ 26/ 07 39%
08-4393U4 SPRI NGS FROM 2. 4 KM SOUTH OF BAI LEY 4420 S DECATUR BLVD 222 E. MAIN ST. STE $37, 213,257 11/15/07 50%
ACI M 015 - (042) 2 ROAD OVERGROSSI NG TO 1. 2 KM NORTH OF e s s s9103 h08 $2,046,766 12/15/11
-0 YATES VELL ROAD BARSTOW CA 92311- 2366 SUSPENDED

HA22 HB1 SWPPP

CONSTRUCT TRUCK DESCENDI NG LANE

(702) 251- 5800

(951) 232- 7522
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Statement of Ongoing Contractsasof 02/20/09 03/ 04/ 09
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 15-/3. 8 I N SAN BERNARDI NO AND RI VERSI DE SECURI TY PAVI NG COVPANY | NC $51, 863,900 01/ 16/ 09 0%
08-472214 COUNTI ES AT VARI QUS LOCATIONS FROM P O BOX 1489 $0  02/09/09 0%
ACI M 0151- (151) B ROUTE 15/ 60 SEPARATI ON TO SEVENTH $0
L H-HL 0-(1E) STREET UNDERGROSS! NG SUN VALLEY CA 913531489
--0) REHABI LI TATE PAVEMENT (818) 767-8418
HA22 SWPPP
08- SBD- 18-44.2/44. 7 I'N SAN BERNARDI NO COUNTY IN THE CI TY FLATI RON VEST | NC. PAI BUL, SENI $32,893,779 12/ 03/ 08 3%
08-227004 OF Bl G BEAR LAKE ON ROUTE 18 AT 1770 LA COSTA MEADOAS DR 236 ORANGE SHOW RD $36, 650 12/19/08 0%
ACST- X071- (053) E $36, 650 09/07/10
JUNCTI ON W TH ROUTE 38. SUI TE 109
%;«1): 7352:E;’ER)S REPLACE BRI DGE & REALI GN ROADWAY SAN MARCOS, CA 92078 SAN BERNARDI NO, CA 92408
o1 SWPPP (909) 553- 6234
08- SBD- 18- 78.3/78. 7 I N SAN BERNARDI NO COUNTY NEAR LUCERNE ORTI Z ASPHALT PAVI NG | NC. PARVI NJAH, MOHSEN $691,879 09/30/08  100%
08-447704 VALLEY FROM 0.3 M LE EAST TO 0.2 MLEP.O. BOX 883 15367 TAMARCK ROAD igfigv ‘1128 (1)25 %25 gg 84%
VEST OF H GH ROAD COLTON. CA 92324 VI CTORVI LLE, CA 92392 '
W DEN AND HOT M X ASPHALT OVERLAY ’ (951) 232- 7755
HB4N SWPPP
08- SBD- 40- 89. 0/ 119 I'N SAN BERNARDI NO COUNTY NEAR ESSEX GRANI TE CONSTRUCTI ON COMPANY SHAHI DI, SHAI NE $47, 680, 366 09/ 20/ 07 62%
08- 486304 FROM 2. 4 KM WEST OF FORTRESS WASH ATTN: SHANE MOORE 222 E MAIN STREET, $37, 368, 365 10/ 05/ 07 78%
AC'(;V‘O“O -(054)8 BRI DGE TO 0.5 KM EAST OF ARDI'S DI TCH 38000 MONROE STREET SUITE 208 $3, 375,094 07/14/09
o BRI DGE
REHABI LI TATE PAVEMVENT I'NDI O CA 92203 BQ?:’T%C%ZSSH
HA22 SWPPP (951) 232-
08- SBD-40-142.2/142.6 | N SAN BERNARDI NO COUNTY | N NEEDLES DI VERSI FI ED LANDSCAPE SPRAY, M CHAEL $479,073 02/21/08 0%
08-0C5104 FROM L STREET TO 0.4 M LE WEST OF D MANAGEMENT I NC $403,324  03/12/08 9
1110A RESEARCH DRI VE 0%
STREET OVERCROSSI NG 12112 SEVERN WAY REDLANDS, CA 92374 $1,559 08/26/11
HI GHMAY PLANTI NG AND | RRI GATI ON .
Rl VERS| DE CA 92503 (951) 232- 6497 PLANT EST
HA25 SWPPP (951) 734- 6161 SATI S
08- SBD- 60-3.4/3.5 I'N SAN BERNARDI NO COUNTY I N CHINO AT MR DI CK VOGELS PETERSON CHASEKAWA, JABRA $360, 072 04/ 30/ 08 83%
08- 000804 MOUNTAI N AVENUE EASTBOUND OFF- RAMP  GENERAL ENG NEERI NG 2023 CH CAGO AVENUE $288,349 05/14/08 78%
W DEN EXI STI NG RAMP CONSTRUCTI ON | NC. SUI TE B6 $127,036  03/30/09
1792 KAl SER AVENUE RI VERSI DE, CA 92507

HBAN vPCP IRVINE, CA 926145706 (951)276-1938
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Statement of Ongoing Contractsasof 02/20/09 03/ 04/ 09
District 08
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD-62-17.1/17. 8 I N SAN BERNARDI NO COUNTY | N JOSHUA  VANCE CORPORATI ON ATTN: VERN ALl PANAH, FEREYDOON $1, 041,659 08/ 08/ 08 95%
28-47282421_(025) c TREE FROM SUNNY VI STA ROAD TO HALLEE THOVAS 790 VI A LATA SUI TE $1, 155, 8;2 825 gg; 82 96%
CIPISO 62 0-(55) ROAD 2271 NORTH LOCUST AVENUE 100
) ) W DEN ROADWAY
--0) RIALTO, CA 92377 036502\1590202(2)324
HB1 SWPPP (909) 289-
08- SBD-62-31.1/31. 5 I N SAN BERNARDI NO COUNTY I N P T M GENERAL ENG NEERI NG $292,292 09/29/08 0%
08- 482604 TVENTYNI NE PALMS FROM 0.1 M LE WEST  SERVI CES | NC $0 10/ 28/ 08 0%
OF MDJAVE AVENUE TO 0.1 M LE EAST OF P O BOX 7745 $0
ALPI NE AVENUE
I NSTALL TRAFFI C SI GNAL RI VERSI DE CA 925137745
HB4N wecP (951) 710- 1000
08- SBD- 62- 55. 0/ 79. 5 I N SAN BERNARDI NO COUNTY FROM | RONAGE SKANSKA USA Cl VI L WEST GONZALEZ, ALFONZO $1, 803,600 05/25/07  100%
08- 0H6504 ROAD TO 8.8 KM WEST OF ROUTE 177 CALI FORNI A DI STRICT I NC 6690 LA CONTENTA ROAD $1, 812, 9;3 285 (1);15 g; 100%
JUNCTI ON 1995 AGUA MANSA ROAD YUCCA VALLEY, CA 92284
RESURFACE EXI STI NG PAVEMVENT .
Rl VERSI DE CA 925092405 (951) 538-5218
HML WPCP (951) 684- 5360
08- SBD- 66- 19. 9/ 20. 4 I N SAN BERNARDI NO COUNTY I N RIALTO AT CSI ELECTRI CAL CONTRACTORS | NCNGUYEN, WU $474,900 06/ 23/08 0%
08- 0A7404 THE | NTERSECTI ON OF ROUTE 66 AND 10623 FULTON WELLS AVENUE 850 VI A LATA #100A $6;g 8;; gg; gg 0%
PEPPER AVENUE SANTA FE SPRINGS, CA 90670 OO-TON CA 92324
CONSTRUCT CURB RAMPS AND CULVERT ! (909) 825- 2753 SUSPENDED
HB71 wecP
08- SBD-83-.9/ 1 I N SAN BERNARDI NO COUNTY | N CHI NO AT PACI FI C RESTORATI ON GROUP | NC SPRAY, M CHAEL $203,350 02/08/08 46%
08-449714 CHI NO CREEK BRI DGE P O BOX 77038 1110A RESEARCH DRI VE $1ggv ggg gg; 225 23 53%
ESTABLI SH EXI STI NG PLANTI NG '
CORONA CA 92877 (Rggifgz; 62‘:792374
(951) 734- 9809
HA21 WeCP
08- SBD-95-11. 2/ 17. 5 I N SAN BERNARDI NO COUNTY | N AND NEAR DREAMBUI LDER ATTN: ALEX SI NGH VERLEG A, ROMANO $390,441 11/24/08  100%
08-481704 VI DAL JUNCTI ON FROM 2. 4 KM TO 12.5 KM1361 EAST GARTEN DRI VE 2351 WEST LUGONI A $367,423 (1)35 (1)25 gg 100%
NORTH OF ROUTE 62/ 95 SEPARATI ON
CONSTRUCT SHOULDERS AND RESTRI PE PLACENTI A, CA 92870 o Aos A s 02//04/09
REDLANDS, CA 92374- 5014 COVPLETED

HB1 SWPPP (951) 538-9810
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Statement of Ongoing Contractsasof 02/20/09

03/ 04/ 09

District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD-210-9. 4/ 11 I N SAN BERNARDI NO COUNTY AT RANCHO  JMA CONSTRUCTI ON CO SPRAY, M CHAEL $786, 775 09/ 21/ 07 0%
08-204324 CUCAMONGA ON ROUTE 15 AND ON ROUTE 6143 HOPE STREET 1110A RESEARCH DRI VE 21;;, ;gg 135 ég; (1)1 0%

210 REDLANDS, CA 92374 '

SEM VALLEY, CA 93063 '

M Tl GATI ON PLANTI NG (951) 232- 6497 PLANT EST
HE11 SWPPP UNSAT
08- SBD- 215-4. 8/ 6.5 I'N SAN BERNARDI NO COUNTY | N SAN MCM CONSTRUCTI ON | NC. YOGARAJAH, MANNY $82, 097,231 11/21/07 42%
08-007174 BERNARDI NO AT VARI OUS LOCATI ONS P.O BOX 620 850 S. VIA LATA STE $40, 627,925 12/ 14/ 07 49%

PNRS- 6208- ( 013) N
L 62-08 0-(3N)
--()

W DEN FREEWAY AND OVERPASSES 100A $3, 407,777 07/07/11

NORTH HI GHLANDS, CA 95660
COLTON, CA 92324
(951) 830- 6864

HB5 SWPPP
HE11
08- SBD- 259-/1. 5 I'N SAN BERNARDI NO COUNTY | N SAN BEADOR CONSTRUCTI ON COMPANY $393, 700 05/ 08/ 08 0%
08- 0K6104 BERNARDI NO FROM 0.1 M LE SOUTH OF I NC $0 05/ 27/08 0%
16TH STREET OVERCROSSI NG TO E STREET 26320 LESTER Cl RCLE $0
OVERCROSSI NG
HOT M X ASPHALT OVERLAY CORONA CA 92883
HMVL WPCP (951) 674- 7352
08- SBD- 5506-/ 0 I'N SAN BERNARDI NO COUNTY | N FONTANA Rl VERSI DE CONSTRUCTI ON COMPANYLENART, ELVI RA $3, 180, 467 11/ 15/ 07 0%

08-3770U4 AT THE LOCATI ON FOR THE FUTURE INC 3474 NIKI WAY $3, 093,067  12/14/07 0%
QV'(-;\* 6208- (014) E SOUTHERN REG ONAL LABORATORY AND P O BOX 1146 Rl VERS| DE, CA $19,266  09/04/09
o TRANSPORTATI ON MANAGEMENT CENT B,
RI VERS| DE CA 92502 (951) 232-8949 PLANT EST
CONSTRUCT PARK AND RI DE SATI S

HB4N SWPPP (951) 682- 8308

08- SBD-5708-/0 I'N SAN BERNARDI NO COUNTY | N ANGELUS DRP NATI ONAL | NC. GADALLA, AMGAD $968, 000 08/26/08 40%

08- 479504 OAKS AT THE CAMP ANGELUS MAI NTENANCE 2694 E. GARVEY AVE., #183 236 ORANGE SHOW RD. $383,239 09/25/08 39%
$121,078 06/12/09
STATI ON VEST COVINA, CA 91791 STE #109
UPGRADE MAI NTENANCE FACI LI TI ES ’ SAN BERNARDI NO, CA 92408
) (909) 844- 9731

08- SBD-5726-/0
08-0J6604

I'N SAN BERNARDI NO COUNTY I N ONTARIO DC HUBBS CONSTRUCTI ON EMUH, GODW N

AND SAN BERNARDI NO AT ONTARI O 37306 VI STA VI EW DRI VE 790 VI A LATA, SU TE
MAI NTENANCE STATI ON AND AT SAN 100

BERNARDI NO MAI NTENANCE STATI ON YUCAIPA, CA 92399 COLTON, CA 92324
CONSTRUCT 15 BUI LDI NGS (951) 232- 3706

$648, 759 09/ 30/ 08 86%
$563, 085 10/ 22/ 08 87%
$72,016 03/ 05/ 09 0

HA23 WPCP
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Statement of Ongoing Contractsas of 02/20/09 03/ 04/ 09

District 08
Location xwaraea

Bid + CCOs Approved %Time

Contract .
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD-5730-/0 I'N SAN BERNARDI NO COUNTY | N FONTANA DJM CONSTRUCTI ON CO | NC LENART, ELVI RA $27,049,330 03/03/08 23%
08- 0H2824 AT THE SOUTHERN REG ONAL LABORATORY 1540 SOUTH LEW S STREET 3474 NIKI WAY $9, 502, 705 03/ 21/ 08 350
$1, 003, 752 03/20/12

AT 13970 VI CTORI A STREET Rl VERSI DE, CA 92507

CONSTRUCT NEW MATERI AL LABORATORY ~ ANAHEIM CA 92805 (951) 232- 8949
HA13 SWPPP

Totals: Authorized Final Amt: $453, 971, 026 Completed to Date: $205, 132,993  Work ThisMonth: $14, 265, 714




HE13 SWPPP

AQUEDUCT BRI DGE TO 0.7 KM NORTH CF
SHABBELL LANE
W DEN TO FOUR- LANE EXPRESSWAY

PO BOX 5127

BAKERSFI ELD, CA 93388-5127

Bl SHOP, CA 93514
(760) 872- 0781
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Statement of Ongoing Contractsasof 02/20/09 03/ 04/ 09
District 09
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
09- I NY-6-/4 I'N | NYO COUNTY NEAR BI SHOP AND BI G GRANI TE CONSTRUCTI ON COVPANY $1, 280,549 12/19/08 0%
09- 339304 PINE ON ROUTES 6, 168, AND 395 PM P O BOX 50085 $0  01/08/09 0%
0.0/4.0; 13.0/15.0; 99.2/100.9 $0
WATSONVI LLE CA 95077
HOT M X ASPHALT (831)724-1011
HML WPCP
09- I NY- 168- 20. 5/ 36 I'N | NYO AND MONO COUNTI ES NEAR Bl SHOP | NTERNATI ONAL SURFACI NG $2, 037,375 12/ 19/08 0%
09- 339104 ON ROUTES 6 AND 168 AT VARI OUS SYSTEMS $0 01/08/09 0%
LOCATI ONS P O BOX 4770 $0
RESURFACE ROADWAY W TH ASPHALT
MODESTO CA 95352
HML WeCP (209) 525- 9065
09- I NY- 178- 48. 6/ 60 I'N | NYO COUNTY ABOUT 5.8 M LES EAST | NTERNATI ONAL SURFACI NG $414,603 11/10/ 08 0%
09- 339504 OF SHOSHONE FROM 0.2 M LE EAST OF SYSTEMS $0 11/ 24/ 08 0%
CHI CAGO VALLEY ROAD TO 2.2 M WEST OF P O BOX 4770 $0
CALI FORNI A/ NEVADA STAT
APPLY CHI P SEAL MODESTO CA 95352
HML WecP (209) 525- 9065
09- 1 NY-395-8.5/11. 8 I'N | NYO COUNTY NEAR LI TTLE LAKE FROMMAVERI CK ASPHALT & CHRI S TALBOT $6, 259, 619 09/ 10/ 08 22%
09- 316604 663, 058 10/ 08/ 08
ACNH P395- (218) E 1.8 KM SOQUTH OF SOUTH JUNCTI ON LI TTLE CONSTRUCTI ON 500 SOUTH MAI N STREET 2500 339 07/ 06/ 09 11%
0 LAKE ROAD TO 1.9 KM SOUTHOF CINDER PO BOX 13490 Bl SHOP, CA 93514 '
o ROAD (760) 938- 2572
ROADVAY REHABI LI TATI ON BAKERSFI ELD, CA 93389
HA22 SWPPP
09- | NY- 395- 11. 8/ 20. 4 I'N | NYO COUNTY NEAR LI TTLE LAKE FROMMAVERI CK ASPHALT & CHRI'S TALBOT $2,032,599 11/03/08 0%
09- 339704 1.3 MLES SOUTH OF Cl NDER ROAD TO CONSTRUCTI ON 500 SOUTH MAI N STREET 28 (1)%5 125 gg 0%
ROSE VALLEY RANCH ROAD PO BOX 13490 Bl SHOP, CA 93514
RUBBERI ZED HOT M X ASPHALT OVERLAY .
BAKERSFI ELD, CA 93389 (760) 938- 2572 SUSPENDED
HML WPCP
09- I NY- 395- 65. 0/ 76. 1 I'N I NYO COUNTY AT AND NEAR GRANI TE CONSTRUCTI ON ¢/ 0 JOSE KURT WEI ERVAN $39, 388,536 06/ 16/ 08 24%
09-2144U4 | NDEPENDENCE FROM 1.0 KM SOUTH OF LA HERNANDEZ H MAI N STREET $7, 343,160 07/09/08 9
500 SQUTH MAIN S $2, 467,529 06/03/10 ‘9%
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Statement of Ongoing Contractsasof 02/20/09 03/ 04/ 09

District 09
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
09- | NY- 395-77. 3/ 91. 6 I'N | NYO COUNTY NEAR | NDEPENDENCE FROMSKANSKA USA Cl VI L VEST CHRI' S TALBOT $29, 595, 247 08/ 23/ 07 84%
09-214614 0.1 KM NORTH OF NORTH FORT CALI FORNI A DI STRICT | NC 500 S MAIN ST $19, 636, 356 095 18; 07 68%

| NDEPENDENCE ROAD TO 0.4 KM SOUTH OF 1995 AGUA MANSA ROAD Bl SHOP CA 93514 $370,183  04/30/09

ELNA ROAD (760) 938- 2572

W DEN TO 4 LANE EXPRESSVAY RI VERSI DE CA 92509
HE13 SWPPP
09- I NY-395-117.8/122.4 | N I NYO COUNTY NEAR Bl SHOP FROM QUALCON CONTRACTORS, | NC. H. J. BLOWER $8, 355, 758 10/ 30/ 08 23%
09-258014 BARLOW LANE TO 0.1 KM EAST OF 1645 ESMERALDA AVE 500 SOUTH MAI N ST $1, 229,220 11/14/08 15%
ACNH- P395- (220) E $534, 695 08/ 05/ 10

PLEASANT VALLEY DAM ROAD Bl SHOP, CA 93514
-0 HOT M X ASPHALT OVERLAY M NDEN, NV 89423- 4203 (760) 872- 0789
HA22 SWPPP
09- MNO- 167-1. 8/ 0 I'N MONO COUNTY NEAR MONO CI TY AT 1.8 CDYSSEY LANDSCAPI NG COMPANY  ANDREW BRANDT $239,130 06/ 18/ 08 53%
09- 295204 M LES EAST OF ROUTE 395 800 W EI GHT M LE ROAD 500 SOUTH MAI N STREET $137, Gég 34715 gg; gg 58%

I NSTALL DRAI NAGE CULVERT PI PE LI NER

STOCKTON, CA 95209 BI SHOP, CA 93514
(760) 937- 8947

HA42 WPCP

Totals: Authorized Final Amt: $89, 603, 417 Completed to Date: $29, 009, 413  Work ThisMonth: $3, 872, 746
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Statement of Ongoing Contractsasof 02/20/09 03/ 04/ 09
District 10

Location xwaraea

Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
10- ALA-580-1.5/8.7 I N ALAVEDA COUNTY NEAR LI VERMORE AT PRI SM ENG NEERI NG | NC $561, 566 12/03/08 0%

10- ON1404

HB4N WPCP
10- ALP-88-1.9/0
10- 444204

HA11l WPCP
10- AMA-49-7.0/ 11
10- 049954

HE14 SWPPP

10- AVA- 88- 29. 5/ 0
10- 499804
ACST- P088- (049) E

G PO- 88 0- (9E)

--0)
HB1 Swepp

10- CAL-4-21.1/23.4
10- 362504

HE14 SWPPP

10- CAL- 26-30.0/0
10- ON3804

HVB WPCP

VARI QUS LOCATI ONS FROM GRANT LI NE
ROAD UNDERCRCSSI NG TO 0.4 M LE WVEST
OF GREENVI LLE ROAD UNDER

I NSTALL TRAFFI C ELECTRI CAL SYSTEM

I'N AVADOR AND ALPI NE COUNTI ES AT
PEDDLER HI LL AND CAPLES LAKE

MAI NTENANCE STATI ONS

CONSTRUCT TWO NEW BUI LDl NGS

I N AVADOR COUNTY I N AND NEAR SUTTER
CREEK FROM 0.5 KM NORTH OF SUTTER
CREEK BRI DGE TO 1.8 KM SOUTH OF
AMADOR CREEK BRI DGE

PLANTI NG AND | RRI GATI ON

I'N AVADOR COUNTY AT PI ONEER FROM 0. 3
KM EAST OF CARSON DRI VE TO 0.3 KM
EAST OF DEFENDER GRADE ROAD

W DEN ROADWAY

I N CALAVERAS COUNTY | N AND NEAR
ANGELS CAMP FROM 0. 3 KM WEST OF

RCOUTE 4 AND 49 | NTERSECTI ON TO 0.9 KM

EAST OF ROLLERI BYPASS ROA
CONSTRUCT HI GHWAY AND BRI DGES

I N CALAVERAS COUNTY AT VARI QUS
LOCATI ONS
POLYESTER CONCRETE OVERLAY

630 REED STREET

SANTA CLARA CA 95050
(408) 562- 0026

YOUNGER GENERAL CONTRACTORS, RICE, CLIFFORD A

I'NC. 1110 WEST KETTLEMAN

3195 FI TZGERALD ROAD LANE, SU TE 35

RANCHO CORDOVA, CA 95742 LODI, CA 95240
(209) 333- 6922

ODYSSEY LANDSCAPE COVPANY, | NCOSHI TA, STANLEY T.

800 WEST EI GHT M LE ROAD 1110 WEST KETTLEMAN
LANE, SUI TE 35
LODI, CA 95240
(209) 333-6928

STOCKTON, CA 95209

TEI CHERT CONSTRUCTI ON STOCKTONRI CE CLI FFORD A.

DI STRI CT 1110 WEST KETTLEMAN

POST OFFI CE BOX 1118 LANE, SUl TE 35

STOCKTON, CA 95201 LODI, CA 55240
(209) 333- 6922

TElI CHERT CONSTRUCTI ON

P.O BOX 1118

SHI VI NDER S| NGH
P. 0. BOX 280
ANGELS CAMP, CA-95222

STOCKTON, CA- 95201
(209) 736- 6910

DEBRUI N CONSTRUCTI ON, I NC
P. 0. BOX 1355

CLI FF RI CE
P. 0. BOX 430
ALTAVI LLE, CA 95221

FRENCH CAMP, CA 95231
(209) 333- 6922

$0 12/18/08

0%

$0
$5, 966, 348 03/ 18/ 08 22%
$1, 143,319 04/17/08
19%
$193,295 12/31/10
SUSPENDED
$1, 961,803 11/20/06 0%
$1, 858,853 12/ 26/ 06 0%
$0 12/31/12 °
PLANT EST
SATI S
$844,888 04/ 22/ 08 96%
$841, 255 05/21/08

$0 07/01/09

93%

$24, 385, 256 08/ 10/ 07 38%

$18, 394, 137 09/ 07/ 07 7504
$712,297 08/12/10 0
$336, 850 05/ 16/ 08 87%
$312, 227 06/ 02/ 08

$0 03/31/09

91%

SUSPENDED
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Statement of Ongoing Contractsasof 02/20/09 03/ 04/ 09
District 10
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- CAL- 49- 20. 5/ 30. 9 I N CALAVERAS CO NR SAN ANDREAS FROM GEORGE REED I NC $1,976,036 01/06/ 09 0%
10-0s4104 RTE 12 TO 0.7 M N OF NORTH LOVBARD | P O BOX 548 $0 01727/ 09 0%
DR & | N CALAVERAS AND AMADOR COUNTI ES $0
IN AND NR JACKSON SONORA CA 95370
RUBBERI ZED HOT M X ASPHALT OVERLAY  (209)984-5202
WeCP
10- MER- 59- 26. 9/ 27. 5 I N MERCED COUNTY ABOUT 18 KM NORTH OF CC MYERS KEWAL VI RK $6, 836, 117 09/ 25/ 07 0%
10- 1A0704 MVERCED FROM 0.5 KM SOUTH TO 0.5 KM $5, 694,613 10/ 24/ 07 0%
ASCT- S059- (047) E NORTH OF VERCED Rl VER BRI DGE $718,991 10/ 14/ 09
S0-59 0- (7E)
REPLACE BRI DGE .
0 (916) 635- 9370 (559) 696- 1545 PLANT EST
HA21 SWPPP SATI'S
10- MER- 99- 15. 2/ 16. 2 IN MERCED COUNTY | N MERCED FROM O  WATKI N & BORTOLUSSI, |INC. HASSAN JAKHAR $1, 309,813 01/06/ 06 63%
10- 482314 STREET UNDERCROSSI NG TO 0.5 KM NORTH 77 LARKSPUR STREET $1,229,656 01/17/06 94%
ACNH- P099- (477) E OF V STREET UNDERCROSSI NG $7,221 08/ 24/09
-0 H GHMAY PLANTI NG RESTORATI ON SAN RAFAEL, CA 94901 (209) 726- 5485
HA25 SWPPP
10- MER- 99- 23. 8/ 26. 5 IN MERCED COUNTY | N AND NEAR ATWATERBAY Cl TI ES PAVI NG AND GRADI NG SAYED HASHEMYAN $31, 175,902 03/ 20/ 08 69%
10-414814 FROM 0. 4 KM NORTH OF ATWATER I NC. 490 S. GOLDEN STATE %ﬁ' gég' gii 8‘715 g;; f{g 60%
OVERHEAD TO 0.4 KM SOUTH OF ARENA WAY P O BOX 6227 BLVD. 1 €84
CONSTRUCT FREEWAY AND BRI DGES .
CONGORD CA 94524 TURLOCK, CA 95381- 1863
HE14 SWPPP
10- MER- 99- 32, 6/ 37. 2 IN MERCED COUNTY NEAR DELH FROM 0.9 ODYSSEY LANDSCAPE, |NC. HASSAN JAKHAR $600, 971 08/ 19/ 08 10%
10-0L5804 M LE SOUTH OF SOUTH AVENUE 800 VEST El GHT M LE RD P.O BOX 311 $242,344 09/ 10/ 08 20%
ACST- P099- (515) E RCROS NORT $71,653 04/ 03/ 12 0
PO- 99 5-(5E VE SING TO 0.5 MLE H o STOCKTON, CA 95209 MERCED, CA 95341 ’
(58) GRI FFI TH ROAD OVERCRGSSI NG : (209) 724- 9096
-0 H GHWAY PLANTI NG
SWPPP
10- MER- 140- 36. 5/ 0 IN MERCED COUNTY | N MERCED AT EAST  TEI CHERT CONSTRUCTION, INC.  HASSAN JAKHAR $405, 137 10/ 21/ 08 0%
10-0J8104 21ST STREET P. O BOX 3367 P. O BOX 311 :g (1)% (1)25 gg 0%
I NSTALL TRAFFI C SI GNAL MERCED, CA 95341

TURLOCK, CA 95381
(209) 724- 9096

HB1 WPCP
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Statement of Ongoing Contractsasof 02/20/09 03/ 04/ 09
District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10-SJ-4-/0 I'N SAN JOAQUI N COUNTY NEAR DI SCOVERY ZONDI ROS CORPORATI ON $726,000 10/ 23/ 08 0%
10-0C1504 BAY ON ROUTE 4 AT OLD RIVER BRIDGE 2401 208TH STREET SU TE C8 $0  11/14/08 0%
AND NEAR TERM NOUS ON ROUTE 12 AT $0
MOKELUWVNE Rl VER BR TORRANCE CA 90501
REPAI R BRI DGE CONTROL HOUSE (310) 320- 2558
HVBH WPCP
10- 8J-5-10.7/13.9 I'N SAN JOAQUI N COUNTY | N AND NEAR PROFESSI ONAL CONSTRUCTI ON SINGH MANJI T $508,011 05/08/08  100%
10- ON4204 LATHROP AT VARI OUS LOCATI ONS FROM SERVI CES $462,723  05/30/ 08 9
$0 02/10/00  100%
DEUEL OVERHEAD TO PARADI SE CUT 3309 VI NCENT ROAD 03/ 10/ 09
OVERFLOW BRI DGE (209) 405- 2854 COVPLETED
TREAT BRI DGE DECKS PLEASANT HILL CA 94523
HVB WPCP (925) 945- 1052
10-SJ-5-11.8/39.6 I'N SAN JOAQUI N COUNTY AT VARI OUS CALI FORNI A ENG NEERI NG SINGH MANJI T $881,324 05/23/08  100%
10- ON3004 LOCATI ONS FROM OLD US 50 OVERCROSSI NG CONTRACTORS | NC 1110 W KETTLEMAN $890, 8;‘(3) 8?5 ég; gg 100%
TO ROUTE 5/ 12 SEPARATI ON 20 HAPPY VALLEY ROAD LANE, SUITE 35 01/ 30/ 09
REPLACE JOI NTS AND APPROACH SLABS COWP
PLEASANTON CA 94566 '(‘239; 45’: 22220 LETED
HVB WPCP (925) 461- 1500
10- SJ-5-13. 8/25. 4 I'N SAN JOAQUI N COUNTY | N AND NEAR GRANI TE CONSTRUCTI ON' COMPANY $2, 863,306 05/ 09/ 08 0%
10- 052804 LATHROP AND STOCKTON FROM PARADI SE P O BOX 50085 $0 07/21/08 0%
CUT OVERFLOW BRI DGE TO ROUTE 5/ 4 $0
SEPARATI ON WATSONVI LLE CA 95077
RESURFACE HI GHWAY (831)724-1011
HM WPCP
10- SJ-5- 25. 6/ 26. 1 I'N SAN JOAQUI N COUNTY | N STOCKTON AT PENHALL COVPANY NOVER GUTI ERREZ $1, 293,641 05/23/08 57%
10- ON2504 VARI QUS LOCATI ONS FROM ANDERSON 13750 CATALINA ST 611 SAN JUAN AVE $533, 323 825 %g; gg 41%
STREET UNDERCROSSI NG TO ROUTE 5/ 4 SAN LEANDRO CA 94577 STOCKTON CA 95203
SEPARATI ON DRC (209) 942- 6160
TREAT BRI DGE DECKS
HVB WPCP
10- SJ- 26- 15, 3/ 15. 9 I'N SAN JOAQUI N COUNTY NEAR BELLOTA  GRANI TE CONSTRUCTI ON COVPANY NOVER GUTI ERREZ $2, 218,276 05/18/06 0%
10- 499004 FROM CALAVERAS RI VER BRI DGE TO 1.5 KMPO BOX 151 611 SAN JUAN AVENUE $2, 326,573 05/31/06 0%
ACST- P026- (022) E DUCK $0 09/ 21/ 09
PO-26 0-(2 VEST OF CREEK BRI DGE STOCKTON CA 95201 STOCKTON CA 95203
i -(28) REALI GN EXI STI NG CURVE (209) 942- 6160 PLANT EST

--0

HB1 SWPPP SATI S
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Statement of Ongoing Contractsasof 02/20/09 03/ 04/ 09
District 10
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10-SJ-88-3.2/0 I'N SAN JOAQUI N COUNTY NEAR WATERLOO COLUMBI A ELECTRIC I NC $282,485 10/ 03/ 08 0%
10-0L9504 AT ALPI NE ROAD 1980 DAVI S STREET $0 10730/ 08 0%
ACHS- PCB8- (050) S I NSTALL TRAFFIC SI GNAL $0
GPOB-8 05- (HSI)P SAN LEANDRO CA 94577
10 0-88-() (510) 430- 9505
HB1 WPCP
10- SJ- 88-13. 8/ 16. 4 I'N SAN JOAQUI N COUNTY AT OR NEAR GEORGE REED | NC $1, 483,498 08/19/08 0%
10-0Gr604 LOCKEFORD FROM 0.2 M LE NORTH OF WEST P O BOX 1630 $0 09/ 04/ 08 0%
JUNCTI ON ROUTE 12 TO 0.1 M LE EAST OF $0
DI SCH ROAD LODI CA 95241
RUBBERI ZED HOT M X ASPHALT OVERLAY  (209)334-0790
HA22 WPCP
10- SJ-99-27.5/0 IN SAN JOAQUI N COUNTY NEAR LODI AT  WATKI N AND BORTOLUSSI | NC $316,370 01/28/ 09 0%
10-ON9104 ARMSTRONG ROAD 77 LARKSPUR STREET $0  02/17/09 0%
REPLACE HI GHWAY PLANTI NG $0
SAN RAFAEL CA 949014886
(415) 453- 4691
HB1 SWePP
10- SJ- 205- 3. 0/ 13. 6 I'N SAN JOAQUI N COUNTY | N AND NEAR OC JONES/ CC MEYERS JV MARQUEZ, PANELA J $86, 157, 937 03/ 28/ 06 0%
10- 300164 TRACY AT VARI OUS LOCATI ONS 1520 FOURTH STREET 157 SLOAN CT, SUITE B $82, 653,545 04/ 12/ 06 0%
ACNH- X077- (014) N W DEN FREEWAY AND BRI DGES $889,305 09/ 10/ 10
TRACY, CA 95304
X0-77 0- (4N) BERKELEY, CA 94710
0 (209) 221- 6585 PLANT EST
HBAC SVPPP SATI'S
10- SJ-205-8.1/8. 1 I'N SAN JOAQUI N COUNTY I N TRACY AT GRANI TE CONSTRUCTI ON' COVPANY $102,985 10/ 03/ 08 0%
10- ON1304 MACARTHUR DRI VE P O BOX 50085 $0 10/ 17/08 0%
MODI FY TRUCK TURNI NG RADI US $0
WATSONVI LLE CA 95077
(831) 724- 1011
HB4N WPCP
10- STA-99-9. 9/ 15 I'N STANI SLAUS COUNTY | N AND NEAR WATKI N AND BORTOLUSSI | NC SUTTI, RENEE M $4, 266,373 02/ 06/ 06 64%
10- 0F7204 MODESTO AND CERES FROM 0.2 KM SOUTH FORSTER AND KROEGER LANDSCAPE p. 0. BOX 1863 $3, 726,387 02/22/06 87%
ACNH- P099- (500) E $30,436 04/07/10

--0

SWPPP

State of California Department of Transportation

OF THE PI NE STREET OVERCROSSI NG TO
THE TUCLUMNE RI VER BRI DGE
PLANTI NG AND | RRI GATI ON

MAI NTENANCE | NC
77 LARKSPUR STREET

TURLOCK, CA. 95381- 1863
(209) 667- 1147

SAN RAFAEL CA 949014886
(415) 453- 4691



Page 87
Statement of Ongoing Contractsasof 02/20/09 03/ 04/ 09
District 10
M
Contract ' Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬁ]eergr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- STA- 99- 10. 3/ 12 I'N STANI SLAUS COUNTY | N AND NEAR TEI CHERT CONSTRUCTI ON 835 ABLEDU, DAVI D $2,701,512 11/08/07 73%
10- 0L6404 CERES FROM M TCHELL ROAD OVERCROSSI NG SOUTH KI LROY ROAD TURLOCK, CA $2, 380,533  11/30/07 83%
ors- -C ) TO 0.3 KM NORTH OF WH TMORE AVENUE ~ 95380- 9519 $196,242 04/ 03/ 09
-0 OVERCRGSSI NG (209) 483- 5812
CONSTRUCT CONCRETE MEDI AN BARRI ER
HB1 SWPPP
(209) 632- 6600
10- STA-99-11.9/11. 9 I'N STANI SLAUS COUNTY | N CERES FROM  NEHEM AH CONSTRUCTI ON | NC DEQL HARM NDER $16, 757, 004 06/ 23/ 08 18%
10- 2A7704 0.5 KM SOUTH OF WHI TMORE AVENUE 801 FIRST STREET SUITE G PO BOX 1863 $5, 981,239  07/09/08 9
$1,239 458 03/01/11 507
OVERCRGOSSI NG TO 0. 7 KM NORTH OF TURLOCK, CA 95381 ' '
WH TMORE AVENUE OVERCROSSI NG BENI CI A CA 94510 (209) 667- 1869
RECONSTRUCT | NTERCHANGE (707) 746- 6870
HE11 SWPPP
10- STA-99-15. 0/ 16. 5 I'N STANI SLAUS COUNTY I N AND NEAR ODYSSEY LANDSCAPE COMPANY ALFRED BLUM OBAI DULLAH $1, 787,465 09/ 18/ 07 0%
10- OF7304 MODESTO FROM TUOLUMNE RI VER BRI DGE TO5400 W HW 12 "ABDUL" RASHI D $1,577,824 10/16/07 o
$5,616 12/23/11 0%
0.7 KM NORTH OF ROUTE 219 AND 99 LoDl CA 95242 WATERFRONT '
SEPARATI ON ' CONSTRUCTI ON FI ELD PLANT EST
PLANTI NG AND | RRI GATI ON
Haos SVPPP OFFI CE SATI S
611 SAN JUAN AVE.,
STOCKTON, CA 95203
(209) 948- 7216
10- STA-99-15. 1/ 15. 7 I'N STANI SLAUS COUNTY | N MODESTO FROMPAVEX CONSTRUCTI ON DI VI SI ON $157,070 11/17/08 0%
10-0MB704 TUOLUMNE BOULEVARD UNDERCROSSI NG TO 120 GRANI TE ROCK WAY $0  12/01/08 0%
0.1 MLE SOUTH OF G STREET $0
OVERCROSSI NG (54’*28; 5?55 (1:'2025 136 SUSPENDED
PLACE RUMBLE STRIPS
HB1 WPCP
10- STA- 108-22. 4/ 26. 5 I'N STANI SLAUS COUNTY | N MODESTO FROMGEORGE REED | NC. ALFRED BLUM OBAI DULLAH $5, 702,114 08/ 06/ 08 48%
10- 3A7404 ROUTE 132 TO CORALWOOD DRI VE RASHI D $1, 408,872 08/ 15/08 23%
__()' -(58) STOCKTON, CA 95203
HA22 SWPPP
(209) 610- 0806
10- STA- 108-30. 5/ 31. 6 I'N STANI SLAUS COUNTY | N AND NEAR GEORGE REED | NC. DAVI D ABLEDU $700,076 09/ 02/ 08 0%
10- 0L7204 Rl VERBANK FROM M D MAI N CANAL TO P. O. BOX 4760 952 GOODW N DR. $0 09/ 15/08 0%
ACHS- P108- (046) E HOMRD AVENUE $0 01/16/09
PGP1- 08 0- ( 6E) MODESTO, CA 95352 RI PON CA 95366
HOT M X ASPHALT RESURFACI NG ' (209) 599- 7281 SUSPENDED

--0

HB1 WPCP

State of California Department of Transportation
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Statement of Ongoing Contractsasof 02/20/09 03/ 04/ 09

District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- STA-132-14.7/0 IN STANI SLAUS COUNTY | N MODESTO AT  RI CHARD A HEAPS ELECTRI CAL SUKHI DEOL $251,376 12/ 16/ 08 7%
10- ON9504 5TH STREET CONTRACTOR | NC 490 S GOLDEN STATE 218' ggg 8;5 1‘215 82 4%

CONSTRUCT LEFT TURN CHANNELI ZATION 8909 FLORI N ROAD BLVD PO BOX 1863 :

SACRAMENTO CA 95829 TLZJE;OZ;O:?ZT%

HB4N WeCP (209) 667-
10- STA-219-.1/2.9 I N STANI SLAUS COUNTY AT SALI DA FROM GECRGE REED | NC SUTTI, RENEE M $6, 661, 763 06/ 19/ 08 19%
10- 0A8704 SOUTHBOUND RAMP | NTERSECTI ON OF P O BOX 4760 P.O. BOX 1863 $11$§f§’ gég 84715 83; f{g 16%

ROUTE 99/ 219 SEPARATION TO 0.2 KM TURLOCK, CA. 95381-1863 !

MODESTO CA 95352

VEST OF DALE ROAD 209) 523. 0734 (209) 667- 1147 SUSPENDED

W DEN AND RESURFACE ROADWAY (209) 523-
HB4C SWPPP
10- TUO- 120-3.5/6. 9 I'N TUCLUMNE COUNTY NEAR YOSEM TE GEORGE REED, | NC. BAL BAHADUR PAUL $1,722,236 08/15/08 48%
10-0G7504 JUNCTI ON FROM 2.1 M LES EAST OF P.O. BOX 548 611 SAN JUAN AVE $368, 2;‘(‘) 35135 235 gg 210

TULLOCH ROAD TO 0.2 M LE WEST OF LA s CA 95370 STOCKTON, CA95203

GRANGE RQAD ONORA, (209) 948-7216

RUBBERI ZED HOT M X ASPHALT OVERLAY
HA22 WPCP

Totals: Authorized Final Amt: $213, 901, 508 Completed to Date: $151, 906, 740  Work ThisMonth: $5, 736, 917
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Statement of Ongoing Contractsasof 02/20/09 03/ 04/ 09
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
11- I MP-7-3.7/6.9 IN | MPERI AL COUNTY NEAR CALEXI CO ON S| ERRA LANDSCAPE COVPANY ARI NDUQUE, RAY $1, 156,018 11/ 16/ 07 29%
11- 068024 ROUTE 7 AND ON ROUTE 8 73-771 DINA SHORE DRIVE, 200 7177 OPPORTUNI TY ROAD $1, 1%2'23? 13 2335 (1)1 93%
HI GHMAY PLANTI NG AND | RRI GATI ON :
PALM DESERT, CA 92211 SAN DI EGO, CA 92111
(858) 467- 4084
HE14 SWPPP
HE14
11- | MP-8-3. 9/ 96. 8 IN | MPERI AL COUNTY AT VAR QUS TRUESDELL CORPORATI ON OF HERNANDEZ, DANI EL $632, 628 05/01/08 65%
11-258704 LOCATI ONS CALI FORNI A, | NC. 722 E. BARIONI BLVD. igig, égi 8% Séj 82 74%
CLEAN AND TREAT BRI DGE DECK 1310 W 23RD STREET | MPERI AL, CA ’
TENPE, AZ 85282 (760) 594- 2008
HVB WeCP
11- | MP-78-12. 1/ 15. 2 IN | MPERI AL COUNTY I N AND NEAR SKANSKA Rl ZZUTTO, SHAWN $69, 783,720 03/11/08 26%
11-167884 BRAW.EY ON ROUTE 78 AND ON OLD ROUTE 861 MAIN STREET $24, 389,646 03/27/08 0
HPLU- 6211- (067) E 111 ZiﬂiE; AEASAG:IzzE;VD $3, 752,112 01/28/11 35%
-0 CONSTRUCT FOUR- LANE EXPRESSVAY BRAWLEY, CA 92227 (760) 355- 8666
HE14 SWPPP
11- | MP- 86- 35. 2/ 65. 7 IN | MPERI AL COUNTY AT VAR QUS PETERSON- CHASE GENERAL ENG.  CORTEZ, DAVID $390, 849 10/ 28/ 08 53%
11- 290504 LOCATI ONS FROM DEEP WASH BRIDGE TO 1792 KAl SER AVE. 722 E. BARIONI BLVD. ig’ ;g% éi; (1)35 82 1%
SHORELI NE DI TCH BRI DGE | MPERI AL, CA 92251 '
CLEAN AND TREAT BRI DGE DECK IRVINE, CA 92614-5706 (858) 688- 1597
HVB WeCP
11- 1 MP-111-.7/. 7 IN | MPERI AL COUNTY | N CALEXI CO AT PETERSON- CHASE GENERAL CORTEZ, DAVI D $239,569 06/06/08  100%
11- 285804 SEVENTH STREET ENG NEERI NG CONSTRUCTI ON, INC. 722 E. BARI ONI BLVD. $245, Oég 815 gi; gg 100%
| NSTALL DRAI NAGE UNI TS 1792 KAl SER AVENUE | MPERI AL, CA 92251 01/ 26/ 09
IRINE CA 926145706 (858) 688- 1597 COVPLETED
HB4N wecP
11- 1 MP-111-4. 7/ T8. 2 IN | MPERI AL COUNTY NEAR CALEXI CO FROMORTI Z ASPHALT PAVI NG | NC. RI ZZUTTO, SHAWN $2, 008,770 05/ 12/ 08 19%
11-276614 ROUTE 86 TO ROSS ROAD 382 E. ORANGE SHOW RD. 722 E. BARIONI BLVD. $1, Ogg 82; ig; 82 0%
RUBBERI ZED ASPHALT CONCRETE OVERLAY | MPERI AL, CA 92251
SAN BERNARDI NO, CA 92408
(760) 355- 8666 SUSPENDED

HMLA SWPPP



Page 90
Statement of Ongoing Contractsasof 02/20/09 03/ 04/ 09
District 11
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- 1 MP-111- 11. 4/ 22. 2 IN | MPERI AL COUNTY NEAR BRAWLEY AT P& LANDSCAPE MGMT. SERVI CES AR NDUQUE, RAY $1, 404, 600 03/ 06/ 06 0%
11- 256204 VARI OUS LOCATI ONS 999 TOAN AND COUNTRY RD, FL4 7177 OPPORTUNI TY ROAD $1, 3;5,5? 835 1;; 82 0%
PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92111 '
ORANGE, CA 92868
(858) 467- 4084 PLANT EST
HE14 WeCP SATI S
11-SD-5-.3/0 IN SAN DI EGO COUNTY AT VAR OUS PETERSON- CHASE GENERAL PEREZ, AL $477,826 06/16/08  100%
11- 287304 LOCATI ONS ENG NEERI NG CONSTRUCTI ON, | NC. 7177 OPPORTUNI TY ROAD $3§% %gi 8;; %g; gg 100%
CONSTRUCT CONCRETE BARRI ER OPENING 1792 KAl SER AVENUE SAN DI EGO, CA 92111 : 02/ 20/ 09
IRINE CA 92614-5706 (858) 467- 4093 COVPLETED
HB4N wecP
11- SD-5- 8. 6/ 10 IN SAN DI EGO COUNTY I N CHULA VISTA  VESTERN Rl M CONSTRUCTORS, | NC. NABI ZADEH, MEHRDAD $5, 651, 810 06/ 02/ 06 0%
11-0786U4 AND NATI ONAL CI TY AT VARl OUS 912-108 S. ANDREASEN DRI VE 7177 OPPORTUNI TY ROAD $5,334,941 06/ 15/ 06 0%
AClI M 005 - (599) 8 $18,102 02/11/11
CSTS- 054 - (07E) P LOCATI NS ESCONDI DO, CA 92029 SAN DI EGO, CA 92111
S05.4 00-(B) PLANTI NG AND | RRI GATI ON (858) 467- 4081 PLANT EST
HA25 SWPPP SATIS
HA25
11- SD- 5- 10. 0/ 10. 8 IN SAN DI EGO COUNTY AT VAR QUS HAZARD CONSTRUCTI ON JUAREZ, DANI EL $4,767,514 12/ 06/ 07 0%
11-276104 LOCATI ONS P. O BOX 229000 9851 BUENA VI STA AVE $4,797,178 12/ 31/07 0%
ACNH X073- (082) E REPLACE VETAL RAI LI NG SANTEE. CA 92071 $0 01/07/09
--0) SAN DI EGO, CA 92192- 9000 ’ 01/22/ 09
(858) 688- 1501 PLANT EST
HBL WPCP SATI S
11- SD-5- 15. 1/ 15. 1 IN SAN DI EGO COUNTY I N SAN DIEGO AT LB CIVIL CONSTRUCTION, INC.  Fl GUEROA, RENE $419, 927 06/18/08 0%
11- 284804 S5- E94 CONNECTOR VI ADUCT 10650- 212 TREENA STREET 817 SWEETWATER ROAD $3:ﬁ’ ;13;,12 8;; ;g; gg 0%
I NSTALL GALVANI ZED STEEL FENCE :
SAN DIEGO CA 92131 SPRI NG VALLEY, CA 91977
(619) 697- 2439 PLANT EST
HBAN WPCP SATI S
11- SD- 5- 26. 8/ 26. 8 I'N SAN DI EGO COUNTY I N SAN DI EGO AT HAZARD CONSTRUCTI ON NABI ZADEH, MEHRDAD $925,556 06/ 15/ 07 0%
11-081104 G LMAN DRI VE UNDERCROSSI NG P.O. BOX 229000 7177 OPPORTUNI TY ROAD 2222, iig 8;; 8% 8; 0%
W DEN AND | NSTALL TRAFFI C SI GNALS '
SAN DI EGO, CA  92192- 9000 SAN DI EGO, CA 92111
(858) 467- 4081 PLANT EST
HBAN WPCP SATI S

State of California Department of Transportation
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Statement of Ongoing Contractsasof 02/20/09 03/ 04/ 09
District 11
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD-5-33. 7/ 54. 9 IN SAN DI EGO COUNTY AT VAR QUS TDS ENG NEERI NG PEREZ, AL $1, 129,440 08/ 26/ 08 35%
11- 290004 LOCATI ONS 1014- 14136 S. VESTLAKE BLVD. 7177 OPPORTUNI TY ROAD $1;$gig' igg 8% ég; 82 91%
I NSTALL VEHI CLE DETECTI ON SYSTEMS '
VESTLAKE VI LLAGE, CA 91361 SAN DI EGO, CA 92111
(858) 467- 4093
HB4N WeCP
11- SD-5-34. 7/ 35. 7 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMPACI FI C RESTORATI ON GROUP, | NCHURTZI G, JOHN $700,592 08/ 04/ 04 0%
11- 065104 1.0 KM NORTH OF DEL MAR HEI GHTS ROADP. O. BOX 77038 7177 OPPORTUNI TY RD. $592,891  08/20/04 0%
STPL- 6211- (037) E OVERCROSSI NG TO 1.0 KM SOUTH OF Vi A - SAN DI EGO, CA 92111 $3,408 02/10/ 10
-0 DE LA VALLE UNDERC ' (858) 467- 4086 PLANT EST
PLANTI NG AND | RRI GATI ON
HBAC SWPPP SATIS
11- SD-5-35. 7/ 38. 5 IN SAN DI EGO COUNTY | N SAN DI EGO COFFMAN SPECI ALTI ES, | NC. ETEZADI, AM R $35,429,157 08/15/07  100%
11-2358U4 SOLANA BEACH AND ENCI NI TAS FROM SAN  4375- 260 JUTLAND DRI VE 7177 OPPORTUNI TY ROAD $32£g2, Z(l)é 225 ég; g; 94%
DI EQUI TO RI VER BRI DGE TO SAN ELI JO SAN DI EGO,CA 92117 SAN DI EGO, CA 92111 '
LAGOON BRI DGE (858) 467- 4090
CONSTRUCT HOV LANE
HB4C SWPPP
11- SD- 5-50. 9/ 52. 8 I'N SAN DI EGO COUNTY | N CARLSBAD AND NMBJS MANAGEMENT SERVI CES, | NC. HURTZI G, JOHN $1, 843,462 09/26/07  100%
11- 239604 OCEANSI DE FROM BUENA VI STA LAGOON P.O BOX 52797 7177 OPPORTUNI TY ROAD $1, é??' ‘g; g; gg; fﬂ 62%
BRI DGE TO BROOKS STREET OVERCROSSI NGRI VERSI DE. CA 92517 SAN DI EGO, CA 92111 !
H GHVAY PLANTI NG ' (858) 467- 4086
HA25 SWPPP
11- SD-5-52. 8/ 54. 9 IN SAN DI EGO COUNTY | N OCEANSI DE FROMP&D LANDSCAPE MANAGEMENT HURTZI G, JOHN $1, 307,372 08/ 09/ 07 32%
11- 239504 BROOKS STREET OVERCROSSING TO 0.1 KM999 TOAN AND COUNTRY RD, FIR4 7177 OPPORTUNI TY ROAD $§E’ %3 285 %25 21 67%
NORTH OF CAMP DEL MAR OVERCROSSI NG SAN DI EGO, CA 92111 '
PLANTI NG AND | RRI GATI ON ORANGE, CA 92868 (858) 467- 4086
HA25 SWPPP
11- SD-5- 66. 5/ 68. 5 I'N SAN DI EGO COUNTY ABOUT 21 KM G M GENERAL ENG NEERI NG PEREZ, AL $626,947 09/26/07  100%
11- 259304 NORTH OF OCEANSI DE FROM 1.1 KM SOUTH 916 MORNI NG SUN DRI VE 7177 OPPORTUNI TY ROAD $637, 4;(7) (1)25 gi; 8; 100%
OF TO 2.1 KM NORTH OF THE SAN ONOFRE
TRUCK | NSPECTI ON FACI LI ENCINITAS, CA 92024 s 01/21/09
(858) 467- 4093 COVPLETED

UPGRADE EXI STI NG BACK- UP GENERATORS
HA42 WPCP
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Statement of Ongoing Contractsasof 02/20/09 03/ 04/ 09
District 11
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 8- 9. 6/ 52 IN SAN DI EGO COUNTY AT VAR QUS PETERSON- CHASE GENERAL TRAN, DUNG $1, 266, 718 05/ 02/ 08 97%
11- 258604 LOCATI ONS FROM LAKE MURRAY BOULEVARD ENG NEERI NG CONSTRUCTI ON, | NC. 2863 CARMEL VALLEY $1, 235,823 05/21/08 95%
OVERCROSSSI NG TO CAVERON STATI ON 1792 KAl SER AVENUE ROAD $0 8%5 ﬁf o
UNDERCROSSI NG
CLEAN AND TREAT BRI DGE DECK IRVINE, CA 92614-5706 ?5;8)“/?55_ (2;:122014 COVPLETED
HVB WeCP
11- SD- 15- 3. 2/ M4. 1 I'N SAN DI EGO COUNTY I N SAN DI EGO ON ACCU CONSTRUCTI ON, | NC. ARI NDUQUE, RAY $4, 532,190 09/ 10/ 07 94%
11- 070404 ROUTE 15 AND ON ROUTE 805 23135 BETTY ROAD 7177 OPPORTUNI TY ROAD $3, 821,680 10/ 25/ 07 84%
ACl M X073- (083) PLANTI NG AND | RRI GATI ON SAN D EGD. CA 92111 $434,417 03/21/12
--0) PERRIS, CA 92570 '
(858) 467- 4084
HA25 SWPPP
11- SD-15-8.9/9. 7 IN SAN DI EGO COUNTY (S| NK HOLE) ERRECAS | NC $1, 000, 000 03/ 01/ 98 0%
11-233204 EMERGENCY EARTHWORK P O BOX 1161 $0 03/01/98 0%
ER- () $0 0
--0) SPRI NG VALLEY CA 91979
HA23
11- SD- 15- 10. 4/ 21. 2 IN SAN DI EGO COUNTY I N SAN DI EGO ON COFFMAN SPECI ALTI ES | NC. MCM LLAN, STEVE $61, 296, 741 07/ 25/ 08 9%
11- 270924 ROUTE 15 AND ON ROUTE 163 4375 JUTLAND DRI VE SUITE 260 13560 EVENI NG CREEK $12, 379,122 08/ 06/ 08 20%
CONSTRUCT MANAGED LANES ORIVE N $1, 709, 147 06/ 05/ 12
SAN DI EGO, CA 92117
SAN DI EGO, CA 92128
HBAC SWPPP (858) 688- 1435
11- SD- 15- 10. 5/ ML5 I'N SAN DI EGO COUNTY | N SAN DI EGO FROMFCI CONSTRUCTORS, | NC. SILVA, GUS $50, 451, 335 05/ 12/ 08 24%
11-2T0914 0.1 KM SOUTH OF ROUTE 52/ 15 10050 BLACK MOUNTAI N ROAD 13560 EVENI NG CREEK $13,938,913 06/ 11/08 28%%
SEPARATI ON TO CARROLL CANYQN RORD oo DRI VE NORTH $967,579  12/22/10
OVERCROSSI NG SAN DI EGO, CA 92128
CONSTRUCT MANAGED LANES .
HBAC SWPPP (858) 688- 1521
11- SD- 15- 16. 0/ ML9. 3 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMFCI CONSTRUCTORS, | NC. ONTOY, HARVELL $67, 775,590 02/ 08/ 08 29%
11-2T0934 M RA MESA BOULEVARD UNDERCROSSI NG TO 10050 BLACK MOUNTAI N ROAD . $25,367,189 02/27/08
13220- 112 EVENI NG $1, 023 749 03/ 11/11 37%

HB4C SWPPP

0.3 KM SQUTH OF ROUTE 56/ 15
SEPARATI ON OVERCROSSI NG

CONSTRUCT MANAGED LANES

SAN DI EGO, CA 92126

CREEK DRI VE
SAN DI EGO, CA 92128
(858) 679- 4563
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Statement of Ongoing Contractsasof 02/20/09 03/ 04/ 09
District 11
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 15- 18. 6/ M27. 7 I'N SAN DI EGO COUNTY I N SAN DI EGO AND FCI CONSTRUCTI ON BREYER, RI CHARD $51, 396, 994 07/ 10/ 06 98%
11- 080944 48,955,007 07/ 25/ 06
AG MO8 - (201N ESCONDI DO FROM 0. 7 KM NORTH OF POMAY 2585 BUSI NESS PARK DRI VE 13560 EVENI NG CREEK $ 5000 996 oa1 ool 08 96%
ROAD OVERCROSSI NG TO 0.1 KM SOUTH OF DRI VE NORTH '
2—(152;);(1) (();(OPL) CLARENCE LANE UNDER SAN DI EGO, CA 92081 SAN DI EGO, CA 92128
) ) CONSTRUCT MANAGED LANES .
HBAC SWPPP (858) 688- 1430
HB4C
11- SD- 15- 18. 8/ M21. 9 I'N SAN DI EGO COUNTY I N SAN DI EGO ON S| ERRA LANDSCAPE COVPANY SAGGESE, CARM NE T. $2, 505,027 05/ 12/ 08 14%
11-260714 ROUTE 15 FROM 1.4 KM SOUTH OF RTE 73771 DI NAH SHORE DRI VE 13560 EVENI NG CREEK $623, 113 06/ 10/ 08 2504
HPLU- 6211- (064) N $109, 558 09/ 28/ 12
15/ 56 SEPARATI ON TO CAM NO DEL NORTE DRI VE NORTH ( NORTH
?)2- 11 0- (4N UC AND ON RTE 56 FROM 0 PALM DESERT, CA 92211 R
o H GHWAY PLANTI NG AND | RRI GATI ON
HAZS SVPPP SAN DI EGO, CA 92128
(858) 688- 1497
11- SD- 15- 20. 5/ 28 IN SAN DI EGO CO. ON |-15 FROM CARMEL FCI CONSTRUCTORS JEFF TURNER MCM LLAN, STEVE $1, 001,000 10/25/07  100%
11-293804 MIN ROAD OC TO CLARENCE LANE UC 15950- N BERNARDO CTR DRI VE 13560 EVENI NG CREEK $875, Zgg ég; Si; 8; 87%
REPAI R MBGR & SI GNS; PLC EROSI ON SAN DIEGO, CA 92127 DRI VE NORTH
CONTROL SAN DI EGO, CA 92128
HA23 (858) 688- 1435
11- SD- 15- 22. 0/ M24. 1 IN SAN DI EGO COUNTY | N SAN DI EGO FROMFCI / BBCl, JV ATTENTION RICK  HSU, PAUL $77, 774,479 08/11/04 0%
11- 080914 CAM NO DEL NORTE UNDERCRCSSI NG TO 0. 5 FI NKEN 11803- C SORRENTO $77, 308,323 08/26/04 0%
ACIM 015 -(192)2 KM NORTH OF RANCHO BERNARDO ROAD 2585 BUSI NESS PARK VALLEY ROAD $363,541  03/01/09
CVBT- 6211- (034) P
621-1 03-() UNDE SI NG VISTA, CA 92081 SAN DI EGO, CA 92121 PLANT EST
i i CONSTRUCT MANAGED LANES ' .
HB4C SWPPP (858) 720- 2104 SATI S
HB4C
HB4C
11- SD- 15- 24. 0/ M26. 5 I N SAN DI EGO COUNTY | N SAN DI EGO FROMFCI CONSTRUCTORS/ BALFOUR JAVED, FARI DUN $93,196, 013 09/ 09/ 04 79%
i\g %8?24_ 106) 2 0.5 KM NORTH OF RANCHO BERNARDO ROAD BEATTY, A JV DALE NELSON 13560 EVENI NG CREEK $91, 2%, gfé 825 (2&5 83 98%
0 (196) UNDERCROSSI NG TO 0.7 KM SOUTH OF VIA 2585 BUSI NESS PARK WAY DRI VE NORTH :
o RANCHO PARKWAY OVE SAN DI E CA 92128
CONSTRUCT MANAGED LANES VISTA, CA 92081 (858) 74:—0,4261
HB4C SWPPP
HB4C
11- SD- 15- 24. 4/ M7 IN SAN DI EGO COUNTY | N SAN DI EGO AND EAST BAY CONSTRUCTI ON COMPANY SAGGESE, CARM NE T. $803,485 09/ 22/ 08 29%
éé: ‘212%9?004) c ESCONDI DO FROM DUENDA ROAD 41120- G ELM STREET 13560 EVENI NG CREEK i?% ggg (1)25 gz; gg 10%
OVERCRGOSSI NG TO VI A RANCHO PARKVAY MURRI ETA CA 92562 DRI VE NORTH ( NORTH ’
-0 OVERCRCSS! NG : TRLR)
PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92128

HA25 WPCP
(858) 688- 1497
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Statement of Ongoing Contractsasof 02/20/09 03/ 04/ 09
District 11
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 15- 26. 0/ 30. 2 IN SAN DI EGO COUNTY | N AND NEAR FLATI RON CORP. BREYER, RI CHARD $47,304, 784 11/20/08 1%
11-2T0814 ESCONDI DO AT VARI OUS LOCATI ONS FROM 1770 LA COSTA MEADOWS DRI VE $652, 756 12/ 10/ 08 9
13560 EVENI NG CREEK 114 1%
ACI M 015 -(203)N 0.1 KMS OF H GHLAND ROAD OC TO 0. 2 ORI VE NORTH $565, 377 09/14/11
LN?)Z 11 0-(2N) KM N OF NI NTH AVENUE UG SAN MARCOS, CA 92078 SAN DI EGO, CA 92128
o CONSTRUCT MANAGED LANES - NORTH .
HBAC SWPPP (858) 688- 1430
11- SD- 15-27. 3/ 0 I N SAN DI EGO COUNTY | N ESCONDI DO AT WEI R CONSTRUCTI ON CORPORATI ON CARDENAS, VI CTOR $5, 464, 905 08/ 20/ 08 20%
(l:s%/_u%:ggﬁ-(osg) NORTH COUNTY FAI R OVERCROSSI NG 2255 BARHAM DRI VE 13560 EVENI NG CREEK :‘21‘21, ;g? 82; gg; f{g 1%
CONSTRUCT BARRI ER TRANSFER MACHI NE DRI VE :
--0) ESCONDI DO, CA 92029
SAN DI EGO, CA 92128
HBAC VPCP (858) 688- 1524
11- SD- 15- 30. 0/ 31. 5 IN SAN DI EGO COUNTY | N ESCONDI DO FROMATKI NSON CONTRACTORS, LP JAVED, FARI DUN $48, 253,404 07/21/08 10%
11-2T0824 NI NTH AVENUE UNDERCROSSI NG TO ROUTE 27422 PORTOLA PARKWAY 13560 EVENI NG CREEK $7,497,437 08/ 06/ 08 16%
CI M 015 -(202)3 $2, 960,208 11/08/11
15/ 78 SEPARATI ON DRI VE
CM(_;\I- 6211- (053) CONSTRUCT MANAGED LANES FOOTHI LL RANCH, CA 92610 SAN DI EGO, CA 92128
HBAC SWPPP (858) 583- 3423
11- SD- 15- 45. 9/ 0 IN SAN DI EGO COUNTY AT VAR OUS PETERSON CHASE GENERAL $699, 180 02/ 04/ 09 0%
11-291504 LOCATI ONS ENG NEERI NG CONSTRUCTI ON | NC $0  02/17/09 0%
TREAT BRI DGE DECK 1792 KAl SER AVENUE $0
| RVI NE CA 926145706
HVB wecP (949) 252- 0441
11-SD-52-2.6/5. 9 IN SAN DI EGO COUNTY I N SAN DI EGO ON NATURE' S | MAGE HURTZI G, JOHN $404, 324 05/ 30/ 08 32%
11- 288404 ROUTE 52 AND ON ROUTE 805 20472- 102 CRESCENT BAY DR. 7177 OPPORTUNI TY ROAD $132,169 06/20/08 3204
CONVERT | RRI GATI ON SYSTEM SAN Dl EGO, CA 92111 $46,573  02/26/10
LAKE FOREST, CA 92630
(858) 467- 4086
HA25 WeCP
11- SD-52- 4. 9/ 6. 2 I'N SAN DI EGO COUNTY | N SAN DI EGO FROMHAZARD CONSTRUCTI ON CO. MOEN, M KE $1, 898,703 09/ 24/ 08 53%
11- 283704 0.6 M LES WEST OF CONVOY STREET 6465 MARI NDUSDRY DRI VE 9851 BUENA VI STA AVE. ggg, ggg (1)2; gg; gg 20%
OVERCROSSI NG TO 0.7 M LES EAST OF SANTEE, CA 92071 !
CONVOY STREET OVERCROSSI NG SAN DIEGO, CA 92192 (619) 596- 3226

PAVEMENT REHABI LI TATI ON
HA22 WPCP
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Statement of Ongoing Contractsasof 02/20/09 03/ 04/ 09
District 11
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-52-5.8/7.5 I'N SAN DI EGO COUNTY I N SAN DI EGO ON  PACI FI C RESTORATI ON GROUP, | NCHURTZI G, JOHN $249,058 06/ 17/ 08 31%
11-288504 ROUTE 52 AND ROUTE 163 P.O BOX 77038 7177 OPPORTUNI TY ROAD $§% 338 22; gg; 82 83%
CONVERT | RRI GATI ON' SYSTEM SAN DI EGO, CA 92111 :
CORONA, CA 92877
(858) 467- 4086
HA25 WeCP
11-SD-52-7.4/13.3 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMHAZARD CONSTRUCTI ON COMPANY — GAYON, ALBERTO $18,534,414 01/16/08 75%
11- 267304 0.1 MLE EAST OF ROUTE 52/ 15 6465 MARI NDUSTRY PLACE 817 SWEETWATER ROAD $14$é§52, 322 85; 8451; gg 77%
SEPARATI ON TO MAST BLVD SAN DI EGO CA  92192- 9000 SPRI NG VALLEY, CA 91977
UNDERCROSSI NG g ) (619) 697- 0217
CONSTRUCT AUXI LI ARY LANE
HB4C SWPPP
11- SD-52-14. 1/ 16. 3 IN SAN DI EGO COUNTY AT VARI OUS ERRECA' S, | NC. FI TZQ BBON, EDWARD $60, 375,848  11/27/ 07 35%
11-010614 LOCATI ONS 12570 SLAUGHTERHOUSE CNY ROAD 9851 BUENA VI STA $32?$?123' fgg 125 géj tl)g 5506
CONSTRUCT FOUR- LANE FREEWAY AVENUE '
LAKESI DE, CA 92040
SANTEE, CA 92071
HEL4 SWPPP (619) 995- 7334
11- SD-52-16.2/17. 8 I'N SAN DI EGO COUNTY I N SANTEE FROM  FCl CONSTRUCTORS | NC $27,549,289 12/17/08 0%
11-270104 CUYAMACA STREET OVERHEAD TO MAGNOLIA 1770 LA COSTA MEADOWS DRI VE $0  12/30/08 0%
STPL-6211- (077) AVENUE UNDERCROSSI NG KP 26.1/28. 6 $0
-0 TO CONSTRUCT A FOUR LANE DI VI DED SAN MARCOS CA 92078
(760) 916- 9100
HE14 SWPPP
11-SD-52-17.0/17. 7 I'N SAN DI EGO COUNTY | N AND NEAR SKANSKA USA CI VI L VEST MCEN, M KE $66, 721, 467 04/ 10/ 08 27%
11- 270004 SANTEE ON ROUTE 52 AND ON ROUTE 67 1995 AGUA MANSA ROAD 9851 BUENA VI STA AVE. $22, 507, 654 04/ 30/ 08 34%
HPLU- 6211- (075) E CONSTRUGT FREEVAY AND | NTERCHANGE SANTEE, CA 92071 $1,930,113 12/08/ 10
LU62- 11 0- ( 6E) RI VERSI DE, CA 92092- 2405
0 (619) 596- 3226
HE14 SWPPP
11- SD-56-2.2/6. 2 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMVALLEY CREST LANDSCAPE HURTZI G, JOHN $4,102, 011 04/ 06/ 05 0%
11-172894 0.6 KM EAST OF CARMVEL COUNTRY ROAD  DEVELOPMENT, | NC. 7177 OPPORTUNI TY ROAD $4, 047,481 04/ 22/ 05 0%
OVERCROSSI NG TO 0.3 KM EAST OF CAM NO8450 M RAMAR PLACE SAN DI EGO, CA 92111 $52,212  08/11/09
DEL SUR UNDERCROSSI (858) 467- 4086 PLANT EST
PLANTI NG AND | RRI GATI ON SAN DIEGO, CA - 92121 SATI S
HE14 SWPPP

HE14
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District 11
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 75-17. 4/ 20. 5 I'N SAN DI EGO COUNTY | N CORONADO FROMVALLEY SLURRY SEAL CO FI GUEROA, RENE $863,376 05/15/08 90%
11-2772U4 THE NAVAL AMPHI Bl OUS BASE TO SAN P.O BOX 1620 817 SWEETWATER ROAD $f3gi, igg 82; %8; 82 89%
DI EGO CORONADO BAY BRI DGE VEST SACRAMENTO, CA 95691 SPRI NG VALLEY, CA 91977 !
PLACE M CROSURFACI NG (619) 697- 2439 SUSPENDED
HMLA WeCP
11-SD-78-31.5/0 IN SAN DI EGO COUNTY NEAR RAMONA AT  HAZARD CONSTRUCTI ON COMPANY  TRAN, DUNG $337,198 09/ 26/ 08 42%
11- 294304 1.6 MLES WEST OF WEEKEND VI LLA ROADP.O. BOX 229000 2863 CARMEL VALLEY $8,586 10/17/08 3%
ER- 45A1- (004) E RECONSTRUCT RETAI NI NG VAALL oD $8,586 03/23/09
--0) SAN DI EGO, CA 92192 DEL MAR CA 92014
A3 VPCP (858) 720- 2115
11- SD-78-72.9/0 IN SAN DI EGO AND | MPERI AL COUNTI ES ~ MCM CONSTRUCTI ON, | NC. YOST, RI CHARD $4,260,367 10/18/06  100%
11-165734 NEAR JULI AN AND OCOTI LLO WELLS AT THE SOUTHERN CA REG ONAL OFFICE 722 E. BARI ONI BLVD. $4, 120, 7;3 1(1)5 24715 82 100%
SAN FELI PE CREEK BRI DGES P.O BOX 867 | MPERI AL, CA 92251 01/ 29/ 09
W DEN BRI DGE 19010 SLOVER AVENUE (858) 688-1491 OVER RUN
HA21 WPCP BLOOM NGTON, CA 982316
11-SD-94-1.4/9. 3 IN SAN DI EGO COUNTY AT VAR QUS TRUESDELL CORPORATI ON AMBLE, TOR $617,617 05/14/08 11%
11- 285404 LOCATI ONS FROM ROUTE 94/5 SEPARATI ON1310 W 23RD STREET 9851 BUENA VI STA AVE. 22; ggg 825 15; 82 14%
TO GROVE STREET OVERCROSSI NG SANTEE, CA 92071 :
CLEAN AND TREAT BRI DGE DECK TEMPE, AZ 85282 (858) 688- 1509
HVB WeCP
11-SD-94-8.3/8.7 IN SAN DI EGO COUNTY IN LA MESA AND  WESTERN RI M CONSTRUCTORS, | NC. TRAN, DUNG $1, 136,840 10/ 31/08 33%
11- 003504 . 322,625 11/24/08
STPL aa11- (049) LEMON GROVE FROM MASSACHUSETTS AVENUE 912- 108 ANDREASEN DRI VE 2863 CARVEL VALLEY §187, S s 29%
UC TO 0.6 KM EAST OF MASSACHUSETTS ESOONDI DO A 92020 ROAD
-0 AVENUE UC : DEL MAR, CA 92014
CONSTRUCT SOUND WALL .
HEL VPCP (858) 720- 2115
11- SD-94- 11. 3/ 13. 8 IN SAN DI EGO COUNTY NEAR LA MESA FROMP & D LANDSCAPE MGMI SERVI CES ARI NDUQUE, RAY $521,466 05/ 21/ 07 0%
11-276414 0.2 M EAST OF BANCROFT DRI VE 999 TOAN AND COUNTRY RD, FL 4 7177 OPPORTUNI TY ROAD $4;g, (1)25; 82; %%5 % 0%
UNDERCROSSI NG TO VI A MERCADO SAN DI EGO, CA 92111 '
TREE PLANTI NG AND | RRI GATI ON ORANGE, CA 92868 (858) 467- 4084 PLANT EST
SATI S

HA25 WPCP
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District 11
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD-94-11. 6/ 12 IN SAN DI EGO COUNTY AT CASA DE ORO  BEADOR CONSTRUCTI ON COMPANY — GAYON, ALBERTO $497,900 04/ 24/ 08 68%
11-285904 FROM 0.2 M LE WEST TO 0.2 MLE EAST 26320 LESTER Cl RCLE 817 SVWEETWATER ROAD $4§§’ ‘71% 82; 125 82 91%

OF KENWOCD DRI VE UNDERCROSSI NG CA 92883 SPRI NG VALLEY, CA 91977 '

REHABI LI TATE AND W DEN RAMP CORONA, (760) 594- 2006
HB4N WPCP
11-SD-94-17.5/17. 7 IN SAN DI EGO COUNTY NEAR JAMUL FROM DI VERSI FI ED LANDSCAPE ARI NDUQUE, RAY $354, 670 05/ 05/ 04 0%
11-176424 RANCHO M GUEL ROAD TO 0.3 KM EAST OF 33801 WASHI NGTON ST. 7177 OPPORTUNI TY ROAD $330, 654  05/19/04 0%

$2,272 08/ 05/ 09

RANCHO M GUEL ROAD W NCHESTER, CA 92596 SAN DI EGO, CA 92111

PLANTI NG AND | RRI GATI ON ' (858) 467- 4084 PLANT EST
HA25 SVPPP SATI'S
11-SD-125-9.2/9. 2 I'N SAN DI EGO COUNTY | N AND NEAR P & D LANDSCAPE MGMI. SERVI CESHURTZI G, JOHN $1, 466, 590 07/ 18/ 06 0%
11- 091894 CHULA VI STA ON PROCTOR VALLEY ROAD 999 TOAN & COUNTRY RD., FLR 4 7177 OPPORTUNI TY ROAD $1, ;ig, %é 8;5 %5 gg 0%

0.1 KM VEST OF ROUTE 125 TO 0.1 KM CRANGE. CA 92868 SAN DI EGO, CA 92111 :

SOUTH OF BONI TA MEADOWS LAN ’ (858) 467- 4086 PLANT EST

M TI GATI ON PLANTI NG
HE14 SWPPP SATI'S
11-SD-163-.6/ 7 I'N SAN DI EGO COUNTY AT VARI OUS TRUESDELL CORPOR OF CALI FORNI ARAFI Q  AHMAD $848,908 02/ 02/ 09 0%
11-2910U4 LOCATI ONS 1310 W 23RD STREET 2863 CARVEL VALLEY :g 82; 1;; gg 0%

CLEAN AND TREAT BRI DGE DECK ROAD

TEMPE, AZ 85282
DEL MAR, CA 92014

VB PCP (858) 688- 1415
11-SD-188-/.2 I'N SAN DI EGO COUNTY AT TECATA FROM  ERRECA'S, |NC. AGUI LAR, PEDRO $16, 147, 650 10/ 26/ 06 0%
11- 256504 THE MEXI CO BBORDER TO 0.2 KM NORTH 12570 SLAUGHTERHOUSE CYN RD 1463 BROADWAY $15,712,511  11/20/ 06 0%
HPD- P188- ( 001) $96, 026 02/ 28/ 09
--() OF TH NG ROAD LAKESI DE, CA 92040 EL CAJON, CA 92021

COVMERCI AL VEHI CLE ENFORCENMENT ’ (858) 688- 1372 PLANT EST
HA42 SWPPP SATI'S
11- SD-805-6. 1/ 8 IN SAN DI EGO COUNTY I N CHULA VI STA  SKANSKA USA ClVIL GAYON, ALBERTO $2,070,360 06/18/08 56%
11-276204 AND BONI TA FROM 0. 1 KM NORTH OF 9543- 4 HEI NRI CH HERTZ DRI VE $1,577,663 07/10/08 0
ACI M 805 - (606) 6 817 SVEETWATER ROAD $489. 566 05/19/10 (0%

--0

HB4N SWPPP

State of California Department of Transportation

TELEGRAPH CANYON ROAD UNDERCROSSI NG

TO 0.4 KM NORTH OF BONI TA

SAN DI EGO, CA 92154

I NSTALL RAMP METERS AND HOV LANES

SPRI NG VALLEY, CA 91977
(760) 594- 2006



State of California Department of Transportation Page 98

Statement of Ongoing Contractsasof 02/20/09 03/ 04/ 09
District 11
Location xwaraea
. o
l(::e?:lnX%Ct E’Tg;]m Wwater Description EﬁSiﬁ]Zr:, Conlilrc)j ;ocgeg(se AErs)tp g(\)lr?::) /‘(’)/P\Tvgrk
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 905- 8. 6/ 11. 6 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMSKANKSA USA Cl VI L WEST OLSON, TED $61, 651, 266 01/ 30/ 08 27%
11-091824 0.6 KM EAST OF CACTUS ROAD TO 0.3 KM CALI FORNI A DI STRI CT I NC. 8863 Al RWAY ROAD $20, 280, 614 02/ 27/ 08 33%
HPLU-6211- (071) N WEST OF THE MEXI CO BORDER 9543-4 HEINRICH HERTZ DRIVE  SAN DI EGO CA 92154 $982,452  12/24/ 10
LU62-11 O- (2NH) P 0
CONSTRUCT NEW FREEWAY .
6211- 073-() SAN DI EGO, CA 92154 (619) 661- 6406
HE14 SWPPP
11- SD- 5506-/ 0 I'N SAN DI EGO COUNTY I N SAN DI EGO AT  CHOCTAW CONSTRUCTI ON COMPANY, COLLINS. TOM $540, 506 08/ 21/08 74%
B e TEUSROIGHGEMSRC e 1050 TAYLCR STEET SASUL 00 oy
xo- 73 O'ESE)) BUI LDI NG 23839 OAK MEADOW DRI VE SAN DI EGO, CA 92110 '
0 REMODEL DI STRI CT BUI LDI NG RA CA 92065 (619) 688- 6893
TEAL
11- SD-5722-/0 IN SAN DI EGO COUNTY I N SAN DI EGO AT FALCON GENERAL ENG NEERING ~ FARMER, BRANDON L. $1, 041,611 06/ 30/ 08 94%
11-080624 THE KEARNY MESA OPERATI ONS CENTER I NC. 7177 OPPORTUNI TY ROAD 2%11 gig 8;5 (2)25 88 65%
CONSTRUCT STORAGE SHED AND CANOPI ES 572 COLLYN STREET SAN DI EGO, CA 92111 '

VI STA, CA 92083 (858) 688- 1375

HAL2 WeCcP

Totals: Authorized Final Amt: $915, 809, 040 Completed to Date: $481, 769, 848  Work ThisMonth: $21, 095, 768
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Statement of Ongoing Contractsasof 02/20/09 03/ 04/ 09
District 12
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA- 1- 12. 8/ 13. 4 I N ORANGE COUNTY | N NEWPORT BEACH AT BEADOR CONSTRUCTI ON HAM DI, FRED $668, 700 08/ 25/ 08 83%
12-0G5304 VARI OUS LOCATI ONS FROM 0.5 KM SOUTH 26320 LESTER Cl RCLE 3251 1/4 UNI VERSI TY 2?21, 222 82; 12; gg 95%
OF CRYSTAL HEI GHTS DRI VE TO 0.7 KM DR. '
NORTH OF CRYSTAL HEI GH CORONA, - CA 92883 | RVI NE, CA 92612
HA4? SvpPP DRAI NAGE WORK AND PLANTI NG (949) 509- 5017
12- ORA-1-31.5/32. 2 IN ORANGE COUNTY | N SEAL BEACH AT THE MCKENNA GENERAL ENGI NEERING NI TA UPADHYAYA $1,280,089 09/14/07  100%
12- 078004 ANAHEI M BAY BRI DGE I NC 251 1/4 UNI VERSI TY $1, 347,293 10/ 11/ 07 o
ACST- S001- ( 536) E 8251 1/4 U S $0 02/02/09  100%
ROCK SLOPE PROTECTI ON 1335 CORONA POl NTE COURT DR.
S0- 01 5-( 6E) 02/ 01/ 09
--0) CORONA, CA 92879 |RVINE, CA 92612 PLANT EST
HAG? SVYPPP ' (949) 509- 5018 SATI S
12- ORA-5-4.1/0 I N ORANGE COUNTY | N SAN CLEMENTE AT PETERSON- CHASE GENERAL ENG  UPADHYAYA, NI TA $187,589 09/ 26/ 08 82%
12-0J5904 AVENI DA VI STA HERMOSA OVERCROSSI NG~ CONSTRUCTI ON 3251 1/4 UNI VERSI TY $71, 4;3 (1)25 225 gg 37%
POLYESTER CONCRETE BRI DGE OVERLAY 1792 KAl SER AVENUE DR. 02/ 11/ 09
| RVINE, CA 92614-5706 | RVINE, CA 92612 COVPLETED
VB PCP (949) 279- 8708
12- ORA-5-6.9/14.5 I N ORANGE COUNTY | N SAN CLEMENTE FROMSUDRAKAR COMPANY | NTERNATI ONALLI NDQUI ST, KARL $299,995 05/20/08  100%
12- 0H5004 SAN DI EGOY ORANGE COUNTY LINE TO EL 1450 N. FI TZGERALD AVE 31726 RANCHO VI EJO 2%2613, gig gg; g% gg 520%
CAM NO REAL UNDERCROSSI NG AND | N SAN N ALTO. CA 92376 ROAD STE 115 '
JUAN CAPI STRANO ' SAN JUAN CAPI STRANO, CA OVER RUN
" PP REPLACE PAVENMENT DELI NEATI ON 92675
(949) 278- 8580
12- ORA-5-13. 8/ 13. 8 I'N ORANGE COUNTY | N M SSION VI EJO AT O DONNELL CONSTRUCTION INC.  OH, KENNETH $1, 634,301 03/ 19/08 95%
12- OF8204 CROMN VALLEY PARKWAY 559 W COVI NA BLVD. 15510 ROCKFI ELD BLVD. $;gg, g% 83; 1% gg 47%
W DEN RAMP H#A !
SAN DI MAS, CA 91773-2911
I RVINE, CA 92618
HB4N SVWPPP (949) 769- 1404
12- ORA- 5- 15. 1/ 16. 4 I N ORANGE COUNTY | N LAGUNA HI LLS AND ORTI Z ENETERPRI SES OH, KENNETH $12, 845,478 07/22/08 19%
12- 0E0704 M SSI ON VI EJO FROM 0.2 M LE SOUTH OF 6 CUSH NG 15510 ROCKFI ELD $2;$2§g, ;gi 8;5 ig; 22 19%
0SO PARKWAY OVERCROSSI NG TO 0.7 M LE | RVINE. CA 92618 AVENUE. STE A '
NORTH OF OSO PARKW ! | RVI NE, CA 92618 SUSPENDED
W DEN FREEWAY AND OVERHEAD (949) 769- 1404

HB4N SWPPP
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Statement of Ongoing Contractsasof 02/20/09 03/ 04/ 09
District 12
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-5-22.2/28.5 I N ORANGE COUNTY I N | RVI NE AND TUSTI NDI VERSI FI ED LANSCAPE MANGWNT ~ ANKHASI RI SAN, SANDY $1, 280, 639 08/ 22/ 07 0%
12- 0A7304 FROM 0.3 KM SOUTH OF ALTON PARKWAY 12112 SEVERN WAY 15700 TUSTI N VI LLAGE $1, 0;; 282 2519; Séj (1)1 0%
OVERCROSSI NG TO 0.3 KM NORTH OF R VERS| DE CA 92503 WAY :
TUSTI N RANCH ROAD OVERCRO TUSTIN, CA 92780 PLANT EST
PLANTI NG AND | RRI GATI ON .
HAos SWPPP (949) 279- 8741 SATI S
12- ORA- 5- 23. 6/ 23. 9 I N ORANGE COUNTY IN I RVINE AT I RVINE ALL AVERI CAN ASPHALT ZOKAI, FARID $845,711 06/ 04/ 08 73%
12-0J8904 OVERHEAD AND AT SAND CANYON AVENUE  P.O. BOX 2229 15700 TUSTI N WAY $5, 7;2 825 gg; gg 1%
UNDERCROSSI NG CORONA, CA 92878- 2229 VILLAGE, #1
REPLACE APPROACH SLABS ' TUSTIN, CA 92780 SUSPENDED
A2 VPCP (949) 279- 8435
12- ORA- 5- 26. 6/ 27. 2 IN ORANGE COUNTY IN IRVINE FROM 0.1 MC KENNA GENERAL ENG NEERI NG JAVAHERNESHAN, MAJI D $1, 980, 764 03/ 13/ 08 58%
12- 006404 KM SOUTH OF CULVER DRI VE I NC. 3251 1/4 UN ERSI TY 2%2 gifi 82‘5 (1)(135 gg 31%
UNDERCROSSI NG TO 0. 8 KM NORTH OF 1335 CORONA POl NTE COURT DRI VE '
CULVER DRI VE UNDERCROSSI NG | RVINE, CA 92612
W DEN EXI STI NG RAMP CORONA,  CA 92879 (949) 509- 5031
HB4N SWPPP
HB4N
12- ORA-5-28. 4/ 0 I N ORANGE COUNTY I N TUSTIN ON ROUTE 5 TDS ENG NEERI NG UPADHYAYA, NI TA $94,100 11/17/08 0%
12-0J8504 AT TUSTI N RANCH ROAD NORTHBOUND ON 1014 S WESTLAKE BLVD STE14136 3251 1/4 UNI VERSI TY $3, 223 ég; ég; 82 306
RAMP DR.
HOT M X ASPHALT OVERLAY VESTLAKE VI LLAGE, CA 91361 [RVINE. CA 92612
HBL - (949) 279- 8708
12- ORA-5-33.3/0 I N ORANGE COUNTY ON ROUTES 5 AND 91 TRUESDELL CORPORATI ON Pl RZADEH, BEHROOZ $1, 643,613 06/ 11/ 08 85%
12-0J0304 AT VARl OUS LOCATI ONS 1310 W 23RD STREET 15700 TUSTI N VI LLAGE $1, 263, 523 8;; 215 gg 74%
JO NT SEALS AND TREAT BRI DGE DECKS
TEMPE, ARl ZONA 85282- 1821 VAY, TRAILER #3 02/11/09
TUSTIN, CA 92780 COVPLETED
HVBH VPCP (949) 279- 8595
12- ORA- 5- 35. 1/ 36. 3 I N ORANGE COUNTY | N ORANGE AND TDS ENG NEERI NG CHAUDRY, MONAS $1, 145,183 07/07/08 0%
12-0J1704 ANAHEI M FROM 0.1 M LE S OF STATE 1014 S WESTLAKE BLVD STE14136 $0 07/21/08
ACHS- 005 - (939) 1 6533 MARINE WAY $0 07/ 10/ 09 0%

| MG 005 -(939)1

--0)
HB1 WPCP

State of California Department of Transportation

COLLEGE BOULEVARD OC TO 0.1 M S OF
KATELLA AVENUE OVERCROSSI NG
MODI FY TRAFFI C SI GNALS

WESTLAKE VI LLAGE, CA 91361

IRVINE, CA 92618
(949) 936- 3594
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Statement of Ongoing Contractsasof 02/20/09 03/ 04/ 09
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-5-35. 9/ 35. 9 I N ORANGE COUNTY | N ANAHEI M AT GENE BEADOR CONSTRUCTI ON COMPANY  BERRI OS, JOSE $1, 096, 750 01/ 04/ 07 0%
12- 0F9404 AUTRY WAY OVERCROSSI NG 26320 LESTER Cl RCLE 3251 1/4 UNI VERSI TY $1, °§§'2§8 8}1; ig; 8; 0%
RESURFACE ROADWAY DRI VE ’
CORONA, CA 92883
I RVINE, CA 92612 PLANT EST
HA22 SWePP (949) 509- 5023 SATI S
12- ORA- 5- 42. 1/ 44. 4 I N ORANGE AND LOS ANGELES COUNTIES INF C | CONSTRUCTORS/ BALFOUR BU, DA KEN G $198, 951,988 04/ 18/ 06 63%
i&ﬁ’ég?_(%z) L BUENA PARK AND LA M RADA FROM BEATTY A JO NT VENTURE 6231 MANCHESTER BLVD. $1§£11, ggg, g?g gg; gg; f1>g 66%
ORANGETHORPE AVENUE OVERCROSSI NG TO 2585 BUI SNESS PARK DRI VE BUENA PARK CA 90621- 1 984
"?;)5 -(932)N 0.5 KM NORTH OF ARTESI A AV VISTA CA 92081. 8831 2228
o RECONSTRUCT AND W DEN FREEWAY ' ) B}
HEL3 SWPPP (714) 367- 2080
12- ORA-5-72. 0/ 72. 4 I N SAN DI EGO AND ORANGE COUNTIES IN  AVERI CAN WEST LANDSCAPE ROY  ANKHASI RI SAN, SANDY $1, 152, 758 06/ 16/ 08 13%
12-0C8704 SAN CLEMENTE FROM 0.2 M LE SOUTH OF  ANTHONY 15700 TUSTI N VI LLAGE 2%21 %‘21 8;5 gg; 22 59%
CRI STI ANl TOS ROAD OVERCROSSI NG TO EL 12328 WOODRUFF AVE WAY '
CAM NO REAL UNDERCROS TUSTIN, CA 92780
H GHVWAY PLANTI NG AND | RRI GATI ON DOMEY, CA 90241 (949) 279- 8741
HA25 SWPPP
12- ORA- 22-10. 3/ 0 IN ORANGE COUNTY | N ORANGE ON ROUTE TDS ENG NEERI NG CHAUDRY, MONAS $176,317 02/15/08 17%
12-0J0404 22 AT CHAPMAN AVENUE OFF- RAMP 1014 S WESTLAKE BLVD, STE14136 15510 ROCKF! ELD BLVD. $110, 7;3 83; g;; gg 63%
MODI FY TRAFFI C SI GNAL AND STRI PI NG
WESTLAKE VI LLAGE, CA 91361 |RVINE, CA 92618
(949) 279- 8806 SUSPENDED
HB1 wecP
12- ORA-39- 3. 9/ 19. 2 I N ORANGE COUNTY AT VARI OUS LOCATI ONS O DONNELL CONSTRUCTI ON INC Pl RZADEH, BEHROOZ $495, 603 06/ 09/ 08 2%
12- 0H7104 FROM NEWVAN AVENUE TO | MPERI AL 559 W COVI NA BLVD 15700 TUSTI N VI LLAGE $11,973 07/29/08 204
H GHMAY Ay $11,973 04/ 15/ 09
SAN DI MAS, CA 91773-2911
CONSTRUCT BUS PADS TUSTIN, CA 92780
A2 VPCP (949) 279- 8595
12- ORA-39-/21.9 I N ORANGE COUNTY I N LA HABRA AT PETERSON CHASE GENERAL JAVAHERNESHAN, MAJI D $748,857 06/ 06/08 53%
12-0C3504 EUCLI D STREET ENG NEERI NG CONSTRUCTI ON I NC. 3251 1/4 UNI VERSI TY $233, ggg 8;; gg; gg 73%
| MPROVE DRAI NAGE SYSTEM 1792 KAl SER AVE. DRI VE :

I RVINE, CA 92612

IRVINE, CA 92614
(949) 509- 5031

HA42 WPCP
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State of California Department of Transportation

REPAI R COLLAPSED SLOPE ENMBANKMENT

BUENA PARK CA 90620
(714) 523- 9200
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Statement of Ongoing Contractsasof 02/20/09 03/ 04/ 09
District 12
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-55-5. 5/ 0 I N ORANGE COUNTY | N COSTA MESA AT D.G YEAGER CONSTRUCTION CO. T H WANG $257,499 05/23/08  100%
12-0J2704 PAULARI NO AVENUE UNDERCROSSI NG P. 0. BOX 74073 15700 TUSTI N VI LLAGE $é~22, igi 82; gg; 82 61%
SLOPE PAVI NG AND | MPROVE S| DEWMALK VAY #2 :
SAN CLEMENTE, CA 92673
TUSTIN, CA 92780 OVER RUN
HAd2 VPCP (949) 279- 8405
12- ORA-55-5.5/6. 3 I N ORANGE COUNTY | N COSTA MESA, DI VERSI FI ED LANDSCAPE CO. ANKHASARI AN SANDY $1, 479,756 09/10/07  100%
12- 075604 SANTA ANA, AND | RVI NE AT VARI OUS 33801 WASHI NGTON ST. 15700 TUSTI N VI LLAGE $1, 006,564 10/11/07 67%
$229,127 11/21/11
LOCATI ONS WAY
PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 TUSTIN, CA 92780
A0S SWPPP (949) 279- 8741
12- ORA-55-7.9/0 I N ORANGE COUNTY | N SANTA ANA AT DYERBELAI RE WEST LANDSCAPE | NC $96,370 01/20/ 09 0%
12-0J4704 ROAD UNDERCROSSI NG P O BOX 6270 $0 02/ 10/ 09 0%
CONSTRUCT Sl DEWALK $0
BUENA PARK CA 90622
(714) 523- 9200
HB71 WeCP
12- ORA-55-11. 6/ 17. 6 IN ORANGE COUNTY I N TUSTIN, ORANGE  ALL AMERI CAN ASPHALT WANG T H $4,298,298 04/ 11/ 08 93%
12- 0H3404 AND ANAHEI M FROM 0.2 MLE SOUTH OF P.O BOX 2229 15700 TUSTI N VI LLAGE $3, 868, 7;3 82; §§§ gg 96%
SEVENTEENTH STREET OVERCROSSI NG TO VAY #2 01/ 29/ 09
ROUTE 55/ 91 SEPARATI ON OORONA, CA 92878- 2229
TUSTIN, CA 92780 COVPLETED
RUBBERI ZED ASPHALT CONCRETE OVERLAY .
VL VPCP (949) 279- 8405
12- ORA-57-17.3/0 I N ORANGE COUTNY | N FULLERTON AT BELAI RE VEST LANDSCAPE | NC $255,915 02/11/09 0%
12-0J0004 CHAPMAN AVENUE UNDERCROSSI NG P O BOX 6270 $0 02/ 27/ 09 0%
REPAI R COLLAPSED SLOPE EMBANKMVENT $0
BUENA PARK CA 90622
(714) 523- 9200
HA42 WeCP
12- ORA-57-17.6/0 IN ORANGE COUNTY | N FULLERTON AT BELAI RE WEST LANDSCAPE | NC $217,937 01/20/09 0%
12-0J0104 NUTWOOD AVENUE UNDERCROSSI NG P O BOX 6270 :g 02/10/09 0%
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Statement of Ongoing Contractsasof 02/20/09 03/ 04/ 09
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-57-21.2/0 I N ORANGE COUNTY | N BREA FROM 0. 1 PETERSON CHASE GENERAL ENG. Pl RZADEH, BEHROOZ $381,412 04/18/08 77%
12- 0H9404 M LE SOUTH TO 0.3 M LE NORTH OF CONSTRUCTI ON | NC. 15700 TUSTI N VI LLAGE $zgg, ézg 82; 225 82 93%
LAMBERT ROAD 1792 KAl SER AVE. WAY :
MODI FY TRAFFI C Sl GNALS
I RVINE, CA 92614 ng;' 2’79(:':52?80
HB1 WPCP (949) 279-
12- ORA-73-21.5/21.5 I N ORANGE COUNTY IN | RVI NE AT NEWPORT P & D LANDSCAPE MANAGEMENT HONG, JOHN $191, 258 02/ 17/ 05 70%
12-0&2704 COAST DRI VE UNDERCROSSI NG CLI FFORD BRI CE 15700 TUSTI N VI LLAGE $159,$28§ f{g; gg; f1>g 84%
M TI GATI ON PLANTI NG AND | RRIGATION 999 TOWN AND COUNTRY FLR 4 WAY
ORANGE, CA 92868 Tgi;' ’2\1’790272?80
HA25 WPCP (949) 279-
12- ORA-74-3.3/8.3 I N ORANGE COUNTY NEAR SAN JUAN ZONDI ROS CORPORATI ON LI NDQUI ST, KARL $193,940 12/18/08 10%
12-0J8304 CAPI STRANO AT VARI OUS LOCATI ONS 2401 208TH STREET, #C-8 31726 RANCHO VI EJO ig, g;g 3(135 225 gg 30
CULVERT PREVENTATI VE MAI NTENANCE '
TORRANCE, CA 90501 ROAD, SUITE 115
SAN JUAN CAPI STRANO, CA
v VPCP 92675
(949) 279- 8531
12- ORA- 74-13. 3/ 16. 6 I N ORANGE COUNTY NEAR SAN JUAN HOT  BRENT ENG NEERI NG | NC. LI NDQUI ST, KARL $35, 989, 727 12/ 22/ 06 69%
12-043214 SPRI NGS FROM SAN JUAN CANYON BRI DGE GENERAL ENG NEERI NG 31726 RANCHO VI EJO $35, 641, 497 01/ 11/ 07 97%
ACST- P074- (050) E TO RI VERSI DE COUNTY LI NE CONTRACTORRON BUREK PRESI DENT ROAD, SUI TE 115 $127,723 01/18/10
(P;)' 74 0-(08) W DEN ROADWAY AND BRI DGES 81 SH ELD SAN JUAN CAPI STRANO, CA
HB1 SWPPP I RVINE, CA 92618 92675
(949) 487- 4011
12- ORA-90- 11. 8/ 12. 5 I N ORANGE COUNTY IN YORBA LINDA AND BRUTOCO ENGI NEERI NG & CONST.  YII, JAMES $32, 031,418 11/22/06 56%
12-056214 ANAHEI M ON ROUTE 90 FROM .95 KM EAST P.O. BOX 310189 1250 N. LAKEVI EW $23, 096, 928 12; 20; 06 79%
Hpezsi: igléigggﬁ OF KELLOGG DRI VE UNDERCROSSING TO LA FONTANA, CA 92331-0189 AVENUE, SUITE M POt T8 DOISIID
0 PLAMA AVENUE ' ANAHEI M CA 92807
o CONSTRUCT BRI DGE AND W DEN ROADWAY .
HBAN swepp (714) 779- 2683
12- ORA-91- 13. 3/ 13. 6 I N ORANGE COUNTY | N ANAHEI M AT TRUCK AUTOBAHN CONSTRUCTI ON CO Pl RZADEH, BEHROOZ $629,211 11/12/08 0%
12-0J2304 VIEI GH STATI ON P.O BOX 11238 15700 TUSTI N VI LLAGE $0 11/24/08 0%
W DEN RAMVP VY. TRAI LER #3 $0 05/01/09

SANTA ANA, CA 92711-1238
TUSTIN, CA 92780

HB1 WPCP (714)558-4062



State of California Department of Transportation Page 104

Statement of Ongoing Contractsasof 02/20/09 03/ 04/ 09
District 12
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-133-4.1/8.1 I N ORANGE COUNTY | N LAGUNA BEACH AND PACI FI C RESTORATI ON GROUP, OH, KENNETH $1,462,922 01/07/09 0%
12-1072C4 I RVI NE FROM ROUTE 73/ 133 SEPARATI ON | NCJOHN RI CHARDS 6521 MARI NE WAY 23 83; %; 22 0%
TO 0.5 KM SOUTH OF ROUTE 405/ 133 P. O BOX 77038 IRVINE, CA 92618
SEPARATI ON (949) 769- 1040
PLANTI NG AND | RRI GATI ON OORONA, - CA 92877
HA22 SWPPP
12- ORA- 241-24. 9/ 27. 8 I N ORANGE COUNTY NEAR | RVI NE FROM ALL ANERI CAN ASPHALT $1, 991, 607 02/ 09/ 09 0%
12-0J8404 PORTOLA PARKWAY OVERCROSSING TO 0.2 PO BOX 2229 $0  02/24/09 0%
M LE NORTH OF BEE CANYON ROAD $0
OVERCROSS! NG CORONA CA 92878
RUBBERI ZED HOT M X ASPHALT OVERLAY  (951)736-7600
HML wecP
12- ORA- 261-/6. 3 I N ORANGE COUNTY I N | RVINE AND ORANGE R J NOBLE COMPANY UPDAHYAYA, NI TA $3,218,469 04/ 18/ 08 81%
12-0H2194 FROM WALNUT AVENUE OVERCROSSING TO P O BOX 620 3251 1/4 UNI VERSI TY $3,161,487 05/15/08 94%
ROUTE 241 ORI VE $0 02/17/09
ORANGE, CA 92856
RUBBERI ZED ASPHALT CONCRETE OVERLAY IRVINE, CA 92612
™ VPCP (949) 509- 5018
12- ORA-405-3.7/6. 4 I'N ORANGE COUNTY | RVI NE FROM JEFFERY PACI FI C RESTORATI ON GROUP, | NCHONG, JOHN $1, 339,316 02/ 15/ 06 77%
12-075704 ROAD AND UNI VERSI TY DRI VE TO SAN P.O BOX 77038 15700 TUSTI N VI LLAGE $1, 266, 363 03/ 07/ 06 93%
$4,050 04/29/10
DI EGO CREEK WAY
H GHWAY PLANTI NG AND | RRI GATI ON v CA 92877- 0101 TUSTIN, CA 92780
A0S SWPPP (949) 279- 8741
12- ORA- 405- 8. 4/ 0 I N ORANGE COUNTY, AT REDHI LL AVENUE, DRILL TECH DRI LLING & JAVAHERNESHAN, MAJI D $3, 726,500 11/01/07 63%
12-0J1204 CITY OF COSTA MESA, DIR S EMERGENCY SHORI NG | NC. 3251 1/4 UNI VERSI TY $1, 647, 4;8 (1)(135 8;5 8; 44%
FORCE ACCOUNT CONTRACT 2200 WYMORE WAY DRI VE
REPAI R TWO SLOPE EMBANKNVENTS
ANTI OCH, CA 94509- 8548 'SX;NEégo;giGlz
201130 (949) 289-
12- ORA- 405- 13. 4/ 13. 6 I N ORANGE COUNTY | N FOUNTAI N VALLEY BEADOR CONSTRUCTI ON COMPANY  JAVAHERNESHAN, MAJI D $866, 954 08/20/07  100%
12- 0H5404 FROM 0.4 KM TO 0.8 KM SOUTH OF 26320 LESTER Cl RCLE 3251 1/4 UN VERSI TY $876, 2;3 gg; (1)2; 8; 100%
BROOKHURST STREET OVERCROSSI NG DRI VE
CORONA, CA 92883 02/ 02/ 09
RAMP W DENI NG AND ADD SHOULDERS ' | RVINE, CA 92612 PLANT EST
(949) 509- 5031 SATI S

HB1 WPCP



State of California Department of Transportation Page 105

Statement of Ongoing Contractsasof 02/20/09 03/ 04/ 09
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
12- ORA- 405- 13. 7/ 13. 7 I N ORANGE COUNTY | N FOUNTAI N VALLEY ORTIZ ASPHALT PAVI NG | NC. WANG, T H $65, 846 10/ 24/ 08 77%
12-0J7804 AT NORTHBOUND BROOKHURST STREET OFF P.O. BOX 883 15700 TUSTI N VI LLAGE $§3‘ ggg ééj 8;; 82 95%
RAVP VAY #2 '
HOT M X ASPHALT OVERLAY COLTON, CA 92324 TUSTIN, CA 92780
LBl VPCP (949) 279- 8405
12- ORA- 405- 13. 9/ 0 I N ORANGE COUNTY | N FOUNTAI N VALLEY TDS ENG NEERI NG WANG, T H $139, 967 09/ 23/ 08 0%
12-0J5204 AT SOUTHBOUND BROOKHURST STREET OFF 1014 S WESTLAKE BLV STE14- 136 $0 10/08/08
VESTLAKE VI LLAGE, CA 15700 TUSTIN VI LLAGE $0  05/15/ 09 0%
RAVP 913613200 VAY #2
HOT M X ASPHALT OVERLAY TUSTIN, CA 92780
HB1 VPCP (949) 279- 8405
12- ORA- 405- 15. 4/ 16. 3 I N ORANGE COUNTY | N HUNTI NGTON BEACH POWELL CONSTRUCTI ON JAVAHERNESHAN, MAJI D $5,141, 630 09/ 13/ 07 0%
12- 0A7624 AND VESTM NSTER FROM 0. 3 KM NORTHVEST 8555 BANANA AVENUE 3251 1/4 UNI VERS TY $5, 073,865 10/ 12/ 07 0%
CF MAGNOLI A STREET OVERCROSSING TO . DRI VE $2,000 08/30/09
EDI NCER AVENUE OVER ’ | RVI NE, CA 92612 PLANT EST
W DEN ROADWAY .
HB4N SWPPP (949) 509- 5031 SATI S
12- ORA- 405- 18. 0/ 0 I N ORANGE COUNTY | N VESTM NSTER AT  AUTOBAHN CONSTRUCTI ON, INC.  ZOKAl, FARID $150, 335 06/ 04/ 08 39%
12-0J1904 BOLSA AVENUE OFF RAMP P.O BOX 11238 15700 TUSTI N VI LLAGE $163,465 06/16/08 98%
REPLACE METAL BEAM GUARD RAI L VAY #1 $150,345  05/12/09
SANTA ANA, CA 92711-1238
TUSTIN, CA 92780
HB1 VPCP (949) 279- 8435
12- ORA- 605-/1. 6 I N ORANGE COUNTY | N SEAL BEACH AND  ALL AVERI CAN ASPHALT ZOKAl, FARID $4, 403,375 09/ 22/ 08 19%
12- 0G2204 LOS ALAM TOS ON ROUTE 22, ROUTE 405 P.O BOX 2229 15700 TUSTI N VI LLAGE $111,657 10/08/08 30
ACl M X059- (049) E $88, 748 10/ 13/ 09
AND ROUTE 605 WAY, #1
;i’g ZSZS'E)ZEP) REPLACE PAVEMENT AND TREAT DECKS CORONA, - CA 92878- 2229 TUSTIN, CA 92780
A2 PCP (949) 279- 8435

Totals: Authorized Final Amt: $325, 058, 096 Completed to Date: $218, 437, 206 Work ThisMonth: $7, 579, 407




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
01-DN-101-43.6/45.8 01- 345404
01- DN-199-10.9/11.2 01-293144
01- HUM 96- 16. 0/ 18. 7 01- 452404
01- HUM 96-22.9/0 01-477404
01- HUM 101-57.0/59. 1 01- 290304
01- HUM 101-83.4/0 01- 463504
01- HUM 101-86.6/0 01- 478604
01- HUM 101- 89. 3/90. 2 01- 296104
01- HUM 101- 40. 9/ 42. 2 01- 470214
01- HUM 101-48. 7/ 56. 3 01- 363204
01- HUM 255-.1/0 01- 479504
01- LAK- 20- 38. 5/ 42 01-4146V4
01- LAK-20-9.4/12.1 01- 432604
01- MEN- 1-37.9/38.2 01-291714
01- MEN- 1-69.4/70.1 01- 385704
01- MEN- 1-85.4/92. 4 01- 473804
01- MEN-20-.3/2.4 01- 292004
01- MEN- 101-30.9/31.9 01- 486804
01- MEN- 101- 69. 4/ 69. 6 01-4293U4
01- MEN- 101-98. 9/ 100. 8 01- 397514
01- MEN- 101-42.5/45. 1 01- 481304

01- MEN-128-50. 5/ 50. 9 01-474104
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Cnty Rt Pm

01- MEN-253-.5/3.5
01- MEN-5710-/0

02- LAS- 36-22. 5/ 24. 4
02- LAS-395-11.8/24.8
02- PLU-70-43. 2/ 45. 7
02- SHA-0-/0

02- SHA-5-31.1/0

02- SHA-5-15.1/15.7
02- SHA- 299-5.4/5.8
02- SHA-299-/.6

02- SI E-395-/3.1
02-SI S-5-58.1/69.3
02-SI1S-5-7.2/0

02-SI S-5-25.6/0
02-SI S-96-1.2/3

02- SI S-96-20.0/20.1
02- SI S-263-52.6/57.1
02- TEH 5-10.5/0

02- TEH5-12.2/0

02- TEH 36-55. 3/59.5
02- TEH- 5728-/0
02-TRI-299-2.2/2.6

Statement of Ongoing Contracts - Index

Contract

01-3116U4
01- 434604
02- 368904
02- 258504
02- 4C8904
02- 3C6704
02- 3C8504
02- 328034
02- 1C1604
02- 397904
02- 0E6204
02- OE4804
02- 0C3304
02- 362004
02- 3C8104
02- 340204
02- 3C8604
02- 4C8004
02- 0C9704
02- 4C6304
02- 362104
02- 4C3604

Page
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Cnty Rt Pm

02- TRI - 299-69. 5/ 70. 6
02-TRI -5717-/0

03- BUT- 70-35. 5/ 0
03- BUT- 70-38.1/0
03-BUT-99-4.7/7.7
03-BUT-149-/4.6
03-C0L-20-2.9/3.7
03-ED-50-16.7/18.1
03- ED- 50- 75. 0/ 80. 4
03- GLE-5-20.0/28.8
03- GLE-162-45.1/65.5
03- NEV-49-21.9/23.2
03- NEV-80-21.2/28.1
03- NEV- 80-28.1/31.8
03- NEV- 80- 2. 5/ 20. 2
03- NEV-80-2.5/5.6
03- NEV- 80-5. 2/ 13.3
03- NEV-80-9.2/13.6
03- PLA-28-.8/11

03- PLA-65-13.2/24.3
03- PLA-65-8.0/13.1
03- PLA-65-12. 2/ 23.8

Statement of Ongoing Contracts - Index

Contract
02- 3846U4
02- 350904
03- 4E3904
03- 4E1804
03- 3MD604
03-3822V4
03-1C4904
03- 35554
03- 2M6204
03-3C8704
03- 3MD704
03- 2E9004
03- 3M4004
03- 3A2204
03-2MP304
03- 0A6324
03- 0A6334
03- 0A6314
03- 2A9404
03-2MP104
03- 2E8804
03-3338W4

Page
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03- PLA-80-1.5/2.3
03- PLA-80-17.3/1.6
03- PLA-80-33.3/44.8
03- PLA-80-41.6/42
03- PLA- 80-54. 4/ 56. 4
03- PLA-80-69.0/0
03- PLA- 80-66. 3/68.5
03- PLA-80-/5.1

03- PLA-80-/1.6

03- PLA-89-8.6/10.8
03- PLA-89-8.6/13.7
03-SAC-5-1.2/34.1

03- SAC- 5- 15.
03- SAC- 5- 15.
03- SAC 5- 22.
03- SAC- 12-5.
03- SAC- 50- 5.
03- SAC- 50- 9.

6/22.8
6/0

6/23.5
8/5.9
3/15. 7
5/10.9

03- SAC-50-/5.4

03- SAC-51-/8.1

03- SAC-99-19.4/19.8
03- SAC-99-20.8/0

Statement of Ongoing Contracts - Index

Contract

03- 0E5904
03- 4E3604
03- 3E0404
03- 0C6904
03- 4A7004
03- 2E0804
03-0C7704
03- 367824
03-2C2104
03-1C1114
03-2A9214
03-3C7904
03- 3A0104
03-2M2804
03- 0A3604
03-2C7404
03- 0E8404
03- 2E1304
03-1E0414
03-1E5704
03- 0C0004
03- 3E5204

Page
12
12
12
13
13
13
13
13
13
14
14
14
14
14
14
15
15
15
15
15
15
16



Cnty Rt Pm

03- SAC-99-21.9/24.2
03- SAC-160-6.0/9.6
03- SAC-5501-/0

03- SI E-49-35.0/47. 4
03- SUT-70-.2/8.3

03- SUT- 99- 16. 8/ 23
03-SUT-113-11.8/14.8
03- YOL-5-6.5/28.9
03- YOL-5-26.2/0
03-YOL-113-10.7/10.9
03-YOL-113-5.0/21.3
03- YUB- 70- 16. 4/ 25. 8
04- ALA-13-6.4/8.3
04- ALA-24-1.8/6.2
04- ALA-80-1.0/1.7
04- ALA-80-1.7/2.1
04- ALA-80-2.4/7.2
04- ALA-84-3.8/0

04- ALA-84-21.0/23.1
04- ALA-84-4.9/5.9
04- ALA-92-4.8/6.7
04- ALA-238-14.2/16.7

Statement of Ongoing Contracts - Index

Contract

03- 3E8804
03- 3MD104
03-2C8434
03- 3MD804
03-3864U4
03-1A4614
03- 3MD504
03- 2MP504
03- OE0504
03-4C7404
03- 2M2404
03- 0A7104
04-2707A4
04- 4A5354
04-0120L4
04- 014034
04- 0E9104
04- 448104
04-172404
04- 444004
04- 016014
04- 249044
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Cnty Rt Pm
04- ALA-260-1.1/1.8
04- ALA-580-5.8/0
04- ALA-580-7.8/13.2
04- ALA- 580-40. 3/ 46. 1
04- ALA- 580-/30. 8
04- ALA- 680-3.3/6. 4
04- ALA- 880- 3. 3/ 20. 8
04- ALA- 880-10.9/34.5
04- ALA-880-/2.9
04- ALA-980-1.3/2
04- ALA-5706-/0
04-CC-24-.1/8.3
04-CC-80-2.8/4.1
04- CC-80-3.4/3.8
04- CC-80-5.9/0
04- CC-80-13.6/0
04- CC-580-6.1/7.8
04- CC- 680-23.9/25.5
04- CC- 680-24.5/24.9
04- MRN- 1-17.5/0
04- VRN- 12-14. 6/ 16. 3
04- MRN- 37-11. 2/ 14.5

Statement of Ongoing Contracts - Index

Contract

04- 445404
04-2L0304
04-290844
04- OE9304
04- 4A5314
04- 253794
04- OE7804
04- OE7704
04-2332U4
04- 1A2404
04- 207774
04- 269604
04- OE8204
04- 2A0304
04- 1A2504
04- 0130K4
04- 3A7604
04- 0060A4
04- 0060H4
04- 355634
04- 0A8214
04- 2A7304
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Cnty Rt Pm
04- VRN- 101-1.4/7.7
04- MRN- 101-5.8/6. 2
04- VRN 101-9. 6/ 11
04- VRN- 101- 11. 2/ 12. 8
04- VRN- 101- 13.3/21.5
04- MRN- 101-/27. 6
04- NAP-29-12.1/13.5
04- NAP- 29- 38. 8/ 38. 8
04- NAP- 121-.3/2.1
04-SCL-9-/7.4
04- SCL-85-.3/0
04- SCL- 85-18. 7/ 20
04- SCL-85-17.8/19.6
04- SCL- 85-20. 0/ 22
04- SCL- 85-22.0/23.6
04- SCL-87-6.1/6.9
04- SCL- 101-17.8/21.2
04- SCL- 101-8.8/0
04- SCL- 101-11.4/0
04- SCL- 101-/52. 6
04- SCL- 152-6.1/6.7
04- SCL-152-/3.1

Statement of Ongoing Contracts - Index

Contract

04- 271604
04-2937U4
04-2261V4
04- 226144
04- OE8004
04- 4A5334
04- 120634
04- 356004
04- 444214
04- 3A0704
04- OE5604
04- 165934
04- 0A4804
04- 165944
04- 0A1304
04- 0A2714
04- OE4304
04- 0A2404
04-2L0704
04- 4A5324
04- 448804
04- 1A8604
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Cnty Rt Pm

04- SCL- 237-5.3/5.7
04- SCL- 880-3.6/5. 4
04- SCL-5736-/0
04-SF-1-.6/5.9
04-SF-1-.7/5.5

04- SF-80-4.9/5.9
04- SF-80-7.8/8.2
04- SF-80-8.2/8.7
04- SF-101-9.1/9.4
04- SF-280-/7.5

04- SM 1- 36. 5/ 38. 2
04- SM 1-38.0/38.6
04-SM 1-47.8/48. 4
04-SM 1-43.2/48.6
04- SM 84-29. 1/ 30. 2
04- SM 92-13.4/13. 4
04- SM 101-3.5/11
04- SM 101-9.6/11.9
04- SM 101-13.5/17.9
04- SM 280-10. 8/ 26.7
04- SM 280-23. 1/ 27. 2
04- SM 280-25.4/0

Statement of Ongoing Contracts - Index

Contract

04- 2332F4
04- 253404
04-1247A4
04- 162524
04-162514
04- 0435V4
04- 0120R4
04- 0120F4
04- 449404
04- 2A9904
04-1123G4
04-1123U4
04- 1E0404
04-270844
04- 042254
04- 1A0204
04- 235764
04- 235724
04- 264204
04- 0C9604
04- OE5404
04- 4MB304

Page
27
27
27
27
28
28
28
28
28
28
29
29
29
29
29
29
30
30
30
30
30
30



Cnty Rt Pm

04- SM 380-5.0/6. 3
04-SOL-12-7.9/20.6
04- SOL-37-8.0/10.5
04- SOL-37-/0
04-SOL-80-3.9/8.1
04- SOL-80-8.1/12.9
04- SOL-80-11.4/20.1
04- SOL- 80-13. 0/ 42
04- SOL- 80-13.8/0

04- SOL- 80-20.1/30.6
04- SOL-80-/44.7

04- SOL-680-1.5/13.1
04- SON- 1- 19. 9/ 25

04- SON- 1- 26. 6/ 26. 7
04- SON-12-29.7/30.9
04- SON- 101- 2. 4/ 50
04- SON-101-13.6/23.1
04- SON-101-19.5/21.6
04- SON-101-21.7/29.3
04- SON- 101- 38. 0/ 46
04- SON-116-4.5/4.5

04-VAR--/0

Statement of Ongoing Contracts - Index

Contract

04- 294624
04-0T10U4
04- 0T14F4
04- OE5104
04- 0T2404
04-2409U4
04- 0A5314
04- 271004
04- 3A8104
04-4C1524
04- 4A5344
04- 258724
04- OE3504
04- 358404
04-219864
04- 1A6504
04- 272434
04- 245414
04- 0A10U4
04- 3A0304
04- 357704
04- 151284
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Cnty Rt Pm
04- VAR--/0

05- MON-1-3.2/4.6

05- MON-1-10.4/0

05- MON-1-31.0/51. 2
05- MON- 1-46.6/47. 1
05- MON-1-72.6/74.5
05- MON-1-74.7/91.6
05- MON- 101-80. 7/ 85.6
05- MON-101-1.9/9.6
05- MON-101-3.1/5.2
05- MON-101-6.8/24.1
05- MON- 101- 28. 6/ 87. 3
05- MON-183-.8/1.9
05- MON-198-4.3/4.6
05- MON- 198-22. 9/ 23. 3
05- SB-101-.7/13.8
05- SB- 101-10. 0/ 10.6
05- SB-101-10.8/12.8
05- SB-101-12.8/24.9
05- SB- 101- 13. 9/ 27
05- SB-101-14.1/0

05- SB- 101-19. 6/ 25. 3

Statement of Ongoing Contracts - Index

Contract

04- 010904
05- 0R9204
05- O0M7804
05- OR9304
05- 0L2804
05- OMB104
05- 0K7604
05- ON8304
05- ON3104
05- 464104
05- OM7604
05- OMr704
05- 0E2424
05- 0L0304
05- 0L2304
05- 480624
05- 0P9404
05- 447804
05- 0K9604
05- OE0124
05- OM7204
05- 0G7704
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05- SB-101-25. 2/65. 1
05- SB-101-49.0/0
05- SB-101-51. 0/ 82. 4
05- SB- 101-84.1/90. 9
05- SB-101-14.8/15.3
05-SB-150-1.0/1.1
05- SB-154-19.3/0
05- SB- 166-26. 0/ 0
05- SB- 166-55.1/70. 1
05- SB-192-2.4/3.1
05- SB-192-4.8/6. 2
05- SBT- 25-22. 9/ 23. 2
05- SBT- 101-5.2/5.2
05- SCR-1-8.0/17.5
05- SCR-1-4.9/17.4
05- SCR-9-23.8/24.7
05- SCR-17-10.1/11.3
05- SCR-129-7.9/8.2
05-SLO-1-17.1/0
05-SLO 1-52.9/52.9
05- SLO 46-32.2/37.2
05-SLO- 46-5.3/7.8

Statement of Ongoing Contracts - Index

Contract

05- 0L4504
05- 0MB404
05- 0L5004
05- 446014
05- 460704
05- 282814
05- 0MB904
05- 0H9204
05- 0A4904
05- OF5704
05- OR9604
05- 0OK7504
05- 0QD804
05- 0C9024
05- 430604
05- 0K2404
05- 0K3204
05- 496804
05- 039604
05- 0Q1L904
05- 330714
05- ON4404
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05-SLO- 58-9.8/10.1
05-SLO 101-.5/7.8
05- SLO- 101-13.2/18.3
05- SLO 101-19. 6/ 22
05- SLO 101- 45. 2/ 45.
05- SLO 101- 56. 0/ 59.
05- SLO 101- 64. 9/ 69.
05- SLO 101- 24. 0/ 32.
05-SLO 166-9.5/10.1
05-SLO 166-17.8/17.8
05-SLO 166-42.5/45. 1
05-SLO- 227-.9/7.1
05- SLO 227-10.9/14.2
06- FRE- 33- 16. 7/ 83
06- FRE-41-22.5/25.6
06- FRE- 99- 10. 7/ 15.9
06- FRE-99-12.2/14.5
06- FRE-99-21.4/22.4
06- FRE-99-1.0/0
06- FRE- 99-/ 10
06- FRE- 180-24. 6/ 27. 3
06- FRE- 180-31. 3/0

w W N

Statement of Ongoing Contracts - Index

Contract

05- 0F9804
05- 0QR504
05- 485624
05- 485614
05- 402804
05- 0C1104
05- 0K9504
05- 0H1904
05- 0C6604
05- 0Q1L804
05- 0A5504
05- 0QP504
05- 0A4604
06- 0H8904
06- 431804
06- 420314
06- 458604
06- 462804
06- 480504
06- 0K2104
06- 420504
06- 478904
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06- FRE- 180- 127. 0/ 137
06- FRE- 180-55. 4/ 56. 6
06- FRE- 180- 60. 3/ 64
06- FRE- 180- 63. 3/ 66. 5
06- KER-5-54.1/0
06- KER- 5-/10. 2
06- KER-41-/5
06- KER-58-69. 7/ 0
06- KER- 58-55. 2/ 0
06- KER- 58- 55. 7/ 56. 6
06- KER-58-114. 6/ 114. 6
06- KER- 58-139. 0/ 0
06- KER-99-17.0/31.1
06- KER-99-21.6/24.7
06- KER-99-24.7/27. 1
06- KER- 99- 28. 2/ 29
06- KER- 119-28. 0/ 28. 5
06- KER- 119-30. 1/ 30. 4
06- KER- 166-9. 0/ 24. 6
06- KER-395-.1/T14.6
06- KER- 395-/8. 7
06- MAD- 41-3.3/5.3

Statement of Ongoing Contracts - Index

Contract

06- 0G3104
06- 342344
06- 342444
06- 342434
06- 462904
06- 460704
06- 38294
06- 0G3304
06- OE6004
06- 0A5104
06- 0K6104
06- 463004
06- 0H4004
06- 02204
06- 451604
06- 0A7204
06- 485604
06- OF9704
06- 322104
06- OE6904
06- 033804
06- 0H2704
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06- MAD- 41-8.3/0

06- MAD- 41-19. 8/ 20.1
06- MAD- 41- 23. 2/ 23. 6
06- MAD- 99- 19. 6/ 22. 6
06- TUL- 63-5. 8/ 8

06- TUL- 63-22.6/0
06- TUL-99-5.6/7.3
06- TUL-99-12.1/13.1
06- TUL- 99-28.3/29.9
06- TUL- 99- 30. 1/ 31
06- TUL-99-51.9/0
07-LA-1-9.5/12.2
07-LA-1-19.4/32
07-LA-1-27.4/30.9
07- LA-1-28. 7/ 29.
07- LA- 1- 35. 3/ 46.
07- LA-1-47.5/62.
07- LA- 1-50. 8/ 56.
07- LA- 2-24. 4/ 82.
07-LA-2-74.0/ 74.
07- LA- 2-25. 5/ 29.
07-LA-5-2.4/19.7

P P, W 01N O O

Statement of Ongoing Contracts - Index

Contract

06- 0C7104
06- 0A4004
06- OE1004
06- 293304
06- 307004
06- 0C8204
06- 431704
06- 479004
06- 431604
06- 388214
06- 432004
07-2Y5104
07-4L7704
07-1660U4
07-1661A4
07- 254304
07-4S3704
07-3Y4704
07-214204
07-4J1804
07-119734
07-2Y6804

Page
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50
51
51
51
51
52
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52
52
52
53
53
53
53
53
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07-LA-5-6.8/18.4
07- LA-5-15. 6/ 16.
07- LA-5-16. 9/ 28.
07- LA-5-27. 2/ 28.
07- LA-5-28. 1/ 28.
07- LA-5-28. 9/ 37.
07- LA-5-43.0/ 44.
07- LA-5-49. 0/ 60
07- LA-5-44.2/ 46
07- LA-5-46.7/47.
07- LA-5-57. 1/ 58.
07-LA-10-5.6/8.9

a b~ O N N W

07- LA- 10- 14. 2/ 18.
07- LA- 10-18. 3/ 21.
07- LA- 10-18. 3/ 31.
07- LA- 10- 18. 5/ 21.

07-LA-10-/S1.3
07-LA-18-/4.5
07-LA-27-3.0/3
07-LA-27-6.9/0
07- LA-27-14.8/17
07-LA-30-3.4/3.4

N~ w o R

Statement of Ongoing Contracts - Index

Contract

07- 235904
07-217404
07- 193104
07-2266A4
07-0510C4
07-4S5104
07- 2X3004
07- 1X6204
07- 168004
07- 452404
07-4S5204
07-2267A4
07-222224
07- 166824
07- 166814
07-4S1704
07-2ML304
07-3Y2304
07- 253404
07- 483504
07-2Y4904
07- 452004

Page
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56
56
56
56
57
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57
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07- LA-39-30.6/30.6
07-LA-47-.9/2
07-LA-47-.9/.9
07-LA-47-3.5/4.5
07-LA-47-3.5/4.5
07-LA-47-4.6/4.6
07-LA-60-.4/4.1

07- LA-60-11.8/23.3
07- LA-60-5. 0/ 12
07-LA-60-/30.5
07-LA-91-6.0/14.1
07-LA-91-9.8/10
07-LA-91-10.6/13.4
07-LA-91-17.8/18.8
07-LA-101-14.4/0
07- LA-101-34.2/38.2
07-LA-103-.1/.9
07-LA-103-1.8/2.3
07-LA-105-.7/.9

07- LA- 105-8. 4/ 15. 8
07-LA-110-11.5/14.2
07-LA-110-21.4/23.6

Statement of Ongoing Contracts - Index

Contract

07-231204
07- 224804
07- 450304
07-2X1704
07- 265004
07-4S2304
07-4L8404
07-1294V4
07- 3Y0604
07-243904
07- 182204
07-1Y6504
07-2X3204
07- 180004
07- 4K1504
07- 186104
07-4L9304
07- 4C0604
07-178504
07-4L9404
07-3Y2104
07-4L9604

Page
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60
61
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07- LA-110-22. 0/ 23.
07- LA-110-24. 5/ 25.
07-LA-110-.9/21.5
07-LA-118-2.6/12.5
07-LA-134-1.9/2.3
07-LA-134-5.9/8.6
07-LA-134-11.5/13
07-LA-134-/1

07- LA-138-47.8/49
07- LA-138-51. 9/ 52.
07- LA- 138-56. 2/ 57.
07- LA- 138-60. 0/ 60
07- LA- 210-29. 5/ 30
07- LA- 210- 40. 6/ 42
07- LA- 210- 48. 9/ 49.
07-LA-210-/44

07- LA-210-.8/33.9
07- LA- 210- 19. 8/ 23.
07- LA- 210- 33. 3/ 46.
07- LA-210- 34. 2/ 44.
07- LA- 210- 46. 2/ 49.
07- LA- 210- 49. 3/ 52.

2
5

w PN RN O

P W OO 00 W

Statement of Ongoing Contracts - Index

Contract

07- 246704
07- 243504
07-4L9504
07-3Y2004
07- 188504
07- 182704
07- 182604
07-2Y8504
07-239614
07-127214
07-127234
07-4S2704
07-228104
07- 231404
07-242704
07-243304
07- 2M3804
07- 459004
07- 129934
07-1M4104
07-172174
07-1264F4

Page
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07-LA-213-.3/1
07-LA-213-5.7/5.7
07- LA-405-.3/2.8
07- LA-405-25.9/29.5
07- LA-405-40.1/46. 2
07-LA-405-/48.6
07-LA-405-/12.6
07- LA-605-11.2/25.8
07-LA-710-6.8/9.1
07-LA-710-9.4/18.4
07-LA-710-16.1/18.4
07-LA-710-16.7/17.3
07-LA-710-18.2/26.5
07-LA-5707-/0
07-LA-5764-/0
07-VEN-1-12.7/0
07- VEN- 1-12.8/21.5
07- VEN- 23-20.7/21.1
07- VEN-23-3.5/11.4
07- VEN- 33-6.0/57.5
07- VEN-33-7.8/8
07- VEN- 33-10. 9/10. 9

Statement of Ongoing Contracts - Index

Contract

07-4S6704
07-4S2104
07-454104
07-1178U4
07-218304
07- 243604
07-244404
07-2Y7404
07- 234904
07-183114
07- 259904
07-2Y8404
07-2Y4804
07-201604
07-210804
07- 3N7904
07-2Y8104
07- 1X8904
07-115454
07-203004
07- 4K6304
07- 4N5304

Page
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07- VEN- 33- 14.
07- VEN- 33- 16.
07- VEN- 33-17.
07- VEN- 33- 24.
07- VEN- 33-42.
07- VEN- 33-52.
07- VEN- 33-/ 31
07- VEN- 101-. 4

07- VEN- 101- 22.
07- VEN- 118- 32.
07- VEN- 118- 32.
07- VEN- 118- 21.
07- VEN- 118- 23.
07- VEN- 118- 18.
07- VEN- 118- 18.
07- VEN- 126- 19.

07- VEN- 150- 9.
07- VEN- 150- 18
07- VEN- 150- 20
07- VEN- 150- 28
08- RI V-10-. 2/
08-RIV-10-8.1

0/ 57.
3/ 22.
7/ 17.
8/ 26.
0/ 48.
4/ 57.

/4.4

0/ 33

4/ 0
2/ 34
6/9.6

w 01 © N = O

0/ 23.

0/ 32.
8/ 21.
3/ 32.
2/ 32.

. 8/18.

.5/ 31

. 5/ 28.

6.7
124.2

o O 0 O

Statement of Ongoing Contracts - Index

Contract

07- 1X9304
07- 3Y0804
07-1X9704
07-3Y0704
07-2Y6404
07- 3Y0904
07- 4VMb604
07-185504
07-234204
07- 246904
07-223804
07-1X3104
07- 142804
07-116794
07- 1P3804
07-1X8704
07-1189A4
07-1189G4
07-4L4304
07-1189F4
08- 0K5004
08- 1A9904

Page
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08-RI V-10-/8.2

08-RI V-10-4.3/0

08- RI V- 10-52. 3/ 57
08-RI V-15-8.2/23.9
08- Rl V-15-23.7/33. 4
08- Rl V-15-40.0/40.7
08-RIV-15-/41.8

08- RI V- 60-22. 2/ 26.5
08-RI V-62-.5/4.2
08-RIV-74-/11.8
08-RI V-79-16.6/0
08-RI V-86-2.4/9.5
08-RIV-91-5.3/6.6
08-RIV-91-21.5/21.6
08-RIV-91-.6/1.2
08-RI V-177-/27

08- Rl V-215-33.8/38.1
08- Rl V-243-13.8/13.9
08- SBD- 10- 30. 1/ 30. 9
08- SBD- 10-24. 0/ 33. 6
08- SBD- 10-/39. 2

08- SBD- 15-6.7/0

Statement of Ongoing Contracts - Index

Contract

08- 472304
08- OF3504
08- 0H9904
08- 495204
08-0L4304
08- 452204
08-0J7104
08- OML604
08- 0L6504
08-0J1104
08-0J0604
08-0L2204
08-474104
08- 0K9204
08- 456614
08- 0K6304
08- 453104
08- 0C4004
08- 0C5904
08- 384204
08- 0C3314
08- 0F3904

Page
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75
75
75
75
75
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08- SBD- 15-40.1/42.7
08- SBD- 15-41. 7/ 42. 4
08- SBD- 15- 66. 0/ 69

08- SBD- 15- 160. 8/ 161.5
08- SBD- 15- 169. 8/ 181. 9
08- SBD- 15- 28. 9/ 40. 4
08- SBD- 15-/3.8

08- SBD- 18-44.2/44.7
08- SBD- 18-78.3/78.7
08- SBD- 40- 89. 0/ 119
08- SBD- 40- 142. 2/ 142. 6
08- SBD- 60-3.4/3.5

08- SBD- 62-17.1/17.8
08- SBD- 62-31.1/31.5
08- SBD- 62-55. 0/ 79.5
08- SBD- 66- 19. 9/ 20. 4
08-SBD-83-.9/1

08- SBD-95-11.2/17.5
08- SBD- 210-9. 4/ 11

08- SBD- 215-4.8/6.5
08- SBD-259-/1.5

08- SBD- 5506-/0

Statement of Ongoing Contracts - Index

Contract

08- 0C8104
08- 333904
08- OMb504
08- 0A6404
08-4393U4
08- 0K7604
08-472214
08- 227004
08- 447704
08- 486304
08- 0C5104
08- 0C0804
08- 476804
08- 482604
08- 0H6504
08- 0A7404
08-449714
08-481704
08-204324
08- 007174
08- 0K6104
08-3770U4

Page
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08- SBD-5708-/0
08- SBD-5726-/0
08- SBD- 5730-/0
09- I NY-6-/4
09- I NY- 168-20. 5/ 36
09- I NY- 178-48. 6/ 60
09- I NY- 395-11.8/20.4
09- I NY- 395-65. 0/ 76. 1
09- I NY-395-77.3/91.6
09- | NY-395-117.8/122. 4
09- I NY- 395-8.5/11.8
09- MNO- 167-1.8/0
10- ALA-580-1.5/8.7
10- ALP-88-1.9/0
10- AVA-49-7.0/ 11
10- AMA- 88-29.5/0
10- CAL-4-21.1/23.4
10- CAL- 26-30.0/0
10- CAL- 49- 20. 5/ 30. 9
10- MER- 59- 26. 9/ 27. 5
10- MER- 99- 15. 2/ 16. 2
10- MER- 99- 23. 8/ 26. 5

Statement of Ongoing Contracts - Index

Contract

08- 479504
08-0J6604
08- 0H2824
09- 339304
09- 339104
09- 339504
09- 339704
09- 21444
09- 214614
09- 258014
09- 316604
09- 295204
10- ON1404
10- 444204
10- 049954
10- 499804
10- 362504
10- ON3804
10- 0S4104
10- 1A0704
10- 482314
10- 414814

Page
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
10- MER- 99- 32. 6/ 37. 2 10- 0L5804 83
10- MER- 140- 36.5/0 10- 0J8104 84
10-SJ-4-/0 10- 0C1504 84
10- SJ-5-10.7/13.9 10- ON4204 84
10- SJ-5-25.6/26.1 10- ON2504 84
10- SJ-5-11.8/39.6 10- ON3004 84
10- SJ-5-13.8/25.4 10- 0S2804 84
10- SJ- 26-15. 3/ 15.9 10- 499004 85
10- SJ-88-3.2/0 10- 0L9504 85
10- SJ-88-13.8/16.4 10- 0G7604 85
10- SJ-99-27.5/0 10- ON9104 85
10- SJ- 205-3. 0/ 13. 6 10- 300164 85
10- SJ-205-8.1/8.1 10- ON1304 85
10- STA-99-9. 9/ 15 10- 0F7204 86
10- STA-99-10. 3/ 12 10- 0L6404 86
10- STA-99-11.9/11.9 10- 2A7704 86
10- STA-99-15. 0/ 16. 5 10- 0F7304 86
10- STA-99-15.1/15.7 10- OMB704 86
10- STA- 108-22. 4/ 26.5 10- 3A7404 86
10- STA- 108-30. 5/ 31. 6 10- 0L7204 87
10- STA-132-14.7/0 10- ON9504 87

10- STA-219-.1/2.9 10- 0A8704 87



Cnty Rt Pm

10- TUO- 120-3.5/6.9
11-1MP-7-3.7/6.9

11-1MP-8-3.9/96.8

11-1 MP-78-12.1/15.2
11-1 MP-86-35. 2/65.7
11-1MP-111-.7/.7
11-1 MP-111-11. 4/22.2
11-1 MP-111-4.7/T8.2

11- SD-5-8. 6/ 10
11-SD-5-35.7/38.5
11-Sb-5-.3/0

11-SD-5-10
11-SD-5-15

11- SD- 5- 26.
11- SD- 5- 33.
11- SD- 5- 34.
11- SD- 5- 50.
11- SD- 5- 52.
11- SD- 5- 66.

. 0/ 10.
.1/ 15.
8/ 26.
7/ 54.
7/ 35.
9/ 52.
8/ 54.
5/ 68.

11- SD-8-9. 6/ 52

11- SD- 15- 20. 5/ 28
11-SD-15-10.4/21. 2

g9 © 00 N © 0O+ ©

Statement of Ongoing Contracts - Index

Contract

10- 0Gr504
11- 068024
11- 258704
11-167884
11- 290504
11- 285804
11- 256204
11-276614
11-0786U4
11-2358U4
11- 287304
11- 276104
11- 284804
11- 081104
11- 290004
11- 065104
11- 239604
11- 239504
11- 259304
11- 258604
11- 293804
11- 270924

Page

87
88
88
88
88
88
88
89
89
89
89
89
89
90
90
90
90
90
90
91
91
91



Cnty Rt Pm

11- SD- 15-16.
11- SD-15-18.
11- SD-15-18.
11- SD- 15-22.
11- SD- 15- 24.
11- SD- 15- 24.
11- SD- 15- 26.
11- SD- 15- 27.

0/ ML9.
6/ M27.
8/ M21.
0/ M24.
0/ M26.
4/ M7

0/ 30. 2
3/0

11-Sb-15-3. 2/ M4. 1
11-Sb-15-8.9/9.7

11- SD-15-10.
11- SD- 15- 30.
11- SD- 15-45.

5/ ML5
0/31.5
9/0

11-SD-52-2.6/5.9
11-SD-52-4.9/6. 2
11-SD-52-5.8/7.5
11-SD-52-7.4/13.3

11- SD-52- 14.
11- SD-52-16.
11- SD-52-17.

1/16.3
2/17.8
0/17.7

11-SD-56-2.2/6.2

11- SD- 75-17.

4/ 20.5

g B O N W

Statement of Ongoing Contracts - Index

Contract

11- 270934
11- 080944
11- 260714
11- 080914
11- 080924
11- 295104
11- 270814
11- 270894
11- 070404
11- 233204
11- 270914
11- 270824
11- 291504
11- 288404
11- 283704
11- 288504
11- 267304
11- 010614
11- 270104
11- 2T0004
11-172894
11-2772U4

Page
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95
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11-SD- 78-31.5/0
11-SD-78-72.9/0
11-SD-94-1.4/9.3
11-SD-94-8.3/8.7
11-SD-94-17.5/17.7
11-SD-94-11. 3/13.8
11- SD-94-11. 6/ 12
11-SD-125-9.2/9.2
11-SD- 163-.6/7
11-SD-188-/.2
11- SD-805-6. 1/ 8
11- SD-905-8. 6/ 11. 6
11- SD-5506-/0
11-SD-5722-/0
12- ORA-1-12.8/13.4
12- ORA-1-31.5/32.2
12-ORA-5-4.1/0
12-ORA-5-6.9/14.5
12- ORA-5-13.8/13.8
12- ORA-5-15.1/16.4
12- ORA-5-22.2/28.5
12- ORA-5-23.6/23.9

Statement of Ongoing Contracts - Index

Contract

11- 294304
11-165734
11- 285404
11- 003504
11-176424
11- 276414
11- 285904
11- 091894
11-2910U4
11- 256504
11- 276204
11- 091824
11- 264804
11- 080624
12- 0G6304
12- 078004
12- 035904
12- 0H5004
12- 0F8204
12- 0E0704
12- 0A7304
12- 038904

Page
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12- ORA- 5- 26. 6/ 27.
12- ORA-5-28.4/0
12- ORA-5-33.3/0
12- ORA- 5- 35. 1/ 36.
12- ORA- 5- 35. 9/ 35.
12- ORA-5-42. 1/ 44.
12- ORA-5-72.0/ 72.
12- ORA-22-10.3/0
12- ORA- 39-3. 9/ 19.
12- ORA-39-/21.9
12- ORA-55-5.5/6. 3
12- ORA-55-7.9/0

A b O W

12- ORA-55-11. 6/ 17.

12- ORA-55-5.5/0

12- ORA-57-17.3/0
12- ORA-57-17.6/0
12- ORA-57-21.2/0

12- ORA- 73-21. 5/ 21.

12-ORA-74-3.3/8.3

12- ORA-74-13. 3/ 16.
12- ORA-90- 11. 8/ 12.
12- ORA-91-13. 3/ 183.

Statement of Ongoing Contracts - Index

Contract

12- 0C6404
12- 038504
12- 0J0304
12-0J1704
12- 0F9404
12-101674
12- 0C8704
12- 0J0404
12- 0H7104
12- 0C3504
12- 075604
12-0J4704
12- 0H3404
12-0J2704
12- 0J0004
12-0J0104
12- 0H9404
12- 0&704
12- 038304
12- 043214
12- 056214
12- 032304

Page
99
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99
99
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99

100
100
100
100
100
100
101
101
101
101
101
101
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102



District
Federal Aid
- E-
-S-
- SH
- ER-

Cnty Rt Pm

Statement of Ongoing Contracts - Index

12-ORA-133-4.1/8.1
12- ORA-241-24.9/27.8
12- ORA-261-/6.3

12- ORA-405-3.7/6. 4
12- ORA-405-8.4/0

12- ORA-405-13.4/13.6
12- ORA-405-13.7/13.7
12- ORA-405-13.9/0
12- ORA-405-15.4/16.3
12- ORA-405-18.0/0
12- ORA-605-/1.6

01

Statement of Ongoing Contracts - Federal Aid

Category

Contract

12-1072C4
12- 038404
12- 0H2194
12-075704
12-0J1204
12- 0H5404
12-0J7804
12- 035204
12- 0A7624
12-0J1904
12- 02204

FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

STATE HI GHWAY

STORM DAMAGE REPAI R

Page
102
102
103
103
103
103
103
103
104
104
104

Bid + CCO
$52, 339, 054
$89, 012, 235
$27, 005, 741
$80, 009, 600
$12, 050, 285

Work Comp
$3, 508, 095
$75, 516, 976
$8, 639, 063
$66, 481, 984
$3, 870, 183



District
Federal Aid

District Total:

District
Federal Aid
- -
- E-
-S-
- SH
- ER-

District Total:

District
Federal Aid
- -
- E-
-S-
- SH
-ER-

01

02

03

Statement of Ongoing Contracts - Federal Aid

Category

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHWAY
STORM DAMAGE REPAI R

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWVAY
STORM DAMAGE REPAI R

Bid + CCO
$260, 416, 914

Bid + CCO
$28, 789, 700
$10, 549, 149
$63, 838, 359
$26, 859, 783

$875, 584

$1, 496, 695
$132, 409, 269

Work Comp
$158, 016, 302

Bid + CCO
$234, 572,128
$86, 814, 173
$169, 320, 462
$116, 660, 904

$138, 510
$281, 325, 266

Work Comp
$9, 945, 509
$9, 920, 313

$28, 994, 656
$12, 137, 304
$0
$0
$60, 997, 782

Work Comp
$162, 863, 701
$54, 582, 461
$128, 558, 659
$18, 915, 337
$0

$22, 242,779



District
Federal Aid

District Total:

District
Federal Aid
- -
- E-
-S-
- SH
- ER-

District Total:

District
Federal Aid
- E-
-S-
- SH
-ER-

District Total:

03

04

05

Statement of Ongoing Contracts - Federal Aid

Category

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHWAY
STORM DAMAGE REPAI R

Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWVAY
STORM DAMAGE REPAI R

Bid + CCO
$888, 831, 443

Bid + CCO

$143, 582, 232
$278, 862, 905
$504, 912, 993
$2, 193, 485, 773
$4, 498, 710
$627, 852, 810
$3, 753, 195, 422

Bid + CCO
$55, 383, 808
$50, 120, 929

$105, 290, 539

$543, 667

$38, 999, 750
$250, 338, 692

Work Comp
$387, 162, 937

Work Comp
$100, 434, 394
$198, 236, 090
$260, 283, 722

$1, 120, 531, 724
$2, 701, 313
$477, 091, 066
$2, 159, 278, 308

Work Comp
$34, 529, 779
$43, 288, 013
$40, 407, 699

$79, 912
$8, 982, 067
$127, 287,471




District
Federal Aid

District Total:

District
Federal Aid
-1 -
-F-
-S-
- SH
- ER-

District Total:

District
Federal Aid
-1 -

06

07

08

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHWAY
STORM DAMAGE REPAI R

Category
FEDERAL Al D (| NTERSTATE)

Bid + CCO
$14, 473, 135
$51, 723, 196
$25, 759, 943

$137, 160, 217
$17, 771, 594
$246, 888, 085

Bid + CCO
$115, 399, 347
$473, 494, 177

$42, 125, 896
$263, 687, 928
$133, 449, 509
$192, 925, 393

$1, 221, 082, 249

Work Comp
$1, 830, 359
$47, 886, 242
$8, 344, 047
$94, 638, 086
$9, 302, 623
$162, 001, 358

Bid + CCO
$246, 292, 414

Work Comp
$91, 190, 135
$332, 617, 889
$26, 508, 452
$164, 826, 191
$390, 420
$88, 244, 778
$703, 777, 866

Work Comp
$108, 109, 672



District
Federal Aid
-S-
- SH-

District Total:

District
Federal Aid
-F-
- SH

District Total:

District
Federal Aid
- E-
-S-
- SH

District Total:

District

08

09

10

11

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D ( SECONDARY)
STATE H GHWAY

Category
FEDERAL Al D ( PRI MARY)
STATE H GHWAY

Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWVAY

Bid + CCO

$46, 460, 150
$54, 583, 614
$106, 634, 847
$453, 971, 026

Bid + CCO
$14, 615, 377
$74, 988, 039
$89, 603, 417

Bid + CCO
$91, 734, 123
$9, 366, 249
$102, 280, 946
$10, 520, 190
$213, 901, 508

Work Comp
$10, 112, 021
$22, 818, 525
$64, 092, 774

$205, 132, 993

Work Comp
$1, 892, 278
$27,117, 135
$29, 009, 413

Work Comp
$87, 609, 588
$4, 819, 045
$51, 402, 962
$8, 075, 146
$151, 906, 740




District
Federal Aid
-1 -
-F-
-S-
- SH-
- ER-

District Total:

District
Federal Aid
-1 -
-F-
-S-
- SH

District Total:

11

12

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY
STORM DAMAGE REPAI R

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHWAY

Bid + CCO
$281, 926, 629
$4, 767, 514
$29, 927, 228
$326, 519, 547
$2, 140, 683
$270, 527, 439
$915, 809, 040

Bid + CCO

$4, 403, 375
$198, 951, 988
$37, 269, 816
$51, 256, 316
$33, 176, 601
$325, 058, 096

Work Comp
$228, 957, 611
$4, 797,178
$1, 235, 007
$155, 635, 362
$90, 926

$91, 053, 764
$481, 769, 848

Statement of Ongoing Contracts -

Statewide Recap

Work Comp
$111, 657
$131, 045, 982
$36, 988, 790
$27, 193, 850
$23, 096, 928
$218, 437, 206




Federal Aid

- ER-
- S
- E-
- SH

Statewide Totals

District

05

11

12

10

02

08

04

Statement of Ongoing Contracts -
Statewide Recap

Category
FEDERAL Al D (| NTERSTATE)

STORM DAMAGE REPAI R
FEDERAL Al D ( SECONDARY)
FEDERAL Al D ( PRI MARY)
STATE HI GHVWAY

Bid + CCO

$1, 069, 438, 962
$1, 593, 280, 868

$221, 656, 262

$1, 068, 114, 259
$1, 319, 235, 463
$3, 479, 779, 347

$8, 751, 505, 160

Statement of Ongoing Contracts-Summary

Work Completed ThisPerio

$2, 333, 282
$11, 638, 941
$8, 276, 543
$1, 389, 336

$927, 158
$3, 948, 795

$42, 760, 390

Work Comp
$703, 443, 040
$796, 052, 107

$69, 744, 555
$624, 649, 389
$906, 625, 895

$1, 744, 263, 237

$4, 844, 778, 223




Statement of Ongoing Contracts-Summary

District Work Completed ThisPerio
07 $7, 059, 559
06 $9, 807, 600
03 $86, 707, 297

Work completed this Period: $174, 848, 900
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